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Project Description 

The Project proposes development of up to 50 acres of recharge basins and associated facilities. The 
recharge facilities will be operated in compliance with the SID “Policy Principles for Saucelito Irrigation 
District Groundwater Banking Program” (adopted on June 14, 2018, Banking Policy).  The facilities will 
be designed, constructed, operated, and monitored in accordance with a water banking agreement 
between Capinero and SID (Capinero – SID Banking Agreement) as required by the Banking Policy 
(Project).  In addition, the Project will be operated in compliance with the Eastern Tule Groundwater 
Sustainability Agency (ETGSA) Groundwater Sustainability Plan (GSP), submitted to the Department of 
Water Resources in January 2020, and the ETGSA Land Subsidence and Management Plan (“Subsidence 
Plan”), currently in draft form, once adopted.  The Project will not include recovery wells and will be 
constructed in monitored phases to ensure that significant unacceptable water quality and water level 
impacts do not occur. 

The Project is located in Tulare County, California, approximately 220 miles southeast of Sacramento 
and 45 miles northwest of Bakersfield.   

PHASE I CONSTRUCTION 
Phase I will entail construction of a 10-acre recharge basin at the farthest southwest corner of the 
Project property.  Water will be delivered to the property using an existing SID turnout and then 
conveyed to the recharge basin through a new pipeline.  Phase I activities will include the following: 

 Removal of approximately 10 acres of walnut trees on the southwest corner of the property; 
 Construction of a 10-acre recharge basin; 
 Up to a 12-inch diameter, 2,200-foot-long temporary pipeline will be constructed to supply 

water to the basin. The pipeline will tie into the existing SID A-0.01N-1.01 turnout; and 
 Construction of nine monitoring wells to supplement the existing monitoring system. 

PHASE II CONSTRUCTION 
Phase II will be constructed if the Monitoring Committee concludes that Phase I operations have not 
caused significant unacceptable impacts, to groundwater levels or quality, as detailed in Section Error! 
Reference source not found.. The recharge capacity of this phase will exceed that of the existing SID 
turnout and thus Phase II will include construction of a larger diameter pipeline from District Lateral A-
0.01N. Phase II activities will include the following: 

 Removal of up to 20 acres of walnut trees due east of Phase I; 
 Construction of up to 20 acres of recharge basins, supplementing Phase I to provide up to 30 

acres of basins. The basins will be graded so that Phase I and the western Phase II basins fill first; 
and 

 Construction of a pipeline to convey water to the Project, as described below. 

Four pipeline alignment options have been analyzed to convey water to the Project. It is unknown at this 
time which alignment will be selected. Under all scenarios, the pump station at Avenue 120 and Road 
208 may need to be upsized. 



 Alignment Option 1: Up to a 48-inch diameter pipeline will be constructed along the west side of 
Road 208, parallel to existing District Lateral A-0.01N on the east side of Road 208.  The new 
pipeline will cross APNs: 302-410-011, 302-410-012, 302-430-008, 302-430-010, 302-430-011.   

 Alignment Option 2 (preferred option): Existing District Lateral A-0.01N along the east side of 
Road 208 will be replaced by a 15-inch to 24-inch diameter pipeline.  

 Alignment Option 3: Up to a 48-inch diameter pipeline will be constructed through APNs: 302-
410-011-000, 302-410-012-000, and 302-430-008-000.  

 Alignment Option 4 (least preferred option): This alignment is the farthest west from Road 208.  
Up to a 48-inch diameter pipeline will be constructed through the APNs: 302-410-011-000, 302-
410-012-000, and 302-430-008-000.   

Construction of Phase II facilities is expected to be completed within 12 months of Monitoring 
Committee conclusion that Phase I operations did not cause significant unacceptable impacts to 
groundwater levels or quality.  

PHASE III CONSTRUCTION 
Phase III will be constructed if the Monitoring Committee concludes that Phase II operations have not 
caused significant unacceptable impacts, to groundwater levels or quality. Phase III activities will include 
the following: 

 Removal of up to 20-acres of walnut trees due east of Phase II; and 
 Construction of up to 20-acres of recharge basins, supplementing Phases I and II to provide up 

to 50 acres of basins. The basins will be graded so that Phase I and the Phase II basins fill first;  

Construction of Phase III facilities is expected to be completed within 12 months of Monitoring 
Committee conclusion that Phase II operations did not cause significant unacceptable impacts to 
groundwater levels or quality.  

OPTIONAL DRY WELL INSTALLATION 
As detailed in future sections, there is a concern that Project recharge water could perch on fine grained 
layers and that this perched water might migrate beneath the Landfill. If Project monitoring, indicates 
that unacceptable mounding is occurring, Capinero may elect to install dry wells within the Project 
recharge basins to drain perched water down to the upper unconfined aquifer.  Dry wells will likely 
consist of 18-inch diameter casing with perforations extending from above the perching layer to below 
the perching layer (likely screened from 15 to 40 and 55 to 80 feet below the land surface). These wells 
will be permitted and completed in accordance with Tulare County Environmental Health Division 
requirements. 

Recharge Operations 
It is anticipated that the Project will primarily bank Friant water. It is possible that the Project might 
bank water from other systems, but separate approvals will be required. As required by the Banking 
Policy, 10% to 30% of the recharged water will be allocated to SID’s storage account. All phases of the 
Project will convey and bank water from the FKC through SID’s turnout from the FKC through the 
existing pump station and be pumped through the new (or improved) pipeline facility to the recharge 
basin site. In all cases the Capinero’s ability to divert and convey water will be contingent on approval 
from SID to ensure that Capinero’s operations do not impair District operations and comply with District 
policies, rules and regulations. 



Mitigation Monitoring and Reporting Program 

Mitigation Measure/Condition of Approval 
When Monitoring is 

to Occur 
Frequency of 
Monitoring 

Agency 
Responsible for 

Monitoring 

Method to 
Verify 

Compliance 

Verification of 
Compliance 

Biological Resources 

BIO-1 (Avoidance):   

The Project’s construction activities shall occur, if feasible, between September 16 
and January 31 (outside of nesting bird season) in an effort to avoid impacts to nesting 
birds. 

Prior to the start of 
construction 

Once, prior to 
construction 

SID with the 
assistance of a 
qualified biologist 

  

BIO-2 (Pre-construction Surveys Nesting Birds):   

If activities must occur within nesting bird season (February 1 to September 15), a 
qualified biologist shall conduct pre-construction surveys for nesting birds within 10 
days prior to the start of construction. The survey shall include the proposed work area 
and surrounding lands within 50 feet. All raptor nests will be considered “active” upon 
the nest-building stage.   

If construction 
activities and/or 
vegetation removal 
must occur between 
February 1 and 
August 31, then within 
10 days prior to the 
start of work 

February 1-
September 15 

SID with the 
assistance of a 
qualified biologist 

  

BIO-3 (Establish Buffers):   

On discovery of any active nests near work areas, the biologist shall determine 
appropriate construction setback distances based on applicable CDFW and/or 
USFWS guidelines and/or the biology of the species in question. Construction buffers 
shall be identified with flagging, fencing, or other easily visible means, and shall be 
maintained until the biologist has determined that the nestlings have fledged and are 
no longer dependent on the nest. 

Prior to the start of 
construction . 

February 1-
September 15 

SID with the 
assistance of a 
qualified biologist 

  

BIO-4 (Pre-construction Survey San Joaquin Kit Fox):   

Within 30 days prior to the start of construction, a pre-construction survey for San 
Joaquin kit fox shall be conducted on and within 200 feet of proposed work areas. If 
an active kit fox den is detected within or adjacent to the Project area, construction 
will be delayed, and CDFW and USFWS shall be consulted to determine the best 
course of action. 

Within 30 days prior to 
the start of 
construction, a pre-
construction survey 
for San Joaquin kit fox 
shall be conducted on 
and within 200 feet of 
proposed work areas 

Daily during 
construction or 
ground 
disturbing 
activities. 

SID with the 
assistance of a 
qualified biologist 

  

BIO-5 (Minimization):   

The Project shall observe all minimization and protective measures from the 
Construction and On-Going Operational Requirements of the USFWS 2011 
Standardized Recommendations, including, but not limited to: construction speed 
limits, covering of pipes, installation of escape structures, restriction of herbicide and 

During construction Continuously 

SID with the 
assistance of a 
qualified biologist 

  



Mitigation Measure/Condition of Approval 
When Monitoring is 

to Occur 
Frequency of 
Monitoring 

Agency 
Responsible for 

Monitoring 

Method to 
Verify 

Compliance 

Verification of 
Compliance 

rodenticide use, proper disposal of food items and trash, prohibition of pets and 
firearms, and completion of an employee education program. 

BIO-6 (Mortality Reporting):   

The Sacramento Field Office of USFWS and the Fresno Field Office of CDFW will be 
notified in writing within three working days in the case of the accidental death or injury 
to a San Joaquin kit fox during construction. Notification must include the date, time, 
and location of the incident and any other pertinent information. 

In the event of 
mortality 

Upon 
occurrence 

SID with the 
assistance of a 
qualified biologist 

  

BIO-7 (Operational Hours):   

Construction activities shall be limited to daylight hours to reduce potential impacts to 
special status bats that could be foraging onsite. 

During Construction 
Activities 

During 
Construction 
Activities 

SID with the 
assistance of a 
qualified biologist 

  

BIO-8 (Pre-Construction Bat Survey): 

Prior to removal or trimming of any trees, a pre-construction survey for bats will be 
conducted at dusk no more than 7 days before scheduled vegetation removal by a 
qualified biologist. A focused study in accordance with CDFW guidelines will be 
conducted should bats be detected in the trees marked for removal. If no bats are 
detected, no further actions are required. 

Prior to removal or 
trimming of any trees 

No more than 7 
days before 
scheduled 
vegetation 
removal 

SID with the 
assistance of a 
qualified biologist 

  

Cultural Resources 

CUL-1 (Archaeological Resources):   

In the event that archaeological resources are encountered at any time during 
construction, development or any ground-moving activities within the entire project 
area, all work in the vicinity of the find shall halt until a qualified archaeologist can 
assess the discovery. The District shall implement all recommendations of the 
archaeologist necessary to avoid or reduce to a less than significant level potential 
impacts to cultural resource. Appropriate actions could include a Data Recovery Plan 
or preservation in place. 

During ground 
disturbing activities 
and in the event 
potential 
archaeological 
artifacts or resources 
are uncovered 

Daily during 
ground 
disturbing 
activities 

SID with assistance 
of a qualified 
cultural 
subconsultant 

  

CUL-2 (Human Remains):   

If human remains are uncovered, or in any other case when human remains are 
discovered during construction, the Tulare County Coroner is to be notified to arrange 
proper treatment and disposition. If the remains are identified—on the basis of 
archaeological context, age, cultural associations, or biological traits—as those of a 
Native American origin, California Health and Safety Code 7050.5 and Public 
Resource Code 5097.98 require that the coroner notify the NAHC within 24 hours of 
discovery. The NAHC will then identify the Most Likely Descendent (MLD) who will 
determine the manner in which the remains are treated. 

During ground 
disturbing activities 
and in the event 
human remains are 
uncovered 

Daily during 
ground 
disturbing 
activities 

SID with assistance 
of a qualified 
cultural 
subconsultant 

  



Mitigation Measure/Condition of Approval 
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Responsible for 

Monitoring 
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Verify 

Compliance 

Verification of 
Compliance 

Hazards  

HAZ-1:   

Project operations shall not commence until a Monitoring Committee has 
been created. Capinero may be required to cease operation of the Project 
banking facility by the Monitoring Committee if it is determined that water 
being banked at the Project site is contributing to or causing water quality 
issues in the surrounding area. 

  SID   
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