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Construction Schedule

Code Section Profile Alternative(s) Phase Start Date  End Date Working Days
Al-1_Aerial4-101 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to 1-880 1 Utility Relocation 6/5/2023  11/10/2023 115
Al-1_Aerial4-102 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to 1-880 1 Demolition 6/5/2023 4/5/2024 220
A1-1_Aerial4-103 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to 1-880 1 Excavate Contaminated Materials 7/10/2023  9/15/2023 50
Al-1_Aerial4-104 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to 1-880 1 Excavation for Footings 7/17/2023  11/17/2023 90
A1-1_Aerial4-201 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to 1-880 1 CIPH Construction 7/31/2023  5/31/2024 220
Al1-1_Aerial4-202 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to 1-880 1 Pour Footings 8/28/2023  6/14/2024 210
Al-1_Aerial4-301 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to 1-880 1 Form Columns 9/25/2023 7/5/2024 205
Al1-1_Aerial4-302 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to 1-880 1 Pour Columns 10/23/2023 7/26/2024 200
Al-1_Aerial4-401 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to 1-880 1 Form Aerial Bridge 12/4/2023  6/13/2025 400
Al1-1_Aerial4-402 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to 1-880 1 Pour Aerial Bridge 12/9/2024  7/11/2025 155
Al-1_Aerial4-501 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to 1-880 1 Track Bed Construction 3/24/2025  7/25/2025 90
Al-1_Aerial4-502 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to 1-880 1 Track & Signal 7/28/2025 11/28/2025 90
Al-1_Aerial2-101 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to 1-880 1 Utility Relocation 6/5/2023  11/24/2023 125
Al-1_Aerial2-102 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to 1-880 1 Demolition 6/5/2023 8/2/2024 305
Al-1_Aerial2-103 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to 1-880 1 Excavate Contaminated Materials 7/10/2023  10/6/2023 65
Al-1_Aerial2-104 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to 1-880 1 Excavation for Footings 7/17/2023 1/5/2024 125
Al-1_Aerial2-201 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to 1-880 1 CIPH Construction 7/31/2023  5/17/2024 210
Al-1_Aerial2-202 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to 1-880 1 Pour Footings 8/28/2023  5/31/2024 200
Al1-1_Aerial2-301 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to 1-880 1 Form Columns 9/25/2023  6/14/2024 190
Al-1_Aerial2-302 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to 1-880 1 Pour Columns 10/9/2023 6/28/2024 190
Al-1_Aerial2-401 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to 1-880 1 Form Aerial Bridge 11/13/2023  6/6/2025 410
Al-1_Aerial2-402 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to 1-880 1 Pour Aerial Bridge 11/4/2024  7/11/2025 180
Al1-1_Aerial2-501 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to 1-880 1 Track Bed Construction 12/2/2024  7/25/2025 170
Al-1_Aerial2-502 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to 1-880 1 Track & Signal 7/7/2025 1/9/2026 135
Al-1 Berm2-101 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to 1-880 1 Utility Relocation 6/5/2023 7/7/2023 25
Al-1_Berm2-102 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to 1-880 1 Demolition 6/5/2023 6/23/2023 15
Al-1 Berm2-103 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to 1-880 1 Excavate Contaminated Materials 6/19/2023  6/26/2023 6
Al-1_Berm2-104 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to 1-880 1 Misc Concrete and Prep 6/26/2023 7/3/2023 6
Al-1 Berm2-201 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to 1-880 1 Place Starter Panels for Walls 7/3/2023 9/22/2023 60
Al-1_Berm2-202 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to 1-880 1 Place Fill Material 9/25/2023  3/15/2024 125
Al-1_Berm2-203 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to 1-880 1 Place Panels and Straps 9/25/2023  3/15/2024 125
Al-1_Berm2-401 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to I-880 1 Track Bed Construction 6/9/2025 7/11/2025 25
Al-1_Berm2-402 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to 1-880 1 Track & Signal 7/7/2025 8/15/2025 30
Al-1_At Grade4-101 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to 1-880 1 Utility Relocation 6/5/2023 9/6/2024 330
Al-1_At Grade4-102 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to 1-880 1 Demolition 6/5/2023 9/6/2024 330
Al-1_At Grade4-103 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to 1-880 1 Removal of Existing Track 9/4/2023 9/13/2024 270
Al-1_At Grade4-201 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to 1-880 1 Track Subgrade Construction 11/13/2023  7/4/2025 430
Al-1_At Grade4-301 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to 1-880 1 Track Ballasted 9/16/2024  7/18/2025 220
Al-1_At Grade4-302 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to 1-880 1 Track & Signal 7/7/2025 1/9/2026 135
Al-1_At Grade2-101 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to 1-880 1 Utility Relocation 6/5/2023 2/21/2025 450
Al-1_At Grade2-102 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to 1-880 1 Demolition 6/5/2023 2/21/2025 450
Al-1_At Grade2-103 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to 1-880 1 Removal of Existing Track 6/12/2023 11/15/2024 375
Al-1_At Grade2-201 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to 1-880 1 Track Subgrade Construction 7/17/2023 7/4/2025 515
Al-1_At Grade2-301 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to 1-880 1 Track Ballasted 9/16/2024  7/11/2025 215
Al-1_At Grade2-302 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to 1-880 1 Track & Signal 7/7/2025 1/9/2026 135
A1-2_Aerial2-101 Monterey Corridor (West Alma Ave to Bernal Way) Viaduct 1,3 Utility Relocation 6/5/2023 8/9/2024 310
A1-2_Aerial2-102 Monterey Corridor (West Alma Ave to Bernal Way) Viaduct 1,3 Demolition 6/5/2023 5/30/2025 520
A1-2_Aerial2-103 Monterey Corridor (West Alma Ave to Bernal Way) Viaduct 1,3 Excavate Contaminated Materials 7/10/2023 2/9/2024 155
Al1-2_Aerial2-104 Monterey Corridor (West Alma Ave to Bernal Way) Viaduct 1,3 Excavation for Footings 7/17/2023 4/5/2024 190
Al1-2_Aerial2-201 Monterey Corridor (West Alma Ave to Bernal Way) Viaduct 1,3 CIPH Construction 7/31/2023  5/10/2024 205
A1-2_Aerial2-202 Monterey Corridor (West Alma Ave to Bernal Way) Viaduct 1,3 Pour Footings 8/28/2023  5/24/2024 195
Al1-2_Aerial2-301 Monterey Corridor (West Alma Ave to Bernal Way) Viaduct 1,3 Form Columns 9/25/2023  6/14/2024 190
A1-2_Aerial2-302 Monterey Corridor (West Alma Ave to Bernal Way) Viaduct 1,3 Pour Columns 10/9/2023 6/28/2024 190
Al1-2_Aerial2-401 Monterey Corridor (West Alma Ave to Bernal Way) Viaduct 1,3 Form Aerial Bridge 11/13/2023  6/6/2025 410



Code Section Profile Alternative(s) Phase Start Date  End Date Working Days
Al-2_Aerial2-402 Monterey Corridor (West Alma Ave to Bernal Way) Viaduct 1,3 Pour Aerial Bridge 11/4/2024  7/11/2025 180
A1-2_Aerial2-501 Monterey Corridor (West Alma Ave to Bernal Way) Viaduct 1,3 Track Bed Construction 12/2/2024  7/25/2025 170
Al1-2_Aerial2-502 Monterey Corridor (West Alma Ave to Bernal Way) Viaduct 1,3 Track & Signal 7/7/2025 1/9/2026 135
A1-2_Berm2-101 Monterey Corridor (West Alma Ave to Bernal Way) Viaduct 1,3 Utility Relocation 6/5/2023 5/31/2024 260
Al-2_Berm2-102 Monterey Corridor (West Alma Ave to Bernal Way) Viaduct 1,3 Demolition 6/5/2023 12/1/2023 130
Al-2 Berm2-103 Monterey Corridor (West Alma Ave to Bernal Way) Viaduct 1,3 Excavate Contaminated Materials 6/19/2023  9/22/2023 70
Al-2_Berm2-104 Monterey Corridor (West Alma Ave to Bernal Way) Viaduct 1,3 Misc Concrete and Prep 6/26/2023  9/29/2023 70
Al-2 Berm2-201 Monterey Corridor (West Alma Ave to Bernal Way) Viaduct 1,3 Place Starter Panels for Walls 7/3/2023 2/21/2025 430
Al-2_Berm2-202 Monterey Corridor (West Alma Ave to Bernal Way) Viaduct 1,3 Place Fill Material 9/25/2023 7/11/2025 470
Al-2 Berm2-203 Monterey Corridor (West Alma Ave to Bernal Way) Viaduct 1,3 Place Panels and Straps 9/25/2023  7/11/2025 470
Al1-2_Berm2-401 Monterey Corridor (West Alma Ave to Bernal Way) Viaduct 1,3 Track Bed Construction 7/22/2024  7/18/2025 260
Al-2 Berm2-402 Monterey Corridor (West Alma Ave to Bernal Way) Viaduct 1,3 Track & Signal 7/7/2025 1/9/2026 135
Al1-2_At Grade4-101 Monterey Corridor (West Alma Ave to Bernal Way) Viaduct 1,3 Utility Relocation 6/5/2023 4/5/2024 220
Al1-2 At Grade4-102 Monterey Corridor (West Alma Ave to Bernal Way) Viaduct 1,3 Demolition 6/5/2023 4/5/2024 220
A1-2_At Grade4-103 Monterey Corridor (West Alma Ave to Bernal Way) Viaduct 1,3 Removal of Existing Track 9/4/2023 5/17/2024 185
Al1-2 At Grade4-201 Monterey Corridor (West Alma Ave to Bernal Way) Viaduct 1,3 Track Subgrade Construction 11/13/2023 7/11/2025 435
A1-2_At Grade4-301 Monterey Corridor (West Alma Ave to Bernal Way) Viaduct 1,3 Track Ballasted 12/23/2024 7/18/2025 150
A1-2_At Grade4-302 Monterey Corridor (West Alma Ave to Bernal Way) Viaduct 1,3 Track & Signal 7/7/2025 1/9/2026 135
A1-2_At Grade2-101 Monterey Corridor (West Alma Ave to Bernal Way) Viaduct 1,3 Utility Relocation 6/5/2023 7/26/2024 300
Al1-2_At Grade2-102 Monterey Corridor (West Alma Ave to Bernal Way) Viaduct 1,3 Demolition 6/5/2023 7/26/2024 300
A1-2_At Grade2-103 Monterey Corridor (West Alma Ave to Bernal Way) Viaduct 1,3 Removal of Existing Track 6/12/2023  5/24/2024 250
Al-2_At Grade2-201 Monterey Corridor (West Alma Ave to Bernal Way) Viaduct 1,3 Track Subgrade Construction 7/17/2023 7/4/2025 515
A1-2_At Grade2-301 Monterey Corridor (West Alma Ave to Bernal Way) Viaduct 1,3 Track Ballasted 9/23/2024  7/11/2025 210
Al-2_At Grade2-302 Monterey Corridor (West Alma Ave to Bernal Way) Viaduct 1,3 Track & Signal 7/7/2025 1/9/2026 135
A1-3_Aerial4-101 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to Downtown Gilroy 1 Utility Relocation 1/25/2022  3/10/2023 294
A1-3_Aerial4-102 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to Downtown Gilroy 1 Demolition 1/25/2022  4/19/2024 584
A1-3_Aerial4-103 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to Downtown Gilroy 1 Excavate Contaminated Materials 2/28/2022  8/12/2022 120
A1-3_Aerial4-104 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to Downtown Gilroy 1 Excavation for Footings 3/7/2022 1/27/2023 235
A1-3_Aerial4-201 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to Downtown Gilroy 1 CIPH Construction 3/21/2022 6/7/2024 580
A1-3_Aerial4-202 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to Downtown Gilroy 1 Pour Footings 4/18/2022 7/5/2024 580
A1-3_Aerial4-301 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to Downtown Gilroy 1 Form Columns 5/16/2022  8/16/2024 590
A1-3_Aerial4-302 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to Downtown Gilroy 1 Pour Columns 5/30/2022 9/27/2024 610
A1-3_Aerial4-401 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to Downtown Gilroy 1 Form Aerial Bridge 7/4/2022 6/26/2026 1040
A1-3_Aerial4-402 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to Downtown Gilroy 1 Pour Aerial Bridge 7/3/2023 8/7/2026 810
A1-3_Aerial4-501 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to Downtown Gilroy 1 Track Bed Construction 4/5/2027 1/11/2028 202
A1-3_Aerial4-502 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to Downtown Gilroy 1 Track & Signal 1/10/2028  9/15/2028 180
A1-3_Aerial2-101 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to Downtown Gilroy 1 Utility Relocation 1/25/2022  6/26/2026 1154
A1-3_Aerial2-102 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to Downtown Gilroy 1 Demolition 1/25/2022 7/3/2026 1159
A1-3_Aerial2-103 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to Downtown Gilroy 1 Excavate Contaminated Materials 2/28/2022 10/25/2024 695
A1-3_Aerial2-104 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to Downtown Gilroy 1 Excavation for Footings 3/7/2022 4/11/2025 810
A1-3_Aerial2-201 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to Downtown Gilroy 1 CIPH Construction 3/21/2022 5/2/2025 815
A1-3_Aerial2-202 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to Downtown Gilroy 1 Pour Footings 4/25/2022  5/16/2025 800
A1-3_Aerial2-301 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to Downtown Gilroy 1 Form Columns 5/9/2022 6/6/2025 805
A1-3_Aerial2-302 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to Downtown Gilroy 1 Pour Columns 5/30/2022  6/27/2025 805
A1-3_Aerial2-401 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to Downtown Gilroy 1 Form Aerial Bridge 6/20/2022 6/26/2026 1050
A1-3_Aerial2-402 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to Downtown Gilroy 1 Pour Aerial Bridge 6/19/2023 8/7/2026 820
A1-3_Aerial2-501 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to Downtown Gilroy 1 Track Bed Construction 4/5/2027 1/11/2028 202
A1-3_Aerial2-502 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to Downtown Gilroy 1 Track & Signal 1/10/2028  9/15/2028 180
Al1-3_At Grade4-101 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to Downtown Gilroy 1 Utility Relocation 1/25/2022  7/15/2022 124
Al1-3 At Grade4-102 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to Downtown Gilroy 1 Demolition 1/25/2022  7/15/2022 124
Al1-3_At Grade4-103 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to Downtown Gilroy 1 Removal of Existing Track 1/31/2022 6/24/2022 105
Al1-3 At Grade4-201 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to Downtown Gilroy 1 Track Subgrade Construction 3/7/2022 2/10/2023 245
Al1-3_At Grade4-301 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to Downtown Gilroy 1 Track Ballasted 4/5/2027 7/30/2027 85
Al1-3 At Grade4-302 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to Downtown Gilroy 1 Track & Signal 1/10/2028 5/5/2028 85
Al1l-3_At Grade2-101 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to Downtown Gilroy 1 Utility Relocation 1/25/2022 12/30/2022 244
Al1-3 At Grade2-102 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to Downtown Gilroy 1 Demolition 1/25/2022 12/30/2022 244



Code Section Profile Alternative(s) Phase Start Date  End Date Working Days
Al1-3_At Grade2-103 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to Downtown Gilroy 1 Removal of Existing Track 1/31/2022 11/11/2022 205
A1-3_At Grade2-201 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to Downtown Gilroy 1 Track Subgrade Construction 3/7/2022 1/12/2024 485
Al1-3_At Grade2-301 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to Downtown Gilroy 1 Track Ballasted 4/5/2027 11/19/2027 165
Al1-3 At Grade2-302 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to Downtown Gilroy 1 Track & Signal 1/10/2028  8/25/2028 165
Al1-3 _Tunnel-101 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to Downtown Gilroy 1 TBM Tunneling 5/2/2022 2/24/2023 215
A1-3 Tunnel-102 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to Downtown Gilroy 1 Muck Handling Crew 5/2/2022 2/24/2023 215
A1-3_Tunnel-201 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to Downtown Gilroy 1 Form Interior Walls 3/18/2024  9/13/2024 130
A1-3 Tunnel-202 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to Downtown Gilroy 1 Pour Interior Walls 4/8/2024 9/20/2024 120
A1-3_Tunnel-301 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to Downtown Gilroy 1 Form Floor 4/15/2024  10/4/2024 125
A1-3 Tunnel-302 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to Downtown Gilroy 1 Pour Floor 4/29/2024 10/11/2024 120
A1-3_Tunnel-401 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to Downtown Gilroy 1 Form Upper Walls 5/6/2024  10/25/2024 125
A1-3 Tunnel-402 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to Downtown Gilroy 1 Pour Upper Walls 5/20/2024 11/1/2024 120
A1-3_Tunnel-501 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to Downtown Gilroy 1 Track Bed Construction 4/5/2027 12/3/2027 175
A1-3_Tunnel-502 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to Downtown Gilroy 1 Track & Signal 1/10/2028  9/15/2028 180
A1-3_Llarge2-101 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to Downtown Gilroy 1 Utility Relocation 1/25/2022  6/17/2022 104
Al1-3_large2-102 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to Downtown Gilroy 1 Clear and Grub 1/25/2022 11/11/2022 209
A1-3_large2-201 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to Downtown Gilroy 1 Excavation 1/31/2022  8/21/2026 1190
Al-3_large2-202 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to Downtown Gilroy 1 Place and Compact Fill 2/7/2022 8/28/2026 1190
A1-3_Large2-203 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to Downtown Gilroy 1 Slope Finish 2/14/2022 9/4/2026 1190
A1-3_Large2-401 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to Downtown Gilroy 1 Track Bed Construction 4/5/2027 1/11/2028 202
A1-3_Large2-402 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to Downtown Gilroy 1 Track & Signal 1/10/2028  9/15/2028 180
Al-4_Aerial4-101 Pacheco Pass (Casa de Fruta/SR 152 to I-5) Tunnel 1,2,3,4 Utility Relocation 1/25/2022 2/3/2023 269
Al-4 Aerial4-102 Pacheco Pass (Casa de Fruta/SR 152 to I-5) Tunnel 1,2,3,4 Demolition 1/25/2022 2/2/2024 529
Al-4_Aerial4-103 Pacheco Pass (Casa de Fruta/SR 152 to I-5) Tunnel 1,2,3,4 Excavate Contaminated Materials 2/28/2022  7/29/2022 110
Al-4 Aerial4-104 Pacheco Pass (Casa de Fruta/SR 152 to I-5) Tunnel 1,2,3,4 Excavation for Footings 3/7/2022  12/30/2022 215
Al-4_Aerial4-201 Pacheco Pass (Casa de Fruta/SR 152 to I-5) Tunnel 1,2,3,4 CIPH Construction 3/21/2022  3/29/2024 530
Al1-4_Aerial4-202 Pacheco Pass (Casa de Fruta/SR 152 to I-5) Tunnel 1,2,3,4 PourFootings 4/18/2022  4/12/2024 520
Al-4_Aerial4-301 Pacheco Pass (Casa de Fruta/SR 152 to I-5) Tunnel 1,2,3,4 Form Columns 5/16/2022  4/26/2024 510
Al1-4_Aerial4-302 Pacheco Pass (Casa de Fruta/SR 152 to I-5) Tunnel 1,2,3,4 Pour Columns 5/30/2022 5/10/2024 510
Al-4 Aerial4-401 Pacheco Pass (Casa de Fruta/SR 152 to I-5) Tunnel 1,2,3,4 Form Aerial Bridge 7/4/2022 6/19/2026 1035
Al1-4_Aerial4-402 Pacheco Pass (Casa de Fruta/SR 152 to I-5) Tunnel 1,2,3,4 Pour Aerial Bridge 7/3/2023 7/31/2026 805
Al-4 Aerial4-501 Pacheco Pass (Casa de Fruta/SR 152 to I-5) Tunnel 1,2,3,4 Track Bed Construction 4/5/2027 1/11/2028 202
Al1-4_Aerial4-502 Pacheco Pass (Casa de Fruta/SR 152 to I-5) Tunnel 1,2,3,4 Track & Signal 1/10/2028  9/15/2028 180
Al-4 Aerial2-101 Pacheco Pass (Casa de Fruta/SR 152 to I-5) Tunnel 1,2,3,4 Utility Relocation 1/25/2022 6/24/2022 109
Al-4 Aerial2-102 Pacheco Pass (Casa de Fruta/SR 152 to I-5) Tunnel 1,2,3,4 Demolition 1/25/2022  1/27/2023 264
Al-4_ Aerial2-103 Pacheco Pass (Casa de Fruta/SR 152 to I-5) Tunnel 1,2,3,4 Excavate Contaminated Materials 2/28/2022  5/13/2022 55
Al1-4_Aerial2-104 Pacheco Pass (Casa de Fruta/SR 152 to I-5) Tunnel 1,2,3,4 Excavation for Footings 3/7/2022 8/5/2022 110
Al-4 Aerial2-201 Pacheco Pass (Casa de Fruta/SR 152 to I-5) Tunnel 1,2,3,4 CIPH Construction 3/21/2022  3/24/2023 265
Al-4 Aerial2-202 Pacheco Pass (Casa de Fruta/SR 152 to I-5) Tunnel 1,2,3,4 Pour Footings 4/25/2022 4/7/2023 250
Al-4 Aerial2-301 Pacheco Pass (Casa de Fruta/SR 152 to I-5) Tunnel 1,2,3,4 Form Columns 5/9/2022 4/28/2023 255
Al-4 Aerial2-302 Pacheco Pass (Casa de Fruta/SR 152 to I-5) Tunnel 1,2,3,4 Pour Columns 5/30/2022  5/19/2023 255
Al-4 Aerial2-401 Pacheco Pass (Casa de Fruta/SR 152 to I-5) Tunnel 1,2,3,4 Form Aerial Bridge 6/20/2022 6/19/2026 1045
Al-4 Aerial2-402 Pacheco Pass (Casa de Fruta/SR 152 to I-5) Tunnel 1,2,3,4 Pour Aerial Bridge 6/19/2023  7/31/2026 815
Al-4 Aerial2-501 Pacheco Pass (Casa de Fruta/SR 152 to I-5) Tunnel 1,2,3,4 Track Bed Construction 4/5/2027 1/11/2028 202
Al-4 Aerial2-502 Pacheco Pass (Casa de Fruta/SR 152 to I-5) Tunnel 1,2,3,4  Track & Signal 1/10/2028  9/15/2028 180
Al-4 At Grade2-101 Pacheco Pass (Casa de Fruta/SR 152 to I-5) Tunnel 1,2,3,4 Utility Relocation 1/25/2022 5/6/2022 74
Al-4_At Grade2-102 Pacheco Pass (Casa de Fruta/SR 152 to I-5) Tunnel 1,2,3,4 Demolition 1/25/2022 5/6/2022 74
Al-4_At Grade2-103 Pacheco Pass (Casa de Fruta/SR 152 to I-5) Tunnel 1,2,3,4 Removal of Existing Track 1/31/2022  4/22/2022 60
Al-4_At Grade2-201 Pacheco Pass (Casa de Fruta/SR 152 to I-5) Tunnel 1,2,3,4  Track Subgrade Construction 3/7/2022 9/16/2022 140
Al-4_At Grade2-301 Pacheco Pass (Casa de Fruta/SR 152 to I-5) Tunnel 1,2,3,4  Track Ballasted 4/5/2027 6/11/2027 50
Al-4_At Grade2-302 Pacheco Pass (Casa de Fruta/SR 152 to I-5) Tunnel 1,2,3,4 Track & Signal 1/10/2028  3/17/2028 50
Al1-4 Tunnel-101 Pacheco Pass (Casa de Fruta/SR 152 to I-5) Tunnel 1,2,3,4 TBM Tunneling 2/27/2023  1/29/2027 1025
Al-4_Tunnel-102 Pacheco Pass (Casa de Fruta/SR 152 to I-5) Tunnel 1,2,3,4 Muck Handling Crew 2/27/2023  1/29/2027 1025
Al1-4_Tunnel-201 Pacheco Pass (Casa de Fruta/SR 152 to I-5) Tunnel 1,2,3,4 Form Interior Walls 3/23/2026  2/12/2027 235
Al-4_Tunnel-202 Pacheco Pass (Casa de Fruta/SR 152 to I-5) Tunnel 1,2,3,4 Pour Interior Walls 4/13/2026  2/19/2027 225
Al1-4 Tunnel-301 Pacheco Pass (Casa de Fruta/SR 152 to I-5) Tunnel 1,2,3,4 Form Floor 4/20/2026 3/5/2027 230



Code Section Profile Alternative(s) Phase Start Date  End Date Working Days
Al-4_Tunnel-302 Pacheco Pass (Casa de Fruta/SR 152 to I-5) Tunnel 1,234 Pour Floor 5/4/2026 3/12/2027 225
A1-4 Tunnel-401 Pacheco Pass (Casa de Fruta/SR 152 to I-5) Tunnel 1,2,3,4 Form Upper Walls 5/11/2026  3/26/2027 230
Al-4_Tunnel-402 Pacheco Pass (Casa de Fruta/SR 152 to I-5) Tunnel 1,2,3,4 Pour Upper Walls 5/25/2026 4/2/2027 225
A1-4 Tunnel-501 Pacheco Pass (Casa de Fruta/SR 152 to I-5) Tunnel 1,2,3,4 Track Bed Construction 4/5/2027 12/3/2027 175
Al-4_Tunnel-502 Pacheco Pass (Casa de Fruta/SR 152 to I-5) Tunnel 1,2,3,4 Track & Signal 1/10/2028  9/15/2028 180
Al-4_large2-101 Pacheco Pass (Casa de Fruta/SR 152 to I-5) Tunnel 1,2,3,4 Utility Relocation 1/25/2022  9/23/2022 174
Al-4 Large2-102 Pacheco Pass (Casa de Fruta/SR 152 to I-5) Tunnel 1,2,3,4 Clear and Grub 1/25/2022 5/26/2023 349
Al-4_Large2-201 Pacheco Pass (Casa de Fruta/SR 152 to I-5) Tunnel 1,2,3,4 Excavation 1/31/2022 6/5/2026 1135
Al-4 Large2-202 Pacheco Pass (Casa de Fruta/SR 152 to I-5) Tunnel 1,2,3,4  Place and Compact Fill 2/7/2022 6/12/2026 1135
Al-4 large2-203 Pacheco Pass (Casa de Fruta/SR 152 to I-5) Tunnel 1,2,3,4 Slope Finish 2/14/2022  6/19/2026 1135
Al-4 Large2-401 Pacheco Pass (Casa de Fruta/SR 152 to I-5) Tunnel 1,2,3,4 Track Bed Construction 4/5/2027 1/11/2028 202
Al-4 large2-402 Pacheco Pass (Casa de Fruta/SR 152 to I-5) Tunnel 1,2,3,4 Track & Signal 1/10/2028 9/15/2028 180
Al1-5_Aerial2-101 San Joaquin Valley (I-5 to Carlucci Road) Henry Miller Road 1,2,3,4 Utility Relocation 1/25/2022 3/3/2023 289
A1-5_ Aerial2-102 San Joaquin Valley (I-5 to Carlucci Road) Henry Miller Road 1,2,3,4 Demolition 1/25/2022 10/11/2024 709
A1-5_Aerial2-103 San Joaquin Valley (I-5 to Carlucci Road) Henry Miller Road 1,2,3,4 Excavate Contaminated Materials 2/28/2022 9/16/2022 145
Al1-5 Aerial2-104 San Joaquin Valley (I-5 to Carlucci Road) Henry Miller Road 1,2,3,4  Excavation for Footings 3/7/2022 4/7/2023 285
A1-5_Aerial2-201 San Joaquin Valley (I-5 to Carlucci Road) Henry Miller Road 1,2,3,4 CIPH Construction 3/21/2022 12/6/2024 710
A1-5_Aerial2-202 San Joaquin Valley (I-5 to Carlucci Road) Henry Miller Road 1,2,3,4  Pour Footings 4/25/2022 12/20/2024 695
A1-5_Aerial2-301 San Joaquin Valley (I-5 to Carlucci Road) Henry Miller Road 1,2,3,4 Form Columns 5/9/2022 1/10/2025 700
A1-5_Aerial2-302 San Joaquin Valley (I-5 to Carlucci Road) Henry Miller Road 1,2,3,4  Pour Columns 5/30/2022  1/31/2025 700
A1-5_Aerial2-401 San Joaquin Valley (I-5 to Carlucci Road) Henry Miller Road 1,2,3,4 Form Aerial Bridge 6/20/2022 6/19/2026 1045
A1-5_Aerial2-402 San Joaquin Valley (I-5 to Carlucci Road) Henry Miller Road 1,2,3,4  Pour Aerial Bridge 6/19/2023  7/31/2026 815
A1-5_Aerial2-501 San Joaquin Valley (I-5 to Carlucci Road) Henry Miller Road 1,2,3,4 Track Bed Construction 4/5/2027 1/11/2028 202
A1-5_Aerial2-502 San Joaquin Valley (I-5 to Carlucci Road) Henry Miller Road 1,2,3,4  Track & Signal 1/10/2028  9/15/2028 180
A1-5 Berm2-101 San Joaquin Valley (I-5 to Carlucci Road) Henry Miller Road 1,2,3,4 Utility Relocation 1/25/2022 7/8/2022 119
Al-5 Berm2-102 San Joaquin Valley (I-5 to Carlucci Road) Henry Miller Road 1,2,3,4 Demolition 1/25/2022  4/22/2022 64
A1-5 Berm2-103 San Joaquin Valley (I-5 to Carlucci Road) Henry Miller Road 1,2,3,4 Excavate Contaminated Materials 2/7/2022 3/25/2022 35
Al-5 Berm2-104 San Joaquin Valley (I-5 to Carlucci Road) Henry Miller Road 1,2,3,4 Misc Concrete and Prep 2/14/2022 4/1/2022 35
Al1l-5 Berm2-201 San Joaquin Valley (I-5 to Carlucci Road) Henry Miller Road 1,2,3,4  Place Starter Panels for Walls 2/21/2022 4/7/2023 295
Al-5 Berm2-202 San Joaquin Valley (I-5 to Carlucci Road) Henry Miller Road 1,2,3,4 Place Fill Material 5/2/2022 9/6/2024 615
Al1-5 Berm2-203 San Joaquin Valley (I-5 to Carlucci Road) Henry Miller Road 1,2,3,4 Place Panels and Straps 5/2/2022 9/6/2024 615
Al-5 Berm2-401 San Joaquin Valley (I-5 to Carlucci Road) Henry Miller Road 1,2,3,4  Track Bed Construction 4/5/2027 9/17/2027 120
Al1-5 Berm2-402 San Joaquin Valley (I-5 to Carlucci Road) Henry Miller Road 1,2,3,4 Track & Signal 1/10/2028  6/23/2028 120
A1-5_large2-101 San Joaquin Valley (I-5 to Carlucci Road) Henry Miller Road 1,2,3,4  Utility Relocation 1/25/2022  3/17/2023 299
Al1-5 large2-102 San Joaquin Valley (I-5 to Carlucci Road) Henry Miller Road 1,2,3,4 Clear and Grub 1/25/2022  4/26/2024 589
A1-5 Large2-201 San Joaquin Valley (I-5 to Carlucci Road) Henry Miller Road 1,2,3,4  Excavation 1/31/2022 6/5/2026 1135
Al1-5 large2-202 San Joaquin Valley (I-5 to Carlucci Road) Henry Miller Road 1,2,3,4 Place and Compact Fill 2/7/2022 6/12/2026 1135
A1-5 Large2-203 San Joaquin Valley (I-5 to Carlucci Road) Henry Miller Road 1,2,3,4  Slope Finish 2/14/2022  6/19/2026 1135
Al1-5 large2-401 San Joaquin Valley (I-5 to Carlucci Road) Henry Miller Road 1,2,3,4 Track Bed Construction 4/5/2027 1/11/2028 202
A1-5 Large2-402 San Joaquin Valley (I-5 to Carlucci Road) Henry Miller Road 1,2,3,4  Track & Signal 1/10/2028  9/15/2028 180
A2-1_Aerial4-101 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to Scott Blvd 2,3 Utility Relocation 6/5/2023  11/10/2023 115
A2-1_Aerial4-102 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to Scott Blvd 2,3 Demolition 6/5/2023 4/12/2024 225
A2-1_Aerial4-103 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to Scott Blvd 2,3 Excavate Contaminated Materials 7/10/2023  9/15/2023 50
A2-1_Aerial4-104 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to Scott Blvd 2,3 Excavation for Footings 7/17/2023  11/17/2023 90
A2-1_Aerial4-201 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to Scott Blvd 2,3 CIPH Construction 7/31/2023 5/3/2024 200
A2-1_Aerial4-202 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to Scott Blvd 2,3 Pour Footings 8/28/2023  5/17/2024 190
A2-1_Aerial4-301 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to Scott Blvd 2,3 Form Columns 9/25/2023 6/7/2024 185
A2-1_Aerial4-302 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to Scott Blvd 2,3 Pour Columns 10/23/2023 6/21/2024 175
A2-1_Aerial4-401 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to Scott Blvd 2,3 Form Aerial Bridge 12/4/2023  6/13/2025 400
A2-1_Aerial4-402 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to Scott Blvd 2,3 Pour Aerial Bridge 12/9/2024  7/11/2025 155
A2-1_Aerial4-501 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to Scott Blvd 2,3 Track Bed Construction 3/24/2025  7/25/2025 90
A2-1_Aerial4-502 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to Scott Blvd 2,3 Track & Signal 7/28/2025 11/28/2025 90
A2-1_Aerial2-101 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to Scott Blvd 2,3 Utility Relocation 6/5/2023 5/17/2024 250
A2-1_Aerial2-102 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to Scott Blvd 2,3 Demolition 6/5/2023 4/25/2025 495
A2-1_Aerial2-103 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to Scott Blvd 2,3 Excavate Contaminated Materials 7/10/2023 1/5/2024 130
A2-1_Aerial2-104 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to Scott Blvd 2,3 Excavation for Footings 7/17/2023  4/12/2024 195



Code Section Profile Alternative(s) Phase Start Date  End Date Working Days
A2-1_Aerial2-201 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to Scott Blvd 2,3 CIPH Construction 7/31/2023  5/17/2024 210
A2-1_Aerial2-202 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to Scott Blvd 2,3 Pour Footings 8/28/2023  5/31/2024 200
A2-1_Aerial2-301 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to Scott Blvd 2,3 Form Columns 9/25/2023  6/14/2024 190
A2-1_Aerial2-302 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to Scott Blvd 2,3 Pour Columns 10/9/2023  6/28/2024 190
A2-1_Aerial2-401 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to Scott Blvd 2,3 Form Aerial Bridge 11/13/2023  6/6/2025 410
A2-1_Aerial2-402 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to Scott Blvd 2,3 Pour Aerial Bridge 11/4/2024  7/11/2025 180
A2-1_Aerial2-501 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to Scott Blvd 2,3 Track Bed Construction 12/2/2024  7/25/2025 170
A2-1_Aerial2-502 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to Scott Blvd 2,3 Track & Signal 7/7/2025 1/9/2026 135
A2-1 Berm2-101 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to Scott Blvd 2,3 Utility Relocation 6/5/2023 7/7/2023 25
A2-1_Berm2-102 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to Scott Blvd 2,3 Demolition 6/5/2023 6/23/2023 15
A2-1 Berm2-103 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to Scott Blvd 2,3 Excavate Contaminated Materials 6/19/2023  6/26/2023 6
A2-1 Berm2-104 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to Scott Blvd 2,3 Misc Concrete and Prep 6/26/2023 7/3/2023 6
A2-1 Berm2-201 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to Scott Blvd 2,3 Place Starter Panels for Walls 7/3/2023 9/22/2023 60
A2-1_Berm2-202 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to Scott Blvd 2,3 Place Fill Material 9/25/2023  3/15/2024 125
A2-1_Berm2-203 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to Scott Blvd 2,3 Place Panels and Straps 9/25/2023  3/15/2024 125
A2-1_Berm2-401 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to Scott Blvd 2,3 Track Bed Construction 6/9/2025 7/11/2025 25
A2-1_Berm2-402 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to Scott Blvd 2,3 Track & Signal 7/7/2025 8/15/2025 30
A2-1_At Grade4-101 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to Scott Blvd 2,3 Utility Relocation 6/5/2023 11/1/2024 370
A2-1_At Grade4-102 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to Scott Blvd 2,3 Demolition 6/5/2023 11/1/2024 370
A2-1_At Grade4-103 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to Scott Blvd 2,3 Removal of Existing Track 9/4/2023 11/8/2024 310
A2-1_At Grade4-201 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to Scott Blvd 2,3 Track Subgrade Construction 11/13/2023  7/4/2025 430
A2-1_At Grade4-301 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to Scott Blvd 2,3 Track Ballasted 8/5/2024 7/18/2025 250
A2-1_At Grade4-302 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to Scott Blvd 2,3 Track & Signal 7/7/2025 1/9/2026 135
A2-1_At Grade2-101 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to Scott Blvd 2,3 Utility Relocation 6/5/2023 12/1/2023 130
A2-1_At Grade2-102 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to Scott Blvd 2,3 Demolition 6/5/2023 12/1/2023 130
A2-1_At Grade2-103 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to Scott Blvd 2,3 Removal of Existing Track 6/12/2023 11/10/2023 110
A2-1_At Grade2-201 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to Scott Blvd 2,3 Track Subgrade Construction 7/17/2023  6/28/2024 250
A2-1_At Grade2-301 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to Scott Blvd 2,3 Track Ballasted 3/31/2025  7/25/2025 85
A2-1_At Grade2-302 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Viaduct to Scott Blvd 2,3 Track & Signal 7/28/2025 11/21/2025 85
A2-2_Aerial2-101 Monterey Corridor (West Alma Ave to Bernal Way) Embankment 2 Utility Relocation 6/5/2023 8/11/2023 50
A2-2 Aerial2-102 Monterey Corridor (West Alma Ave to Bernal Way) Embankment 2 Demolition 6/5/2023  11/10/2023 115
A2-2_Aerial2-103 Monterey Corridor (West Alma Ave to Bernal Way) Embankment 2 Excavate Contaminated Materials 7/10/2023  8/11/2023 25
A2-2 Aerial2-104 Monterey Corridor (West Alma Ave to Bernal Way) Embankment 2 Excavation for Footings 7/17/2023  9/22/2023 50
A2-2_Aerial2-201 Monterey Corridor (West Alma Ave to Bernal Way) Embankment 2 CIPH Construction 7/31/2023 1/5/2024 115
A2-2_Aerial2-202 Monterey Corridor (West Alma Ave to Bernal Way) Embankment 2 Pour Footings 8/28/2023  1/19/2024 105
A2-2_Aerial2-301 Monterey Corridor (West Alma Ave to Bernal Way) Embankment 2 Form Columns 9/25/2023 2/9/2024 100
A2-2 Aerial2-302 Monterey Corridor (West Alma Ave to Bernal Way) Embankment 2 Pour Columns 10/9/2023 3/1/2024 105
A2-2_Aerial2-401 Monterey Corridor (West Alma Ave to Bernal Way) Embankment 2 Form Aerial Bridge 11/13/2023  6/6/2025 410
A2-2_Aerial2-402 Monterey Corridor (West Alma Ave to Bernal Way) Embankment 2 Pour Aerial Bridge 11/4/2024  7/11/2025 180
A2-2_Aerial2-501 Monterey Corridor (West Alma Ave to Bernal Way) Embankment 2 Track Bed Construction 3/24/2025  7/25/2025 90
A2-2_Aerial2-502 Monterey Corridor (West Alma Ave to Bernal Way) Embankment 2 Track & Signal 7/7/2025 11/7/2025 90
A2-2_Berm2-101 Monterey Corridor (West Alma Ave to Bernal Way) Embankment 2 Utility Relocation 6/5/2023 3/28/2025 475
A2-2 _Berm2-102 Monterey Corridor (West Alma Ave to Bernal Way) Embankment 2 Demolition 6/5/2023 8/2/2024 305
A2-2_Berm2-103 Monterey Corridor (West Alma Ave to Bernal Way) Embankment 2 Excavate Contaminated Materials 6/19/2023  1/19/2024 155
A2-2 Berm2-104 Monterey Corridor (West Alma Ave to Bernal Way) Embankment 2 Misc Concrete and Prep 6/26/2023  1/26/2024 155
A2-2_Berm2-201 Monterey Corridor (West Alma Ave to Bernal Way) Embankment 2 Place Starter Panels for Walls 7/3/2023 2/7/2025 420
A2-2_Berm2-202 Monterey Corridor (West Alma Ave to Bernal Way) Embankment 2 Place Fill Material 9/25/2023  6/27/2025 460
A2-2 Berm2-203 Monterey Corridor (West Alma Ave to Bernal Way) Embankment 2 Place Panels and Straps 9/25/2023  6/27/2025 460
A2-2_Berm2-401 Monterey Corridor (West Alma Ave to Bernal Way) Embankment 2 Track Bed Construction 6/17/2024  7/11/2025 280
A2-2 Berm2-402 Monterey Corridor (West Alma Ave to Bernal Way) Embankment 2 Track & Signal 7/7/2025 1/9/2026 135
A2-2_ At Grade4-101 Monterey Corridor (West Alma Ave to Bernal Way) Embankment 2 Utility Relocation 6/5/2023 4/5/2024 220
A2-2_ At Grade4-102 Monterey Corridor (West Alma Ave to Bernal Way) Embankment 2 Demolition 6/5/2023 4/5/2024 220
A2-2_ At Grade4-103 Monterey Corridor (West Alma Ave to Bernal Way) Embankment 2 Removal of Existing Track 9/4/2023 5/17/2024 185
A2-2_ At Grade4-201 Monterey Corridor (West Alma Ave to Bernal Way) Embankment 2 Track Subgrade Construction 11/6/2023 7/4/2025 435
A2-2_At Grade4-301 Monterey Corridor (West Alma Ave to Bernal Way) Embankment 2 Track Ballasted 12/23/2024 7/18/2025 150
A2-2 At Grade4-302 Monterey Corridor (West Alma Ave to Bernal Way) Embankment 2 Track & Signal 7/7/2025 1/9/2026 135



Code Section Profile Alternative(s) Phase Start Date  End Date Working Days
A2-2_ At Grade2-101 Monterey Corridor (West Alma Ave to Bernal Way) Embankment 2 Utility Relocation 6/5/2023 3/21/2025 470
A2-2_At Grade2-102 Monterey Corridor (West Alma Ave to Bernal Way) Embankment 2 Demolition 6/5/2023 3/21/2025 470
A2-2_At Grade2-103 Monterey Corridor (West Alma Ave to Bernal Way) Embankment 2 Removal of Existing Track 6/12/2023 12/13/2024 395
A2-2_ At Grade2-201 Monterey Corridor (West Alma Ave to Bernal Way) Embankment 2 Track Subgrade Construction 7/17/2023 7/4/2025 515
A2-2_ At Grade2-301 Monterey Corridor (West Alma Ave to Bernal Way) Embankment 2 Track Ballasted 9/16/2024  7/11/2025 215
A2-2_ At Grade2-302 Monterey Corridor (West Alma Ave to Bernal Way) Embankment 2 Track & Signal 7/7/2025 1/9/2026 135
A2-2_Trench-101 Monterey Corridor (West Alma Ave to Bernal Way) Embankment 2 Utility Relocation 6/5/2023 6/13/2025 530
A2-2 Trench-102 Monterey Corridor (West Alma Ave to Bernal Way) Embankment 2 Demolition 6/5/2023 5/3/2024 240
A2-2_Trench-103 Monterey Corridor (West Alma Ave to Bernal Way) Embankment 2 Cast-In-Place Driled Pier Construction 6/12/2023  4/12/2024 220
A2-2 Trench-104 Monterey Corridor (West Alma Ave to Bernal Way) Embankment 2 Sheet Pile Between Tracks 6/12/2023  4/12/2024 220
A2-2_Trench-201 Monterey Corridor (West Alma Ave to Bernal Way) Embankment 2 Excavation of Contaminated Material 6/12/2023  9/22/2023 75
A2-2 Trench-202 Monterey Corridor (West Alma Ave to Bernal Way) Embankment 2 Excavation for Slurry Wall 7/10/2023  3/22/2024 185
A2-2_Trench-203 Monterey Corridor (West Alma Ave to Bernal Way) Embankment 2 Excavation for Trench 8/14/2023 1/3/2025 365
A2-2_Trench-204 Monterey Corridor (West Alma Ave to Bernal Way) Embankment 2 Trench Bottom Finish 9/9/2024 1/31/2025 105
A2-2_Trench-301 Monterey Corridor (West Alma Ave to Bernal Way) Embankment 2 Gravel/Class Il Base 12/9/2024  2/28/2025 60
A2-2_Trench-302 Monterey Corridor (West Alma Ave to Bernal Way) Embankment 2 Rat Slab 12/16/2024  3/7/2025 60
A2-2_Trench-303 Monterey Corridor (West Alma Ave to Bernal Way) Embankment 2 Form Concrete Base Slab 6/17/2024  4/11/2025 215
A2-2_Trench-304 Monterey Corridor (West Alma Ave to Bernal Way) Embankment 2 Pour Concrete Base Slab 7/15/2024  5/16/2025 220
A2-2_Trench-401 Monterey Corridor (West Alma Ave to Bernal Way) Embankment 2 Form Concrete Walls 8/19/2024  6/20/2025 220
A2-2_Trench-402 Monterey Corridor (West Alma Ave to Bernal Way) Embankment 2 Pour Concrete Walls 11/18/2024 7/11/2025 170
A2-2_Trench-501 Monterey Corridor (West Alma Ave to Bernal Way) Embankment 2 Track Bed Construction 4/7/2025 7/18/2025 75
A2-2_Trench-502 Monterey Corridor (West Alma Ave to Bernal Way) Embankment 2 Track & Signal 7/7/2025  10/17/2025 75
A2-3_Aerial4-101 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Utility Relocation 1/25/2022 10/21/2022 194
A2-3_Aerial4-102 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Demolition 1/25/2022  7/21/2023 389
A2-3_Aerial4-103 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Excavate Contaminated Materials 2/28/2022  6/17/2022 80
A2-3_Aerial4-104 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Excavation for Footings 3/7/2022  10/14/2022 160
A2-3 Aerial4-201 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 CIPH Construction 3/21/2022  9/15/2023 390
A2-3_Aerial4-202 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Pour Footings 4/18/2022 10/13/2023 390
A2-3 Aerial4-301 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Form Columns 5/16/2022 11/24/2023 400
A2-3_Aerial4-302 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Pour Columns 5/30/2022 1/5/2024 420
A2-3 Aerial4-401 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Form Aerial Bridge 7/4/2022 7/3/2026 1045
A2-3_Aerial4-402 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Pour Aerial Bridge 7/3/2023 8/7/2026 810
A2-3 Aerial4-501 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Track Bed Construction 4/5/2027  11/12/2027 160
A2-3_Aerial4-502 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Track & Signal 1/10/2028  8/18/2028 160
A2-3_Aerial2-101 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Utility Relocation 1/25/2022 11/11/2022 209
A2-3_Aerial2-102 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Demolition 1/25/2022  1/12/2024 514
A2-3 Aerial2-103 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Excavate Contaminated Materials 2/28/2022  7/22/2022 105
A2-3_Aerial2-104 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Excavation for Footings 3/7/2022  12/23/2022 210
A2-3_Aerial2-201 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 CIPH Construction 3/21/2022 3/1/2024 510
A2-3_Aerial2-202 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Pour Footings 4/25/2022  3/15/2024 495
A2-3_Aerial2-301 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Form Columns 5/9/2022 4/5/2024 500
A2-3_Aerial2-302 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Pour Columns 5/30/2022  4/26/2024 500
A2-3_Aerial2-401 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Form Aerial Bridge 6/20/2022  6/26/2026 1050
A2-3_Aerial2-402 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Pour Aerial Bridge 6/19/2023 8/7/2026 820
A2-3_Aerial2-501 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Track Bed Construction 4/5/2027 1/11/2028 202
A2-3_Aerial2-502 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Track & Signal 1/10/2028  9/15/2028 180
A2-3_Berm4-101 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Utility Relocation 1/25/2022  6/10/2022 99
A2-3 Berm4-102 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Demolition 1/25/2022  4/22/2022 64
A2-3_Berm4-103 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Excavate Contaminated Materials 2/28/2022  4/15/2022 35
A2-3 Berm4-104 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Misc Concrete and Prep 3/7/2022 4/22/2022 35
A2-3_Berm4-201 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Place Starter Panels for Walls 3/21/2022  2/10/2023 235
A2-3 Berm4-202 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Place Fil Material 4/18/2022 10/18/2024 655
A2-3_Berm4-203 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Place Panels and Straps 4/18/2022 10/18/2024 655
A2-3 Berm4-401 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Track Bed Construction 4/5/2027 10/1/2027 130
A2-3_Berm4-402 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Track & Signal 1/10/2028 7/7/2028 130
A2-3 Berm2-101 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Utility Relocation 1/25/2022  6/26/2026 1154



Code Section Profile Alternative(s) Phase Start Date  End Date Working Days
A2-3 Berm2-102 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Demolition 1/25/2022 11/28/2025 1004
A2-3_Berm2-103 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Excavate Contaminated Materials 2/7/2022 1/12/2024 505
A2-3_Berm2-104 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Misc Concrete and Prep 2/14/2022  1/19/2024 505
A2-3 Berm2-201 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Place Starter Panels for Walls 2/21/2022  3/20/2026 1065
A2-3_Berm2-202 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Place Fill Material 5/16/2022 8/7/2026 1105
A2-3_Berm2-203 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Place Panels and Straps 5/16/2022 8/7/2026 1105
A2-3_Berm2-401 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Track Bed Construction 4/5/2027 1/11/2028 202
A2-3 Berm2-402 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Track & Signal 1/10/2028  9/15/2028 180
A2-3 At Grade2-101 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Utility Relocation 1/25/2022  8/28/2026 1199
A2-3 At Grade2-102 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Demolition 1/25/2022  8/28/2026 1199
A2-3_At Grade2-103 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Removal of Existing Track 1/31/2022  5/15/2026 1120
A2-3 At Grade2-201 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Track Subgrade Construction 3/7/2022 8/7/2026 1155
A2-3_At Grade2-301 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Track Ballasted 4/5/2027 1/11/2028 202
A2-3_At Grade2-302 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Track & Signal 1/10/2028 9/15/2028 180
A2-3_Trench-101 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Utility Relocation 1/25/2022  1/24/2025 784
A2-3_Trench-102 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Demolition 1/25/2022 6/2/2023 354
A2-3_Trench-103 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Cast-In-Place Driled Pier Construction 1/31/2022  4/28/2023 325
A2-3_Trench-104 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Sheet Pile Between Tracks 1/31/2022  4/28/2023 325
A2-3_Trench-201 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Excavation of Contaminated Material 1/31/2022 7/1/2022 110
A2-3_Trench-202 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Excavation for Slurry Wall 2/28/2022  3/17/2023 275
A2-3_Trench-203 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Excavation for Trench 4/4/2022 7/18/2025 860
A2-3_Trench-204 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Trench Bottom Finish 5/1/2023 8/15/2025 600
A2-3_Trench-301 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Gravel/Class Il Base 7/31/2023 9/5/2025 550
A2-3_Trench-302 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Rat Slab 8/7/2023 9/26/2025 560
A2-3_Trench-303 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Form Concrete Base Slab 9/4/2023  10/31/2025 565
A2-3_Trench-304 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Pour Concrete Base Slab 10/2/2023  12/5/2025 570
A2-3 Trench-401 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Form Concrete Walls 11/6/2023  2/27/2026 605
A2-3_Trench-402 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Pour Concrete Walls 2/5/2024 3/20/2026 555
A2-3 Trench-501 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Track Bed Construction 4/5/2027 9/3/2027 110
A2-3 Trench-502 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Track & Signal 1/10/2028 6/9/2028 110
A2-3 Tunnel-101 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 TBM Tunneling 5/2/2022 2/24/2023 215
A2-3 Tunnel-102 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Muck Handling Crew 5/2/2022 2/24/2023 215
A2-3 Tunnel-201 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Form Interior Walls 3/18/2024  9/13/2024 130
A2-3_Tunnel-202 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Pour Interior Walls 4/8/2024 9/20/2024 120
A2-3_Tunnel-301 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Form Floor 4/15/2024  10/4/2024 125
A2-3 Tunnel-302 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Pour Floor 4/29/2024 10/11/2024 120
A2-3 Tunnel-401 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Form Upper Walls 5/6/2024  10/25/2024 125
A2-3_Tunnel-402 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Pour Upper Walls 5/20/2024  11/1/2024 120
A2-3_Tunnel-501 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Track Bed Construction 4/5/2027 12/3/2027 175
A2-3_Tunnel-502 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Track & Signal 1/10/2028  9/15/2028 180
A2-3_Llarge2-101 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Utility Relocation 1/25/2022  10/7/2022 184
A2-3_Large2-102 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Clear and Grub 1/25/2022  6/16/2023 364
A2-3 large2-201 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Excavation 1/31/2022  8/21/2026 1190
A2-3_Large2-202 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Place and Compact Fill 2/7/2022 8/28/2026 1190
A2-3 large2-203 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Slope Finish 2/14/2022 9/4/2026 1190
A2-3_Large2-401 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Track Bed Construction 4/5/2027 1/11/2028 202
A2-3_Large2-402 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Embankment to Downtown Gilroy 2 Track & Signal 1/10/2028  9/15/2028 180
A3-3_Aerial4-101 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to East Gilroy 3 Utility Relocation 1/25/2022  3/28/2025 829
A3-3_Aerial4-102 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to East Gilroy 3 Demolition 1/25/2022  6/20/2025 889
A3-3_Aerial4-103 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to East Gilroy 3 Excavate Contaminated Materials 2/28/2022 6/9/2023 335
A3-3_Aerial4-104 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to East Gilroy 3 Excavation for Footings 3/7/2022 9/20/2024 665
A3-3 Aerial4-201 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to East Gilroy 3 CIPH Construction 3/21/2022  5/23/2025 830
A3-3_Aerial4-202 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to East Gilroy 3 Pour Footings 4/18/2022 6/6/2025 820
A3-3 Aerial4-301 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to East Gilroy 3 Form Columns 5/16/2022  6/27/2025 815
A3-3_Aerial4-302 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to East Gilroy 3 Pour Columns 5/30/2022  7/18/2025 820
A3-3 Aerial4-401 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to East Gilroy 3 Form Aerial Bridge 7/4/2022 6/26/2026 1040



Code Section Profile Alternative(s) Phase Start Date  End Date Working Days
A3-3_Aerial4-402 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to East Gilroy 3 Pour Aerial Bridge 6/5/2023 8/7/2026 830
A3-3_Aerial4-501 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to East Gilroy 3 Track Bed Construction 4/5/2027 1/11/2028 202
A3-3_Aerial4-502 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to East Gilroy 3 Track & Signal 1/10/2028  9/15/2028 180
A3-3_Aerial2-101 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to East Gilroy 3 Utility Relocation 1/25/2022  6/26/2026 1154
A3-3_Aerial2-102 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to East Gilroy 3 Demolition 1/25/2022 7/3/2026 1159
A3-3 Aerial2-103 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to East Gilroy 3 Excavate Contaminated Materials 2/28/2022 10/25/2024 695
A3-3_Aerial2-104 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to East Gilroy 3 Excavation for Footings 3/7/2022 4/11/2025 810
A3-3 Aerial2-201 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to East Gilroy 3 CIPH Construction 3/21/2022 5/2/2025 815
A3-3_Aerial2-202 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to East Gilroy 3 Pour Footings 4/25/2022  5/16/2025 800
A3-3 Aerial2-301 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to East Gilroy 3 Form Columns 5/9/2022 6/6/2025 805
A3-3_Aerial2-302 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to East Gilroy 3 Pour Columns 5/30/2022  6/27/2025 805
A3-3 Aerial2-401 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to East Gilroy 3 Form Aerial Bridge 6/20/2022 6/26/2026 1050
A3-3_Aerial2-402 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to East Gilroy 3 Pour Aerial Bridge 6/19/2023 8/7/2026 820
A3-3_Aerial2-501 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to East Gilroy 3 Track Bed Construction 4/5/2027 1/11/2028 202
A3-3_Aerial2-502 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to East Gilroy 3 Track & Signal 1/10/2028  9/15/2028 180
A3-3_At Grade2-101 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to East Gilroy 3 Utility Relocation 1/25/2022 3/1/2024 549
A3-3_At Grade2-102 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to East Gilroy 3 Demolition 1/25/2022 3/1/2024 549
A3-3_At Grade2-103 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to East Gilroy 3 Removal of Existing Track 1/31/2022  11/3/2023 460
A3-3_At Grade2-201 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to East Gilroy 3 Track Subgrade Construction 3/7/2022 5/15/2026 1095
A3-3_At Grade2-301 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to East Gilroy 3 Track Ballasted 4/5/2027 1/11/2028 202
A3-3_At Grade2-302 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to East Gilroy 3 Track & Signal 1/10/2028  9/15/2028 180
A3-3 Tunnel-101 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to East Gilroy 3 TBM Tunneling 5/2/2022 2/24/2023 215
A3-3_Tunnel-102 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to East Gilroy 3 Muck Handling Crew 5/2/2022 2/24/2023 215
A3-3 Tunnel-201 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to East Gilroy 3 Form Interior Walls 3/18/2024  9/13/2024 130
A3-3_Tunnel-202 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to East Gilroy 3 Pour Interior Walls 4/8/2024 9/20/2024 120
A3-3 Tunnel-301 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to East Gilroy 3 Form Floor 4/15/2024  10/4/2024 125
A3-3 Tunnel-302 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to East Gilroy 3 Pour Floor 4/29/2024 10/11/2024 120
A3-3 Tunnel-401 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to East Gilroy 3 Form Upper Walls 5/6/2024  10/25/2024 125
A3-3 Tunnel-402 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to East Gilroy 3 Pour Upper Walls 5/20/2024 11/1/2024 120
A3-3_Tunnel-501 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to East Gilroy 3 Track Bed Construction 4/5/2027 12/3/2027 175
A3-3 Tunnel-502 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to East Gilroy 3 Track & Signal 1/10/2028  9/15/2028 180
A3-3_Llarge2-101 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to East Gilroy 3 Utility Relocation 1/25/2022  10/7/2022 184
A3-3 large2-102 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to East Gilroy 3 Clear and Grub 1/25/2022  6/16/2023 364
A3-3_large2-201 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to East Gilroy 3 Excavation 1/31/2022  8/21/2026 1190
A3-3_Llarge2-202 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to East Gilroy 3 Place and Compact Fill 2/7/2022 8/28/2026 1190
A3-3 large2-203 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to East Gilroy 3 Slope Finish 2/14/2022 9/4/2026 1190
A3-3 large2-401 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to East Gilroy 3 Track Bed Construction 4/5/2027 1/11/2028 202
A3-3_Large2-402 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Viaduct to East Gilroy 3 Track & Signal 1/10/2028  9/15/2028 180
A4-1 Berm4-101 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Blended 4 Utility Relocation 6/5/2023 5/3/2024 240
A4-1_Berm4-102 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Blended 4 Demolition 6/5/2023 1/12/2024 160
A4-1 _Berm4-103 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Blended 4 Excavate Contaminated Materials 7/10/2023 10/27/2023 80
A4-1_Berm4-104 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Blended 4 Misc Concrete and Prep 7/17/2023  11/3/2023 80
A4-1 Berm4-201 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Blended 4 Place Starter Panels for Walls 7/31/2023 10/25/2024 325
A4-1_Berm4-202 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Blended 4 Place Fil Material 8/28/2023 7/4/2025 485
A4-1_Berm4-203 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Blended 4 Place Panels and Straps 8/28/2023 7/4/2025 485
A4-1_Berm4-401 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Blended 4 Track Bed Construction 7/22/2024  7/25/2025 265
A4-1_Berm4-402 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Blended 4 Track & Signal 7/7/2025 1/9/2026 135
A4-1_At Grade2-101 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Blended 4 Utility Relocation 6/5/2023  11/22/2024 385
A4-1_At Grade2-102 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Blended 4 Demolition 6/5/2023  11/22/2024 385
A4-1_At Grade2-103 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Blended 4 Removal of Existing Track 6/12/2023  8/30/2024 320
A4-1_At Grade2-201 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Blended 4 Track Subgrade Construction 6/26/2023 7/4/2025 530
A4-1_At Grade2-301 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Blended 4 Track Ballasted 7/29/2024  7/18/2025 255
A4-1_At Grade2-302 San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Blended 4 Track & Signal 7/7/2025 1/9/2026 135
A4-2 Berm4-101 Monterey Corridor (West Alma Ave to Bernal Way) Blended 4 Utility Relocation 6/5/2023 9/22/2023 80
A4-2_Berm4-102 Monterey Corridor (West Alma Ave to Bernal Way) Blended 4 Demolition 6/5/2023 8/18/2023 55
A4-2 Berm4-103 Monterey Corridor (West Alma Ave to Bernal Way) Blended 4 Excavate Contaminated Materials 6/19/2023  7/28/2023 30



Code Section Profile Alternative(s) Phase Start Date  End Date Working Days
A4-2_Berm4-104 Monterey Corridor (West Alma Ave to Bernal Way) Blended 4 Misc Concrete and Prep 6/26/2023 8/4/2023 30
A4-2_Berm4-201 Monterey Corridor (West Alma Ave to Bernal Way) Blended 4 Place Starter Panels for Walls 7/3/2023 3/22/2024 190
A4-2_Berm4-202 Monterey Corridor (West Alma Ave to Bernal Way) Blended 4 Place Fil Material 9/25/2023 7/4/2025 465
A4-2 Berm4-203 Monterey Corridor (West Alma Ave to Bernal Way) Blended 4 Place Panels and Straps 9/25/2023 7/4/2025 465
A4-2_Berm4-401 Monterey Corridor (West Alma Ave to Bernal Way) Blended 4 Track Bed Construction 2/24/2025 7/18/2025 105
A4-2 Berm4-402 Monterey Corridor (West Alma Ave to Bernal Way) Blended 4 Track & Signal 7/7/2025  11/28/2025 105
A4-2_Berm2-101 Monterey Corridor (West Alma Ave to Bernal Way) Blended 4 Utility Relocation 6/5/2023 6/21/2024 275
A4-2 Berm2-102 Monterey Corridor (West Alma Ave to Bernal Way) Blended 4 Demolition 6/5/2023  12/15/2023 140
A4-2_Berm2-103 Monterey Corridor (West Alma Ave to Bernal Way) Blended 4 Excavate Contaminated Materials 6/19/2023  9/22/2023 70
A4-2 Berm2-104 Monterey Corridor (West Alma Ave to Bernal Way) Blended 4 Misc Concrete and Prep 6/26/2023  9/29/2023 70
A4-2_Berm2-201 Monterey Corridor (West Alma Ave to Bernal Way) Blended 4 Place Starter Panels for Walls 7/3/2023 3/28/2025 455
A4-2 Berm2-202 Monterey Corridor (West Alma Ave to Bernal Way) Blended 4 Place Fill Material 9/18/2023  7/11/2025 475
A4-2_Berm2-203 Monterey Corridor (West Alma Ave to Bernal Way) Blended 4 Place Panels and Straps 9/18/2023  7/11/2025 475
A4-2_Berm2-401 Monterey Corridor (West Alma Ave to Bernal Way) Blended 4 Track Bed Construction 7/1/2024 7/18/2025 275
A4-2_Berm?2-402 Monterey Corridor (West Alma Ave to Bernal Way) Blended 4 Track & Signal 6/30/2025 1/9/2026 140
A4-2_At Grade4-101 Monterey Corridor (West Alma Ave to Bernal Way) Blended 4 Utility Relocation 6/5/2023 7/4/2025 545
A4-2_At Grade4-102 Monterey Corridor (West Alma Ave to Bernal Way) Blended 4 Demolition 6/5/2023 7/4/2025 545
A4-2_ At Grade4-103 Monterey Corridor (West Alma Ave to Bernal Way) Blended 4 Removal of Existing Track 7/3/2023 6/20/2025 515
A4-2_At Grade4-201 Monterey Corridor (West Alma Ave to Bernal Way) Blended 4 Track Subgrade Construction 9/11/2023 7/4/2025 475
A4-2_At Grade4-301 Monterey Corridor (West Alma Ave to Bernal Way) Blended 4 Track Ballasted 7/22/2024  7/18/2025 260
A4-2_At Grade4-302 Monterey Corridor (West Alma Ave to Bernal Way) Blended 4 Track & Signal 7/7/2025 1/9/2026 135
A4-3_Aerial4-101 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Utility Relocation 1/25/2022  8/19/2022 149
A4-3_Aerial4-102 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Demolition 1/25/2022  3/17/2023 299
A4-3_Aerial4-103 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Excavate Contaminated Materials 2/28/2022  5/27/2022 65
A4-3_Aerial4-104 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Excavation for Footings 3/7/2022 8/19/2022 120
A4-3_Aerial4-201 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 CIPH Construction 3/21/2022 5/5/2023 295
A4-3 Aerial4-202 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Pour Footings 4/18/2022 6/2/2023 295
A4-3_Aerial4-301 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Form Columns 5/16/2022  7/14/2023 305
A4-3 Aerial4-302 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Pour Columns 5/30/2022  8/25/2023 325
A4-3_Aerial4-401 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Form Aerial Bridge 7/4/2022 7/3/2026 1045
A4-3 Aerial4-402 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Pour Aerial Bridge 7/3/2023 8/7/2026 810
A4-3_Aerial4-501 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Track Bed Construction 4/5/2027 9/17/2027 120
A4-3 Aerial4-502 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Track & Signal 1/10/2028 6/23/2028 120
A4-3_Aerial2-101 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Utility Relocation 1/25/2022 12/30/2022 244
A4-3_Aerial2-102 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Demolition 1/25/2022 5/24/2024 609
A4-3_Aerial2-103 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Excavate Contaminated Materials 2/28/2022  8/19/2022 125
A4-3 Aerial2-104 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Excavation for Footings 3/7/2022 2/10/2023 245
A4-3_Aerial2-201 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 CIPH Construction 3/21/2022  7/19/2024 610
A4-3_Aerial2-202 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Pour Footings 4/25/2022 8/2/2024 595
A4-3_Aerial2-301 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Form Columns 5/9/2022 8/23/2024 600
A4-3_Aerial2-302 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Pour Columns 5/30/2022  9/13/2024 600
A4-3_Aerial2-401 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Form Aerial Bridge 6/20/2022  6/26/2026 1050
A4-3_Aerial2-402 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Pour Aerial Bridge 6/19/2023 8/7/2026 820
A4-3_Aerial2-501 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Track Bed Construction 4/5/2027 1/11/2028 202
A4-3_Aerial2-502 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Track & Signal 1/10/2028  9/15/2028 180
A4-3_Berm4-101 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Utility Relocation 1/25/2022  5/23/2025 869
A4-3_Berm4-102 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Demolition 1/25/2022  5/23/2025 869
A4-3 Berm4-103 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Excavate Contaminated Materials 2/28/2022  5/23/2025 845
A4-3_Berm4-104 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Misc Concrete and Prep 3/7/2022 5/23/2025 840
A4-3 Berm4-201 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Place Starter Panels for Walls 3/21/2022 9/5/2025 905
A4-3_Berm4-202 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Place Fil Material 4/18/2022  6/26/2026 1095
A4-3 Berm4-203 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Place Panels and Straps 4/18/2022  6/26/2026 1095
A4-3_Berm4-401 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Track Bed Construction 4/5/2027 1/7/2028 200
A4-3 Berm4-402 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Track & Signal 1/10/2028  9/15/2028 180
A4-3 Berm2-101 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Utility Relocation 1/25/2022 4/8/2022 54
A4-3 Berm2-102 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Demolition 1/25/2022 3/4/2022 29



Code Section Profile Alternative(s) Phase Start Date  End Date Working Days
A4-3 Berm2-103 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Excavate Contaminated Materials 2/7/2022 2/25/2022 15
A4-3_Berm2-104 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Misc Concrete and Prep 2/14/2022 3/4/2022 15
A4-3_Berm2-201 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Place Starter Panels for Walls 2/21/2022  8/19/2022 130
A4-3 Berm2-202 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Place Fill Material 5/16/2022  5/19/2023 265
A4-3 Berm2-203 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Place Panels and Straps 5/16/2022  5/19/2023 265
A4-3 Berm2-401 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Track Bed Construction 4/5/2027 6/18/2027 55
A4-3_Berm2-402 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Track & Signal 1/10/2028  3/24/2028 55
A4-3 At Grade4-101 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Utility Relocation 7/28/2025 12/19/2025 105
A4-3 At Grade4-102 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Demolition 7/28/2025 12/19/2025 105
A4-3 At Grade4-103 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Removal of Existing Track 8/25/2025 12/26/2025 90
A4-3_At Grade4-201 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Track Subgrade Construction 9/1/2025 6/26/2026 215
A4-3 At Grade4-301 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Track Ballasted 4/5/2027 7/16/2027 75
A4-3_At Grade4-302 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Track & Signal 1/10/2028  4/21/2028 75
A4-3_At Grade2-101 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Utility Relocation 1/25/2022 11/1/2024 724
A4-3_At Grade2-102 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Demolition 1/25/2022  11/1/2024 724
A4-3_At Grade2-103 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Removal of Existing Track 1/31/2022  5/24/2024 605
A4-3_At Grade2-201 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Track Subgrade Construction 3/7/2022 8/7/2026 1155
A4-3 At Grade2-301 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Track Ballasted 4/5/2027 1/11/2028 202
A4-3_At Grade2-302 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Track & Signal 1/10/2028  9/15/2028 180
A4-3_Tunnel-101 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 TBM Tunneling 5/2/2022 2/24/2023 215
A4-3_Tunnel-102 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Muck Handling Crew 5/2/2022 2/24/2023 215
A4-3 Tunnel-201 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Form Interior Walls 3/18/2024  9/13/2024 130
A4-3_Tunnel-202 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Pour Interior Walls 4/8/2024 9/20/2024 120
A4-3 Tunnel-301 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Form Floor 4/15/2024  10/4/2024 125
A4-3 Tunnel-302 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Pour Floor 4/29/2024 10/11/2024 120
A4-3 Tunnel-401 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Form Upper Walls 5/6/2024  10/25/2024 125
A4-3_Tunnel-402 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Pour Upper Walls 5/20/2024  11/1/2024 120
A4-3 Tunnel-501 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Track Bed Construction 4/5/2027 12/3/2027 175
A4-3 Tunnel-502 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Track & Signal 1/10/2028 9/15/2028 180
A4-3_Llarge2-101 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Utility Relocation 1/25/2022  6/17/2022 104
A4-3 Large2-102 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Clear and Grub 1/25/2022  11/4/2022 204
A4-3_large2-201 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Excavation 1/31/2022  8/21/2026 1190
A4-3 large2-202 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Place and Compact Fill 2/7/2022 8/28/2026 1190
A4-3_Large2-203 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Slope Finish 2/14/2022 9/4/2026 1190
A4-3_Llarge2-401 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Track Bed Construction 4/5/2027 1/11/2028 202
A4-3_Large2-402 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Blended 4 Track & Signal 1/10/2028  9/15/2028 180
EGS-101 East Gilroy Station East Gilroy Station 3 Demolition 5/13/2024 6/10/2024 21
EGS-102 East Gilroy Station East Gilroy Station 3 Grading 6/3/2024 7/29/2024 41
EGS-201 East Gilroy Station East Gilroy Station 3 Utilities 6/10/2024 7/8/2024 21
EGS-202 East Gilroy Station East Gilroy Station 3 Footings / Foundations Excavation 6/17/2024 9/9/2024 61
EGS-203 East Gilroy Station East Gilroy Station 3 Pour Footings / Retaining Walls 7/1/2024 9/16/2024 56
EGS-301 East Gilroy Station East Gilroy Station 3 Erect Building Frames 7/29/2024 11/18/2024 81
EGS-302 East Gilroy Station East Gilroy Station 3 Shell / Interior Equipment 9/23/2024  6/30/2025 201
EGS-303 East Gilroy Station East Gilroy Station 3 Roof 6/2/2025 6/30/2025 21
EGS-401 East Gilroy Station East Gilroy Station 3 Exterior Concrete 6/23/2025  8/18/2025 41
EGS-402 East Gilroy Station East Gilroy Station 3 Paving 7/21/2025 11/10/2025 81
EGS-403 East Gilroy Station East Gilroy Station 3 Finish Grading / Landscaping 11/10/2025 12/1/2025 16
EGS-501 East Gilroy Station East Gilroy Station 3 Commissioning 9/22/2025 1/12/2026 81
DGS-101 Downtwon Gilroy Station Downtwon Gilroy Station 1,2,4 Demolition 5/13/2024  6/10/2024 21
DGS-102 Downtwon Gilroy Station Downtwon Gilroy Station 1,2,4 Grading 6/3/2024 7/29/2024 41
DGS-201 Downtwon Gilroy Station Downtwon Gilroy Station 1,2,4 Utilities 6/10/2024 7/8/2024 21
DGS-202 Downtwon Gilroy Station Downtwon Gilroy Station 1,2,4 Footings / Foundations Excavation 6/17/2024 9/9/2024 61
DGS-203 Downtwon Gilroy Station Downtwon Gilroy Station 1,2,4 Pour Footings / Retaining Walls 7/1/2024 9/16/2024 56
DGS-301 Downtwon Gilroy Station Downtwon Gilroy Station 1,2,4 Erect Building Frames 7/29/2024 11/18/2024 81
DGS-302 Downtwon Gilroy Station Downtwon Gilroy Station 1,2,4 Shell / Interior Equipment 9/23/2024  6/30/2025 201
DGS-303 Downtwon Gilroy Station Downtwon Gilroy Station 1,2,4 Roof 6/2/2025 6/30/2025 21



Code Section Profile Alternative(s) Phase Start Date  End Date Working Days
DGS-401 Downtwon Gilroy Station Downtwon Gilroy Station 1,2,4 Exterior Concrete 6/23/2025  8/18/2025 41
DGS-402 Downtwon Gilroy Station Downtwon Gilroy Station 1,2,4 Paving 7/21/2025 10/13/2025 61
DGS-403 Downtwon Gilroy Station Downtwon Gilroy Station 1,2,4 Finish Grading / Landscaping 10/13/2025 11/3/2025 16
DGS-501 Downtwon Gilroy Station Downtwon Gilroy Station 1,2,4 Commissioning 9/22/2025 1/12/2026 81
DS-101 Diridon Station Diridon Station 1,2,3 Demolition 5/13/2024  6/10/2024 21
DS-102 Diridon Station Diridon Station 1,2,3 Grading 6/3/2024 7/29/2024 41
DS-201 Diridon Station Diridon Station 1,2,3 Utilities 6/10/2024 7/8/2024 21
DS-202 Diridon Station Diridon Station 1,2,3 Footings / Foundations Excavation 6/17/2024 9/9/2024 61
DS-203 Diridon Station Diridon Station 1,2,3 Pour Footings / Retaining Walls 7/1/2024 9/16/2024 56
DS-301 Diridon Station Diridon Station 1,2,3 Erect Building Frames 7/29/2024 11/18/2024 81
DS-302 Diridon Station Diridon Station 1,23 Shell / Interior Equipment 9/23/2024  6/30/2025 201
DS-303 Diridon Station Diridon Station 1,2,3 Roof 6/2/2025 6/30/2025 21
DS-401 Diridon Station Diridon Station 1,2,3 Exterior Concrete 6/23/2025 8/18/2025 41
DS-402 Diridon Station Diridon Station 1,2,3 Paving 7/21/2025  8/18/2025 21
DS-403 Diridon Station Diridon Station 1,2,3 Finish Grading / Landscaping 8/18/2025 9/8/2025 16
DS-501 Diridon Station Diridon Station 1,2,3 Commissioning 9/8/2025  12/29/2025 81
DS2-101 Diridon Station Diridon Station At Grade 4 Demolition 5/13/2024  6/10/2024 21
DS2-102 Diridon Station Diridon Station At Grade 4 Grading 6/3/2024 7/1/2024 21
DS2-201 Diridon Station Diridon Station At Grade 4 Utilities 6/10/2024 7/8/2024 21
DS2-202 Diridon Station Diridon Station At Grade 4 Footings / Foundations Excavation 6/17/2024  7/15/2024 21
DS2-203 Diridon Station Diridon Station At Grade 4 Pour Footings / Retaining Walls 7/1/2024 7/22/2024 16
DS2-301 Diridon Station Diridon Station At Grade 4 Erect Building Frames 7/22/2024  8/19/2024 21
DS2-302 Diridon Station Diridon Station At Grade 4 Shell / Interior Equipment 8/19/2024 1/6/2025 101
DS2-303 Diridon Station Diridon Station At Grade 4 Roof 12/16/2024 1/13/2025 21
DS2-401 Diridon Station Diridon Station At Grade 4 Exterior Concrete 1/13/2025 2/10/2025 21
DS2-402 Diridon Station Diridon Station At Grade 4 Paving 3/24/2025 5/19/2025 41
DS2-403 Diridon Station Diridon Station At Grade 4 Finish Grading / Landscaping 5/19/2025 6/9/2025 16
DS2-501 Diridon Station Diridon Station At Grade 4 Commissioning 6/30/2025 12/29/2025 131
LMF-101 Maintance of Way Facility Maintance of Way Facility 1,2,3,4 Demolition 2/19/2024  3/18/2024 21
LMF-102 Maintance of Way Facility Maintance of Way Facility 1,2,3,4 Grading 3/18/2024  4/15/2024 21
LMF-201 Maintance of Way Facility Maintance of Way Facility 1,2,3,4  Utilities 4/15/2024  4/29/2024 11
LMF-202 Maintance of Way Facility Maintance of Way Facility 1,2,3,4 Footings / Foundations Excavation 4/29/2024 5/27/2024 21
LMF-203 Maintance of Way Facility Maintance of Way Facility 1,2,3,4 Pour Footings / Retaining Walls 5/27/2024  6/24/2024 21
LMF-301 Maintance of Way Facility Maintance of Way Facility 1,2,3,4 Erect Building Frames 6/24/2024  8/19/2024 41
LMF-302 Maintance of Way Facility Maintance of Way Facility 1,2,3,4  Shell / Interior Equipment 8/19/2024  12/9/2024 81
LMF-303 Maintance of Way Facility Maintance of Way Facility 1,2,3,4 Roof 12/9/2024 1/6/2025 21
LMF-401 Maintance of Way Facility Maintance of Way Facility 1,2,3,4  Exterior Concrete 1/6/2025 1/27/2025 16
LMF-402 Maintance of Way Facility Maintance of Way Facility 1,2,3,4 Paving 1/20/2025 2/10/2025 16
LMF-403 Maintance of Way Facility Maintance of Way Facility 1,2,3,4  Finish Grading / Landscaping 2/10/2025  3/10/2025 21
LMF-501 Maintance of Way Facility Maintance of Way Facility 1,2,3,4  TrackBallasted 3/10/2025 5/5/2025 41
LMF-502 Maintance of Way Facility Maintance of Way Facility 1,2,3,4  Track & Signal 5/5/2025 6/16/2025 31
MOIS-101 Maintance of Infastructure Sidings Maintance of Infastructure Sidings 1,2,3,4 Demolition 11/18/2024 12/2/2024 11
MOIS-102 Maintance of Infastructure Sidings Maintance of Infastructure Sidings 1,2,3,4 Grading 12/2/2024 12/16/2024 11
MOIS-201 Maintance of Infastructure Sidings Maintance of Infastructure Sidings 1,2,3,4 Utilities 12/9/2024 12/16/2024 6
MOIS-202 Maintance of Infastructure Sidings Maintance of Infastructure Sidings 1,2,3,4 Footings / Foundations Excavation 12/16/2024 12/30/2024 11
MOIS-203 Maintance of Infastructure Sidings Maintance of Infastructure Sidings 1,2,3,4 Pour Footings / Retaining Walls 12/30/2024 1/27/2025 21
MOIS-402 Maintance of Infastructure Sidings Maintance of Infastructure Sidings 1,2,3,4 Paving 1/27/2025  2/10/2025 11
MOIS-403 Maintance of Infastructure Sidings Maintance of Infastructure Sidings 1,2,3,4  Finish Grading / Landscaping 2/3/2025 2/10/2025 6
MOIS-501 Maintance of Infastructure Sidings Maintance of Infastructure Sidings 1,2,3,4  Track Bed Construction 4/5/2027 4/19/2027 11
MOIS-502 Maintance of Infastructure Sidings Maintance of Infastructure Sidings 1,2,3,4  Track & Signal 1/10/2028 1/24/2028 11
PGE-1 PG&E Power Lines PG&E Power Lines 1,2,3,4  Site Preparation 1/1/2027 4/30/2027 85
PGE-2 PG&E Power Lines PG&E Power Lines 1,2,3,4  Auger Holes 5/1/2027 8/28/2027 85
PGE-3 PG&E Power Lines PG&E Power Lines 1,2,3,4 Haul Material 6/1/2027  11/15/2027 120
PGE-4 PG&E Power Lines PG&E Power Lines 1,2,3,4 Tower Installation 8/1/2027 4/3/2028 175
PGE-5 PG&E Power Lines PG&E Power Lines 1,2,3,4 Conductor Installation 4/4/2028 11/5/2028 175
A1-3_Batch_1-1 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Batching 1,2,4 Batching Facility 1 1/24/2022 11/25/2022 261



Code Section Profile Alternative(s) Phase Start Date  End Date Working Days
A1-3_Batch_1-2 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Batching 1,2,4 Batching Facility 1 4/8/2024 9/20/2024 141
Al1-3 Batch_1-3 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Batching 1,2,4 Batching Facility 1 4/29/2024 10/11/2024 141
A1-3_Batch_1-4 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Batching 1,2,4 Batching Facility 1 5/20/2024 11/1/2024 141
Al1-3 Batch_1-5 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Batching 1,2,4 Batching Facility 1 1/24/2022 11/25/2022 261
Al1-3 Batch_1-6 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Batching 1,2,4 Batching Facility 1 4/8/2024 9/20/2024 141
Al1-3 Batch_1-7 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Batching 1,2,4 Batching Facility 1 4/29/2024 10/11/2024 141
A1-3_Batch_1-8 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Batching 1,2,4 Batching Facility 1 5/20/2024  11/1/2024 141
A3-3 Batch_1-1 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Batching 3 Batching Facility 1 1/24/2022 11/25/2022 261
A3-3_Batch_1-2 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Batching 3 Batching Facility 1 4/8/2024 9/20/2024 141
A3-3_Batch_1-3 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Batching 3 Batching Facility 1 4/29/2024 10/11/2024 141
A3-3_Batch_1-4 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Batching 3 Batching Facility 1 5/20/2024  11/1/2024 141
A3-3_Batch_1-5 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Batching 3 Batching Facility 1 1/24/2022 11/25/2022 261
A3-3_Batch_1-6 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Batching 3 Batching Facility 1 4/8/2024 9/20/2024 141
A3-3_Batch_1-7 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Batching 3 Batching Facility 1 4/29/2024 10/11/2024 141
A3-3 Batch_1-8 Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Batching 3 Batching Facility 1 5/20/2024  11/1/2024 141
Al-4 Batch_2-1 Pacheco Pass (Casa de Fruta/SR 152 to I-5) Batching 1,2,3,4 Batching Facility 2 8/29/2022  7/31/2026 1227
Al-4 Batch_2-2 Pacheco Pass (Casa de Fruta/SR 152 to I-5) Batching 1,2,3,4 Batching Facility 2 4/13/2026  2/19/2027 267
Al-4 Batch_2-3 Pacheco Pass (Casa de Fruta/SR 152 to I-5) Batching 1,2,3,4 Batching Facility 2 5/4/2026 3/12/2027 267
Al-4 Batch_2-4 Pacheco Pass (Casa de Fruta/SR 152 to I-5) Batching 1,2,3,4 Batching Facility 2 5/25/2026 4/2/2027 267
Al-4 Batch_3-1 Pacheco Pass (Casa de Fruta/SR 152 to I-5) Batching 1,2,3,4 Batching Facility 3 8/29/2022  7/31/2026 1227
Al-4 Batch_3-2 Pacheco Pass (Casa de Fruta/SR 152 to I-5) Batching 1,2,3,4 Batching Facility 3 4/13/2026  2/19/2027 267
Al-4 Batch_3-3 Pacheco Pass (Casa de Fruta/SR 152 to I-5) Batching 1,2,3,4 Batching Facility 3 5/4/2026 3/12/2027 267
Al-4 Batch_3-4 Pacheco Pass (Casa de Fruta/SR 152 to I-5) Batching 1,2,3,4 Batching Facility 3 5/25/2026 4/2/2027 267
Al-1_Berm2-401b San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Ballast Hauling 1 Ballast Hauling 7/9/2025 7/11/2025 1
Al-1_Berm2-401s San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Ballast Hauling 1 Ballast Hauling 7/2/2025 7/4/2025 2
Al-1_At Grade4-301b San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Ballast Hauling 1 Ballast Hauling 7/6/2025 7/18/2025 8
Al-1_At Grade4-301s San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Ballast Hauling 1 Ballast Hauling 6/29/2025  7/11/2025 12
Al-1_At Grade2-301b San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Ballast Hauling 1 Ballast Hauling 6/27/2025  7/11/2025 10
Al-1_At Grade2-301s San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Ballast Hauling 1 Ballast Hauling 6/20/2025  7/10/2025 20
Al1-2_Berm2-401b Monterey Corridor (West Alma Ave to Bernal Way) Ballast Hauling 1,3 Ballast Hauling 7/4/2025 7/18/2025 10
Al-2_Berm2-401s Monterey Corridor (West Alma Ave to Bernal Way) Ballast Hauling 1,3 Ballast Hauling 6/27/2025 7/7/2025 10
A1-2_At Grade4-301b Monterey Corridor (West Alma Ave to Bernal Way) Ballast Hauling 1,3 Ballast Hauling 7/11/2025  7/18/2025 5
Al-2_At Grade4-301s Monterey Corridor (West Alma Ave to Bernal Way) Ballast Hauling 1,3 Ballast Hauling 7/4/2025 7/11/2025 7
A1-2_At Grade2-301b Monterey Corridor (West Alma Ave to Bernal Way) Ballast Hauling 1,3 Ballast Hauling 6/29/2025  7/11/2025 8
Al-2_At Grade2-301s Monterey Corridor (West Alma Ave to Bernal Way) Ballast Hauling 1,3 Ballast Hauling 6/22/2025 7/1/2025 9
A1-3_At Grade4-301b Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Ballast Hauling 1 Ballast Hauling 7/23/2027  7/30/2027 5
Al1-3_At Grade4-301s Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Ballast Hauling 1 Ballast Hauling 7/16/2027  7/21/2027 5
A1-3_At Grade2-301b Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Ballast Hauling 1 Ballast Hauling 11/9/2027 11/19/2027 7
Al1-3_At Grade2-301s Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Ballast Hauling 1 Ballast Hauling 11/2/2027 11/12/2027 10
Al-3_large2-401b Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Ballast Hauling 1 Ballast Hauling 12/21/2027 1/11/2028 15
Al-3_Large2-401s Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Ballast Hauling 1 Ballast Hauling 12/14/2027 12/29/2027 15
Al-4_At Grade2-301b Pacheco Pass (Casa de Fruta/SR 152 to I-5) Ballast Hauling 1,2,3,4 Ballast Hauling 6/8/2027 6/11/2027 2
Al-4_At Grade2-301s Pacheco Pass (Casa de Fruta/SR 152 to I-5) Ballast Hauling 1,2,3,4 Ballast Hauling 6/1/2027 6/3/2027 2
Al-4_large2-401b Pacheco Pass (Casa de Fruta/SR 152 to I-5) Ballast Hauling 1,2,3,4 Ballast Hauling 12/7/2027  1/11/2028 25
Al-4_large2-401s Pacheco Pass (Casa de Fruta/SR 152 to I-5) Ballast Hauling 1,2,3,4 Ballast Hauling 11/30/2027 12/28/2027 28
Al-5 Berm2-401b San Joaquin Valley (I-5 to Carlucci Road) Ballast Hauling 1,2,3,4 Ballast Hauling 9/10/2027  9/17/2027 5
Al1-5 Berm2-401s San Joaquin Valley (I-5 to Carlucci Road) Ballast Hauling 1,2,3,4 Ballast Hauling 9/8/2027 9/13/2027 5
Al-5_large2-401b San Joaquin Valley (I-5 to Carlucci Road) Ballast Hauling 1,2,3,4 Ballast Hauling 11/11/2027 1/11/2028 43
A1-5_ Large2-401s San Joaquin Valley (I-5 to Carlucci Road) Ballast Hauling 1,2,3,4 Ballast Hauling 11/4/2027 12/19/2027 45
A2-1_Berm2-401b San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Ballast Hauling 2,3 Ballast Hauling 7/8/2025 7/11/2025 2
A2-1_Berm2-401s San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Ballast Hauling 2,3 Ballast Hauling 7/1/2025 7/3/2025 2
A2-1_At Grade4-301b San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Ballast Hauling 2,3 Ballast Hauling 7/4/2025 7/18/2025 10
A2-1_At Grade4-301s San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Ballast Hauling 2,3 Ballast Hauling 6/27/2025 7/7/2025 10
A2-1_At Grade2-301b San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Ballast Hauling 2,3 Ballast Hauling 7/18/2025  7/25/2025 5
A2-1_At Grade2-301s San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Ballast Hauling 2,3 Ballast Hauling 7/11/2025  7/16/2025 5
A2-2_Berm2-401b Monterey Corridor (West Alma Ave to Bernal Way) Ballast Hauling 2 Ballast Hauling 6/6/2025 7/11/2025 25



Code Section Profile Alternative(s) Phase Start Date  End Date Working Days
A2-2_Berm2-401s Monterey Corridor (West Alma Ave to Bernal Way) Ballast Hauling 2 Ballast Hauling 5/30/2025 6/24/2025 25
A2-2_At Grade4-301b Monterey Corridor (West Alma Ave to Bernal Way) Ballast Hauling 2 Ballast Hauling 7/11/2025  7/18/2025 5
A2-2_At Grade4-301s Monterey Corridor (West Alma Ave to Bernal Way) Ballast Hauling 2 Ballast Hauling 7/4/2025 7/11/2025 7
A2-2_At Grade2-301b Monterey Corridor (West Alma Ave to Bernal Way) Ballast Hauling 2 Ballast Hauling 6/22/2025  7/11/2025 13
A2-2_At Grade2-301s Monterey Corridor (West Alma Ave to Bernal Way) Ballast Hauling 2 Ballast Hauling 6/15/2025 6/28/2025 13
A2-3_Berm4-401b Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Ballast Hauling 2 Ballast Hauling 9/24/2027  10/1/2027 5
A2-3_Bermd4-401s Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Ballast Hauling 2 Ballast Hauling 9/17/2027  9/22/2027 5
A2-3_Berm2-401b Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Ballast Hauling 2 Ballast Hauling 10/5/2027  1/11/2028 70
A2-3_Berm2-401s Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Ballast Hauling 2 Ballast Hauling 10/3/2027 12/17/2027 75
A2-3 At Grade2-301b Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Ballast Hauling 2 Ballast Hauling 11/16/2027 1/11/2028 40
A2-3_At Grade2-301s Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Ballast Hauling 2 Ballast Hauling 11/9/2027 12/19/2027 40
A2-3 large2-401b Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Ballast Hauling 2 Ballast Hauling 12/4/2027  1/11/2028 27
A2-3_Large2-401s Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Ballast Hauling 2 Ballast Hauling 11/27/2027 12/24/2027 27
A3-3 At Grade2-301b Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Ballast Hauling 3 Ballast Hauling 12/22/2027 1/11/2028 14
A3-3_At Grade2-301s Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Ballast Hauling 3 Ballast Hauling 12/15/2027 12/29/2027 14
A3-3 large2-401b Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Ballast Hauling 3 Ballast Hauling 11/30/2027 1/11/2028 30
A3-3_large2-401s Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Ballast Hauling 3 Ballast Hauling 11/23/2027 12/23/2027 30
A4-1_Berm4-401b San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Ballast Hauling 4 Ballast Hauling 6/27/2025  7/25/2025 20
A4-1_Bermd4-401s San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Ballast Hauling 4 Ballast Hauling 6/20/2025  7/18/2025 20
A4-1_At Grade2-301b San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Ballast Hauling 4 Ballast Hauling 7/4/2025 7/18/2025 10
A4-1_At Grade2-301s San Jose Diridon Station Approach (Scott Blvd to West Alma Avenue) Ballast Hauling 4 Ballast Hauling 6/27/2025  7/11/2025 10
A4-2_Berm4-401b Monterey Corridor (West Alma Ave to Bernal Way) Ballast Hauling 4 Ballast Hauling 7/11/2025  7/18/2025 5
A4-2_Bermd4-401s Monterey Corridor (West Alma Ave to Bernal Way) Ballast Hauling 4 Ballast Hauling 7/4/2025 7/11/2025 5
A4-2 Berm2-401b Monterey Corridor (West Alma Ave to Bernal Way) Ballast Hauling 4 Ballast Hauling 7/1/2025 7/18/2025 12
A4-2_Berm2-401s Monterey Corridor (West Alma Ave to Bernal Way) Ballast Hauling 4 Ballast Hauling 6/29/2025  7/16/2025 12
A4-2_At Grade4-301b Monterey Corridor (West Alma Ave to Bernal Way) Ballast Hauling 4 Ballast Hauling 5/23/2025 7/18/2025 40
A4-2_At Grade4-301s Monterey Corridor (West Alma Ave to Bernal Way) Ballast Hauling 4 Ballast Hauling 5/16/2025  7/11/2025 40
A4-3_Berm4-401b Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Ballast Hauling 4 Ballast Hauling 6/11/2027 1/7/2028 150
A4-3 Berm4-401s Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Ballast Hauling 4 Ballast Hauling 6/4/2027  12/31/2027 150
A4-3_Berm2-401b Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Ballast Hauling 4 Ballast Hauling 6/11/2027 6/18/2027 5
A4-3 Berm2-401s Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Ballast Hauling 4 Ballast Hauling 6/9/2027 6/16/2027 5
A4-3_At Grade4-301b Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Ballast Hauling 4 Ballast Hauling 7/9/2027 7/16/2027 5
A4-3 At Grade4-301s Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Ballast Hauling 4 Ballast Hauling 7/2/2027 7/9/2027 5
A4-3_At Grade2-301b Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Ballast Hauling 4 Ballast Hauling 12/14/2027 1/11/2028 20
A4-3 At Grade2-301s Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Ballast Hauling 4 Ballast Hauling 12/7/2027 1/4/2028 20
A4-3_large2-401b Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Ballast Hauling 4 Ballast Hauling 12/21/2027 1/11/2028 15
A4-3 large2-401s Morgan Hill and Gilroy (Bernal Way to Casa de Fruta/SR 152) Ballast Hauling 4 Ballast Hauling 12/14/2027  1/4/2028 15
LMF-501b Maintance of Way Facility Ballast Hauling 1,2,3,4 Ballast Hauling 4/14/2025 5/5/2025 15
LMF-501s Maintance of Way Facility Ballast Hauling 1,2,3,4 Ballast Hauling 4/7/2025 4/22/2025 15




Offroad Equipment

Code Equipment Equipment Category #/day hrs/day HP Fuel Fuel (gal/day/eq)
Al-1_Aerial4-101 Ditch Witch RT45 Trenchers 1 5 49 Diesel 9
Al-1_Aerial4-101 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 31
Al-1_Aerial4-101 Hand Compactor Plate Compactors 1 8 8 Gas 3
Al-1_Aerial4-102 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 32
Al-1_Aerial4-102 Grove GMK5240 Cranes 1 8 165 Diesel 48
Al-1_Aerial4-103 CAT D4 Rubber Tired Loaders 1 7 95 Diesel 29
Al-1_Aerial4-103 CAT 385 Excavators 1 7 513 Diesel 145
A1-1_Aerial4-103 CAT 966 Tractors/Loaders/Backhoes 1 7 210 Diesel 58
Al-1_Aerial4-104 CAT 385 Excavators 1 8 513 Diesel 158
Al-1_Aerial4-104 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 63
Al1-1_Aerial4-201 CAT 926 E Rubber Tired Loaders 2 6 110 Diesel 26
Al-1_Aerial4-201 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 2 210 Diesel 13
Al-1_Aerial4-201 Commachio CH450 Bore/Drill Rigs 2 6 269 Diesel 57
Al-1_Aerial4-201 Grove GMK5240 Cranes 1 8 165 Diesel 48
Al-1_Aerial4-202 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 5 210 Diesel 42
Al-1_Aerial4-301 Grove GMK5240 Cranes 1 5 165 Diesel 31
Al-1_Aerial4-301 Pettibone 944B Forklifts 1 3 117 Diesel 10
Al-1_Aerial4-302 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 3 210 Diesel 22
Al-1_Aerial4-401 Grove GMK5240 Cranes 3 7 165 Diesel 44
Al-1_Aerial4-401 Pettibone 944B Forklifts 3 7 117 Diesel 29
Al-1_Aerial4-402 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 2 6 210 Diesel 47
Al-1_Aerial4-501 CAT 966 Tractors/Loaders/Backhoes 2 8 210 Diesel 63
A1-1_Aerial4-501 Bobcat S590 Tractors/Loaders/Backhoes 2 8 66 Diesel 16
Al1-1_Aerial4-501 Grove GMK5240 Cranes 4 8 165 Diesel 47
Al-1_Aerial4-501 Pettibone 944B Forklifts 2 8 117 Diesel 32
Al-1_Aerial4-501 Jackson Tamper Other Construction Equipment 2 8 450 Diesel 119
Al1-1_Aerial4-502 Grove GMK5240 Cranes 2 8 165 Diesel 47
Al-1_Aerial4-502 CAT 420F Tractors/Loaders/Backhoes 2 8 93 Diesel 32
Al-1_Aerial4-502 CAT 966 Tractors/Loaders/Backhoes 2 8 210 Diesel 63
Al-1_Aerial2-101 Ditch Witch RT45 Trenchers 1 4 49 Diesel 8
Al-1_Aerial2-101 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 31
Al-1_Aerial2-101 Hand Compactor Plate Compactors 1 4 8 Gas 1
Al-1_Aerial2-102 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 32
Al-1_Aerial2-102 Grove GMK5240 Cranes 1 8 165 Diesel 47
Al-1_Aerial2-103 CAT D4 Rubber Tired Loaders 1 7 95 Diesel 29
Al-1_Aerial2-103 CAT 385 Excavators 1 7 513 Diesel 145
Al-1_Aerial2-103 CAT 966 Tractors/Loaders/Backhoes 1 7 210 Diesel 58
Al-1_Aerial2-104 CAT 385 Excavators 1 8 513 Diesel 152
A1-1_Aerial2-104 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 61
Al-1_Aerial2-201 CAT 926 E Rubber Tired Loaders 3 8 110 Diesel 31
Al-1_Aerial2-201 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 6 210 Diesel 48



Code Equipment Equipment Category #/day hrs/day HP Fuel Fuel (gal/day/eq)
Al-1_Aerial2-201 Commachio CH450 Bore/Drill Rigs 3 8 269 Diesel 69
Al-1_Aerial2-201 Grove GMK5240 Cranes 3 6 165 Diesel 35
Al-1_Aerial2-202 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 4 210 Diesel 35
Al-1_Aerial2-301 Grove GMK5240 Cranes 1 8 165 Diesel 46
Al-1_Aerial2-301 Pettibone 944B Forklifts 1 8 117 Diesel 31
Al-1_Aerial2-302 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 5 210 Diesel 42
Al-1_Aerial2-401 Grove GMK5240 Cranes 8 7 165 Diesel 44
Al-1_Aerial2-401 Pettibone 944B Forklifts 8 7 117 Diesel 29
Al-1_Aerial2-402 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 4 7 210 Diesel 56
A1-1_Aerial2-501 CAT 966 Tractors/Loaders/Backhoes 2 6 210 Diesel 46
Al-1_Aerial2-501 Bobcat S590 Tractors/Loaders/Backhoes 2 6 66 Diesel 11
Al-1_Aerial2-501 Grove GMK5240 Cranes 3 8 165 Diesel 46
Al-1_Aerial2-501 Pettibone 944B Forklifts 2 6 117 Diesel 23
Al-1_Aerial2-501 Jackson Tamper Other Construction Equipment 2 6 450 Diesel 86
Al-1_Aerial2-502 Grove GMK5240 Cranes 4 7 165 Diesel 41
Al1-1_Aerial2-502 CAT 420F Tractors/Loaders/Backhoes 2 7 93 Diesel 28
Al-1_Aerial2-502 CAT 966 Tractors/Loaders/Backhoes 2 7 210 Diesel 56
Al-1_Berm2-101 Ditch Witch RT45 Trenchers 1 4 49 Diesel 8
Al-1_Berm2-101 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 32
Al-1 Berm2-101 Hand Compactor Plate Compactors 1 4 8 Gas 1
Al-1_Berm2-102 CAT 926 E Rubber Tired Loaders 1 7 110 Diesel 30
Al-1 Berm2-102 Grove GMK5240 Cranes 1 7 165 Diesel 44
Al-1_Berm2-102 CAT D8N Crawler Tractors 1 7 285 Diesel 96
Al-1_Berm2-103 CAT D4 Rubber Tired Loaders 1 8 95 Diesel 31
Al-1 Berm2-103 CAT 385 Excavators 1 8 513 Diesel 157
Al-1_Berm2-103 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 63
Al-1 Berm2-104 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 5 210 Diesel 39
Al-1_Berm2-201 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 32
Al-1_Berm2-201 Grove GMK5240 Cranes 1 4 165 Diesel 25
Al-1 Berm2-202 CAT D6 LGP Crawler Tractors 1 8 145 Diesel 49
Al-1_Berm2-202 Bobcat S590 Tractors/Loaders/Backhoes 1 8 66 Diesel 15
Al-1 Berm2-202 CAT 815 Rollers 1 8 216 Diesel 62
Al-1_Berm2-202 Hand Compactor Plate Compactors 1 8 8 Gas 3
Al-1_Berm2-203 Bobcat S590 Tractors/Loaders/Backhoes 1 8 66 Diesel 15
Al-1 Berm2-203 Hand Compactor Plate Compactors 1 8 8 Gas 3
Al-1_Berm2-203 Pettibone 944B Forklifts 1 8 117 Diesel 31
Al-1_Berm2-401 CAT 988 Rubber Tired Loaders 1 8 375 Diesel 119
Al-1_Berm2-401 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 64
Al-1_Berm2-401 CAT 815 Rollers 1 8 216 Diesel 64
Al-1_Berm2-401 Jackson Tamper Other Construction Equipment 1 8 450 Diesel 119
Al-1_Berm2-402 CAT 349F Excavators 1 7 396 Diesel 109
Al-1_Berm2-402 CAT 420F Tractors/Loaders/Backhoes 1 7 93 Diesel 27
Al-1_Berm2-402 CAT 966 Tractors/Loaders/Backhoes 1 7 210 Diesel 55



Code Equipment Equipment Category #/day hrs/day HP Fuel Fuel (gal/day/eq)
Al-1_At Grade4-101 Ditch Witch RT45 Trenchers 1 5 49 Diesel 9
Al-1_At Grade4-101 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 31
Al-1_At Grade4-101 Hand Compactor Plate Compactors 1 8 8 Gas 3
Al-1_At Grade4-102 CAT D8N Crawler Tractors 1 7 285 Diesel 85
Al-1_At Grade4-102 CAT 926 E Rubber Tired Loaders 1 7 110 Diesel 26
Al-1_At Grade4-102 Grove GMK5240 Cranes 1 7 165 Diesel 39
Al-1 At Grade4-103 CAT D8N Crawler Tractors 1 7 285 Diesel 93
Al-1_At Grade4-103 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 64
Al-1_At Grade4-103 Grove GMK5240 Cranes 1 4 165 Diesel 24
Al-1_At Grade4-201 CAT 623 Scrapers 2 6 365 Diesel 83
Al-1_At Grade4-201 CAT 14G Graders 2 6 200 Diesel 48
Al-1_At Grade4-201 CAT 815 Rollers 2 6 216 Diesel 48
Al-1_At Grade4-201 Hand Compactor Plate Compactors 2 6 8 Gas 2
Al-1_At Grade4-301 CAT 988 Rubber Tired Loaders 1 8 375 Diesel 118
Al-1_At Grade4-301 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 63
Al-1_At Grade4-301 CAT 815 Rollers 1 8 216 Diesel 63
Al-1_At Grade4-302 CAT 349F Excavators 2 6 396 Diesel 103
Al-1_At Grade4-302 CAT 420F Tractors/Loaders/Backhoes 2 6 93 Diesel 26
Al-1_At Grade4-302 CAT 966 Tractors/Loaders/Backhoes 2 6 210 Diesel 52
Al-1_At Grade4-302 CAT 815 Rollers 2 6 216 Diesel 52
Al-1_At Grade4-302 Hand Compactor Plate Compactors 2 6 8 Gas 2
Al-1_At Grade2-101 Ditch Witch RT45 Trenchers 1 5 49 Diesel 10
Al-1_At Grade2-101 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 32
Al-1_At Grade2-101 Hand Compactor Plate Compactors 1 8 8 Gas 3
Al-1 At Grade2-102 CAT D8N Crawler Tractors 1 7 285 Diesel 91
Al-1_At Grade2-102 CAT 926 E Rubber Tired Loaders 1 7 110 Diesel 28
Al-1_At Grade2-102 Grove GMK5240 Cranes 1 7 165 Diesel 42
Al-1_At Grade2-103 CAT D8N Crawler Tractors 1 8 285 Diesel 98
Al-1_At Grade2-103 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 64
Al-1_At Grade2-103 Grove GMK5240 Cranes 1 4 165 Diesel 25
Al-1_At Grade2-201 CAT 623 Scrapers 2 7 365 Diesel 110
Al-1_At Grade2-201 CAT 14G Graders 2 7 200 Diesel 59
Al-1_At Grade2-201 CAT 815 Rollers 2 7 216 Diesel 59
Al-1_At Grade2-201 Hand Compactor Plate Compactors 2 7 8 Gas 3
Al-1_At Grade2-301 CAT 988 Rubber Tired Loaders 2 6 375 Diesel 88
Al1-1_At Grade2-301 CAT 966 Tractors/Loaders/Backhoes 2 6 210 Diesel 47
Al-1_At Grade2-301 CAT 815 Rollers 2 6 216 Diesel 47
Al-1_At Grade2-301 Jackson Tamper Other Construction Equipment 2 6 450 Diesel 94
Al-1_At Grade2-302 CAT 349F Excavators 3 6 396 Diesel 101
Al-1_At Grade2-302 CAT 420F Tractors/Loaders/Backhoes 3 6 93 Diesel 25
Al-1_At Grade2-302 CAT 966 Tractors/Loaders/Backhoes 3 6 210 Diesel 50
Al-1_At Grade2-302 CAT 815 Rollers 3 6 216 Diesel 50
Al-1_At Grade2-302 Hand Compactor Plate Compactors 3 6 8 Gas 2



Code Equipment Equipment Category #/day hrs/day HP Fuel Fuel (gal/day/eq)
Al-2_Aerial2-101 Ditch Witch RT45 Trenchers 1 4 49 Diesel 8
Al1-2_Aerial2-101 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 32
Al-2_Aerial2-101 Hand Compactor Plate Compactors 1 4 8 Gas 1
Al1-2_Aerial2-102 CAT 926 E Rubber Tired Loaders 2 6 110 Diesel 24
A1l-2_Aerial2-102 Grove GMK5240 Cranes 2 6 165 Diesel 36
Al-2_Aerial2-103 CAT D4 Rubber Tired Loaders 1 8 95 Diesel 31
Al1-2_Aerial2-103 CAT 385 Excavators 1 8 513 Diesel 157
Al1-2_Aerial2-103 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 63
Al-2_Aerial2-104 CAT 385 Excavators 2 7 513 Diesel 131
Al-2_Aerial2-104 CAT 966 Tractors/Loaders/Backhoes 2 7 210 Diesel 52
A1-2_Aerial2-201 CAT 926 E Rubber Tired Loaders 8 8 110 Diesel 30
Al1-2_Aerial2-201 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 2 8 210 Diesel 63
Al1-2_Aerial2-201 Commachio CH450 Bore/Drill Rigs 8 8 269 Diesel 68
Al1-2_Aerial2-201 Grove GMK5240 Cranes 6 8 165 Diesel 46
Al-2_Aerial2-202 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 2 6 210 Diesel 53
Al1-2_Aerial2-301 Grove GMK5240 Cranes 3 7 165 Diesel 39
A1-2_Aerial2-301 Pettibone 944B Forklifts 3 7 117 Diesel 26
Al-2_Aerial2-302 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 2 7 210 Diesel 54
Al1-2_Aerial2-401 Grove GMK5240 Cranes 20 8 165 Diesel 45
Al1-2_Aerial2-401 Pettibone 944B Forklifts 20 8 117 Diesel 30
Al-2_Aerial2-402 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 9 8 210 Diesel 64
A1-2_Aerial2-501 CAT 966 Tractors/Loaders/Backhoes 4 7 210 Diesel 59
A1-2_Aerial2-501 Bobcat S590 Tractors/Loaders/Backhoes 4 7 66 Diesel 15
Al1-2_Aerial2-501 Grove GMK5240 Cranes 8 7 165 Diesel 44
Al1-2_Aerial2-501 Pettibone 944B Forklifts 4 7 117 Diesel 29
A1-2_Aerial2-501 Jackson Tamper Other Construction Equipment 4 7 450 Diesel 110
Al1-2_Aerial2-502 Grove GMK5240 Cranes 5 7 165 Diesel 44
A1-2_Aerial2-502 CAT 420F Tractors/Loaders/Backhoes 5 7 93 Diesel 30
A1-2_Aerial2-502 CAT 966 Tractors/Loaders/Backhoes 5 7 210 Diesel 59
Al1-2 Berm2-101 Ditch Witch RT45 Trenchers 1 4 49 Diesel 8
Al-2_Berm2-101 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 32
Al-2_Berm2-101 Hand Compactor Plate Compactors 1 4 8 Gas 1
Al-2_Berm2-102 CAT926 E Rubber Tired Loaders 1 8 110 Diesel 32
Al-2_Berm2-102 Grove GMK5240 Cranes 1 8 165 Diesel 48
Al-2 Berm2-102 CAT D8N Crawler Tractors 1 8 285 Diesel 104
Al-2_Berm2-103 CAT D4 Rubber Tired Loaders 1 8 95 Diesel 30
Al-2_Berm2-103 CAT 385 Excavators 1 8 513 Diesel 150
A1-2_Berm2-103 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 60
Al-2_Berm2-104 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 4 210 Diesel 31
Al-2 Berm2-201 CAT 926 E Rubber Tired Loaders 2 6 110 Diesel 24
Al-2_Berm2-201 Grove GMK5240 Cranes 1 6 165 Diesel 36
Al-2_Berm2-202 CAT D6 LGP Crawler Tractors 3 7 145 Diesel 46
Al-2_Berm2-202 Bobcat S590 Tractors/Loaders/Backhoes 3 7 66 Diesel 15



Code Equipment Equipment Category #/day hrs/day HP Fuel Fuel (gal/day/eq)
Al-2_Berm2-202 CAT 815 Rollers 3 7 216 Diesel 58
Al-2_Berm2-202 Hand Compactor Plate Compactors 3 7 8 Gas 3
Al1-2_Berm2-203 Bobcat S590 Tractors/Loaders/Backhoes 3 7 66 Diesel 15
Al-2_Berm2-203 Hand Compactor Plate Compactors 3 7 8 Gas 3
Al-2_Berm2-203 Pettibone 944B Forklifts 3 7 117 Diesel 29
Al-2_Berm2-401 CAT 988 Rubber Tired Loaders 1 8 375 Diesel 118
A1-2_Berm2-401 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 63
Al-2_Berm2-401 CAT 815 Rollers 1 8 216 Diesel 63
Al-2_Berm2-401 Jackson Tamper Other Construction Equipment 1 8 450 Diesel 118
Al1-2_Berm2-402 CAT 349F Excavators 2 8 396 Diesel 123
Al1-2_Berm2-402 CAT 420F Tractors/Loaders/Backhoes 2 8 93 Diesel 31
Al1-2_Berm2-402 CAT 966 Tractors/Loaders/Backhoes 2 8 210 Diesel 61
Al-2_At Grade4-101 Ditch Witch RT45 Trenchers 1 5 49 Diesel 9
Al-2_At Grade4-101 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 32
Al-2_At Grade4-101 Hand Compactor Plate Compactors 1 8 8 Gas 3
Al-2_At Grade4-102 CAT D8N Crawler Tractors 1 7 285 Diesel 86
Al-2_At Grade4-102 CAT 926 E Rubber Tired Loaders 1 7 110 Diesel 26
Al-2_At Grade4-102 Grove GMK5240 Cranes 1 7 165 Diesel 40
Al-2_At Grade4-103 CAT D8N Crawler Tractors 1 7 285 Diesel 92
A1-2_At Grade4-103 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 63
Al-2_At Grade4-103 Grove GMK5240 Cranes 1 4 165 Diesel 24
Al-2_At Grade4-201 CAT 623 Scrapers 1 7 365 Diesel 110
Al-2_At Grade4-201 CAT 14G Graders 1 8 200 Diesel 64
Al-2_At Grade4-201 CAT 815 Rollers 1 8 216 Diesel 64
Al-2 At Grade4-201 Hand Compactor Plate Compactors 1 7 8 Gas 3
Al-2_At Grade4-301 CAT 988 Rubber Tired Loaders 1 8 375 Diesel 117
A1-2_At Grade4-301 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 62
Al-2_At Grade4-301 CAT 815 Rollers 1 8 216 Diesel 62
Al-2_At Grade4-302 CAT 349F Excavators 1 8 396 Diesel 128
Al1-2_At Grade4-302 CAT 420F Tractors/Loaders/Backhoes 1 8 93 Diesel 32
Al-2_At Grade4-302 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 64
Al-2_At Grade4-302 CAT 815 Rollers 1 8 216 Diesel 64
Al-2_At Grade4-302 Hand Compactor Plate Compactors 1 8 8 Gas 3
Al-2_At Grade2-101 Ditch Witch RT45 Trenchers 1 5 49 Diesel 9
Al-2_At Grade2-101 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 32
Al-2_At Grade2-102 Hand Compactor Plate Compactors 1 8 8 Gas 3
Al-2_At Grade2-102 CAT D8N Crawler Tractors 1 7 285 Diesel 86
Al-2_At Grade2-102 CAT 926 E Rubber Tired Loaders 1 7 110 Diesel 27
Al-2_At Grade2-101 Grove GMK5240 Cranes 1 7 165 Diesel 40
Al-2_At Grade2-103 CAT D8N Crawler Tractors 1 7 285 Diesel 93
Al-2_At Grade2-103 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 64
Al-2_At Grade2-103 Grove GMK5240 Cranes 1 4 165 Diesel 24
Al-2_ At Grade2-201 CAT 623 Scrapers 2 5 365 Diesel 69



Code Equipment Equipment Category #/day hrs/day HP Fuel Fuel (gal/day/eq)
Al-2_At Grade2-201 CAT 14G Graders 2 5 200 Diesel 37
Al-2_At Grade2-201 CAT 815 Rollers 2 5 216 Diesel 37
Al-2_At Grade2-201 Hand Compactor Plate Compactors 2 4 8 Gas 1
Al-2_At Grade2-301 CAT 988 Rubber Tired Loaders 1 8 375 Diesel 114
Al-2_At Grade2-301 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 61
Al-2_At Grade2-301 CAT 815 Rollers 1 8 216 Diesel 61
Al-2_ At Grade2-301 Jackson Tamper Other Construction Equipment 1 8 450 Diesel 122
Al-2_At Grade2-302 CAT 349F Excavators 2 6 396 Diesel 95
A1-2_At Grade2-302 CAT 420F Tractors/Loaders/Backhoes 2 6 93 Diesel 24
Al-2_At Grade2-302 CAT 966 Tractors/Loaders/Backhoes 2 6 210 Diesel 48
Al1-2_At Grade2-302 CAT 815 Rollers 2 6 216 Diesel 48
Al1-2_At Grade2-302 Hand Compactor Plate Compactors 2 6 8 Gas 2
A1-3_Aerial4-101 Ditch Witch RT45 Trenchers 1 5 49 Diesel

Al1-3_Aerial4-101 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 32
Al1-3_Aerial4-101 Hand Compactor Plate Compactors 1 8 8 Gas 3
A1-3_Aerial4-102 CAT926 E Rubber Tired Loaders 1 8 110 Diesel 32
A1-3_Aerial4-102 Grove GMK5240 Cranes 1 8 165 Diesel 48
Al-3_Aerial4-103 CAT D4 Rubber Tired Loaders 1 8 95 Diesel 31
Al1-3_Aerial4-103 CAT 385 Excavators 1 8 513 Diesel 157
A1-3_Aerial4-103 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 63
Al1-3_Aerial4-104 CAT 385 Excavators 1 8 513 Diesel 159
A1-3_Aerial4-104 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 64
A1-3_Aerial4-201 CAT 926 E Rubber Tired Loaders 2 6 110 Diesel 26
Al1-3_Aerial4-201 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 2 210 Diesel 13
Al1-3_Aerial4-201 Commachio CH450 Bore/Drill Rigs 2 6 269 Diesel 58
A1-3_Aerial4-201 Grove GMK5240 Cranes 1 6 165 Diesel 38
A1-3_Aerial4-202 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 5 210 Diesel 40
Al-3_Aerial4-301 Grove GMK5240 Cranes 1 3 165 Diesel 19
A1-3_Aerial4-301 Pettibone 944B Forklifts 1 2 117 Diesel 9
A1-3_Aerial4-302 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 2 210 Diesel 19
A1-3_Aerial4-401 Grove GMK5240 Cranes 3 7 165 Diesel 45
A1-3_Aerial4-401 Pettibone 944B Forklifts 3 7 117 Diesel 30
A1-3_Aerial4-402 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 3 210 Diesel 28
A1-3_Aerial4-501 CAT 966 Tractors/Loaders/Backhoes 2 5 210 Diesel 37
A1-3_Aerial4-501 Bobcat S590 Tractors/Loaders/Backhoes 2 5 66 Diesel 9
A1-3_Aerial4-501 Grove GMK5240 Cranes 3 6 165 Diesel 37
A1-3_Aerial4-501 Pettibone 944B Forklifts 2 5 117 Diesel 18
A1-3_Aerial4-502 Jackson Tamper Other Construction Equipment 2 5 450 Diesel 69
A1-3_Aerial4-502 Grove GMK5240 Cranes 2 5 165 Diesel 31
A1-3_Aerial4-502 CAT 420F Tractors/Loaders/Backhoes 2 5 93 Diesel 21
A1-3_Aerial4-502 CAT 966 Tractors/Loaders/Backhoes 2 5 210 Diesel 42
A1-3_Aerial2-101 Ditch Witch RT45 Trenchers 1 5 49 Diesel 10
Al1-3_Aerial2-101 CAT 926 E Rubber Tired Loaders 2 5 110 Diesel 19



Code Equipment Equipment Category #/day hrs/day HP Fuel Fuel (gal/day/eq)
Al1-3_Aerial2-101 Hand Compactor Plate Compactors 1 5 8 Gas 2
A1-3_Aerial2-102 CAT 926 E Rubber Tired Loaders 3 8 110 Diesel 32
Al1-3_Aerial2-102 Grove GMK5240 Cranes 3 8 165 Diesel 48
Al1-3_Aerial2-103 CAT D4 Rubber Tired Loaders 1 8 95 Diesel 32
A1-3_Aerial2-103 CAT 385 Excavators 1 8 513 Diesel 160
A1-3_Aerial2-103 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 64
Al1-3_Aerial2-104 CAT 385 Excavators 2 7 513 Diesel 137
Al1-3_Aerial2-104 CAT 966 Tractors/Loaders/Backhoes 2 7 210 Diesel 55
A1-3_Aerial2-201 CAT 926 E Rubber Tired Loaders 9 8 110 Diesel 30
A1-3_Aerial2-201 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 3 6 210 Diesel 47
A1-3_Aerial2-201 Commachio CH450 Bore/Drill Rigs 9 8 269 Diesel 68
A1-3_Aerial2-201 Grove GMK5240 Cranes 6 8 165 Diesel 48
A1-3_Aerial2-202 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 2 7 210 Diesel 58
A1-3_Aerial2-301 Grove GMK5240 Cranes 3 7 165 Diesel 41
Al-3_Aerial2-301 Pettibone 944B Forklifts 3 7 117 Diesel 28
A1-3_Aerial2-302 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 2 7 210 Diesel 57
A1-3_Aerial2-401 Grove GMK5240 Cranes 35 8 165 Diesel 45
Al-3_Aerial2-401 Pettibone 944B Forklifts 35 8 117 Diesel 30
A1-3_Aerial2-402 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 9 8 210 Diesel 62
A1-3_Aerial2-501 CAT 966 Tractors/Loaders/Backhoes 14 8 210 Diesel 63
A1-3_Aerial2-501 Bobcat S590 Tractors/Loaders/Backhoes 14 8 66 Diesel 16
A1-3_Aerial2-501 Grove GMK5240 Cranes 28 8 165 Diesel 47
Al1-3_Aerial2-501 Pettibone 944B Forklifts 14 8 117 Diesel 32
A1-3_Aerial2-501 Jackson Tamper Other Construction Equipment 14 8 450 Diesel 118
A1-3_Aerial2-502 Grove GMK5240 Cranes 31 8 165 Diesel 48
A1-3_Aerial2-502 CAT 420F Tractors/Loaders/Backhoes 16 8 93 Diesel 31
A1-3_Aerial2-502 CAT 966 Tractors/Loaders/Backhoes 16 8 210 Diesel 62
Al-3_At Grade4-101 Ditch Witch RT45 Trenchers 1 5 49 Diesel 9
Al1-3_At Grade4-101 CAT926 E Rubber Tired Loaders 1 8 110 Diesel 31
Al1-3_At Grade4-101 Hand Compactor Plate Compactors 1 8 8 Gas 3
Al1-3_At Grade4-102 CAT D8N Crawler Tractors 1 7 285 Diesel 85
Al1-3_At Grade4-102 CAT 926 E Rubber Tired Loaders 1 7 110 Diesel 26
Al-3_At Grade4-102 Grove GMK5240 Cranes 1 7 165 Diesel 39
Al1-3_At Grade4-103 CAT D8N Crawler Tractors 1 7 285 Diesel 91
A1-3_At Grade4-103 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 62
A1-3_At Grade4-103 Grove GMK5240 Cranes 1 4 165 Diesel 23
Al1-3_At Grade4-201 CAT 623 Scrapers 1 7 365 Diesel 109
Al-3_At Grade4-201 CAT 14G Graders 1 8 200 Diesel 63
Al-3_At Grade4-201 CAT 815 Rollers 1 8 216 Diesel 63
Al1-3_At Grade4-201 Hand Compactor Plate Compactors 1 7 8 Gas 3
A1-3_At Grade4-301 CAT 988 Rubber Tired Loaders 1 8 375 Diesel 116
Al1-3_At Grade4-301 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 62
Al1-3_At Grade4-301 CAT 815 Rollers 1 8 216 Diesel 62



Code Equipment Equipment Category #/day hrs/day HP Fuel Fuel (gal/day/eq)
Al1-3_At Grade4-301 Jackson Tamper Other Construction Equipment 1 8 450 Diesel 116
Al-3_At Grade4-302 CAT 349F Excavators 1 8 396 Diesel 124
Al1-3_At Grade4-302 CAT 420F Tractors/Loaders/Backhoes 1 8 93 Diesel 31
A1-3_At Grade4-302 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 62
A1-3_At Grade4-302 CAT 815 Rollers 1 8 216 Diesel 62
Al1-3_At Grade4-302 Hand Compactor Plate Compactors 1 8 8 Gas 3
Al1-3_At Grade2-101 Ditch Witch RT45 Trenchers 1 5 49 Diesel 9
Al1-3_At Grade2-101 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 32
Al1-3_At Grade2-102 Hand Compactor Plate Compactors 1 8 8 Gas 3
Al-3_At Grade2-102 CAT D8N Crawler Tractors 1 7 285 Diesel 86
Al1-3_At Grade2-102 CAT 926 E Rubber Tired Loaders 1 7 110 Diesel 26
Al1-3_At Grade2-101 Grove GMK5240 Cranes 1 7 165 Diesel 40
Al1-3_At Grade2-103 CAT D8N Crawler Tractors 1 7 285 Diesel 92
A1-3_At Grade2-103 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 63
Al1-3_At Grade2-103 Grove GMK5240 Cranes 1 8 165 Diesel 47
Al1-3_At Grade2-201 CAT 623 Scrapers 1 7 365 Diesel 110
Al1-3_At Grade2-201 CAT 14G Graders 1 8 200 Diesel 64
Al-3_At Grade2-201 CAT 815 Rollers 1 8 216 Diesel 64
Al1-3_At Grade2-201 Hand Compactor Plate Compactors 1 7 8 Gas 3
Al-3_At Grade2-301 CAT 988 Rubber Tired Loaders 1 8 375 Diesel 118
Al-3_At Grade2-301 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 63
Al-3_At Grade2-301 CAT 815 Rollers 1 8 216 Diesel 63
A1-3_At Grade2-302 CAT 349F Excavators 1 8 396 Diesel 118
Al1-3_At Grade2-301 Jackson Tamper Other Construction Equipment 1 8 450 Diesel 118
A1-3_At Grade2-302 CAT 420F Tractors/Loaders/Backhoes 1 8 93 Diesel 31
A1-3_At Grade2-302 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 63
Al1-3_At Grade2-302 CAT 815 Rollers 1 8 216 Diesel 63
Al1-3_At Grade2-302 Hand Compactor Plate Compactors 1 8 8 Gas 3
A1-3_Tunnel-102 CAT 988 Rubber Tired Loaders 1 22 375 Diesel 331
A1-3_Tunnel-102 CAT 966 Tractors/Loaders/Backhoes 1 22 210 Diesel 177
A1-3_Tunnel-102 Grove GMK5240 Cranes 1 22 165 Diesel 132
A1-3_Tunnel-201 Pettibone 944B Forklifts 2 8 117 Diesel 31
Al1-3_Tunnel-202 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 3 210 Diesel 24
Al1-3_Tunnel-301 Pettibone 944B Forklifts 1 5 117 Diesel 22
A1-3_Tunnel-302 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 3 210 Diesel 24
A1-3_Tunnel-401 Pettibone 944B Forklifts 2 5 117 Diesel 22
A1-3_Tunnel-402 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 3 210 Diesel 24
A1-3_Tunnel-501 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 62
Al1-3_Tunnel-501 Bobcat S590 Tractors/Loaders/Backhoes 1 8 66 Diesel 16
Al1-3_Tunnel-501 Grove GMK5240 Cranes 2 8 165 Diesel a7
Al-3_Tunnel-501 Pettibone 944B Forklifts 1 8 117 Diesel 31
A1-3_Aerial2-501 Jackson Tamper Other Construction Equipment 1 8 450 Diesel 117
A1-3_Tunnel-502 Grove GMK5240 Cranes 2 8 165 Diesel 45



Code Equipment Equipment Category #/day hrs/day HP Fuel Fuel (gal/day/eq)
A1-3_Tunnel-502 CAT 420F Tractors/Loaders/Backhoes 1 8 93 Diesel 30
A1-3_Tunnel-502 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 61
Al-3_Large2-101 Ditch Witch RT45 Trenchers 1 4 49 Diesel 8
Al-3_large2-101 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 32
Al-3 large2-101 Hand Compactor Plate Compactors 1 4 8 Gas 1
Al1-3_Large2-102 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 31
Al1-3 large2-102 CAT D4 Rubber Tired Loaders 2 8 95 Diesel 31
Al1-3_large2-201 CAT D8N Crawler Tractors 1 7 285 Diesel 89
Al-3 Large2-201 CAT 385 Excavators 3 5 513 Diesel 110
Al-3_Large2-201 CAT 773G Off-Highway Trucks 26 8 775 Diesel 237
A1-3_Large2-202 CAT D8N Crawler Tractors 2 4 285 Diesel 54
Al-3 large2-202 CAT 623 Scrapers 2 4 365 Diesel 62
Al1-3_Large2-202 CAT 14-H Graders 2 4 240 Diesel 41
Al1-3_Large2-202 CAT 834 Rollers 2 4 450 Diesel 74
Al-3_Large2-202 CAT 825 Rollers 2 4 315 Diesel 49
Al1-3_Large2-203 CAT D4 Rubber Tired Loaders 3 5 95 Diesel 22
Al-3 Large2-203 CAT 623 Scrapers 3 5 365 Diesel 82
Al-3_Llarge2-401 CAT 988 Rubber Tired Loaders 2 8 375 Diesel 119
Al1-3_Large2-401 CAT 966 Tractors/Loaders/Backhoes 2 8 210 Diesel 63
Al-3_large2-401 CAT 815 Rollers 2 8 216 Diesel 63
Al1-3_Large2-401 Jackson Tamper Other Construction Equipment 2 8 450 Diesel 119
Al-3 Large2-402 CAT 349F Excavators 3 6 396 Diesel 98
A1-3_Large2-402 CAT 420F Tractors/Loaders/Backhoes 3 6 93 Diesel 24
Al1-3_Large2-402 CAT 966 Tractors/Loaders/Backhoes 3 6 210 Diesel 49
Al-4_Aerial4-101 Ditch Witch RT45 Trenchers 1 5 49 Diesel 9
Al-4_Aerial4-101 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 32
Al-4_Aerial4-101 Hand Compactor Plate Compactors 1 8 8 Gas 3
Al-4_Aerial4-102 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 32
Al-4_Aerial4-102 Grove GMK5240 Cranes 1 8 165 Diesel 48
Al-4_Aerial4-103 CAT D4 Rubber Tired Loaders 1 8 95 Diesel 31
Al-4_Aerial4-103 CAT 385 Excavators 1 8 513 Diesel 156
Al-4_Aerial4-103 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 62
Al-4_Aerial4-104 CAT 385 Excavators 1 8 513 Diesel 158
Al-4_Aerial4-104 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 63
Al-4_Aerial4-201 CAT 926 E Rubber Tired Loaders 2 6 110 Diesel 26
Al-4_Aerial4-201 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 2 210 Diesel 13
Al-4_Aerial4-201 Commachio CH450 Bore/Drill Rigs 2 6 269 Diesel 57
Al-4_Aerial4-201 Grove GMK5240 Cranes 1 6 165 Diesel 38
Al-4_Aerial4-202 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 5 210 Diesel 40
Al-4_Aerial4-301 Grove GMK5240 Cranes 1 3 165 Diesel 20
Al-4_Aerial4-301 Pettibone 944B Forklifts 1 2 117 Diesel 10
Al-4_Aerial4-302 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 2 210 Diesel 21
Al-4_Aerial4-401 Grove GMK5240 Cranes 3 7 165 Diesel 41



Code Equipment Equipment Category #/day hrs/day HP Fuel Fuel (gal/day/eq)
Al-4_Aerial4-401 Pettibone 944B Forklifts 3 7 117 Diesel 27
Al-4_Aerial4-402 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 3 210 Diesel 26
Al-4_Aerial4-501 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 64
A1-4 Aerial4-501 Bobcat S590 Tractors/Loaders/Backhoes 1 8 66 Diesel 16
Al-4_Aerial4-501 Grove GMK5240 Cranes 2 8 165 Diesel 48
Al-4_Aerial4-501 Pettibone 944B Forklifts 1 8 117 Diesel 32
Al-4_Aerial4-502 Grove GMK5240 Cranes 2 5 165 Diesel 28
Al1-4_Aerial4-502 Grove GMK5240 Cranes 2 5 165 Diesel 19
Al-4_Aerial4-502 CAT 420F Tractors/Loaders/Backhoes 2 5 93 Diesel 38
Al-4_Aerial4-502 CAT 966 Tractors/Loaders/Backhoes 2 5 210 Diesel 0
Al-4_Aerial2-101 Ditch Witch RT45 Trenchers 1 4 49 Diesel 8
Al-4_Aerial2-101 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 31
Al-4_Aerial2-101 Hand Compactor Plate Compactors 1 4 8 Gas 1
Al-4_Aerial2-102 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 32
Al-4_Aerial2-102 Grove GMK5240 Cranes 1 8 165 Diesel 48
Al-4_Aerial2-103 CAT D4 Rubber Tired Loaders 1 8 95 Diesel 32
Al-4_Aerial2-103 CAT 385 Excavators 1 8 513 Diesel 158
Al-4_Aerial2-103 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 63
Al-4_Aerial2-104 CAT 385 Excavators 1 8 513 Diesel 155
Al1-4 Aerial2-104 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 62
Al-4_Aerial2-201 CAT 926 E Rubber Tired Loaders 2 8 110 Diesel 32
Al-4_Aerial2-201 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 4 210 Diesel 33
Al-4_Aerial2-201 Commachio CH450 Bore/Drill Rigs 2 8 269 Diesel 71
Al-4_Aerial2-201 Grove GMK5240 Cranes 2 6 165 Diesel 33
Al-4 Aerial2-202 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 3 210 Diesel 28
Al-4_Aerial2-301 Grove GMK5240 Cranes 1 5 165 Diesel 30
Al-4_Aerial2-301 Pettibone 944B Forklifts 1 5 117 Diesel 20
Al-4_Aerial2-302 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 3 210 Diesel 27
Al-4_Aerial2-401 Grove GMK5240 Cranes 3 7 165 Diesel 40
Al-4_Aerial2-401 Pettibone 944B Forklifts 3 7 117 Diesel 27
Al-4_Aerial2-402 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 5 210 Diesel 43
Al-4_Aerial2-501 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 64
Al-4_Aerial2-501 Bobcat S590 Tractors/Loaders/Backhoes 1 8 66 Diesel 16
Al-4_Aerial2-501 Grove GMK5240 Cranes 2 8 165 Diesel 48
Al-4_Aerial2-501 Pettibone 944B Forklifts 1 8 117 Diesel 32
Al-4_Aerial2-501 Jackson Tamper Other Construction Equipment 1 8 450 Diesel 120
Al-4_Aerial2-502 Grove GMK5240 Cranes 3 6 165 Diesel 37
A1-4 Aerial2-502 CAT 420F Tractors/Loaders/Backhoes 2 5 93 Diesel 19
Al-4_Aerial2-502 CAT 966 Tractors/Loaders/Backhoes 2 5 210 Diesel 37
Al-4_At Grade2-101 Ditch Witch RT45 Trenchers 1 4 49 Diesel 9
Al-4_At Grade2-101 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 31
Al-4_At Grade2-102 Hand Compactor Plate Compactors 1 8 8 Gas 3
Al-4_At Grade2-102 CAT D8N Crawler Tractors 1 6 285 Diesel 83



Code Equipment Equipment Category #/day hrs/day HP Fuel Fuel (gal/day/eq)
Al-4_At Grade2-102 CAT 926 E Rubber Tired Loaders 1 6 110 Diesel 25
Al-4 At Grade2-101 Grove GMK5240 Cranes 1 6 165 Diesel 38
Al-4_At Grade2-103 CAT D8N Crawler Tractors 1 7 285 Diesel 93
Al1-4 At Grade2-103 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 63
Al-4_At Grade2-103 Grove GMK5240 Cranes 1 4 165 Diesel 24
Al-4_At Grade2-201 CAT 623 Scrapers 1 7 365 Diesel 110
Al-4 At Grade2-201 CAT 14G Graders 1 8 200 Diesel 64
Al-4_At Grade2-201 CAT 815 Rollers 1 8 216 Diesel 64
Al-4_At Grade2-201 Hand Compactor Plate Compactors 1 7 8 Gas 3
Al-4_At Grade2-301 CAT 988 Rubber Tired Loaders 1 8 375 Diesel 115
Al-4_At Grade2-301 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 61
Al-4_ At Grade2-301 CAT 815 Rollers 1 8 216 Diesel 61
Al-4_At Grade2-302 CAT 349F Excavators 1 8 396 Diesel 101
Al-4_At Grade2-301 Jackson Tamper Other Construction Equipment 1 7 450 Diesel 101
Al-4_At Grade2-302 CAT 420F Tractors/Loaders/Backhoes 1 8 93 Diesel 31
Al-4_At Grade2-302 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 61
Al-4_At Grade2-302 CAT 815 Rollers 1 8 216 Diesel 61
Al-4_At Grade2-302 Hand Compactor Plate Compactors 1 8 8 Gas 3
Al-4_Tunnel-102 CAT 988 Rubber Tired Loaders 2 21 375 Diesel 313
A1-4 Tunnel-102 CAT 966 Tractors/Loaders/Backhoes 2 21 210 Diesel 167
Al-4_Tunnel-102 Grove GMK5240 Cranes 2 21 165 Diesel 125
Al-4 Tunnel-201 Pettibone 944B Forklifts 9 8 117 Diesel 32
Al-4_Tunnel-202 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 2 6 210 Diesel 53
Al-4_Tunnel-301 Pettibone 944B Forklifts 3 8 117 Diesel 32
Al-4 Tunnel-302 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 2 6 210 Diesel 53
Al-4_Tunnel-401 Pettibone 944B Forklifts 7 7 117 Diesel 29
Al-4 Tunnel-402 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 2 6 210 Diesel 53
Al-4_Tunnel-501 CAT 966 Tractors/Loaders/Backhoes 9 7 210 Diesel 59
Al1-4_Tunnel-501 Bobcat S590 Tractors/Loaders/Backhoes 9 7 66 Diesel 15
Al1-4 _Tunnel-501 Grove GMK5240 Cranes 18 7 165 Diesel 44
Al-4_Tunnel-501 Pettibone 944B Forklifts 9 7 117 Diesel 29
Al-4_Aerial2-501 Jackson Tamper Other Construction Equipment 9 7 450 Diesel 110
Al-4_Tunnel-502 Grove GMK5240 Cranes 16 8 165 Diesel 48
Al-4_Tunnel-502 CAT 420F Tractors/Loaders/Backhoes 8 8 93 Diesel 32
Al-4 Tunnel-502 CAT 966 Tractors/Loaders/Backhoes 8 8 210 Diesel 64
Al-4_lLarge2-101 Ditch Witch RT45 Trenchers 1 4 49 Diesel 8
Al-4_Large2-101 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 32
Al-4 large2-101 Hand Compactor Plate Compactors 1 4 8 Gas 1
Al-4_Large2-102 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 32
Al-4_Large2-102 CAT D4 Rubber Tired Loaders 2 8 95 Diesel 32
Al-4_large2-201 CAT D8N Crawler Tractors 2 6 285 Diesel 79
Al-4 Large2-201 CAT 385 Excavators 4 7 513 Diesel 146
Al-4 lLarge2-201 CAT 773G Off-Highway Trucks 50 7 775 Diesel 219



Code Equipment Equipment Category #/day hrs/day HP Fuel Fuel (gal/day/eq)
Al-4_Large2-202 CAT D8N Crawler Tractors 2 7 285 Diesel 95
Al-4 Large2-202 CAT 623 Scrapers 2 7 365 Diesel 109
Al-4_Large2-202 CAT 14-H Graders 2 7 240 Diesel 73
Al-4 large2-202 CAT 834 Rollers 2 7 450 Diesel 131
Al-4 Large2-202 CAT 825 Rollers 2 7 315 Diesel 87
Al-4_Large2-203 CAT D4 Rubber Tired Loaders 4 7 95 Diesel 29
Al-4 large2-203 CAT 623 Scrapers 4 7 365 Diesel 109
Al-4_Large2-401 CAT 988 Rubber Tired Loaders 4 7 375 Diesel 103
Al-4_large2-401 CAT 966 Tractors/Loaders/Backhoes 4 7 210 Diesel 55
Al-4_Large2-401 CAT 815 Rollers 4 7 216 Diesel 55
Al-4_Large2-401 Jackson Tamper Other Construction Equipment 4 7 450 Diesel 103
Al-4 large2-402 CAT 349F Excavators 4 8 396 Diesel 124
Al-4_Large2-402 CAT 420F Tractors/Loaders/Backhoes 4 8 93 Diesel 31
Al-4 large2-402 CAT 966 Tractors/Loaders/Backhoes 4 8 210 Diesel 62
Al-5_Aerial2-101 Ditch Witch RT45 Trenchers 1 4 49 Diesel 8
Al1-5_Aerial2-101 CAT926 E Rubber Tired Loaders 1 8 110 Diesel 31
A1-5_Aerial2-101 Hand Compactor Plate Compactors 1 4 8 Gas 1
Al-5_Aerial2-102 CAT926 E Rubber Tired Loaders 1 8 110 Diesel 32
A1-5_Aerial2-102 Grove GMK5240 Cranes 1 8 165 Diesel 48
A1-5_Aerial2-103 CAT D4 Rubber Tired Loaders 1 8 95 Diesel 32
Al1-5_Aerial2-103 CAT 385 Excavators 1 8 513 Diesel 158
A1-5_Aerial2-103 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 63
A1-5_Aerial2-104 CAT 385 Excavators 1 8 513 Diesel 160
A1-5_Aerial2-104 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 64
A1-5_Aerial2-201 CAT 926 E Rubber Tired Loaders 2 8 110 Diesel 32
A1-5_Aerial2-201 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 4 210 Diesel 33
Al1-5_Aerial2-201 Commachio CH450 Bore/Drill Rigs 2 8 269 Diesel 72
Al-5_Aerial2-201 Grove GMK5240 Cranes 2 6 165 Diesel 34
A1-5_Aerial2-202 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 3 210 Diesel 27
A1-5_Aerial2-301 Grove GMK5240 Cranes 1 5 165 Diesel 29
A1-5_Aerial2-301 Pettibone 944B Forklifts 1 5 117 Diesel 19
A1-5_Aerial2-302 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 3 210 Diesel 27
Al-5_Aerial2-401 Grove GMK5240 Cranes 7 8 165 Diesel 46
A1-5_Aerial2-401 Pettibone 944B Forklifts 7 8 117 Diesel 31
A1-5_Aerial2-402 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 2 7 210 Diesel 58
A1-5_Aerial2-501 CAT 966 Tractors/Loaders/Backhoes 3 8 210 Diesel 60
A1-5_Aerial2-501 Bobcat S590 Tractors/Loaders/Backhoes 3 8 66 Diesel 15
A1-5_Aerial2-501 Grove GMK5240 Cranes 6 8 165 Diesel 45
Al1-5_Aerial2-501 Pettibone 944B Forklifts 3 8 117 Diesel 30
Al1-5_Aerial2-501 Jackson Tamper Other Construction Equipment 3 8 450 Diesel 113
A1-5_Aerial2-502 Grove GMK5240 Cranes 7 7 165 Diesel 44
A1-5_Aerial2-502 CAT 420F Tractors/Loaders/Backhoes 4 6 93 Diesel 25
A1-5_Aerial2-502 CAT 966 Tractors/Loaders/Backhoes 4 6 210 Diesel 51



Code Equipment Equipment Category #/day hrs/day HP Fuel Fuel (gal/day/eq)
Al-5 Berm2-101 Ditch Witch RT45 Trenchers 1 4 49 Diesel 8
Al1-5 Berm2-101 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 32
Al-5 Berm2-101 Hand Compactor Plate Compactors 1 4 8 Gas 1
Al1-5 Berm2-102 CAT 926 E Rubber Tired Loaders 1 7 110 Diesel 30
Al-5_Berm2-102 Grove GMK5240 Cranes 1 7 165 Diesel 45
Al1l-5 Berm2-102 CAT D8N Crawler Tractors 1 7 285 Diesel 97
Al1-5 Berm2-103 CAT D4 Rubber Tired Loaders 1 7 95 Diesel 28
Al-5 Berm2-103 CAT 385 Excavators 1 7 513 Diesel 142
A1-5 Berm2-103 CAT 966 Tractors/Loaders/Backhoes 1 7 210 Diesel 57
Al-5_Berm2-104 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 4 210 Diesel 29
Al1-5 Berm2-201 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 32
Al-5 Berm2-201 Grove GMK5240 Cranes 1 4 165 Diesel 24
Al1-5_Berm2-202 CAT D6 LGP Crawler Tractors 1 8 145 Diesel 48
Al1-5 Berm2-202 Bobcat S590 Tractors/Loaders/Backhoes 1 8 66 Diesel 15
Al-5_Berm2-202 CAT 815 Rollers 1 8 216 Diesel 61
Al1l-5 Berm2-202 Hand Compactor Plate Compactors 1 8 8 Gas 3
Al1-5 Berm2-203 Bobcat S590 Tractors/Loaders/Backhoes 1 8 66 Diesel 15
Al-5 Berm2-203 Hand Compactor Plate Compactors 1 8 8 Gas 3
Al1l-5 Berm2-203 Pettibone 944B Forklifts 1 8 117 Diesel 30
Al1-5 Berm2-401 CAT 988 Rubber Tired Loaders 1 8 375 Diesel 114
Al1-5 Berm2-401 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 61
Al-5 Berm2-401 CAT 815 Rollers 1 8 216 Diesel 61
Al-5_Berm2-401 Jackson Tamper Other Construction Equipment 1 8 450 Diesel 114
Al-5_ Berm2-402 CAT 349F Excavators 1 8 396 Diesel 126
A1-5 Berm2-402 CAT 420F Tractors/Loaders/Backhoes 1 8 93 Diesel 32
Al-5_Berm2-402 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 63
Al1-5 large2-101 Ditch Witch RT45 Trenchers 1 4 49 Diesel 8
Al-5_large2-101 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 32
Al1-5_Large2-101 Hand Compactor Plate Compactors 1 4 8 Gas 1
Al1-5 Large2-102 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 32
Al1-5_Large2-102 CAT D4 Rubber Tired Loaders 2 8 95 Diesel 32
Al1-5_Large2-201 CAT D8N Crawler Tractors 3 7 285 Diesel 90
Al1-5_Llarge2-201 CAT 385 Excavators 7 7 513 Diesel 142
Al1-5_Large2-201 CAT 773G Off-Highway Trucks 78 8 775 Diesel 239
Al-5 Large2-202 CAT D8N Crawler Tractors 4 6 285 Diesel 81
Al-5_Large2-202 CAT 623 Scrapers 4 6 365 Diesel 93
Al1-5_Large2-202 CAT 14-H Graders 4 6 240 Diesel 62
Al-5 lLarge2-202 CAT 834 Rollers 4 6 450 Diesel 112
Al-5_Large2-202 CAT 825 Rollers 4 6 315 Diesel 75
Al1-5_ Large2-203 CAT D4 Rubber Tired Loaders 4 6 95 Diesel 25
A1-5_Large2-203 CAT 623 Scrapers 4 6 365 Diesel 93
Al1-5_Large2-401 CAT 988 Rubber Tired Loaders 6 8 375 Diesel 117
Al1-5 large2-401 CAT 966 Tractors/Loaders/Backhoes 6 8 210 Diesel 62



Code Equipment Equipment Category #/day hrs/day HP Fuel Fuel (gal/day/eq)
Al-5_Large2-401 CAT 815 Rollers 6 8 216 Diesel 62
Al1-5 lLarge2-401 Jackson Tamper Other Construction Equipment 6 8 450 Diesel 117
Al1-5_Large2-402 CAT 349F Excavators 7 8 396 Diesel 121
A1-5 Large2-402 CAT 420F Tractors/Loaders/Backhoes 7 8 93 Diesel 30
A1-5_Large2-402 CAT 966 Tractors/Loaders/Backhoes 7 8 210 Diesel 60
A2-1_Aerial4-101 Ditch Witch RT45 Trenchers 1 5 49 Diesel 9
A2-1_Aerial4-101 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 31
A2-1_Aerial4-101 Hand Compactor Plate Compactors 1 8 8 Gas 3
A2-1_Aerial4-102 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 31
A2-1_Aerial4-102 Grove GMK5240 Cranes 1 8 165 Diesel 47
A2-1_Aerial4-103 CAT D4 Rubber Tired Loaders 1 7 95 Diesel 29
A2-1_Aerial4-103 CAT 385 Excavators 1 7 513 Diesel 146
A2-1_Aerial4-103 CAT 966 Tractors/Loaders/Backhoes 1 7 210 Diesel 58
A2-1_Aerial4-104 CAT 385 Excavators 1 8 513 Diesel 159
A2-1_Aerial4-104 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 64
A2-1_Aerial4-201 CAT926 E Rubber Tired Loaders 2 7 110 Diesel 28
A2-1_Aerial4-201 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 2 210 Diesel 15
A2-1_Aerial4-201 Commachio CH450 Bore/Drill Rigs 2 7 269 Diesel 64
A2-1_Aerial4-201 Grove GMK5240 Cranes 1 4 165 Diesel 21
A2-1_Aerial4-202 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 4 210 Diesel 31
A2-1_Aerial4-301 Grove GMK5240 Cranes 1 4 165 Diesel 23
A2-1_Aerial4-301 Pettibone 944B Forklifts 1 3 117 Diesel 11
A2-1_Aerial4-302 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 3 210 Diesel 25
A2-1_Aerial4-401 Grove GMK5240 Cranes 3 7 165 Diesel 44
A2-1 Aerial4-401 Pettibone 944B Forklifts 3 7 117 Diesel 29
A2-1_Aerial4-402 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 2 6 210 Diesel 47
A2-1_Aerial4-501 CAT 966 Tractors/Loaders/Backhoes 2 8 210 Diesel 64
A2-1_Aerial4-501 Bobcat S590 Tractors/Loaders/Backhoes 2 8 66 Diesel 16
A2-1_Aerial4-501 Grove GMK5240 Cranes 4 8 165 Diesel 48
A2-1_Aerial4-501 Pettibone 944B Forklifts 2 8 117 Diesel 32
A2-1_Aerial4-501 Jackson Tamper Other Construction Equipment 2 8 450 Diesel 119
A2-1_Aerial4-502 Grove GMK5240 Cranes 2 8 165 Diesel 48
A2-1_Aerial4-502 CAT 420F Tractors/Loaders/Backhoes 2 8 93 Diesel 32
A2-1_Aerial4-502 CAT 966 Tractors/Loaders/Backhoes 2 8 210 Diesel 64
A2-1 Aerial2-101 Ditch Witch RT45 Trenchers 1 4 49 Diesel 8
A2-1_Aerial2-101 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 32
A2-1_Aerial2-101 Hand Compactor Plate Compactors 1 4 8 Gas 1
A2-1_Aerial2-102 CAT 926 E Rubber Tired Loaders 2 5 110 Diesel 20
A2-1_Aerial2-102 Grove GMK5240 Cranes 2 5 165 Diesel 30
A2-1_Aerial2-103 CAT D4 Rubber Tired Loaders 1 8 95 Diesel 31
A2-1_Aerial2-103 CAT 385 Excavators 1 8 513 Diesel 154
A2-1_Aerial2-103 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 62
A2-1_Aerial2-104 CAT 385 Excavators 2 5 513 Diesel 102



Code Equipment Equipment Category #/day hrs/day HP Fuel Fuel (gal/day/eq)
A2-1_Aerial2-104 CAT 966 Tractors/Loaders/Backhoes 2 5 210 Diesel 41
A2-1_Aerial2-201 CAT 926 E Rubber Tired Loaders 6 8 110 Diesel 32
A2-1_Aerial2-201 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 2 6 210 Diesel 49
A2-1_Aerial2-201 Commachio CH450 Bore/Drill Rigs 6 8 269 Diesel 71
A2-1_Aerial2-201 Grove GMK5240 Cranes 5 7 165 Diesel 43
A2-1_Aerial2-202 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 2 5 210 Diesel 41
A2-1 Aerial2-301 Grove GMK5240 Cranes 2 8 165 Diesel 47
A2-1_Aerial2-301 Pettibone 944B Forklifts 2 8 117 Diesel 31
A2-1_Aerial2-302 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 2 5 210 Diesel 43
A2-1_Aerial2-401 Grove GMK5240 Cranes 16 8 165 Diesel 45
A2-1_Aerial2-401 Pettibone 944B Forklifts 16 8 117 Diesel 30
A2-1_Aerial2-402 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 7 8 210 Diesel 66
A2-1_Aerial2-501 CAT 966 Tractors/Loaders/Backhoes 3 8 210 Diesel 63
A2-1_Aerial2-501 Bobcat S590 Tractors/Loaders/Backhoes 3 8 66 Diesel 16
A2-1_Aerial2-501 Grove GMK5240 Cranes 6 8 165 Diesel 47
A2-1_Aerial2-501 Pettibone 944B Forklifts 3 8 117 Diesel 31
A2-1_Aerial2-501 Jackson Tamper Other Construction Equipment 3 8 450 Diesel 117
A2-1_Aerial2-502 Grove GMK5240 Cranes 8 7 165 Diesel 44
A2-1_Aerial2-502 CAT 420F Tractors/Loaders/Backhoes 4 7 93 Diesel 30
A2-1_Aerial2-502 CAT 966 Tractors/Loaders/Backhoes 4 7 210 Diesel 59
A2-1_Berm2-101 Ditch Witch RT45 Trenchers 1 4 49 Diesel 8
A2-1 Berm2-101 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 32
A2-1_Berm2-101 Hand Compactor Plate Compactors 1 4 8 Gas 1
A2-1_Berm2-102 CAT 926 E Rubber Tired Loaders 1 7 110 Diesel 29
A2-1 Berm2-102 Grove GMK5240 Cranes 1 7 165 Diesel 43
A2-1_Berm2-102 CAT D8N Crawler Tractors 1 7 285 Diesel 94
A2-1 Berm2-103 CAT D4 Rubber Tired Loaders 1 8 95 Diesel 32
A2-1_Berm2-103 CAT 385 Excavators 1 8 513 Diesel 158
A2-1_Berm2-103 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 63
A2-1 Berm2-104 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 5 210 Diesel 39
A2-1_Berm2-201 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 32
A2-1_Berm2-201 Grove GMK5240 Cranes 1 4 165 Diesel 24
A2-1_Berm2-202 CAT D6 LGP Crawler Tractors 1 8 145 Diesel 48
A2-1_Berm2-202 Bobcat S590 Tractors/Loaders/Backhoes 1 8 66 Diesel 15
A2-1 Berm2-202 CAT 815 Rollers 1 8 216 Diesel 61
A2-1_Berm2-202 Hand Compactor Plate Compactors 1 8 8 Gas 3
A2-1_Berm2-203 Bobcat S590 Tractors/Loaders/Backhoes 1 8 66 Diesel 15
A2-1 Berm2-203 Hand Compactor Plate Compactors 1 8 8 Gas 3
A2-1_Berm2-203 Pettibone 944B Forklifts 1 8 117 Diesel 30
A2-1_Berm2-401 CAT 988 Rubber Tired Loaders 1 8 375 Diesel 119
A2-1_Berm2-401 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 64
A2-1_Berm2-401 CAT 815 Rollers 1 8 216 Diesel 64
A2-1 Berm2-401 Jackson Tamper Other Construction Equipment 1 8 450 Diesel 119



Code Equipment Equipment Category #/day hrs/day HP Fuel Fuel (gal/day/eq)
A2-1_Berm2-402 CAT 349F Excavators 1 7 396 Diesel 107
A2-1_Berm2-402 CAT 420F Tractors/Loaders/Backhoes 1 7 93 Diesel 27
A2-1_Berm2-402 CAT 966 Tractors/Loaders/Backhoes 1 7 210 Diesel 54
A2-1_At Grade4-101 Ditch Witch RT45 Trenchers 1 5 49 Diesel 9
A2-1_At Grade4-101 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 32
A2-1_At Grade4-101 Hand Compactor Plate Compactors 1 8 8 Gas 3
A2-1 At Grade4-102 CAT D8N Crawler Tractors 1 7 285 Diesel 86
A2-1_At Grade4-102 CAT 926 E Rubber Tired Loaders 1 7 110 Diesel 27
A2-1 At Grade4-102 Grove GMK5240 Cranes 1 7 165 Diesel 40
A2-1_At Grade4-103 CAT D8N Crawler Tractors 1 7 285 Diesel 93
A2-1_At Grade4-103 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 63
A2-1 At Grade4-103 Grove GMK5240 Cranes 1 4 165 Diesel 24
A2-1_At Grade4-201 CAT 623 Scrapers 2 6 365 Diesel 94
A2-1_At Grade4-201 CAT 14G Graders 2 7 200 Diesel 55
A2-1_At Grade4-201 CAT 815 Rollers 2 7 216 Diesel 55
A2-1_At Grade4-201 Hand Compactor Plate Compactors 2 6 8 Gas 2
A2-1 At Grade4-301 CAT 988 Rubber Tired Loaders 1 8 375 Diesel 118
A2-1_At Grade4-301 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 63
A2-1_At Grade4-301 CAT 815 Rollers 1 8 216 Diesel 63
A2-1_At Grade4-302 CAT 349F Excavators 2 7 396 Diesel 118
A2-1_At Grade4-302 CAT 420F Tractors/Loaders/Backhoes 2 7 93 Diesel 29
A2-1_At Grade4-302 CAT 966 Tractors/Loaders/Backhoes 2 7 210 Diesel 59
A2-1_At Grade4-302 CAT 815 Rollers 2 7 216 Diesel 59
A2-1_At Grade4-302 Hand Compactor Plate Compactors 2 7 8 Gas 3
A2-1 At Grade2-101 Ditch Witch RT45 Trenchers 1 5 49 Diesel 9
A2-1_At Grade2-101 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 31
A2-1 At Grade2-101 Hand Compactor Plate Compactors 1 8 8 Gas 3
A2-1_At Grade2-102 CAT D8N Crawler Tractors 1 6 285 Diesel 84
A2-1_At Grade2-102 CAT 926 E Rubber Tired Loaders 1 6 110 Diesel 26
A2-1 At Grade2-102 Grove GMK5240 Cranes 1 6 165 Diesel 39
A2-1_At Grade2-103 CAT D8N Crawler Tractors 1 7 285 Diesel 90
A2-1_At Grade2-103 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 61
A2-1_At Grade2-103 Grove GMK5240 Cranes 1 4 165 Diesel 23
A2-1_At Grade2-201 CAT 623 Scrapers 1 7 365 Diesel 110
A2-1 At Grade2-201 CAT 14G Graders 1 8 200 Diesel 64
A2-1_At Grade2-201 CAT 815 Rollers 1 8 216 Diesel 64
A2-1_At Grade2-201 Hand Compactor Plate Compactors 1 7 8 Gas 3
A2-1 At Grade2-301 CAT 988 Rubber Tired Loaders 1 8 375 Diesel 120
A2-1_At Grade2-301 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 64
A2-1_At Grade2-301 CAT 815 Rollers 1 8 216 Diesel 64
A2-1_At Grade2-301 Jackson Tamper Other Construction Equipment 1 7 450 Diesel 128
A2-1_At Grade2-302 CAT 349F Excavators 1 8 396 Diesel 128
A2-1_At Grade2-302 CAT 420F Tractors/Loaders/Backhoes 1 8 93 Diesel 32



Code Equipment Equipment Category #/day hrs/day HP Fuel Fuel (gal/day/eq)
A2-1_At Grade2-302 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 64
A2-1_At Grade2-302 CAT 815 Rollers 1 8 216 Diesel 64
A2-1_At Grade2-302 Hand Compactor Plate Compactors 1 8 8 Gas 3
A2-2_Aerial2-101 Ditch Witch RT45 Trenchers 1 4 49 Diesel

A2-2_Aerial2-101 CAT 926 E Rubber Tired Loaders 1 7 110 Diesel 29
A2-2_Aerial2-101 Hand Compactor Plate Compactors 1 4 8 Gas 1
A2-2 Aerial2-102 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 31
A2-2_Aerial2-102 Grove GMK5240 Cranes 1 8 165 Diesel 46
A2-2_Aerial2-103 CAT D4 Rubber Tired Loaders 1 8 95 Diesel 30
A2-2_Aerial2-103 CAT 385 Excavators 1 8 513 Diesel 152
A2-2_Aerial2-103 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 61
A2-2_Aerial2-104 CAT 385 Excavators 1 7 513 Diesel 145
A2-2_Aerial2-104 CAT 966 Tractors/Loaders/Backhoes 1 7 210 Diesel 58
A2-2_Aerial2-201 CAT 926 E Rubber Tired Loaders 2 8 110 Diesel 31
A2-2_Aerial2-201 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 4 210 Diesel 32
A2-2_Aerial2-201 Commachio CH450 Bore/Drill Rigs 2 8 269 Diesel 69
A2-2_Aerial2-201 Grove GMK5240 Cranes 1 5 165 Diesel 28
A2-2_Aerial2-202 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 3 210 Diesel 28
A2-2_Aerial2-301 Grove GMK5240 Cranes 1 5 165 Diesel 32
A2-2_Aerial2-301 Pettibone 944B Forklifts 1 5 117 Diesel 21
A2-2_Aerial2-302 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 3 210 Diesel 28
A2-2_Aerial2-401 Grove GMK5240 Cranes 3 7 165 Diesel 42
A2-2_Aerial2-401 Pettibone 944B Forklifts 3 7 117 Diesel 28
A2-2_Aerial2-402 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 2 5 210 Diesel 40
A2-2_Aerial2-501 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 63
A2-2_Aerial2-501 Bobcat S590 Tractors/Loaders/Backhoes 1 8 66 Diesel 16
A2-2_Aerial2-501 Grove GMK5240 Cranes 2 8 165 Diesel 47
A2-2_Aerial2-501 Pettibone 944B Forklifts 1 8 117 Diesel 32
A2-2_Aerial2-501 Jackson Tamper Other Construction Equipment 1 8 450 Diesel 118
A2-2_Aerial2-502 CAT 349F Excavators 1 8 396 Diesel 126
A2-2_Aerial2-502 CAT 420F Tractors/Loaders/Backhoes 1 8 93 Diesel 32
A2-2_Aerial2-502 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 63
A2-2_Berm2-101 Ditch Witch RT45 Trenchers 1 5 49 Diesel 10
A2-2 Berm2-101 CAT926 E Rubber Tired Loaders 2 5 110 Diesel 20
A2-2 Berm2-101 Hand Compactor Plate Compactors 1 5 8 Gas 2
A2-2_Berm2-102 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 32
A2-2_Berm2-102 Grove GMK5240 Cranes 1 8 165 Diesel 47
A2-2 Berm2-102 CAT D8N Crawler Tractors 1 8 285 Diesel 103
A2-2_Berm2-103 CAT D4 Rubber Tired Loaders 1 8 95 Diesel 31
A2-2_Berm2-103 CAT 385 Excavators 1 8 513 Diesel 157
A2-2_Berm2-103 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 63
A2-2_Berm2-104 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 4 210 Diesel 32
A2-2 Berm2-201 CAT 926 E Rubber Tired Loaders 4 7 110 Diesel 29



Code Equipment Equipment Category #/day hrs/day HP Fuel Fuel (gal/day/eq)
A2-2_Berm2-201 Grove GMK5240 Cranes 2 7 165 Diesel 43
A2-2 Berm2-202 CAT D6 LGP Crawler Tractors 7 7 145 Diesel 47
A2-2_Berm2-202 Bobcat S590 Tractors/Loaders/Backhoes 7 7 66 Diesel 15
A2-2 Berm2-202 CAT 815 Rollers 7 7 216 Diesel 60
A2-2_Berm2-202 Hand Compactor Plate Compactors 7 7 8 Gas 3
A2-2_Berm2-203 Bobcat S590 Tractors/Loaders/Backhoes 7 7 66 Diesel 15
A2-2 Berm2-203 Hand Compactor Plate Compactors 7 7 8 Gas 3
A2-2_Berm2-203 Pettibone 944B Forklifts 7 7 117 Diesel 30
A2-2 Berm2-401 CAT 988 Rubber Tired Loaders 3 6 375 Diesel 86
A2-2_Berm2-401 CAT 966 Tractors/Loaders/Backhoes 3 6 210 Diesel 46
A2-2_Berm2-401 CAT 815 Rollers 3 6 216 Diesel 46
A2-2 Berm2-401 Jackson Tamper Other Construction Equipment 3 6 450 Diesel 86
A2-2_Berm2-402 CAT 349F Excavators 5 7 396 Diesel 115
A2-2_Berm2-402 CAT 420F Tractors/Loaders/Backhoes 5 7 93 Diesel 29
A2-2_Berm2-402 CAT 966 Tractors/Loaders/Backhoes 5 7 210 Diesel 58
A2-2_ At Grade4-101 Ditch Witch RT45 Trenchers 1 5 49 Diesel 9
A2-2_At Grade4-101 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 32
A2-2_At Grade4-101 Hand Compactor Plate Compactors 1 8 8 Gas 3
A2-2_At Grade4-102 CAT D8N Crawler Tractors 1 7 285 Diesel 86
A2-2_At Grade4-102 CAT 926 E Rubber Tired Loaders 1 7 110 Diesel 26
A2-2_At Grade4-102 Grove GMK5240 Cranes 1 7 165 Diesel 40
A2-2 At Grade4-103 CAT D8N Crawler Tractors 1 7 285 Diesel 92
A2-2_At Grade4-103 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 63
A2-2_At Grade4-103 Grove GMK5240 Cranes 1 4 165 Diesel 24
A2-2 At Grade4-201 CAT 623 Scrapers 1 7 365 Diesel 110
A2-2_At Grade4-201 CAT 14G Graders 1 8 200 Diesel 64
A2-2 At Grade4-201 CAT 815 Rollers 1 8 216 Diesel 64
A2-2_At Grade4-201 Hand Compactor Plate Compactors 1 7 8 Gas 3
A2-2_At Grade4-301 CAT 988 Rubber Tired Loaders 1 8 375 Diesel 117
A2-2_At Grade4-301 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 62
A2-2_At Grade4-301 CAT 815 Rollers 1 8 216 Diesel 62
A2-2_At Grade4-302 CAT 349F Excavators 2 4 396 Diesel 69
A2-2_At Grade4-302 CAT 420F Tractors/Loaders/Backhoes 2 4 93 Diesel 17
A2-2_ At Grade4-302 CAT 966 Tractors/Loaders/Backhoes 2 4 210 Diesel 35
A2-2_At Grade4-302 CAT 815 Rollers 2 4 216 Diesel 35
A2-2_At Grade4-302 Hand Compactor Plate Compactors 2 4 8 Gas 2
A2-2_At Grade2-101 Ditch Witch RT45 Trenchers 1 5 49 Diesel 9
A2-2 At Grade2-101 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 32
A2-2_At Grade2-102 Hand Compactor Plate Compactors 1 8 8 Gas 3
A2-2_At Grade2-102 CAT D8N Crawler Tractors 1 7 285 Diesel 86
A2-2_At Grade2-102 CAT 926 E Rubber Tired Loaders 1 7 110 Diesel 27
A2-2_At Grade2-101 Grove GMK5240 Cranes 1 7 165 Diesel 40
A2-2 At Grade2-103 CAT D8N Crawler Tractors 1 7 285 Diesel 93



Code Equipment Equipment Category #/day hrs/day HP Fuel Fuel (gal/day/eq)
A2-2_At Grade2-103 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 63
A2-2 At Grade2-103 Grove GMK5240 Cranes 1 4 165 Diesel 24
A2-2_At Grade2-201 CAT 623 Scrapers 2 7 365 Diesel 100
A2-2_At Grade2-201 CAT 14G Graders 2 7 200 Diesel 58
A2-2_At Grade2-201 CAT 815 Rollers 2 7 216 Diesel 58
A2-2_At Grade2-201 Hand Compactor Plate Compactors 2 7 8 Gas 2
A2-2 At Grade2-301 CAT 988 Rubber Tired Loaders 2 6 375 Diesel 88
A2-2_At Grade2-301 CAT 966 Tractors/Loaders/Backhoes 2 6 210 Diesel 47
A2-2 At Grade2-301 CAT 815 Rollers 2 6 216 Diesel 47
A2-2_At Grade2-301 Jackson Tamper Other Construction Equipment 2 5 450 Diesel 94
A2-2_At Grade2-302 CAT 349F Excavators 3 6 396 Diesel 100
A2-2_At Grade2-302 CAT 420F Tractors/Loaders/Backhoes 3 6 93 Diesel 25
A2-2_At Grade2-302 CAT 966 Tractors/Loaders/Backhoes 3 6 210 Diesel 50
A2-2_At Grade2-302 CAT 815 Rollers 3 6 216 Diesel 50
A2-2_At Grade2-302 Hand Compactor Plate Compactors 3 6 8 Gas 2
A2-2 _Trench-101 CAT 385 Excavators 1 5 513 Diesel 96
A2-2 Trench-101 Ditch Witch RT45 Trenchers 1 5 49 Diesel 10
A2-2_Trench-101 CAT926 E Rubber Tired Loaders 1 8 110 Diesel 32
A2-2 Trench-101 Hand Compactor Plate Compactors 1 8 8 Gas 3
A2-2 Trench-102 CAT D8N Crawler Tractors 1 8 285 Diesel 102
A2-2_Trench-102 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 31
A2-2 Trench-102 Grove GMK5240 Cranes 1 8 165 Diesel 47
A2-2_Trench-103 CAT D8N Crawler Tractors 1 2 285 Diesel 26
A2-2_Trench-103 CAT 420F Tractors/Loaders/Backhoes 1 8 93 Diesel 32
A2-2 Trench-103 CAT 926 E Rubber Tired Loaders 1 6 110 Diesel 24
A2-2_Trench-103 Bobcat S590 Tractors/Loaders/Backhoes 1 8 66 Diesel 16
A2-2_Trench-103 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 2 210 Diesel 16
A2-2_Trench-103 Commachio CH450 Bore/Drill Rigs 1 8 269 Diesel 71
A2-2_Trench-103 Grove GMK5240 Cranes 1 4 165 Diesel 24
A2-2 Trench-104 CAT 988 Rubber Tired Loaders 1 2 375 Diesel 30
A2-2_Trench-104 Commachio CH450 Bore/Drill Rigs 1 8 269 Diesel 71
A2-2_Trench-201 CAT D4 Rubber Tired Loaders 1 8 95 Diesel 32
A2-2_Trench-201 CAT 385 Excavators 1 8 513 Diesel 158
A2-2_Trench-201 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 63
A2-2_Trench-202 CAT 966 Tractors/Loaders/Backhoes 1 4 210 Diesel 32
A2-2_Trench-202 Grove GMK5240 Cranes 1 4 165 Diesel 24
A2-2_Trench-203 CAT D8N Crawler Tractors 3 7 285 Diesel 93
A2-2 Trench-203 CAT 385 Excavators 3 7 513 Diesel 143
A2-2_Trench-204 CAT D6 LGP Crawler Tractors 3 6 145 Diesel 35
A2-2 Trench-301 CAT 623 Scrapers 1 7 365 Diesel 112
A2-2_Trench-301 CAT 14G Graders 1 7 200 Diesel 60
A2-2_Trench-301 CAT 815 Rollers 1 7 216 Diesel 60
A2-2_Trench-302 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 4 210 Diesel 31



Code Equipment Equipment Category #/day hrs/day HP Fuel Fuel (gal/day/eq)
A2-2_Trench-303 Grove GMK5240 Cranes 1 3 165 Diesel 20
A2-2 Trench-303 Pettibone 944B Forklifts 1 3 117 Diesel 14
A2-2_Trench-304 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 2 210 Diesel 14
A2-2 Trench-401 Grove GMK5240 Cranes 1 7 165 Diesel 40
A2-2_Trench-401 Pettibone 944B Forklifts 1 8 117 Diesel 32
A2-2_Trench-402 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 2 4 210 Diesel 36
A2-2_Trench-501 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 63
A2-2_Trench-501 Bobcat S590 Tractors/Loaders/Backhoes 1 8 66 Diesel 16
A2-2_Trench-501 Grove GMK5240 Cranes 2 8 165 Diesel 47
A2-2_Trench-501 Pettibone 944B Forklifts 1 8 117 Diesel 32
A2-2_Trench-501 Jackson Tamper Other Construction Equipment 1 8 450 Diesel 119
A2-2_Trench-502 Grove GMK5240 Cranes 1 8 165 Diesel 47
A2-2_Trench-502 CAT 420F Tractors/Loaders/Backhoes 1 8 93 Diesel 32
A2-2_Trench-502 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 63
A2-3_Aerial4-101 Ditch Witch RT45 Trenchers 1 5 49 Diesel 10
A2-3_Aerial4-101 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 32
A2-3_Aerial4-101 Hand Compactor Plate Compactors 1 8 8 Gas 3
A2-3_Aerial4-102 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 32
A2-3_Aerial4-102 Grove GMK5240 Cranes 1 8 165 Diesel 48
A2-3_Aerial4-103 CAT D4 Rubber Tired Loaders 1 8 95 Diesel 31
A2-3_Aerial4-103 CAT 385 Excavators 1 8 513 Diesel 157
A2-3_Aerial4-103 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 63
A2-3_Aerial4-104 CAT 385 Excavators 1 8 513 Diesel 155
A2-3_Aerial4-104 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 62
A2-3_Aerial4-201 CAT 926 E Rubber Tired Loaders 2 6 110 Diesel 25
A2-3_Aerial4-201 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 2 210 Diesel 13
A2-3_Aerial4-201 Commachio CH450 Bore/Drill Rigs 2 6 269 Diesel 57
A2-3_Aerial4-201 Grove GMK5240 Cranes 1 6 165 Diesel 38
A2-3_Aerial4-202 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 5 210 Diesel 39
A2-3_Aerial4-301 Grove GMK5240 Cranes 1 3 165 Diesel 18
A2-3_Aerial4-301 Pettibone 944B Forklifts 1 2 117 Diesel 9
A2-3_Aerial4-302 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 2 210 Diesel 18
A2-3_Aerial4-401 Grove GMK5240 Cranes 2 7 165 Diesel 44
A2-3_Aerial4-401 Pettibone 944B Forklifts 2 7 117 Diesel 29
A2-3_Aerial4-402 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 2 210 Diesel 19
A2-3_Aerial4-501 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 62
A2-3_Aerial4-501 Bobcat S590 Tractors/Loaders/Backhoes 1 8 66 Diesel 16
A2-3_Aerial4-501 Grove GMK5240 Cranes 2 8 165 Diesel 47
A2-3_Aerial4-501 Pettibone 944B Forklifts 1 8 117 Diesel 31
A2-3_Aerial4-502 Grove GMK5240 Cranes 1 8 165 Diesel 47
A2-3_Aerial4-502 Grove GMK5240 Cranes 1 8 165 Diesel 31
A2-3_Aerial4-502 CAT 420F Tractors/Loaders/Backhoes 1 8 93 Diesel 62
A2-3_Aerial4-502 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 0



Code Equipment Equipment Category #/day hrs/day HP Fuel Fuel (gal/day/eq)
A2-3_Aerial2-101 Ditch Witch RT45 Trenchers 1 4 49 Diesel 8
A2-3_Aerial2-101 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 31
A2-3_Aerial2-101 Hand Compactor Plate Compactors 1 4 8 Gas 1
A2-3_Aerial2-102 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 32
A2-3_Aerial2-102 Grove GMK5240 Cranes 1 8 165 Diesel 48
A2-3_Aerial2-103 CAT D4 Rubber Tired Loaders 1 8 95 Diesel 32
A2-3 Aerial2-103 CAT 385 Excavators 1 8 513 Diesel 158
A2-3_Aerial2-103 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 63
A2-3_Aerial2-104 CAT 385 Excavators 1 8 513 Diesel 156
A2-3_Aerial2-104 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 63
A2-3_Aerial2-201 CAT 926 E Rubber Tired Loaders 2 8 110 Diesel 32
A2-3_Aerial2-201 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 4 210 Diesel 33
A2-3_Aerial2-201 Commachio CH450 Bore/Drill Rigs 2 8 269 Diesel 72
A2-3_Aerial2-201 Grove GMK5240 Cranes 2 6 165 Diesel 34
A2-3_Aerial2-202 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 3 210 Diesel 27
A2-3_Aerial2-301 Grove GMK5240 Cranes 1 5 165 Diesel 29
A2-3_Aerial2-301 Pettibone 944B Forklifts 1 5 117 Diesel 20
A2-3_Aerial2-302 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 3 210 Diesel 27
A2-3_Aerial2-401 Grove GMK5240 Cranes 5 8 165 Diesel 46
A2-3_Aerial2-401 Pettibone 944B Forklifts 5 8 117 Diesel 31
A2-3_Aerial2-402 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 2 5 210 Diesel 41
A2-3_Aerial2-501 CAT 966 Tractors/Loaders/Backhoes 2 8 210 Diesel 65
A2-3_Aerial2-501 Bobcat S590 Tractors/Loaders/Backhoes 2 8 66 Diesel 16
A2-3_Aerial2-501 Grove GMK5240 Cranes 4 8 165 Diesel 49
A2-3_Aerial2-501 Pettibone 944B Forklifts 2 8 117 Diesel 32
A2-3_Aerial2-501 Jackson Tamper Other Construction Equipment 2 8 450 Diesel 121
A2-3_Aerial2-502 Grove GMK5240 Cranes 5 7 165 Diesel 44
A2-3_Aerial2-502 CAT 420F Tractors/Loaders/Backhoes 3 6 93 Diesel 24
A2-3_Aerial2-502 CAT 966 Tractors/Loaders/Backhoes 3 6 210 Diesel 49
A2-3 Berm4-101 Ditch Witch RT45 Trenchers 1 4 49 Diesel 8
A2-3_Berm4-101 CAT 926 E Rubber Tired Loaders 1 6 110 Diesel 26
A2-3_Berm4-101 Hand Compactor Plate Compactors 1 6 8 Gas 2
A2-3_Berm4-102 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 32
A2-3_Berm4-102 Grove GMK5240 Cranes 1 8 165 Diesel 48
A2-3 Berm4-102 CAT D8N Crawler Tractors 1 8 285 Diesel 104
A2-3_Berm4-103 CAT D4 Rubber Tired Loaders 1 8 95 Diesel 30
A2-3 Berm4-103 CAT 385 Excavators 1 8 513 Diesel 151
A2-3_Berm4-103 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 60
A2-3_Berm4-104 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 4 210 Diesel 31
A2-3 Berm4-201 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 32
A2-3_Berm4-201 Grove GMK5240 Cranes 1 4 165 Diesel 24
A2-3 _Berm4-202 CAT D6 LGP Crawler Tractors 1 8 145 Diesel 48
A2-3_Berm4-202 Bobcat S590 Tractors/Loaders/Backhoes 1 8 66 Diesel 15



Code Equipment Equipment Category #/day hrs/day HP Fuel Fuel (gal/day/eq)
A2-3_Berm4-202 CAT 815 Rollers 1 8 216 Diesel 61
A2-3 Berm4-202 Hand Compactor Plate Compactors 1 8 8 Gas 3
A2-3_Berm4-203 Bobcat S590 Tractors/Loaders/Backhoes 1 6 66 Diesel 11
A2-3 _Berm4-203 Hand Compactor Plate Compactors 1 6 8 Gas 2
A2-3_Berm4-203 Pettibone 944B Forklifts 1 6 117 Diesel 23
A2-3 Berm2-401 CAT 988 Rubber Tired Loaders 1 8 375 Diesel 116
A2-3_Berm2-401 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 62
A2-3 Berm2-401 CAT 815 Rollers 1 8 216 Diesel 62
A2-3 Berm2-401 Jackson Tamper Other Construction Equipment 1 8 450 Diesel 116
A2-3_Berm2-402 CAT 349F Excavators 1 8 396 Diesel 124
A2-3_Berm2-402 CAT 420F Tractors/Loaders/Backhoes 1 8 93 Diesel 31
A2-3_Berm2-402 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 62
A2-3_Berm2-101 Ditch Witch RT45 Trenchers 1 7 49 Diesel 14
A2-3_Berm2-101 CAT 926 E Rubber Tired Loaders 2 7 110 Diesel 28
A2-3_Berm2-101 Hand Compactor Plate Compactors 1 7 8 Gas 2
A2-3_Berm2-102 CAT926 E Rubber Tired Loaders 1 8 110 Diesel 32
A2-3 Berm2-102 Grove GMK5240 Cranes 1 8 165 Diesel 48
A2-3_Berm2-102 CAT D8N Crawler Tractors 1 8 285 Diesel 104
A2-3 Berm2-103 CAT D4 Rubber Tired Loaders 1 8 95 Diesel 32
A2-3 Berm2-103 CAT 385 Excavators 1 8 513 Diesel 159
A2-3_Berm2-103 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 64
A2-3 Berm2-104 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 4 210 Diesel 33
A2-3_Berm2-201 CAT 926 E Rubber Tired Loaders 5 8 110 Diesel 30
A2-3 Berm2-201 Grove GMK5240 Cranes 3 6 165 Diesel 38
A2-3 Berm2-202 CAT D6 LGP Crawler Tractors 10 7 145 Diesel 46
A2-3_Berm2-202 Bobcat S590 Tractors/Loaders/Backhoes 10 7 66 Diesel 15
A2-3_Berm2-202 CAT 815 Rollers 10 7 216 Diesel 58
A2-3_Berm2-202 Hand Compactor Plate Compactors 10 7 8 Gas 3
A2-3_Berm2-203 Bobcat S590 Tractors/Loaders/Backhoes 10 7 66 Diesel 15
A2-3 Berm2-203 Hand Compactor Plate Compactors 10 7 8 Gas 3
A2-3_Berm2-203 Pettibone 944B Forklifts 10 7 117 Diesel 29
A2-3_Berm2-401 CAT 988 Rubber Tired Loaders 10 8 375 Diesel 115
A2-3_Berm2-401 CAT 966 Tractors/Loaders/Backhoes 10 8 210 Diesel 61
A2-3_Berm2-401 CAT 815 Rollers 10 8 216 Diesel 61
A2-3 Berm2-401 Jackson Tamper Other Construction Equipment 10 8 450 Diesel 115
A2-3_Berm2-402 CAT 349F Excavators 12 8 396 Diesel 120
A2-3_Berm2-402 CAT 420F Tractors/Loaders/Backhoes 12 8 93 Diesel 30
A2-3_Berm2-402 CAT 966 Tractors/Loaders/Backhoes 12 8 210 Diesel 60
A2-3_At Grade2-101 Ditch Witch RT45 Trenchers 1 7 49 Diesel 13
A2-3 At Grade2-101 CAT 926 E Rubber Tired Loaders 2 6 110 Diesel 23
A2-3_At Grade2-102 Hand Compactor Plate Compactors 2 6 8 Gas 2
A2-3_At Grade2-102 CAT D8N Crawler Tractors 2 5 285 Diesel 61
A2-3_At Grade2-102 CAT 926 E Rubber Tired Loaders 2 5 110 Diesel 19



Code Equipment Equipment Category #/day hrs/day HP Fuel Fuel (gal/day/eq)
A2-3_At Grade2-101 Grove GMK5240 Cranes 2 5 165 Diesel 28
A2-3_At Grade2-103 CAT D8N Crawler Tractors 2 5 285 Diesel 59
A2-3_At Grade2-103 CAT 966 Tractors/Loaders/Backhoes 2 5 210 Diesel 40
A2-3_At Grade2-103 Grove GMK5240 Cranes 2 5 165 Diesel 30
A2-3_At Grade2-201 CAT 623 Scrapers 3 7 365 Diesel 107
A2-3 At Grade2-201 CAT 14G Graders 3 8 200 Diesel 63
A2-3_At Grade2-201 CAT 815 Rollers 3 8 216 Diesel 63
A2-3 At Grade2-201 Hand Compactor Plate Compactors 3 7 8 Gas 3
A2-3_At Grade2-301 CAT 988 Rubber Tired Loaders 6 7 375 Diesel 112
A2-3_At Grade2-301 CAT 966 Tractors/Loaders/Backhoes 6 7 210 Diesel 60
A2-3_At Grade2-301 CAT 815 Rollers 6 7 216 Diesel 60
A2-3_At Grade2-302 CAT 349F Excavators 6 7 396 Diesel 112
A2-3_At Grade2-301 Jackson Tamper Other Construction Equipment 7 7 450 Diesel 109
A2-3_At Grade2-302 CAT 420F Tractors/Loaders/Backhoes 7 7 93 Diesel 29
A2-3_At Grade2-302 CAT 966 Tractors/Loaders/Backhoes 7 7 210 Diesel 58
A2-3_At Grade2-302 CAT 815 Rollers 7 7 216 Diesel 58
A2-3_At Grade2-302 Hand Compactor Plate Compactors 7 7 8 Gas 3
A2-3_Trench-101 CAT 385 Excavators 1 5 513 Diesel 97
A2-3 Trench-101 Ditch Witch RT45 Trenchers 1 5 49 Diesel 10
A2-3 Trench-101 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 32
A2-3 Trench-101 Hand Compactor Plate Compactors 1 8 8 Gas 3
A2-3_Trench-102 CAT D8N Crawler Tractors 1 8 285 Diesel 103
A2-3_Trench-102 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 32
A2-3 Trench-102 Grove GMK5240 Cranes 1 8 165 Diesel 48
A2-3 Trench-103 CAT D8N Crawler Tractors 1 2 285 Diesel 26
A2-3_Trench-103 CAT 420F Tractors/Loaders/Backhoes 1 8 93 Diesel 32
A2-3_Trench-103 CAT 926 E Rubber Tired Loaders 1 6 110 Diesel 24
A2-3_Trench-103 Bobcat S590 Tractors/Loaders/Backhoes 1 8 66 Diesel 16
A2-3_Trench-103 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 2 210 Diesel 17
A2-3_Trench-103 Commachio CH450 Bore/Drill Rigs 1 8 269 Diesel 72
A2-3_Trench-103 Grove GMK5240 Cranes 1 4 165 Diesel 24
A2-3_Trench-104 CAT 988 Rubber Tired Loaders 1 2 375 Diesel 30
A2-3_Trench-104 Commachio CH450 Bore/Drill Rigs 1 8 269 Diesel 72
A2-3_Trench-201 CAT D4 Rubber Tired Loaders 1 8 95 Diesel 32
A2-3 Trench-201 CAT 385 Excavators 1 8 513 Diesel 159
A2-3_Trench-201 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 64
A2-3_Trench-202 CAT 966 Tractors/Loaders/Backhoes 1 4 210 Diesel 31
A2-3 Trench-202 Grove GMK5240 Cranes 1 4 165 Diesel 24
A2-3_Trench-203 CAT D8N Crawler Tractors 2 7 285 Diesel 88
A2-3 Trench-203 CAT 385 Excavators 2 7 513 Diesel 135
A2-3 Trench-204 CAT D6 LGP Crawler Tractors 1 4 145 Diesel 27
A2-3 Trench-301 CAT 623 Scrapers 1 1 365 Diesel 18
A2-3_Trench-301 CAT 14G Graders 1 1 200 Diesel 9



Code Equipment Equipment Category #/day hrs/day HP Fuel Fuel (gal/day/eq)
A2-3 Trench-301 CAT 815 Rollers 1 1 216 Diesel 9
A2-3_Trench-302 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 1 210 Diesel 5
A2-3 Trench-303 Grove GMK5240 Cranes 1 2 165 Diesel 11
A2-3_Trench-303 Pettibone 944B Forklifts 1 2 117 Diesel 8
A2-3_Trench-304 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 1 210 Diesel 8
A2-3 Trench-401 Grove GMK5240 Cranes 1 4 165 Diesel 21
A2-3 Trench-401 Pettibone 944B Forklifts 1 4 117 Diesel 17
A2-3_Trench-402 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 4 210 Diesel 32
A2-3_Trench-501 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 64
A2-3 Trench-501 Bobcat S590 Tractors/Loaders/Backhoes 1 8 66 Diesel 16
A2-3 Trench-501 Grove GMK5240 Cranes 2 8 165 Diesel 48
A2-3_Trench-501 Pettibone 944B Forklifts 1 8 117 Diesel 32
A2-3_Trench-501 Jackson Tamper Other Construction Equipment 1 8 450 Diesel 119
A2-3_Trench-502 CAT 349F Excavators 1 8 396 Diesel 127
A2-3_Trench-502 CAT 420F Tractors/Loaders/Backhoes 1 8 93 Diesel 32
A2-3_Trench-502 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 64
A2-3_Tunnel-102 CAT 988 Rubber Tired Loaders 1 22 375 Diesel 331
A2-3_Tunnel-102 CAT 966 Tractors/Loaders/Backhoes 1 22 210 Diesel 177
A2-3_Tunnel-102 Grove GMK5240 Cranes 1 22 165 Diesel 132
A2-3 Tunnel-201 Pettibone 944B Forklifts 2 8 117 Diesel 31
A2-3_Tunnel-202 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 3 210 Diesel 24
A2-3_Tunnel-301 Pettibone 944B Forklifts 1 5 117 Diesel 22
A2-3_Tunnel-302 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 3 210 Diesel 24
A2-3_Tunnel-401 Pettibone 944B Forklifts 2 5 117 Diesel 22
A2-3 Tunnel-402 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 3 210 Diesel 24
A2-3_Tunnel-501 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 62
A2-3_Tunnel-501 Bobcat S590 Tractors/Loaders/Backhoes 1 8 66 Diesel 16
A2-3_Tunnel-501 Grove GMK5240 Cranes 2 8 165 Diesel 47
A2-3_Tunnel-501 Pettibone 944B Forklifts 1 8 117 Diesel 31
A2-3_Aerial2-501 Jackson Tamper Other Construction Equipment 1 8 450 Diesel 117
A2-3_Tunnel-502 Grove GMK5240 Cranes 2 8 165 Diesel 45
A2-3_Tunnel-502 CAT 420F Tractors/Loaders/Backhoes 1 8 93 Diesel 30
A2-3_Tunnel-502 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 61
A2-3 Large2-101 Ditch Witch RT45 Trenchers 1 4 49 Diesel 8
A2-3 large2-101 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 32
A2-3 large2-101 Hand Compactor Plate Compactors 1 4 8 Gas 1
A2-3 Large2-102 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 32
A2-3 large2-102 CAT D4 Rubber Tired Loaders 2 8 95 Diesel 32
A2-3 large2-201 CAT D8N Crawler Tractors 2 6 285 Diesel 79
A2-3 Large2-201 CAT 385 Excavators 4 7 513 Diesel 145
A2-3 Large2-201 CAT 773G Off-Highway Trucks 50 7 775 Diesel 218
A2-3 lLarge2-202 CAT D8N Crawler Tractors 2 7 285 Diesel 94
A2-3_lLarge2-202 CAT 623 Scrapers 2 7 365 Diesel 109



Code Equipment Equipment Category #/day hrs/day HP Fuel Fuel (gal/day/eq)
A2-3_Large2-202 CAT 14-H Graders 2 7 240 Diesel 73
A2-3 large2-202 CAT 834 Rollers 2 7 450 Diesel 131
A2-3_Llarge2-202 CAT 825 Rollers 2 7 315 Diesel 87
A2-3 large2-203 CAT D4 Rubber Tired Loaders 4 7 95 Diesel 29
A2-3 Large2-203 CAT 623 Scrapers 4 7 365 Diesel 109
A2-3 lLarge2-401 CAT 988 Rubber Tired Loaders 4 7 375 Diesel 107
A2-3 large2-401 CAT 966 Tractors/Loaders/Backhoes 4 7 210 Diesel 57
A2-3_large2-401 CAT 815 Rollers 4 7 216 Diesel 57
A2-3_lLarge2-401 Jackson Tamper Other Construction Equipment 4 7 450 Diesel 107
A2-3_lLarge2-402 CAT 349F Excavators 4 8 396 Diesel 126
A2-3_Large2-402 CAT 420F Tractors/Loaders/Backhoes 4 8 93 Diesel 32
A2-3_large2-402 CAT 966 Tractors/Loaders/Backhoes 4 8 210 Diesel 63
A3-3_Aerial4-101 Ditch Witch RT45 Trenchers 1 5 49 Diesel 10
A3-3_Aerial4-101 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 32
A3-3_Aerial4-101 Hand Compactor Plate Compactors 1 8 8 Gas 3
A3-3_Aerial4-102 CAT926 E Rubber Tired Loaders 2 7 110 Diesel 30
A3-3_Aerial4-102 Grove GMK5240 Cranes 2 7 165 Diesel 45
A3-3_Aerial4-103 CAT D4 Rubber Tired Loaders 1 8 95 Diesel 32
A3-3_Aerial4-103 CAT 385 Excavators 1 8 513 Diesel 159
A3-3_Aerial4-103 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 64
A3-3_Aerial4-104 CAT 385 Excavators 1 8 513 Diesel 160
A3-3_Aerial4-104 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 64
A3-3_Aerial4-201 CAT926 E Rubber Tired Loaders 4 6 110 Diesel 26
A3-3_Aerial4-201 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 3 210 Diesel 27
A3-3_Aerial4-201 Commachio CH450 Bore/Drill Rigs 4 6 269 Diesel 58
A3-3_Aerial4-201 Grove GMK5240 Cranes 2 6 165 Diesel 38
A3-3_Aerial4-202 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 2 5 210 Diesel 40
A3-3_Aerial4-301 Grove GMK5240 Cranes 1 7 165 Diesel 39
A3-3_Aerial4-301 Pettibone 944B Forklifts 1 5 117 Diesel 20
A3-3_Aerial4-302 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 5 210 Diesel 40
A3-3_Aerial4-401 Grove GMK5240 Cranes 8 8 165 Diesel 48
A3-3_Aerial4-401 Pettibone 944B Forklifts 8 8 117 Diesel 32
A3-3_Aerial4-402 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 2 5 210 Diesel 40
A3-3_Aerial4-501 CAT 966 Tractors/Loaders/Backhoes 4 7 210 Diesel 53
A3-3_Aerial4-501 Bobcat S590 Tractors/Loaders/Backhoes 4 7 66 Diesel 13
A3-3_Aerial4-501 Grove GMK5240 Cranes 7 8 165 Diesel 45
A3-3_Aerial4-501 Pettibone 944B Forklifts 4 7 117 Diesel 26
A3-3_Aerial4-502 Jackson Tamper Other Construction Equipment 4 7 450 Diesel 99
A3-3_Aerial4-502 Grove GMK5240 Cranes 4 7 165 Diesel 45
A3-3_Aerial4-502 CAT 420F Tractors/Loaders/Backhoes 4 7 93 Diesel 30
A3-3_Aerial4-502 CAT 966 Tractors/Loaders/Backhoes 4 7 210 Diesel 60
A3-3_Aerial2-101 Ditch Witch RT45 Trenchers 1 3 49 Diesel 7
A3-3_Aerial2-101 CAT 926 E Rubber Tired Loaders 2 3 110 Diesel 13



Code Equipment Equipment Category #/day hrs/day HP Fuel Fuel (gal/day/eq)
A3-3_Aerial2-101 Hand Compactor Plate Compactors 1 3 8 Gas 1
A3-3_Aerial2-102 CAT 926 E Rubber Tired Loaders 3 5 110 Diesel 22
A3-3_Aerial2-102 Grove GMK5240 Cranes 3 5 165 Diesel 33
A3-3_Aerial2-103 CAT D4 Rubber Tired Loaders 1 5 95 Diesel 22
A3-3_Aerial2-103 CAT 385 Excavators 1 5 513 Diesel 110
A3-3_Aerial2-103 CAT 966 Tractors/Loaders/Backhoes 1 5 210 Diesel 44
A3-3_Aerial2-104 CAT 385 Excavators 2 5 513 Diesel 94
A3-3_Aerial2-104 CAT 966 Tractors/Loaders/Backhoes 2 5 210 Diesel 38
A3-3_Aerial2-201 CAT 926 E Rubber Tired Loaders 10 5 110 Diesel 19
A3-3_Aerial2-201 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 3 4 210 Diesel 32
A3-3_Aerial2-201 Commachio CH450 Bore/Drill Rigs 10 5 269 Diesel 42
A3-3_Aerial2-201 Grove GMK5240 Cranes 7 5 165 Diesel 28
A3-3_Aerial2-202 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 2 5 210 Diesel 40
A3-3_Aerial2-301 Grove GMK5240 Cranes 3 5 165 Diesel 28
A3-3_Aerial2-301 Pettibone 944B Forklifts 3 5 117 Diesel 19
A3-3_Aerial2-302 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 2 5 210 Diesel 39
A3-3_Aerial2-401 Grove GMK5240 Cranes 34 5 165 Diesel 32
A3-3_Aerial2-401 Pettibone 944B Forklifts 34 5 117 Diesel 21
A3-3_Aerial2-402 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 10 5 210 Diesel 39
A3-3_Aerial2-501 CAT 966 Tractors/Loaders/Backhoes 10 8 210 Diesel 61
A3-3_Aerial2-501 Bobcat S590 Tractors/Loaders/Backhoes 10 8 66 Diesel 15
A3-3_Aerial2-501 Grove GMK5240 Cranes 20 8 165 Diesel 45
A3-3_Aerial2-501 Pettibone 944B Forklifts 10 8 117 Diesel 30
A3-3_Aerial2-501 Jackson Tamper Other Construction Equipment 10 8 450 Diesel 114
A3-3_Aerial2-502 Grove GMK5240 Cranes 22 8 165 Diesel 47
A3-3_Aerial2-502 CAT 420F Tractors/Loaders/Backhoes 11 8 93 Diesel 31
A3-3_Aerial2-502 CAT 966 Tractors/Loaders/Backhoes 11 8 210 Diesel 62
A3-3_At Grade2-101 Ditch Witch RT45 Trenchers 1 5 49 Diesel 9
A3-3_At Grade2-101 CAT926 E Rubber Tired Loaders 1 8 110 Diesel 32
A3-3_At Grade2-102 Hand Compactor Plate Compactors 1 8 8 Gas 3
A3-3_At Grade2-102 CAT D8N Crawler Tractors 1 7 285 Diesel 86
A3-3_At Grade2-102 CAT 926 E Rubber Tired Loaders 1 7 110 Diesel 27
A3-3_At Grade2-101 Grove GMK5240 Cranes 1 7 165 Diesel 40
A3-3_At Grade2-103 CAT D8N Crawler Tractors 1 7 285 Diesel 93
A3-3_At Grade2-103 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 63
A3-3_At Grade2-103 Grove GMK5240 Cranes 1 8 165 Diesel 48
A3-3_At Grade2-201 CAT 623 Scrapers 1 7 365 Diesel 110
A3-3_At Grade2-201 CAT 14G Graders 1 8 200 Diesel 64
A3-3_At Grade2-201 CAT 815 Rollers 1 8 216 Diesel 64
A3-3_At Grade2-201 Hand Compactor Plate Compactors 1 7 8 Gas 3
A3-3_At Grade2-301 CAT 988 Rubber Tired Loaders 2 7 375 Diesel 108
A3-3_At Grade2-301 CAT 966 Tractors/Loaders/Backhoes 2 7 210 Diesel 58
A3-3_At Grade2-301 CAT 815 Rollers 2 7 216 Diesel 58



Code Equipment Equipment Category #/day hrs/day HP Fuel Fuel (gal/day/eq)
A3-3_At Grade2-302 CAT 349F Excavators 2 7 396 Diesel 106
A3-3_At Grade2-301 Jackson Tamper Other Construction Equipment 2 8 450 Diesel 119
A3-3_At Grade2-302 CAT 420F Tractors/Loaders/Backhoes 2 8 93 Diesel 32
A3-3_At Grade2-302 CAT 966 Tractors/Loaders/Backhoes 2 8 210 Diesel 64
A3-3_At Grade2-302 CAT 815 Rollers 2 8 216 Diesel 64
A3-3_At Grade2-302 Hand Compactor Plate Compactors 2 8 8 Gas 3
A3-3 Tunnel-102 CAT 988 Rubber Tired Loaders 1 22 375 Diesel 332
A3-3_Tunnel-102 CAT 966 Tractors/Loaders/Backhoes 1 22 210 Diesel 177
A3-3_Tunnel-102 Grove GMK5240 Cranes 1 22 165 Diesel 133
A3-3_Tunnel-201 Pettibone 944B Forklifts 2 8 117 Diesel 31
A3-3_Tunnel-202 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 3 210 Diesel 24
A3-3_Tunnel-301 Pettibone 944B Forklifts 1 5 117 Diesel 22
A3-3_Tunnel-302 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 3 210 Diesel 24
A3-3_Tunnel-401 Pettibone 944B Forklifts 2 5 117 Diesel 22
A3-3_Tunnel-402 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 3 210 Diesel 24
A3-3_Tunnel-501 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 62
A3-3_Tunnel-501 Bobcat S590 Tractors/Loaders/Backhoes 1 8 66 Diesel 16
A3-3_Tunnel-501 Grove GMK5240 Cranes 2 8 165 Diesel 47
A3-3_Tunnel-501 Pettibone 944B Forklifts 1 8 117 Diesel 31
A3-3_Aerial2-501 Jackson Tamper Other Construction Equipment 1 8 450 Diesel 117
A3-3_Tunnel-502 Grove GMK5240 Cranes 2 8 165 Diesel 46
A3-3_Tunnel-502 CAT 420F Tractors/Loaders/Backhoes 1 8 93 Diesel 30
A3-3_Tunnel-502 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 61
A3-3 lLarge2-101 Ditch Witch RT45 Trenchers 1 4 49 Diesel 8
A3-3_lLarge2-101 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 30
A3-3_Large2-101 Hand Compactor Plate Compactors 1 4 8 Gas 1
A3-3 large2-102 CAT 926 E Rubber Tired Loaders 2 4 110 Diesel 17
A3-3_Llarge2-102 CAT D4 Rubber Tired Loaders 3 6 95 Diesel 23
A3-3_Large2-201 CAT D8N Crawler Tractors 2 6 285 Diesel 84
A3-3 large2-201 CAT 385 Excavators 4 8 513 Diesel 155
A3-3_Llarge2-201 CAT 773G Off-Highway Trucks 50 8 775 Diesel 232
A3-3_Llarge2-202 CAT D8N Crawler Tractors 2 8 285 Diesel 101
A3-3_Large2-202 CAT 623 Scrapers 2 8 365 Diesel 116
A3-3_Large2-202 CAT 14-H Graders 2 8 240 Diesel 77
A3-3_large2-202 CAT 834 Rollers 2 8 450 Diesel 139
A3-3_Llarge2-202 CAT 825 Rollers 2 8 315 Diesel 93
A3-3_Large2-203 CAT D4 Rubber Tired Loaders 4 8 95 Diesel 31
A3-3_Large2-203 CAT 623 Scrapers 4 8 365 Diesel 116
A3-3 large2-401 CAT 988 Rubber Tired Loaders 4 8 375 Diesel 114
A3-3 Large2-401 CAT 966 Tractors/Loaders/Backhoes 4 8 210 Diesel 61
A3-3_Large2-401 CAT 815 Rollers 4 8 216 Diesel 61
A3-3 large2-401 Jackson Tamper Other Construction Equipment 4 8 450 Diesel 114
A3-3_Large2-402 CAT 349F Excavators 5 7 396 Diesel 110



Code Equipment Equipment Category #/day hrs/day HP Fuel Fuel (gal/day/eq)
A3-3_Large2-402 CAT 420F Tractors/Loaders/Backhoes 5 7 93 Diesel 28
A3-3_Large2-402 CAT 966 Tractors/Loaders/Backhoes 5 7 210 Diesel 55
EGS-101 CAT D8N Crawler Tractors 1 6 285 Diesel 78
EGS-101 CAT 385 Excavators 1 8 513 Diesel 160
EGS-101 CAT 988 Rubber Tired Loaders 1 8 375 Diesel 120
EGS-102 CAT 623 Scrapers 1 8 365 Diesel 120
EGS-102 CAT 14-H Graders 1 8 240 Diesel 80
EGS-102 CAT 825 Rollers 1 8 315 Diesel 96
EGS-201 CAT 420F Tractors/Loaders/Backhoes 1 8 93 Diesel 32
EGS-201 CAT 926 E Rubber Tired Loaders 1 6 110 Diesel 24
EGS-201 Hand Compactor Plate Compactors 1 8 8 Gas 3
EGS-202 CAT 385 Excavators 1 8 513 Diesel 160
EGS-202 CAT 926 E Rubber Tired Loaders 1 6 110 Diesel 24
EGS-202 Commachio CH450 Bore/Drill Rigs 1 6 269 Diesel 54
EGS-203 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 2 210 Diesel 18
EGS-301 Grove GMK5240 Cranes 2 8 165 Diesel 48
EGS-301 Pettibone 944B Forklifts 3 8 117 Diesel 32
EGS-302 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 1 210 Diesel 5
EGS-302 Grove GMK5240 Cranes 2 6 165 Diesel 36
EGS-302 Pettibone 944B Forklifts 4 7 117 Diesel 28
EGS-303 Grove GMK5240 Cranes 1 8 165 Diesel 48
EGS-303 Pettibone 944B Forklifts 3 8 117 Diesel 32
EGS-401 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 4 210 Diesel 33
EGS-402 CAT AC Paver Pavers 2 8 154 Diesel 48
EGS-403 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 32
EGS-403 Pettibone 944B Forklifts 1 4 117 Diesel 16
DGS-101 CAT D8N Crawler Tractors 1 6 285 Diesel 78
DGS-101 CAT 385 Excavators 1 8 513 Diesel 160
DGS-101 CAT 988 Rubber Tired Loaders 1 8 375 Diesel 120
DGS-102 CAT 623 Scrapers 1 8 365 Diesel 120
DGS-102 CAT 14-H Graders 1 8 240 Diesel 80
DGS-102 CAT 825 Rollers 1 8 315 Diesel 96
DGS-201 CAT 420F Tractors/Loaders/Backhoes 1 8 93 Diesel 32
DGS-201 CAT 926 E Rubber Tired Loaders 1 6 110 Diesel 24
DGS-201 Hand Compactor Plate Compactors 1 8 8 Gas 3
DGS-202 CAT 385 Excavators 1 8 513 Diesel 160
DGS-202 CAT 926 E Rubber Tired Loaders 1 6 110 Diesel 24
DGS-202 Commachio CH450 Bore/Drill Rigs 1 6 269 Diesel 54
DGS-203 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 2 210 Diesel 18
DGS-301 Grove GMK5240 Cranes 2 8 165 Diesel 48
DGS-301 Pettibone 944B Forklifts 3 8 117 Diesel 32
DGS-302 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 1 210 Diesel 5
DGS-302 Grove GMK5240 Cranes 2 6 165 Diesel 36



Code Equipment Equipment Category #/day hrs/day HP Fuel Fuel (gal/day/eq)
DGS-302 Pettibone 944B Forklifts 4 7 117 Diesel 28
DGS-303 Grove GMK5240 Cranes 1 8 165 Diesel 48
DGS-303 Pettibone 944B Forklifts 3 8 117 Diesel 32
DGS-401 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 4 210 Diesel 33
DGS-402 CAT AC Paver Pavers 2 8 154 Diesel 48
DGS-403 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 32
DGS-403 Pettibone 944B Forklifts 1 4 117 Diesel 16
DS-101 CAT D8N Crawler Tractors 1 6 285 Diesel 78
DS-101 CAT 385 Excavators 1 8 513 Diesel 160
DS-101 CAT 988 Rubber Tired Loaders 1 8 375 Diesel 120
DS-102 CAT 623 Scrapers 1 8 365 Diesel 120
DS-102 CAT 14-H Graders 1 8 240 Diesel 80
DS-102 CAT 825 Rollers 1 8 315 Diesel 96
DS-201 CAT 420F Tractors/Loaders/Backhoes 1 8 93 Diesel 32
DS-201 CAT 926 E Rubber Tired Loaders 1 6 110 Diesel 24
DS-201 Hand Compactor Plate Compactors 1 8 8 Gas 3
DS-202 CAT 385 Excavators 1 8 513 Diesel 160
DS-202 CAT 926 E Rubber Tired Loaders 1 6 110 Diesel 24
DS-202 Commachio CH450 Bore/Drill Rigs 1 6 269 Diesel 54
DS-203 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 2 210 Diesel 18
DS-301 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 6 210 Diesel 50
DS-301 Grove GMK5240 Cranes 2 8 165 Diesel 48
DS-301 Pettibone 944B Forklifts 3 8 117 Diesel 32
DS-302 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 2 210 Diesel 20
DS-302 Grove GMK5240 Cranes 2 7 165 Diesel 43
DS-302 Pettibone 944B Forklifts 4 8 117 Diesel 32
DS-303 Grove GMK5240 Cranes 1 8 165 Diesel 48
DS-303 Pettibone 944B Forklifts 3 8 117 Diesel 32
DS-401 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 4 210 Diesel 33
DS-402 CAT AC Paver Pavers 1 8 154 Diesel 48
DS-403 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 32
DS-403 Pettibone 944B Forklifts 1 4 117 Diesel 16
DS2-101 CAT D8N Crawler Tractors 1 6 285 Diesel 78
DS2-101 CAT 385 Excavators 1 8 513 Diesel 160
DS2-101 CAT 988 Rubber Tired Loaders 1 8 375 Diesel 120
DS2-102 CAT 623 Scrapers 1 8 365 Diesel 120
DS2-102 CAT 14-H Graders 1 8 240 Diesel 80
DS2-102 CAT 825 Rollers 1 8 315 Diesel 96
DS2-201 CAT 420F Tractors/Loaders/Backhoes 1 8 93 Diesel 32
DS2-201 CAT 926 E Rubber Tired Loaders 1 6 110 Diesel 24
DS2-201 Hand Compactor Plate Compactors 1 8 8 Gas 3
DS2-202 CAT 385 Excavators 1 8 513 Diesel 160
DS2-202 CAT 926 E Rubber Tired Loaders 1 6 110 Diesel 24



Code Equipment Equipment Category #/day hrs/day HP Fuel Fuel (gal/day/eq)
DS2-202 Commachio CH450 Bore/Drill Rigs 1 6 269 Diesel 54
DS2-203 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 3 210 Diesel 22
DS2-301 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 2 210 Diesel 17
DS2-301 Grove GMK5240 Cranes 2 8 165 Diesel 48
DS2-301 Pettibone 944B Forklifts 3 8 117 Diesel 32
DS2-302 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 4 210 Diesel 33
DS2-302 Grove GMK5240 Cranes 2 8 165 Diesel 48
DS2-302 Pettibone 944B Forklifts 4 8 117 Diesel 32
DS2-303 Grove GMK5240 Cranes 1 8 165 Diesel 48
DS2-303 Pettibone 944B Forklifts 3 8 117 Diesel 32
DS2-401 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 8 210 Diesel 66
DS2-402 CAT AC Paver Pavers 1 8 154 Diesel 48
DS2-403 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 32
DS2-403 Pettibone 944B Forklifts 1 4 117 Diesel 16
LMF-101 CAT D4 Rubber Tired Loaders 1 8 95 Diesel 32
LMF-101 CAT 385 Excavators 1 8 513 Diesel 160
LMF-101 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 64
LMF-102 CAT 623 Scrapers 1 8 365 Diesel 120
LMF-102 CAT 14-H Graders 1 8 240 Diesel 80
LMF-102 CAT 825 Rollers 2 8 315 Diesel 96
LMF-201 CAT 420F Tractors/Loaders/Backhoes 1 8 93 Diesel 32
LMF-201 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 32
LMF-201 Hand Compactor Plate Compactors 1 8 8 Gas 3
LMF-202 CAT 385 Excavators 1 6 513 Diesel 120
LMF-202 CAT 926 E Rubber Tired Loaders 1 4 110 Diesel 16
LMF-203 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 4 210 Diesel 33
LMF-301 Grove GMK5240 Cranes 2 8 165 Diesel 48
LMF-301 Pettibone 944B Forklifts 2 8 117 Diesel 32
LMF-302 Grove GMK5240 Cranes 2 6 165 Diesel 36
LMF-302 Pettibone 944B Forklifts 2 8 117 Diesel 32
LMF-303 Grove GMK5240 Cranes 1 8 165 Diesel 48
LMF-303 Pettibone 944B Forklifts 1 4 117 Diesel 16
LMF-401 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 4 210 Diesel 33
LMF-402 CAT AC Paver Pavers 1 6 154 Diesel 36
LMF-403 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 32
LMF-403 Pettibone 944B Forklifts 1 4 117 Diesel 16
LMF-501 CAT 988 Rubber Tired Loaders 1 8 375 Diesel 120
LMF-501 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 64
LMF-501 CAT 815 Rollers 1 8 216 Diesel 64
LMF-501 Jackson Tamper Other Construction Equipment 1 8 450 Diesel 120
LMF-502 CAT 349F Excavators 1 8 396 Diesel 128
LMF-502 CAT 420F Tractors/Loaders/Backhoes 2 4 93 Diesel 16
LMF-502 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 64



Code Equipment Equipment Category #/day hrs/day HP Fuel Fuel (gal/day/eq)
LMF-502 CAT 815 Rollers 1 8 216 Diesel 64
LMF-502 Hand Compactor Plate Compactors 1 8 8 Gas 3
MOIS-101 CAT D4 Rubber Tired Loaders 1 8 95 Diesel 32
MOIS-101 CAT 420F Tractors/Loaders/Backhoes 1 8 93 Diesel 32
MOIS-101 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 32
MOIS-102 CAT 623 Scrapers 1 8 365 Diesel 120
MOIS-102 CAT 14-H Graders 1 8 240 Diesel 80
MOIS-102 CAT 825 Rollers 1 8 315 Diesel 96
MOIS-201 CAT 420F Tractors/Loaders/Backhoes 1 8 93 Diesel 32
MOIS-201 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 32
MOIS-201 Hand Compactor Plate Compactors 1 8 8 Gas 3
MOIS-202 CAT 385 Excavators 1 8 513 Diesel 160
MOIS-202 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 32
MOIS-203 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 4 210 Diesel 33
MOIS-402 CAT AC Paver Pavers 1 6 154 Diesel 36
MOIS-403 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 32
MOIS-403 Pettibone 944B Forklifts 1 8 117 Diesel 32
MOIS-501 CAT 988 Rubber Tired Loaders 1 8 375 Diesel 120
MOIS-501 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 64
MOIS-501 CAT 815 Rollers 1 8 216 Diesel 64
MOIS-501 Jackson Tamper Other Construction Equipment 1 8 450 Diesel 120
MOIS-502 CAT 349F Excavators 1 8 396 Diesel 128
MOIS-502 CAT 420F Tractors/Loaders/Backhoes 1 8 93 Diesel 32
MOIS-502 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 64
PGE-1 Backhoe Tractors/Loaders/Backhoes 1 8 97 Diesel 0
PGE-1 Bulldozer Rubber Tired Dozers 1 8 247 Diesel 0
PGE-1 Grader Graders 1 8 187 Diesel 0
PGE-1 Plate Compactor Plate Compactors 1 8 8 Gas 0
PGE-2 Bore/drill rig Bore/Drill Rigs 1 8 221 Diesel 0
PGE-2 Backhoe Tractors/Loaders/Backhoes 1 8 97 Diesel 0
PGE-2 Pump Pumps 1 8 84 Diesel 0
PGE-3 RT Forklift Rough Terrain Forklifts 1 8 100 Diesel 0
PGE-4 Crane Cranes 2 8 231 Diesel 1
PGE-4 Tractors Tractors/Loaders/Backhoes 2 8 97 Diesel 0
PGE-5 Crane Cranes 2 8 231 Diesel 1
PGE-5 Tractors Tractors/Loaders/Backhoes 2 8 97 Diesel 0
A4-1_Berm4-101 Ditch Witch RT45 Trenchers 1 4 49 Diesel 8
A4-1 Berm4-101 CAT 926 E Rubber Tired Loaders 1 7 110 Diesel 26
A4-1_Berm4-101 Hand Compactor Plate Compactors 1 7 8 Gas 2
A4-1_Berm4-102 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 31
A4-1_Berm4-102 Grove GMK5240 Cranes 1 8 165 Diesel 47
A4-1 Berm4-102 CAT D8N Crawler Tractors 1 8 285 Diesel 102
A4-1 Berm4-103 CAT D4 Rubber Tired Loaders 1 8 95 Diesel 32



Code Equipment Equipment Category #/day hrs/day HP Fuel Fuel (gal/day/eq)
A4-1 _Berm4-103 CAT 385 Excavators 1 8 513 Diesel 159
A4-1_Berm4-103 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 64
A4-1_Berm4-104 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 4 210 Diesel 33
A4-1 Berm4-201 CAT 926 E Rubber Tired Loaders 2 7 110 Diesel 29
A4-1_Berm4-201 Grove GMK5240 Cranes 1 7 165 Diesel 43
A4-1_Berm4-202 CAT D6 LGP Crawler Tractors 4 7 145 Diesel 42
A4-1_Berm4-202 Bobcat S590 Tractors/Loaders/Backhoes 4 7 66 Diesel 13
A4-1_Berm4-202 CAT 815 Rollers 4 7 216 Diesel 54
A4-1 Berm4-202 Hand Compactor Plate Compactors 4 7 8 Gas 2
A4-1_Berm4-203 Bobcat S590 Tractors/Loaders/Backhoes 3 7 66 Diesel 13
A4-1_Berm4-203 Hand Compactor Plate Compactors 3 7 8 Gas 2
A4-1 Berm4-203 Pettibone 944B Forklifts 3 7 117 Diesel 27
A4-1_Berm4-401 CAT 988 Rubber Tired Loaders 2 5 375 Diesel 71
A4-1_Berm4-401 CAT 966 Tractors/Loaders/Backhoes 2 5 210 Diesel 38
A4-1_Berm4-401 CAT 815 Rollers 2 5 216 Diesel 38
A4-1_Berm4-401 Jackson Tamper Other Construction Equipment 2 5 450 Diesel 71
A4-1 Berm4-402 CAT 349F Excavators 3 6 396 Diesel 100
A4-1_Berm4-402 CAT 420F Tractors/Loaders/Backhoes 3 6 93 Diesel 25
A4-1_Berm4-402 CAT 966 Tractors/Loaders/Backhoes 3 6 210 Diesel 50
A4-1_At Grade2-101 Ditch Witch RT45 Trenchers 1 5 49 Diesel 9
A4-1_At Grade2-101 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 32
A4-1_At Grade2-102 Hand Compactor Plate Compactors 1 8 8 Gas 3
A4-1_At Grade2-102 CAT D8N Crawler Tractors 1 7 285 Diesel 86
A4-1_At Grade2-102 CAT 926 E Rubber Tired Loaders 1 7 110 Diesel 26
A4-1 At Grade2-102 Grove GMK5240 Cranes 1 7 165 Diesel 40
A4-1_At Grade2-103 CAT D8N Crawler Tractors 1 7 285 Diesel 93
A4-1_At Grade2-103 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 64
A4-1_At Grade2-103 Grove GMK5240 Cranes 1 8 165 Diesel 48
A4-1_At Grade2-201 CAT 623 Scrapers 2 5 365 Diesel 79
A4-1 At Grade2-201 CAT 14G Graders 2 6 200 Diesel 46
A4-1_At Grade2-201 CAT 815 Rollers 2 6 216 Diesel 46
A4-1_At Grade2-201 Hand Compactor Plate Compactors 2 5 8 Gas 2
A4-1_At Grade2-301 CAT 988 Rubber Tired Loaders 1 8 375 Diesel 120
A4-1_At Grade2-301 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 64
A4-1 At Grade2-301 CAT 815 Rollers 1 8 216 Diesel 64
A4-1_At Grade2-302 CAT 349F Excavators 1 8 396 Diesel 120
A4-1_At Grade2-301 Jackson Tamper Other Construction Equipment 2 8 450 Diesel 114
A4-1_At Grade2-302 CAT 420F Tractors/Loaders/Backhoes 2 8 93 Diesel 30
A4-1_At Grade2-302 CAT 966 Tractors/Loaders/Backhoes 2 8 210 Diesel 61
A4-1_At Grade2-302 CAT 815 Rollers 2 8 216 Diesel 61
A4-1_At Grade2-302 Hand Compactor Plate Compactors 2 8 8 Gas 3
A4-2 Berm4-101 Ditch Witch RT45 Trenchers 1 4 49 Diesel 8
A4-2 Berm4-101 CAT 926 E Rubber Tired Loaders 1 6 110 Diesel 26



Code Equipment Equipment Category #/day hrs/day HP Fuel Fuel (gal/day/eq)
A4-2 Berm4-101 Hand Compactor Plate Compactors 1 6 8 Gas 2
A4-2 Berm4-102 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 30
A4-2_Berm4-102 Grove GMK5240 Cranes 1 8 165 Diesel 45
A4-2 Berm4-102 CAT D8N Crawler Tractors 1 8 285 Diesel 98
A4-2_Berm4-103 CAT D4 Rubber Tired Loaders 1 7 95 Diesel 29
A4-2_Berm4-103 CAT 385 Excavators 1 7 513 Diesel 144
A4-2_ Berm4-103 CAT 966 Tractors/Loaders/Backhoes 1 7 210 Diesel 57
A4-2_Berm4-104 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 4 210 Diesel 30
A4-2_Berm4-201 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 32
A4-2_Berm4-201 Grove GMK5240 Cranes 1 4 165 Diesel 24
A4-2_Berm4-202 CAT D6 LGP Crawler Tractors 2 5 145 Diesel 29
A4-2_Berm4-202 Bobcat S590 Tractors/Loaders/Backhoes 2 5 66 Diesel 9
A4-2_Berm4-202 CAT 815 Rollers 2 5 216 Diesel 36
A4-2_Berm4-202 Hand Compactor Plate Compactors 2 5 8 Gas 2
A4-2_Berm4-203 Bobcat S590 Tractors/Loaders/Backhoes 1 7 66 Diesel 13
A4-2_Berm4-203 Hand Compactor Plate Compactors 1 7 8 Gas 2
A4-2 Berm4-203 Pettibone 944B Forklifts 1 7 117 Diesel 27
A4-2_Berm2-401 CAT 988 Rubber Tired Loaders 1 8 375 Diesel 117
A4-2 Berm2-401 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 62
A4-2 Berm2-401 CAT 815 Rollers 1 8 216 Diesel 62
A4-2_Berm2-401 Jackson Tamper Other Construction Equipment 1 8 450 Diesel 117
A4-2_Berm2-402 CAT 349F Excavators 1 8 396 Diesel 124
A4-2_Berm2-402 CAT 420F Tractors/Loaders/Backhoes 1 8 93 Diesel 31
A4-2 Berm2-402 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 62
A4-2 Berm2-101 Ditch Witch RT45 Trenchers 1 4 49 Diesel 8
A4-2_Berm2-101 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 32
A4-2 Berm2-101 Hand Compactor Plate Compactors 1 4 8 Gas 1
A4-2_Berm2-102 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 31
A4-2_Berm2-102 Grove GMK5240 Cranes 1 8 165 Diesel 47
A4-2 Berm2-102 CAT D8N Crawler Tractors 1 8 285 Diesel 102
A4-2_Berm2-103 CAT D4 Rubber Tired Loaders 1 8 95 Diesel 32
A4-2 Berm2-103 CAT 385 Excavators 1 8 513 Diesel 159
A4-2_Berm2-103 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 64
A4-2 Berm2-104 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 4 210 Diesel 33
A4-2 Berm2-201 CAT 926 E Rubber Tired Loaders 2 6 110 Diesel 24
A4-2_Berm2-201 Grove GMK5240 Cranes 1 6 165 Diesel 36
A4-2_Berm2-202 CAT D6 LGP Crawler Tractors 3 8 145 Diesel 50
A4-2_Berm2-202 Bobcat S590 Tractors/Loaders/Backhoes 3 8 66 Diesel 16
A4-2_Berm2-202 CAT 815 Rollers 3 8 216 Diesel 64
A4-2 Berm2-202 Hand Compactor Plate Compactors 3 8 8 Gas 3
A4-2_Berm2-203 Bobcat S590 Tractors/Loaders/Backhoes 3 8 66 Diesel 16
A4-2 Berm2-203 Hand Compactor Plate Compactors 3 8 8 Gas 3
A4-2 Berm2-203 Pettibone 944B Forklifts 3 8 117 Diesel 32



Code Equipment Equipment Category #/day hrs/day HP Fuel Fuel (gal/day/eq)
A4-2 Berm2-401 CAT 988 Rubber Tired Loaders 1 8 375 Diesel 119
A4-2_Berm2-401 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 63
A4-2 Berm2-401 CAT 815 Rollers 1 8 216 Diesel 63
A4-2 Berm2-401 Jackson Tamper Other Construction Equipment 1 8 450 Diesel 119
A4-2_Berm2-402 CAT 349F Excavators 2 8 396 Diesel 125
A4-2 Berm2-402 CAT 420F Tractors/Loaders/Backhoes 2 8 93 Diesel 31
A4-2_Berm2-402 CAT 966 Tractors/Loaders/Backhoes 2 8 210 Diesel 63
A4-2_At Grade4-101 Ditch Witch RT45 Trenchers 2 7 49 Diesel 14
A4-2_At Grade4-101 CAT 926 E Rubber Tired Loaders 3 8 110 Diesel 32
A4-2_At Grade4-101 Hand Compactor Plate Compactors 3 8 8 Gas 3
A4-2_At Grade4-102 CAT D8N Crawler Tractors 3 8 285 Diesel 104
A4-2_At Grade4-102 CAT 926 E Rubber Tired Loaders 3 8 110 Diesel 32
A4-2_At Grade4-102 Grove GMK5240 Cranes 3 8 165 Diesel 48
A4-2_At Grade4-103 CAT D8N Crawler Tractors 3 6 285 Diesel 84
A4-2_At Grade4-103 CAT 966 Tractors/Loaders/Backhoes 3 7 210 Diesel 57
A4-2_ At Grade4-103 Grove GMK5240 Cranes 2 5 165 Diesel 32
A4-2 At Grade4-201 CAT 623 Scrapers 7 7 365 Diesel 110
A4-2_At Grade4-201 CAT 14G Graders 7 8 200 Diesel 64
A4-2_ At Grade4-201 CAT 815 Rollers 7 8 216 Diesel 64
A4-2 At Grade4-201 Hand Compactor Plate Compactors 7 7 8 Gas 3
A4-2_At Grade4-301 CAT 988 Rubber Tired Loaders 5 7 375 Diesel 102
A4-2_At Grade4-301 CAT 966 Tractors/Loaders/Backhoes 5 7 210 Diesel 55
A4-2_At Grade4-301 CAT 815 Rollers 5 7 216 Diesel 55
A4-2_ At Grade4-301 Jackson Tamper Other Construction Equipment 9 7 450 Diesel 110
A4-2 At Grade4-302 CAT 349F Excavators 9 7 396 Diesel 118
A4-2_At Grade4-302 CAT 420F Tractors/Loaders/Backhoes 9 7 93 Diesel 29
A4-2_ At Grade4-302 CAT 966 Tractors/Loaders/Backhoes 9 7 210 Diesel 59
A4-2_At Grade4-302 CAT 815 Rollers 9 7 216 Diesel 59
A4-2_At Grade4-302 Hand Compactor Plate Compactors 9 7 8 Gas 3
A4-3_Aerial4-101 Ditch Witch RT45 Trenchers 1 5 49 Diesel 10
A4-3_Aerial4-101 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 32
A4-3_Aerial4-101 Hand Compactor Plate Compactors 1 8 8 Gas 3
A4-3_Aerial4-102 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 32
A4-3_Aerial4-102 Grove GMK5240 Cranes 1 8 165 Diesel 47
A4-3_Aerial4-103 CAT D4 Rubber Tired Loaders 1 7 95 Diesel 30
A4-3_Aerial4-103 CAT 385 Excavators 1 7 513 Diesel 149
A4-3_Aerial4-103 CAT 966 Tractors/Loaders/Backhoes 1 7 210 Diesel 60
A4-3_Aerial4-104 CAT 385 Excavators 1 8 513 Diesel 159
A4-3_Aerial4-104 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 64
A4-3 Aerial4-201 CAT 926 E Rubber Tired Loaders 2 6 110 Diesel 26
A4-3_Aerial4-201 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 2 210 Diesel 13
A4-3 Aerial4-201 Commachio CH450 Bore/Drill Rigs 2 6 269 Diesel 58
A4-3_Aerial4-201 Grove GMK5240 Cranes 1 6 165 Diesel 38



Code Equipment Equipment Category #/day hrs/day HP Fuel Fuel (gal/day/eq)
A4-3_Aerial4-202 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 5 210 Diesel 40
A4-3_Aerial4-301 Grove GMK5240 Cranes 1 3 165 Diesel 19
A4-3_Aerial4-301 Pettibone 944B Forklifts 1 2 117 Diesel 9
A4-3_Aerial4-302 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 2 210 Diesel 18
A4-3_Aerial4-401 Grove GMK5240 Cranes 2 6 165 Diesel 34
A4-3_Aerial4-401 Pettibone 944B Forklifts 2 6 117 Diesel 22
A4-3_Aerial4-402 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 2 210 Diesel 14
A4-3_Aerial4-501 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 64
A4-3_Aerial4-501 Bobcat S590 Tractors/Loaders/Backhoes 1 8 66 Diesel 16
A4-3_Aerial4-501 Grove GMK5240 Cranes 2 8 165 Diesel 48
A4-3_Aerial4-501 Pettibone 944B Forklifts 1 8 117 Diesel 32
A4-3_Aerial4-502 Grove GMK5240 Cranes 1 8 165 Diesel 119
A4-3_Aerial4-502 Grove GMK5240 Cranes 1 8 165 Diesel 48
A4-3_Aerial4-502 CAT 420F Tractors/Loaders/Backhoes 1 8 93 Diesel 32
A4-3_Aerial4-502 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 64
A4-3_Aerial2-101 Ditch Witch RT45 Trenchers 1 4 49 Diesel 8
A4-3_Aerial2-101 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 32
A4-3_Aerial2-101 Hand Compactor Plate Compactors 1 4 8 Gas 1
A4-3_Aerial2-102 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 32
A4-3_Aerial2-102 Grove GMK5240 Cranes 1 8 165 Diesel 48
A4-3_Aerial2-103 CAT D4 Rubber Tired Loaders 1 8 95 Diesel 32
A4-3_Aerial2-103 CAT 385 Excavators 1 8 513 Diesel 158
A4-3_Aerial2-103 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 63
A4-3 Aerial2-104 CAT 385 Excavators 1 8 513 Diesel 160
A4-3_Aerial2-104 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 64
A4-3_Aerial2-201 CAT 926 E Rubber Tired Loaders 2 8 110 Diesel 32
A4-3_Aerial2-201 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 4 210 Diesel 33
A4-3_Aerial2-201 Commachio CH450 Bore/Drill Rigs 2 8 269 Diesel 72
A4-3_Aerial2-201 Grove GMK5240 Cranes 2 6 165 Diesel 33
A4-3_Aerial2-202 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 3 210 Diesel 27
A4-3_Aerial2-301 Grove GMK5240 Cranes 1 5 165 Diesel 29
A4-3_Aerial2-301 Pettibone 944B Forklifts 1 5 117 Diesel 19
A4-3_Aerial2-302 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 3 210 Diesel 27
A4-3_Aerial2-401 Grove GMK5240 Cranes 6 8 165 Diesel 46
A4-3_Aerial2-401 Pettibone 944B Forklifts 6 8 117 Diesel 31
A4-3_Aerial2-402 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 2 6 210 Diesel 49
A4-3_Aerial2-501 CAT 966 Tractors/Loaders/Backhoes 3 6 210 Diesel 51
A4-3_Aerial2-501 Bobcat S590 Tractors/Loaders/Backhoes 3 6 66 Diesel 13
A4-3_Aerial2-501 Grove GMK5240 Cranes 5 8 165 Diesel 46
A4-3 Aerial2-501 Pettibone 944B Forklifts 3 6 117 Diesel 26
A4-3_Aerial2-501 Jackson Tamper Other Construction Equipment 3 6 450 Diesel 97
A4-3_Aerial2-502 Grove GMK5240 Cranes 6 7 165 Diesel 44
A4-3_Aerial2-502 CAT 420F Tractors/Loaders/Backhoes 3 7 93 Diesel 29



Code Equipment Equipment Category #/day hrs/day HP Fuel Fuel (gal/day/eq)
A4-3_Aerial2-502 CAT 966 Tractors/Loaders/Backhoes 3 7 210 Diesel 58
A4-3 Berm4-101 Ditch Witch RT45 Trenchers 2 8 49 Diesel 15
A4-3 Berm4-101 CAT 926 E Rubber Tired Loaders 4 6 110 Diesel 25
A4-3_Berm4-101 Hand Compactor Plate Compactors 4 6 8 Gas 2
A4-3_Berm4-102 CAT 926 E Rubber Tired Loaders 3 7 110 Diesel 27
A4-3 Berm4-102 Grove GMK5240 Cranes 3 7 165 Diesel 40
A4-3 Berm4-102 CAT D8N Crawler Tractors 3 7 285 Diesel 87
A4-3 Berm4-103 CAT D4 Rubber Tired Loaders 2 5 95 Diesel 21
A4-3_Berm4-103 CAT 385 Excavators 2 5 513 Diesel 104
A4-3_Berm4-103 CAT 966 Tractors/Loaders/Backhoes 2 5 210 Diesel 41
A4-3_Berm4-104 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 5 210 Diesel 43
A4-3 Berm4-201 CAT 926 E Rubber Tired Loaders 9 8 110 Diesel 32
A4-3 _Berm4-201 Grove GMK5240 Cranes 5 7 165 Diesel 44
A4-3_Berm4-202 CAT D6 LGP Crawler Tractors 21 8 145 Diesel 50
A4-3_Berm4-202 Bobcat S590 Tractors/Loaders/Backhoes 21 8 66 Diesel 16
A4-3_Berm4-202 CAT 815 Rollers 21 8 216 Diesel 64
A4-3 Berm4-202 Hand Compactor Plate Compactors 21 8 8 Gas 3
A4-3_Berm4-203 Bobcat S590 Tractors/Loaders/Backhoes 20 6 66 Diesel 12
A4-3 Berm4-203 Hand Compactor Plate Compactors 20 6 8 Gas 2
A4-3 Berm4-203 Pettibone 944B Forklifts 20 6 117 Diesel 24
A4-3 Berm2-401 CAT 988 Rubber Tired Loaders 22 8 375 Diesel 119
A4-3_Berm2-401 CAT 966 Tractors/Loaders/Backhoes 22 8 210 Diesel 63
A4-3 Berm2-401 CAT 815 Rollers 22 8 216 Diesel 63
A4-3 Berm2-401 Jackson Tamper Other Construction Equipment 22 8 450 Diesel 119
A4-3 Berm2-402 CAT 349F Excavators 25 8 396 Diesel 126
A4-3 Berm2-402 CAT 420F Tractors/Loaders/Backhoes 25 8 93 Diesel 31
A4-3_Berm2-402 CAT 966 Tractors/Loaders/Backhoes 25 8 210 Diesel 63
A4-3_Berm2-101 Ditch Witch RT45 Trenchers 1 4 49 Diesel 8
A4-3_Berm2-101 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 31
A4-3 Berm2-101 Hand Compactor Plate Compactors 1 4 8 Gas 1
A4-3_Berm2-102 CAT 926 E Rubber Tired Loaders 1 7 110 Diesel 29
A4-3 Berm2-102 Grove GMK5240 Cranes 1 7 165 Diesel 44
A4-3_Berm2-102 CAT D8N Crawler Tractors 1 7 285 Diesel 96
A4-3 _Berm2-103 CAT D4 Rubber Tired Loaders 1 8 95 Diesel 31
A4-3 Berm2-103 CAT 385 Excavators 1 8 513 Diesel 156
A4-3_Berm2-103 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 62
A4-3 Berm2-104 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 4 210 Diesel 32
A4-3 Berm2-201 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 31
A4-3 Berm2-201 Grove GMK5240 Cranes 1 4 165 Diesel 23
A4-3 Berm2-202 CAT D6 LGP Crawler Tractors 1 8 145 Diesel 48
A4-3 Berm2-202 Bobcat S590 Tractors/Loaders/Backhoes 1 8 66 Diesel 15
A4-3 Berm2-202 CAT 815 Rollers 1 8 216 Diesel 61
A4-3_Berm2-202 Hand Compactor Plate Compactors 1 8 8 Gas 3



Code Equipment Equipment Category #/day hrs/day HP Fuel Fuel (gal/day/eq)
A4-3_Berm2-203 Bobcat S590 Tractors/Loaders/Backhoes 1 8 66 Diesel 15
A4-3 Berm2-203 Hand Compactor Plate Compactors 1 8 8 Gas 3
A4-3 Berm2-203 Pettibone 944B Forklifts 1 8 117 Diesel 30
A4-3_Berm2-401 CAT 988 Rubber Tired Loaders 1 8 375 Diesel 114
A4-3_Berm2-401 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 61
A4-3 Berm2-401 CAT 815 Rollers 1 8 216 Diesel 61
A4-3 Berm2-401 Jackson Tamper Other Construction Equipment 1 8 450 Diesel 114
A4-3 Berm2-402 CAT 349F Excavators 1 8 396 Diesel 121
A4-3_Berm2-402 CAT 420F Tractors/Loaders/Backhoes 1 8 93 Diesel 30
A4-3_Berm2-402 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 61
A4-3_At Grade4-101 Ditch Witch RT45 Trenchers 1 5 49 Diesel 9
A4-3_At Grade4-101 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 32
A4-3_At Grade4-101 Hand Compactor Plate Compactors 1 8 8 Gas 3
A4-3_At Grade4-102 CAT D8N Crawler Tractors 1 7 285 Diesel 86
A4-3_At Grade4-102 CAT926 E Rubber Tired Loaders 1 7 110 Diesel 26
A4-3_At Grade4-102 Grove GMK5240 Cranes 1 7 165 Diesel 40
A4-3_At Grade4-103 CAT D8N Crawler Tractors 1 7 285 Diesel 91
A4-3_At Grade4-103 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 62
A4-3_At Grade4-103 Grove GMK5240 Cranes 1 4 165 Diesel 23
A4-3_At Grade4-201 CAT 623 Scrapers 1 7 365 Diesel 105
A4-3 At Grade4-201 CAT 14G Graders 1 8 200 Diesel 61
A4-3_At Grade4-201 CAT 815 Rollers 1 8 216 Diesel 61
A4-3 At Grade4-201 Hand Compactor Plate Compactors 1 7 8 Gas 2
A4-3 At Grade4-301 CAT 988 Rubber Tired Loaders 1 7 375 Diesel 112
A4-3_At Grade4-301 CAT 966 Tractors/Loaders/Backhoes 1 7 210 Diesel 60
A4-3 At Grade4-301 CAT 815 Rollers 1 7 216 Diesel 60
A4-3_At Grade4-301 Jackson Tamper Other Construction Equipment 1 7 450 Diesel 112
A4-3_At Grade4-302 CAT 349F Excavators 1 7 396 Diesel 119
A4-3_At Grade4-302 CAT 420F Tractors/Loaders/Backhoes 1 7 93 Diesel 30
A4-3_At Grade4-302 CAT 966 Tractors/Loaders/Backhoes 1 7 210 Diesel 60
A4-3_At Grade4-302 CAT 815 Rollers 1 7 216 Diesel 60
A4-3_At Grade4-302 Hand Compactor Plate Compactors 1 7 8 Gas 3
A4-3_At Grade2-101 Ditch Witch RT45 Trenchers 1 5 49 Diesel 9
A4-3_At Grade2-101 CAT926 E Rubber Tired Loaders 1 8 110 Diesel 32
A4-3_At Grade2-102 Hand Compactor Plate Compactors 1 8 8 Gas 3
A4-3_At Grade2-102 CAT D8N Crawler Tractors 1 7 285 Diesel 87
A4-3 At Grade2-102 CAT 926 E Rubber Tired Loaders 1 7 110 Diesel 27
A4-3_At Grade2-101 Grove GMK5240 Cranes 1 7 165 Diesel 40
A4-3_At Grade2-103 CAT D8N Crawler Tractors 1 7 285 Diesel 93
A4-3 At Grade2-103 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 64
A4-3_At Grade2-103 Grove GMK5240 Cranes 1 8 165 Diesel 48
A4-3 At Grade2-201 CAT 623 Scrapers 2 5 365 Diesel 69
A4-3_At Grade2-201 CAT 14G Graders 2 5 200 Diesel 40



Code Equipment Equipment Category #/day hrs/day HP Fuel Fuel (gal/day/eq)
A4-3 At Grade2-201 CAT 815 Rollers 2 5 216 Diesel 40
A4-3_At Grade2-201 Hand Compactor Plate Compactors 2 5 8 Gas 2
A4-3 At Grade2-301 CAT 988 Rubber Tired Loaders 3 6 375 Diesel 96
A4-3_At Grade2-301 CAT 966 Tractors/Loaders/Backhoes 3 6 210 Diesel 51
A4-3_At Grade2-301 CAT 815 Rollers 3 6 216 Diesel 51
A4-3 At Grade2-302 CAT 349F Excavators 3 6 396 Diesel 96
A4-3_ At Grade2-301 Jackson Tamper Other Construction Equipment 3 7 450 Diesel 108
A4-3 At Grade2-302 CAT 420F Tractors/Loaders/Backhoes 3 7 93 Diesel 29
A4-3_At Grade2-302 CAT 966 Tractors/Loaders/Backhoes 3 7 210 Diesel 58
A4-3_At Grade2-302 CAT 815 Rollers 3 7 216 Diesel 58
A4-3_At Grade2-302 Hand Compactor Plate Compactors 3 7 8 Gas 3
A4-3_Tunnel-102 CAT 988 Rubber Tired Loaders 1 22 375 Diesel 331
A4-3_Tunnel-102 CAT 966 Tractors/Loaders/Backhoes 1 22 210 Diesel 177
A4-3_Tunnel-102 Grove GMK5240 Cranes 1 22 165 Diesel 132
A4-3_Tunnel-201 Pettibone 944B Forklifts 2 8 117 Diesel 31
A4-3_Tunnel-202 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 3 210 Diesel 24
A4-3 Tunnel-301 Pettibone 944B Forklifts 1 5 117 Diesel 22
A4-3_Tunnel-302 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 3 210 Diesel 24
A4-3_Tunnel-401 Pettibone 944B Forklifts 2 5 117 Diesel 22
A4-3_Tunnel-402 Concrete Pump, Truck Mtd, 117 cy/hr Pumps 1 3 210 Diesel 24
A4-3_Tunnel-501 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 62
A4-3_Tunnel-501 Bobcat S590 Tractors/Loaders/Backhoes 1 8 66 Diesel 16
A4-3 Tunnel-501 Grove GMK5240 Cranes 2 8 165 Diesel 47
A4-3 Tunnel-501 Pettibone 944B Forklifts 1 8 117 Diesel 31
A4-3_Aerial2-501 Jackson Tamper Other Construction Equipment 1 8 450 Diesel 117
A4-3_Tunnel-502 Grove GMK5240 Cranes 2 8 165 Diesel 45
A4-3_Tunnel-502 CAT 420F Tractors/Loaders/Backhoes 1 8 93 Diesel 30
A4-3_Tunnel-502 CAT 966 Tractors/Loaders/Backhoes 1 8 210 Diesel 61
A4-3_Large2-101 Ditch Witch RT45 Trenchers 1 4 49 Diesel 8
A4-3 large2-101 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 31
A4-3_Large2-101 Hand Compactor Plate Compactors 1 4 8 Gas 1
A4-3_Large2-102 CAT 926 E Rubber Tired Loaders 1 8 110 Diesel 32
A4-3_Large2-102 CAT D4 Rubber Tired Loaders 2 8 95 Diesel 32
A4-3 Large2-201 CAT D8N Crawler Tractors 1 7 285 Diesel 88
A4-3 large2-201 CAT 385 Excavators 2 8 513 Diesel 160
A4-3_large2-201 CAT 773G Off-Highway Trucks 26 8 775 Diesel 234
A4-3 Large2-202 CAT D8N Crawler Tractors 1 8 285 Diesel 104
A4-3 Large2-202 CAT 623 Scrapers 1 8 365 Diesel 120
A4-3 Large2-202 CAT 14-H Graders 1 8 240 Diesel 80
A4-3 Large2-202 CAT 834 Rollers 1 8 450 Diesel 144
A4-3_large2-202 CAT 825 Rollers 1 8 315 Diesel 96
A4-3 Large2-203 CAT D4 Rubber Tired Loaders 2 8 95 Diesel 32
A4-3 large2-203 CAT 623 Scrapers 2 8 365 Diesel 120



Code Equipment Equipment Category #/day hrs/day HP Fuel Fuel (gal/day/eq)
A4-3 Large2-401 CAT 988 Rubber Tired Loaders 2 8 375 Diesel 120
A4-3_Large2-401 CAT 966 Tractors/Loaders/Backhoes 2 8 210 Diesel 64
A4-3 Large2-401 CAT 815 Rollers 2 8 216 Diesel 64
A4-3_large2-401 Jackson Tamper Other Construction Equipment 2 8 450 Diesel 120
A4-3 Large2-402 CAT 349F Excavators 3 6 396 Diesel 96
A4-3 Large2-402 CAT 420F Tractors/Loaders/Backhoes 3 6 93 Diesel 24
A4-3 large2-402 CAT 966 Tractors/Loaders/Backhoes 3 6 210 Diesel 48




Employees

Trips/Day RT Mi/Trip Fuel Fuel (gal/day)

Code

Al-1_Aerial4-101 27 72 Gas 60
Al-1_Aerial4-102 32 72 Gas 71
Al-1_Aerial4-103 51 72 Gas 112
Al-1_Aerial4-104 77 72 Gas 171
Al-1_Aerial4-201 30 72 Gas 66
Al-1_Aerial4-202 10 72 Gas 22
Al-1_Aerial4-301 18 72 Gas 40
Al-1_Aerial4-302 16 72 Gas 35
Al-1_Aerial4-401 79 72 Gas 176
Al-1_Aerial4-402 34 72 Gas 75
Al-1_Aerial4-501 36 72 Gas 79
Al-1_Aerial4-502 14 72 Gas 31
Al-1_Aerial2-101 27 72 Gas 60
Al-1_Aerial2-102 32 72 Gas 70
Al-1_Aerial2-103 53 72 Gas 118
Al-1_Aerial2-104 76 72 Gas 168
Al-1_Aerial2-201 43 72 Gas 96
Al1-1_Aerial2-202 15 72 Gas 32
Al-1_Aerial2-301 27 72 Gas 59
Al1-1_Aerial2-302 23 72 Gas 51
Al-1_Aerial2-401 214 72 Gas 473
Al-1_Aerial2-402 81 72 Gas 179
Al-1_Aerial2-501 51 72 Gas 114
Al-1_Aerial2-502 25 72 Gas 56
Al-1_Berm2-101 29 72 Gas 65
Al-1_Berm2-102 30 72 Gas 66
Al-1 Berm2-103 33 72 Gas 74
Al-1 Berm2-104 24 72 Gas 53
Al-1 Berm2-201 23 72 Gas 50
Al-1 _Berm2-202 122 72 Gas 270
Al-1_Berm2-203 14 72 Gas 32
Al-1 Berm2-401 117 72 Gas 258
Al-1_Berm2-402 15 72 Gas 34
Al-1_At Grade4-101 25 72 Gas 56
Al-1_At Grade4-102 27 72 Gas 61
Al-1_At Grade4-103 70 72 Gas 155
Al-1_At Grade4-201 168 72 Gas 372
Al-1_At Grade4-301 110 72 Gas 244
Al-1_At Grade4-302 29 72 Gas 64
Al-1_At Grade2-101 27 72 Gas 60
Al-1_At Grade2-102 29 72 Gas 65
Al-1_At Grade2-103 73 72 Gas 163
Al-1_At Grade2-201 205 72 Gas 454
Al-1_At Grade2-301 165 72 Gas 365
Al-1_At Grade2-302 42 72 Gas 94



Trips/Day RT Mi/Trip Fuel Fuel (gal/day)

Code

Al1-2_Aerial2-101 28 72 Gas 62
Al1-2_Aerial2-102 48 72 Gas 105
Al1-2_Aerial2-103 56 72 Gas 125
Al1-2_Aerial2-104 128 72 Gas 283
Al-2_Aerial2-201 114 72 Gas 252
Al-2_Aerial2-202 38 72 Gas 85
Al-2_Aerial2-301 69 72 Gas 152
Al-2_Aerial2-302 59 72 Gas 131
Al-2_Aerial2-401 549 72 Gas 1216
Al-2_Aerial2-402 208 72 Gas 460
Al-2_Aerial2-501 132 72 Gas 292
Al1-2_Aerial2-502 65 72 Gas 144
Al-2_Berm2-101 28 72 Gas 61
Al-2_Berm2-102 32 72 Gas 71
Al-2_Berm2-103 26 72 Gas 58
Al-2_Berm2-104 19 72 Gas 42
Al-2_Berm2-201 33 72 Gas 72
Al-2_Berm2-202 343 72 Gas 759
Al-2_Berm2-203 40 72 Gas 89
Al-2_Berm2-401 111 72 Gas 245
Al-2_Berm2-402 34 72 Gas 76
Al-2_At Grade4-101 26 72 Gas 57
Al-2_At Grade4-102 28 72 Gas 61
Al-2_At Grade4-103 69 72 Gas 153
Al-2_At Grade4-201 112 72 Gas 247
Al-2_At Grade4-301 109 72 Gas 241
Al-2_At Grade4-302 20 72 Gas 43
Al-2_At Grade2-101 26 72 Gas 57
Al1-2_At Grade2-102 28 72 Gas 62
Al1-2_At Grade2-103 70 72 Gas 155
Al-2_At Grade2-201 130 72 Gas 287
Al-2_At Grade2-301 107 72 Gas 236
Al-2_At Grade2-302 21 72 Gas 46
Al-3_Aerial4-101 28 72 Gas 61
Al-3_Aerial4-102 32 72 Gas 70
Al-3_Aerial4-103 55 72 Gas 122
Al1-3_Aerial4-104 77 72 Gas 171
Al-3_Aerial4-201 30 72 Gas 66
A1-3_Aerial4-202 10 72 Gas 21
A1-3_Aerial4-301 17 72 Gas 37
Al-3_Aerial4-302 14 72 Gas 30
A1-3_Aerial4-401 81 72 Gas 179
A1-3_Aerial4-402 17 72 Gas 38
A1-3_Aerial4-501 41 72 Gas 92
A1-3_Aerial4-502 18 72 Gas 40
A1-3_Aerial2-101 34 72 Gas 75
A1-3_Aerial2-102 96 72 Gas 212



Trips/Day RT Mi/Trip Fuel Fuel (gal/day)

Code

Al1-3_Aerial2-103 56 72 Gas 124
A1-3_Aerial2-104 134 72 Gas 296
A1-3_Aerial2-201 128 72 Gas 283
Al1-3_Aerial2-202 42 72 Gas 92
Al1-3_Aerial2-301 73 72 Gas 160
Al-3_Aerial2-302 62 72 Gas 138
Al-3_Aerial2-401 963 72 Gas 2131
Al-3_Aerial2-402 203 72 Gas 450
Al-3_Aerial2-501 497 72 Gas 1100
Al-3_Aerial2-502 218 72 Gas 483
Al-3_At Grade4-101 26 72 Gas 57
Al-3_At Grade4-102 28 72 Gas 61
Al-3_At Grade4-103 68 72 Gas 151
Al-3_At Grade4-201 111 72 Gas 245
Al-3_At Grade4-301 108 72 Gas 239
Al-3_At Grade4-302 14 72 Gas 30
Al-3_At Grade2-101 26 72 Gas 57
Al-3_At Grade2-102 28 72 Gas 62
Al-3_At Grade2-103 69 72 Gas 153
Al-3_At Grade2-201 112 72 Gas 247
Al-3_At Grade2-301 110 72 Gas 244
Al-3_At Grade2-302 18 72 Gas 39
Al-3_Tunnel-101 28 72 Gas 61
Al1-3_Tunnel-102 192 72 Gas 424
Al-3_Tunnel-201 32 72 Gas 70
Al1-3_Tunnel-202 9 72 Gas 19
A1-3_Tunnel-301 19 72 Gas 42
Al1-3_Tunnel-302 9 72 Gas 19
A1-3_Tunnel-401 18 72 Gas 39
A1-3_Tunnel-402 9 72 Gas 19
Al1-3_Tunnel-501 23 72 Gas 52
Al-3_Tunnel-502 13 72 Gas 29
Al-3_Large2-101 28 72 Gas 62
Al-3_Large2-102 20 72 Gas 44
Al-3_Large2-201 78 72 Gas 173
Al-3_Large2-202 78 72 Gas 173
Al-3_large2-203 8 72 Gas 18
Al-3_large2-401 227 72 Gas 503
Al-3_large2-402 41 72 Gas 91
Al-4_Aerial4-101 28 72 Gas 66
Al-4_Aerial4-102 32 72 Gas 77
Al-4_Aerial4-103 55 72 Gas 131
Al-4_Aerial4-104 77 72 Gas 185
Al-4_Aerial4-201 30 72 Gas 72
Al-4_Aerial4-202 10 72 Gas 23
Al-4_Aerial4-301 17 72 Gas 42
Al-4_Aerial4-302 15 72 Gas 36



Trips/Day RT Mi/Trip Fuel Fuel (gal/day)

Code

Al-4_Aerial4-401 74 72 Gas 178
Al-4_Aerial4-402 16 72 Gas 38
Al-4_Aerial4-501 38 72 Gas 91
Al-4_Aerial4-502 17 72 Gas 40
Al-4_Aerial2-101 27 72 Gas 65
Al-4_Aerial2-102 32 72 Gas 76
Al-4_Aerial2-103 55 72 Gas 133
Al-4_Aerial2-104 75 72 Gas 181
Al-4_Aerial2-201 30 72 Gas 71
Al-4_Aerial2-202 10 72 Gas 24
Al-4_Aerial2-301 17 72 Gas 42
Al-4_Aerial2-302 15 72 Gas 36
Al-4_Aerial2-401 73 72 Gas 175
Al-4_Aerial2-402 15 72 Gas 37
Al-4_Aerial2-501 37 72 Gas 90
Al-4_Aerial2-502 16 72 Gas 39
Al-4_At Grade2-101 25 72 Gas 60
Al-4_At Grade2-102 27 72 Gas 64
Al-4_At Grade2-103 69 72 Gas 167
Al-4_At Grade2-201 112 72 Gas 269
Al-4_At Grade2-301 107 72 Gas 258
Al-4_At Grade2-302 17 72 Gas 42
Al-4_Tunnel-101 49 72 Gas 117
Al-4_Tunnel-102 337 72 Gas 811
Al-4_Tunnel-201 147 72 Gas 353
Al-4_Tunnel-202 38 72 Gas 92
Al-4_Tunnel-301 87 72 Gas 210
Al-4_Tunnel-302 38 72 Gas 92
Al-4 Tunnel-401 81 72 Gas 195
Al-4 Tunnel-402 38 72 Gas 92
Al-4_Tunnel-501 198 72 Gas 475
Al-4_Tunnel-502 112 72 Gas 269
Al-4_Llarge2-101 28 72 Gas 67
Al-4_Large2-102 20 72 Gas 48
Al-4_Large2-201 138 72 Gas 333
Al-4_Large2-202 138 72 Gas 333
A1-4_Large2-203 15 72 Gas 35
A1-4_Large2-401 384 72 Gas 923
A1-4_Large2-402 70 72 Gas 167
Al-5_Aerial2-101 28 72 Gas 66
A1-5_Aerial2-102 32 72 Gas 77
Al-5_Aerial2-103 55 72 Gas 133
Al1-5_Aerial2-104 78 72 Gas 187
A1-5_Aerial2-201 30 72 Gas 72
A1-5_Aerial2-202 10 72 Gas 24
A1-5_Aerial2-301 17 72 Gas 41
Al-5_Aerial2-302 15 72 Gas 35



Trips/Day RT Mi/Trip Fuel Fuel (gal/day)

Code

A1-5_Aerial2-401 197 72 Gas 474
A1-5_Aerial2-402 42 72 Gas 100
A1-5_Aerial2-501 101 72 Gas 244
A1-5_Aerial2-502 44 72 Gas 107
Al1-5_Berm2-101 28 72 Gas 67
Al1-5_Berm2-102 30 72 Gas 72
Al-5_Berm2-103 25 72 Gas 60
Al-5_Berm2-104 18 72 Gas 43
Al-5_Berm2-201 22 72 Gas 53
Al-5_Berm2-202 120 72 Gas 287
Al1-5_Berm2-203 14 72 Gas 34
Al1-5_Berm2-401 111 72 Gas 266
Al1-5_Berm2-402 18 72 Gas 43
A1-5_Large2-101 28 72 Gas 66
Al1-5_lLarge2-102 20 72 Gas 48
Al1-5_large2-201 236 72 Gas 568
Al1-5_lLarge2-202 236 72 Gas 568
Al1-5_lLarge2-203 25 72 Gas 60
A1-5_Large2-401 655 72 Gas 1574
A1-5_Large2-402 119 72 Gas 286
A2-1_Aerial4-101 27 72 Gas 60
A2-1_Aerial4-102 31 72 Gas 69
A2-1_Aerial4-103 51 72 Gas 113
A2-1_Aerial4-104 77 72 Gas 172
A2-1_Aerial4-201 30 72 Gas 66
A2-1_Aerial4-202 11 72 Gas 25
A2-1_Aerial4-301 20 72 Gas 44
A2-1_Aerial4-302 18 72 Gas 40
A2-1_Aerial4-401 80 72 Gas 177
A2-1_Aerial4-402 34 72 Gas 76
A2-1_Aerial4-501 36 72 Gas 79
A2-1_Aerial4-502 14 72 Gas 31
A2-1_Aerial2-101 28 72 Gas 61
A2-1_Aerial2-102 40 72 Gas 88
A2-1_Aerial2-103 54 72 Gas 119
A2-1_Aerial2-104 99 72 Gas 220
A2-1_Aerial2-201 89 72 Gas 196
A2-1_Aerial2-202 30 72 Gas 66
A2-1_Aerial2-301 55 72 Gas 122
A2-1_Aerial2-302 47 72 Gas 104
A2-1_Aerial2-401 439 72 Gas 972
A2-1_Aerial2-402 166 72 Gas 367
A2-1_Aerial2-501 105 72 Gas 234
A2-1_Aerial2-502 52 72 Gas 115
A2-1_Berm2-101 29 72 Gas 63
A2-1_Berm2-102 29 72 Gas 64
A2-1_Berm2-103 33 72 Gas 72



Trips/Day RT Mi/Trip Fuel Fuel (gal/day)

Code

A2-1 Berm2-104 23 72 Gas 52
A2-1 Berm2-201 22 72 Gas 49
A2-1 Berm2-202 119 72 Gas 264
A2-1 Berm2-203 14 72 Gas 31
A2-1 Berm2-401 114 72 Gas 253
A2-1_Berm2-402 15 72 Gas 33
A2-1_At Grade4-101 26 72 Gas 57
A2-1_At Grade4-102 28 72 Gas 62
A2-1_At Grade4-103 69 72 Gas 154
A2-1_At Grade4-201 192 72 Gas 424
A2-1_At Grade4-301 110 72 Gas 244
A2-1_At Grade4-302 33 72 Gas 73
A2-1_At Grade2-101 25 72 Gas 56
A2-1_At Grade2-102 27 72 Gas 60
A2-1_At Grade2-103 67 72 Gas 148
A2-1_At Grade2-201 112 72 Gas 248
A2-1_At Grade2-301 112 72 Gas 247
A2-1_At Grade2-302 14 72 Gas 31
A2-2_Aerial2-101 25 72 Gas 56
A2-2_Aerial2-102 31 72 Gas 68
A2-2_Aerial2-103 53 72 Gas 117
A2-2_Aerial2-104 71 72 Gas 156
A2-2_Aerial2-201 29 72 Gas 64
A2-2_Aerial2-202 10 72 Gas 22
A2-2_Aerial2-301 19 72 Gas 41
A2-2_Aerial2-302 15 72 Gas 34
A2-2_Aerial2-401 77 72 Gas 171
A2-2_Aerial2-402 29 72 Gas 65
A2-2_Aerial2-501 35 72 Gas 79
A2-2_Aerial2-502 14 72 Gas 31
A2-2_Berm2-101 35 72 Gas 78
A2-2_Berm2-102 32 72 Gas 70
A2-2_Berm2-103 27 72 Gas 61
A2-2_Berm2-104 20 72 Gas 43
A2-2_Berm2-201 79 72 Gas 174
A2-2_Berm2-202 823 72 Gas 1822
A2-2_Berm2-203 96 72 Gas 213
A2-2_Berm2-401 241 72 Gas 534
A2-2_Berm2-402 81 72 Gas 179
A2-2_At Grade4-101 26 72 Gas 57
A2-2_At Grade4-102 28 72 Gas 61
A2-2_At Grade4-103 69 72 Gas 153
A2-2_At Grade4-201 112 72 Gas 247
A2-2_At Grade4-301 109 72 Gas 241
A2-2_At Grade4-302 15 72 Gas 34
A2-2_At Grade2-101 26 72 Gas 57
A2-2_At Grade2-102 28 72 Gas 62



Trips/Day RT Mi/Trip Fuel Fuel (gal/day)

Code

A2-2_ At Grade2-103 69 72 Gas 153
A2-2 At Grade2-201 204 72 Gas 451
A2-2 At Grade2-301 164 72 Gas 362
A2-2_At Grade2-302 33 72 Gas 73
A2-2_Trench-101 40 72 Gas 88
A2-2_Trench-102 35 72 Gas 78
A2-2_Trench-103 38 72 Gas 83
A2-2_Trench-104 18 72 Gas 40
A2-2_Trench-201 59 72 Gas 131
A2-2_Trench-202 24 72 Gas 52
A2-2_Trench-203 382 72 Gas 845
A2-2_Trench-204 46 72 Gas 102
A2-2_Trench-301 21 72 Gas 45
A2-2_Trench-302 19 72 Gas 41
A2-2_Trench-303 14 72 Gas 30
A2-2_Trench-304 9 72 Gas 20
A2-2_Trench-401 36 72 Gas 79
A2-2_Trench-402 39 72 Gas 86
A2-2_Trench-501 36 72 Gas 79
A2-2_Trench-502 18 72 Gas 39
A2-3_Aerial4-101 28 72 Gas 62
A2-3_Aerial4-102 32 72 Gas 70
A2-3_Aerial4-103 55 72 Gas 122
A2-3_Aerial4-104 76 72 Gas 168
A2-3_Aerial4-201 30 72 Gas 66
A2-3_Aerial4-202 9 72 Gas 21
A2-3_Aerial4-301 16 72 Gas 36
A2-3_Aerial4-302 13 72 Gas 29
A2-3_Aerial4-401 54 72 Gas 118
A2-3_Aerial4-402 11 72 Gas 25
A2-3_Aerial4-501 35 72 Gas 77
A2-3_Aerial4-502 14 72 Gas 30
A2-3_Aerial2-101 27 72 Gas 61
A2-3_Aerial2-102 32 72 Gas 70
A2-3_Aerial2-103 55 72 Gas 122
A2-3_Aerial2-104 76 72 Gas 169
A2-3_Aerial2-201 30 72 Gas 66
A2-3_Aerial2-202 10 72 Gas 22
A2-3_Aerial2-301 17 72 Gas 38
A2-3_Aerial2-302 15 72 Gas 32
A2-3_Aerial2-401 141 72 Gas 312
A2-3_Aerial2-402 30 72 Gas 66
A2-3_Aerial2-501 73 72 Gas 161
A2-3_Aerial2-502 32 72 Gas 71
A2-3_Berm4-101 27 72 Gas 59
A2-3_Berm4-102 32 72 Gas 71
A2-3_Berm4-103 26 72 Gas 58



Trips/Day RT Mi/Trip Fuel Fuel (gal/day)

Code

A2-3 Berm4-104 19 72 Gas 42
A2-3 Berm4-201 22 72 Gas 49
A2-3 Berm4-202 120 72 Gas 265
A2-3 Berm4-203 14 72 Gas 31
A2-3_Berm4-401 109 72 Gas 240
A2-3_Berm4-402 17 72 Gas 39
A2-3_Berm2-101 49 72 Gas 108
A2-3_Berm2-102 32 72 Gas 71
A2-3_Berm2-103 28 72 Gas 62
A2-3_Berm2-104 20 72 Gas 44
A2-3_Berm2-201 104 72 Gas 229
A2-3_Berm2-202 1144 72 Gas 2533
A2-3_Berm2-203 134 72 Gas 296
A2-3_Berm2-401 1118 72 Gas 2474
A2-3_Berm2-402 203 72 Gas 449
A2-3_At Grade2-101 37 72 Gas 81
A2-3_At Grade2-102 40 72 Gas 87
A2-3_At Grade2-103 88 72 Gas 195
A2-3_At Grade2-201 328 72 Gas 727
A2-3_At Grade2-301 629 72 Gas 1391
A2-3_At Grade2-302 114 72 Gas 252
A2-3_Trench-101 40 72 Gas 88
A2-3_Trench-102 36 72 Gas 79
A2-3_Trench-103 38 72 Gas 84
A2-3_Trench-104 18 72 Gas 40
A2-3_Trench-201 60 72 Gas 132
A2-3_Trench-202 24 72 Gas 52
A2-3_Trench-203 241 72 Gas 533
A2-3_Trench-204 12 72 Gas 26
A2-3_Trench-301 3 72 Gas 7
A2-3_Trench-302 3 72 Gas 6
A2-3_Trench-303 8 72 Gas 17
A2-3_Trench-304 5 72 Gas 12
A2-3_Trench-401 19 72 Gas 43
A2-3_Trench-402 18 72 Gas 39
A2-3_Trench-501 36 72 Gas 79
A2-3_Trench-502 18 72 Gas 40
A2-3_Tunnel-101 28 72 Gas 61
A2-3_Tunnel-102 192 72 Gas 424
A2-3_Tunnel-201 32 72 Gas 70
A2-3_Tunnel-202 9 72 Gas 19
A2-3_Tunnel-301 19 72 Gas 42
A2-3_Tunnel-302 9 72 Gas 19
A2-3_Tunnel-401 18 72 Gas 39
A2-3_Tunnel-402 9 72 Gas 19
A2-3_Tunnel-501 23 72 Gas 52
A2-3_Tunnel-502 13 72 Gas 29



Trips/Day RT Mi/Trip Fuel Fuel (gal/day)

Code

A2-3 large2-101 28 72 Gas 61
A2-3 large2-102 20 72 Gas 44
A2-3 large2-201 138 72 Gas 305
A2-3 large2-202 138 72 Gas 305
A2-3_large2-203 15 72 Gas 32
A2-3_Large2-401 401 72 Gas 888
A2-3_Large2-402 73 72 Gas 161
A3-3_Aerial4-101 28 72 Gas 62
A3-3_Aerial4-102 60 72 Gas 132
A3-3_Aerial4-103 56 72 Gas 123
A3-3_Aerial4-104 78 72 Gas 172
A3-3_Aerial4-201 60 72 Gas 133
A3-3_Aerial4-202 19 72 Gas 43
A3-3_Aerial4-301 34 72 Gas 76
A3-3_Aerial4-302 29 72 Gas 64
A3-3_Aerial4-401 232 72 Gas 514
A3-3_Aerial4-402 48 72 Gas 106
A3-3_Aerial4-501 119 72 Gas 263
A3-3_Aerial4-502 52 72 Gas 115
A3-3_Aerial2-101 23 72 Gas 51
A3-3_Aerial2-102 66 72 Gas 145
A3-3_Aerial2-103 38 72 Gas 85
A3-3_Aerial2-104 92 72 Gas 203
A3-3_Aerial2-201 88 72 Gas 194
A3-3_Aerial2-202 29 72 Gas 63
A3-3_Aerial2-301 50 72 Gas 110
A3-3_Aerial2-302 43 72 Gas 94
A3-3_Aerial2-401 660 72 Gas 1462
A3-3_Aerial2-402 139 72 Gas 309
A3-3_Aerial2-501 341 72 Gas 755
A3-3_Aerial2-502 150 72 Gas 331
A3-3_At Grade2-101 26 72 Gas 57
A3-3_At Grade2-102 28 72 Gas 62
A3-3_At Grade2-103 69 72 Gas 154
A3-3_At Grade2-201 112 72 Gas 247
A3-3_At Grade2-301 203 72 Gas 448
A3-3_At Grade2-302 37 72 Gas 81
A3-3_Tunnel-101 28 72 Gas 61
A3-3_Tunnel-102 192 72 Gas 425
A3-3_Tunnel-201 32 72 Gas 70
A3-3_Tunnel-202 9 72 Gas 19
A3-3_Tunnel-301 19 72 Gas 43
A3-3_Tunnel-302 9 72 Gas 19
A3-3_Tunnel-401 18 72 Gas 39
A3-3_Tunnel-402 9 72 Gas 19
A3-3_Tunnel-501 23 72 Gas 52
A3-3_Tunnel-502 13 72 Gas 29



Trips/Day RT Mi/Trip Fuel Fuel (gal/day)
Code
A3-3 large2-101 29 72 Gas 65
A3-3 large2-102 21 72 Gas 47
A3-3 large2-201 147 72 Gas 325
A3-3 large2-202 147 72 Gas 325
A3-3_large2-203 15 72 Gas 34
A3-3_Llarge2-401 427 72 Gas 946
A3-3_Large2-402 77 72 Gas 172
EGS-101 28 72 Gas 62
EGS-102 20 72 Gas 44
EGS-201 28 72 Gas 62
EGS-202 28 72 Gas 62
EGS-203 10 72 Gas 23
EGS-301 40 72 Gas 89
EGS-302 62 72 Gas 137
EGS-303 30 72 Gas 66
EGS-401 20 72 Gas 44
EGS-402 46 72 Gas 102
EGS-403 28 72 Gas 62
EGS-501 4 72 Gas 9
DGS-101 28 72 Gas 62
DGS-102 20 72 Gas 44
DGS-201 28 72 Gas 62
DGS-202 28 72 Gas 62
DGS-203 10 72 Gas 23
DGS-301 40 72 Gas 89
DGS-302 62 72 Gas 137
DGS-303 30 72 Gas 66
DGS-401 20 72 Gas 44
DGS-402 46 72 Gas 102
DGS-403 28 72 Gas 62
DGS-501 4 72 Gas 9
DS-101 28 72 Gas 62
DS-102 20 72 Gas 44
DS-201 28 72 Gas 62
DS-202 28 72 Gas 62
DS-203 10 72 Gas 23
DS-301 44 72 Gas 97
DS-302 62 72 Gas 137
DS-303 30 72 Gas 66
DS-401 20 72 Gas 44
DS-402 36 72 Gas 80
DS-403 28 72 Gas 62
DS-501 4 72 Gas 9
DS2-101 28 72 Gas 62
DS2-102 20 72 Gas 44
DS2-201 28 72 Gas 62
DS2-202 28 72 Gas 62



Trips/Day RT Mi/Trip Fuel Fuel (gal/day)

Code

DS2-203 19 72 Gas 41
DS2-301 44 72 Gas 97
DS2-302 62 72 Gas 137
DS2-303 30 72 Gas 66
DS2-401 20 72 Gas 44
DS2-402 36 72 Gas 80
DS2-403 28 72 Gas 62
DS2-501 4 72 Gas 8
LMF-101 28 72 Gas 62
LMF-102 40 72 Gas 89
LMF-201 28 72 Gas 62
LMF-202 28 72 Gas 62
LMF-203 28 72 Gas 62
LMF-301 40 72 Gas 89
LMF-302 62 72 Gas 137
LMF-303 30 72 Gas 66
LMF-401 20 72 Gas 44
LMF-402 36 72 Gas 80
LMF-403 28 72 Gas 62
LMF-501 112 72 Gas 248
LMF-502 18 72 Gas 40
MOIS-101 28 72 Gas 67
MOIS-102 20 72 Gas 48
MOIS-201 28 72 Gas 67
MOIS-202 20 72 Gas 48
MOIS-203 18 72 Gas 43
MOIS-402 18 72 Gas 43
MOIS-403 18 72 Gas 43
MOIS-501 112 72 Gas 269
MOIS-502 14 72 Gas 34
PGE-1 20 72 Gas 33
PGE-2 12 72 Gas 20
PGE-3 12 72 Gas 20
PGE-4 24 72 Gas 40
PGE-5 24 72 Gas 40
A4-1 Berm4-101 27 72 Gas 61
A4-1_Berm4-102 31 72 Gas 70
A4-1_Berm4-103 28 72 Gas 62
A4-1_Berm4-104 20 72 Gas 44
A4-1_Berm4-201 40 72 Gas 88
A4-1_Berm4-202 404 72 Gas 895
A4-1_Berm4-203 47 72 Gas 104
A4-1_Berm4-401 132 72 Gas 292
A4-1_Berm4-402 42 72 Gas 93
A4-1_At Grade2-101 26 72 Gas 57
A4-1_At Grade2-102 28 72 Gas 61
A4-1_At Grade2-103 70 72 Gas 154



Trips/Day RT Mi/Trip Fuel Fuel (gal/day)

Code

A4-1 At Grade2-201 161 72 Gas 356
A4-1 At Grade2-301 112 72 Gas 248
A4-1 At Grade2-302 34 72 Gas 76
A4-2 Berm4-101 27 72 Gas 60
A4-2_Berm4-102 30 72 Gas 67
A4-2_Berm4-103 25 72 Gas 56
A4-2_Berm4-104 18 72 Gas 40
A4-2_Berm4-201 22 72 Gas 49
A4-2_Berm4-202 136 72 Gas 301
A4-2_Berm4-203 16 72 Gas 35
A4-2_Berm4-401 109 72 Gas 241
A4-2_Berm4-402 18 72 Gas 39
A4-2_Berm2-101 28 72 Gas 61
A4-2_Berm2-102 31 72 Gas 69
A4-2_Berm2-103 28 72 Gas 62
A4-2_Berm2-104 20 72 Gas 44
A4-2_Berm2-201 33 72 Gas 73
A4-2_Berm2-202 360 72 Gas 796
A4-2_Berm2-203 42 72 Gas 93
A4-2_Berm2-401 111 72 Gas 245
A4-2_Berm2-402 35 72 Gas 78
A4-2_At Grade4-101 79 72 Gas 175
A4-2_At Grade4-102 85 72 Gas 188
A4-2_At Grade4-103 188 72 Gas 415
A4-2_At Grade4-201 782 72 Gas 1730
A4-2_At Grade4-301 478 72 Gas 1058
A4-2_At Grade4-302 116 72 Gas 257
A4-3_Aerial4-101 28 72 Gas 62
A4-3_Aerial4-102 32 72 Gas 70
A4-3_Aerial4-103 52 72 Gas 115
A4-3_Aerial4-104 77 72 Gas 172
A4-3_Aerial4-201 30 72 Gas 66
A4-3_Aerial4-202 10 72 Gas 21
A4-3_Aerial4-301 16 72 Gas 36
A4-3_Aerial4-302 13 72 Gas 29
A4-3_Aerial4-401 41 72 Gas 90
A4-3_Aerial4-402 9 72 Gas 19
A4-3_Aerial4-501 36 72 Gas 79
A4-3_Aerial4-502 14 72 Gas 31
A4-3_Aerial2-101 28 72 Gas 62
A4-3_Aerial2-102 32 72 Gas 71
A4-3_Aerial2-103 55 72 Gas 122
A4-3_Aerial2-104 78 72 Gas 172
A4-3_Aerial2-201 30 72 Gas 66
A4-3_Aerial2-202 10 72 Gas 22
A4-3_Aerial2-301 17 72 Gas 38

A4-3_Aerial2-302 15 72 Gas 32



Trips/Day RT Mi/Trip Fuel Fuel (gal/day)

Code

A4-3_Aerial2-401 168 72 Gas 372
A4-3_Aerial2-402 36 72 Gas 79
A4-3_Aerial2-501 87 72 Gas 192
A4-3_Aerial2-502 38 72 Gas 84
A4-3_Berm4-101 106 72 Gas 234
A4-3_Berm4-102 81 72 Gas 179
A4-3_Berm4-103 36 72 Gas 80
A4-3_Berm4-104 26 72 Gas 58
A4-3_Berm4-201 200 72 Gas 442
A4-3_Berm4-202 2520 72 Gas 5579
A4-3_Berm4-203 294 72 Gas 651
A4-3 Berm4-401 2475 72 Gas 5478
A4-3_Berm4-402 442 72 Gas 979
A4-3 Berm2-101 27 72 Gas 59
A4-3 Berm2-102 29 72 Gas 65
A4-3 Berm2-103 27 72 Gas 60
A4-3 Berm2-104 19 72 Gas 43
A4-3 Berm2-201 22 72 Gas 48
A4-3 _Berm2-202 120 72 Gas 265
A4-3_Berm2-203 14 72 Gas 31
A4-3_Berm2-401 106 72 Gas 235
A4-3_Berm2-402 17 72 Gas 38
A4-3_At Grade4-101 26 72 Gas 57
A4-3_At Grade4-102 28 72 Gas 61
A4-3_At Grade4-103 68 72 Gas 150
A4-3_At Grade4-201 107 72 Gas 238
A4-3_At Grade4-301 105 72 Gas 231
A4-3_At Grade4-302 13 72 Gas 29
A4-3_At Grade2-101 26 72 Gas 58
A4-3_At Grade2-102 28 72 Gas 62
A4-3_At Grade2-103 70 72 Gas 155
A4-3_At Grade2-201 140 72 Gas 310
A4-3_At Grade2-301 269 72 Gas 594
A4-3_At Grade2-302 49 72 Gas 108
A4-3_Tunnel-101 28 72 Gas 61
A4-3_Tunnel-102 192 72 Gas 424
A4-3_Tunnel-201 32 72 Gas 70
A4-3_Tunnel-202 9 72 Gas 19
A4-3_Tunnel-301 19 72 Gas 42
A4-3_Tunnel-302 9 72 Gas 19
A4-3_Tunnel-401 18 72 Gas 39
A4-3_Tunnel-402 9 72 Gas 19
A4-3_Tunnel-501 23 72 Gas 52
A4-3_Tunnel-502 13 72 Gas 29
A4-3_large2-101 28 72 Gas 61
A4-3_large2-102 20 72 Gas 44
A4-3 large2-201 77 72 Gas 171



Trips/Day RT Mi/Trip Fuel Fuel (gal/day)
Code
A4-3 large2-202 77 72 Gas 171
A4-3 large2-203 8 72 Gas 18
A4-3 large2-401 224 72 Gas 496
A4-3 large2-402 41 72 Gas 90




Onroad Vehicles

Code Vehicle Trucks/Day RT Mi/ Truck Fuel Fuel (gal/day/veh)
Al-1_Aerial4-101 Truck, End Dump, 10-13cy, Hwy 1 38 Diesel 49
Al-1_Aerial4-101 Truck, Water, 4 mgal, Hwy 1 38 Diesel 22
Al-1_Aerial4-102 Truck, End Dump, 10-13cy, Hwy 2 40 Diesel 51
Al-1_Aerial4-102 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
Al-1_Aerial4-103 Truck, Water, 4 mgal, Hwy 1 36 Diesel 21
Al-1_Aerial4-104 Truck, End Dump, 10-13cy, Hwy 30 40 Diesel 50
Al-1_Aerial4-104 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
Al-1_Aerial4-201 Truck, End Dump, 10-13cy, Hwy 2 36 Diesel 46
Al-1_Aerial4-201 Truck, Water, 4 mgal, Hwy 2 36 Diesel 21
Al-1_Aerial4-202 Transit Mix Truck, 10cy 1 17 Diesel 34
Al-1_Aerial4-202 Truck, Water, 4 mgal, Hwy 1 8 Diesel 5
Al-1_Aerial4-301 Truck, Water, 4 mgal, Hwy 1 13 Diesel

Al-1_Aerial4-302 Transit Mix Truck, 10cy 1 26 Diesel 54
Al-1_Aerial4-302 Truck, Water, 4 mgal, Hwy 1 13 Diesel 8
Al-1_Aerial4-401 Truck, Flatbed, 10T, Hwy 3 36 Diesel 22
Al-1_Aerial4-401 Boom Truck, 8 Tn Boom 3 36 Diesel 63
Al-1_Aerial4-401 Truck, Water, 4 mgal, Hwy 3 36 Diesel 21
Al-1_Aerial4-402 Truck, Water, 4 mgal, Hwy 2 28 Diesel 16
Al-1_Aerial4-402 Transit Mix Truck, 10cy 3 38 Diesel 78
Al-1_Aerial4-501 Truck, Flatbed, 10T, Hwy 4 40 Diesel 24
Al-1_Aerial4-501 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
Al-1_Aerial4-502 Truck, Flatbed, 10T, Hwy 1 40 Diesel 24
Al-1_Aerial2-101 Truck, End Dump, 10-13cy, Hwy 1 39 Diesel 50
Al-1_Aerial2-101 Truck, Water, 4 mgal, Hwy 1 39 Diesel 23
Al1-1_Aerial2-102 Truck, End Dump, 10-13cy, Hwy 2 40 Diesel 50
Al1-1_Aerial2-102 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
Al-1_Aerial2-103 Truck, Water, 4 mgal, Hwy 1 36 Diesel 21
Al-1_Aerial2-104 Truck, End Dump, 10-13cy, Hwy 30 39 Diesel 50
Al-1_Aerial2-104 Truck, Water, 4 mgal, Hwy 1 39 Diesel 23
Al-1_Aerial2-201 Truck, End Dump, 10-13cy, Hwy 3 38 Diesel 49
Al-1_Aerial2-201 Truck, Water, 4 mgal, Hwy 3 38 Diesel 22
Al-1_Aerial2-202 Transit Mix Truck, 10cy 1 24 Diesel 50
Al-1_Aerial2-202 Truck, Water, 4 mgal, Hwy 1 12 Diesel 7
Al-1_Aerial2-301 Truck, Water, 4 mgal, Hwy 1 19 Diesel 11
Al-1_Aerial2-302 Transit Mix Truck, 10cy 1 26 Diesel 52
Al-1_Aerial2-302 Truck, Water, 4 mgal, Hwy 1 13 Diesel 7
Al-1_Aerial2-401 Truck, Flatbed, 10T, Hwy 8 37 Diesel 22
Al-1_Aerial2-401 Boom Truck, 8 Tn Boom 8 37 Diesel 63
Al-1_Aerial2-401 Truck, Water, 4 mgal, Hwy 8 37 Diesel 21
Al-1_Aerial2-402 Truck, Water, 4 mgal, Hwy 4 34 Diesel 19
Al-1_Aerial2-402 Transit Mix Truck, 10cy 7 38 Diesel 79
Al-1_Aerial2-501 Truck, Flatbed, 10T, Hwy 2 29 Diesel 17
Al-1_Aerial2-501 Truck, Water, 4 mgal, Hwy 2 29 Diesel 17
Al-1_Aerial2-502 Truck, Flatbed, 10T, Hwy 2 27 Diesel 17
Al-1_Berm2-101 Truck, End Dump, 10-13cy, Hwy 1 40 Diesel 51
Al-1_Berm2-101 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
Al-1_Berm2-102 Truck, End Dump, 10-13cy, Hwy 2 37 Diesel 47
Al-1_Berm2-102 Truck, Water, 4 mgal, Hwy 1 37 Diesel 21
Al-1 Berm2-103 Truck, End Dump, 10-13cy, Hwy 3 32 Diesel 40
Al-1_Berm2-103 Truck, Water, 4 mgal, Hwy 1 39 Diesel 23
Al-1_Berm2-104 Truck, Water, 4 mgal, Hwy 1 39 Diesel 23



Code Vehicle Trucks/Day RT Mi/ Truck Fuel Fuel (gal/day/veh)
Al-1 Berm2-104 Transit Mix Truck, 10cy 1 39 Diesel 81
Al-1 Berm2-201 Truck, Flatbed, 10T, Hwy 1 40 Diesel 24
Al-1_Berm2-202 Truck, End Dump, 10-13cy, Hwy 25 39 Diesel 49
Al-1_Berm2-202 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
Al-1_Berm2-203 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
Al-1 Berm2-401 Truck, End Dump, 10-13cy, Hwy 42 40 Diesel 50
Al-1_Berm2-401 Truck, Water, 4 mgal, Hwy 1 21 Diesel 12
Al-1_Berm2-402 Truck, Flatbed, 10T, Hwy 1 34 Diesel 21
Al-1_At Grade4-101 Truck, End Dump, 10-13cy, Hwy 1 39 Diesel 50
Al-1_At Grade4-101 Truck, Water, 4 mgal, Hwy 1 39 Diesel 23
Al-1 At Grade4-102 Truck, End Dump, 10-13cy, Hwy 2 39 Diesel 50
Al-1_At Grade4-102 Truck, Water, 4 mgal, Hwy 1 39 Diesel 23
Al-1_At Grade4-103 Truck, End Dump, 10-13cy, Hwy 20 40 Diesel 51
Al-1_At Grade4-103 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
Al-1_At Grade4-201 Truck, End Dump, 10-13cy, Hwy 60 40 Diesel 51
Al-1_At Grade4-201 Truck, Water, 4 mgal, Hwy 2 30 Diesel 17
Al-1_At Grade4-301 Truck, End Dump, 10-13cy, Hwy 40 39 Diesel 50
Al-1_At Grade4-301 Truck, Water, 4 mgal, Hwy 1 39 Diesel 23
Al-1_At Grade4-302 Truck, Flatbed, 10T, Hwy 2 32 Diesel 20
Al-1_At Grade2-101 Truck, End Dump, 10-13cy, Hwy 1 40 Diesel 51
Al-1_At Grade2-101 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
Al-1_At Grade2-102 Truck, End Dump, 10-13cy, Hwy 2 40 Diesel 51
Al-1_At Grade2-102 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
Al-1_At Grade2-103 Truck, End Dump, 10-13cy, Hwy 21 40 Diesel 51
Al-1_At Grade2-103 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
Al-1_At Grade2-201 Truck, End Dump, 10-13cy, Hwy 80 37 Diesel 47
Al-1_At Grade2-201 Truck, Water, 4 mgal, Hwy 2 37 Diesel 21
Al-1_At Grade2-301 Truck, End Dump, 10-13cy, Hwy 60 39 Diesel 50
Al-1_At Grade2-301 Truck, Water, 4 mgal, Hwy 2 29 Diesel 17
Al-1_At Grade2-302 Truck, Flatbed, 10T, Hwy 3 31 Diesel 19
Al-2_Aerial2-101 Truck, End Dump, 10-13cy, Hwy 1 40 Diesel 51
Al1-2_Aerial2-101 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
Al1-2_Aerial2-102 Truck, End Dump, 10-13cy, Hwy 3 40 Diesel 50
A1-2_Aerial2-102 Truck, Water, 4 mgal, Hwy 2 30 Diesel 17
A1-2_Aerial2-103 Truck, Water, 4 mgal, Hwy 1 39 Diesel 23
Al1-2_Aerial2-104 Truck, End Dump, 10-13cy, Hwy 50 39 Diesel 50
Al1-2_Aerial2-104 Truck, Water, 4 mgal, Hwy 2 33 Diesel 19
Al-2_Aerial2-201 Truck, End Dump, 10-13cy, Hwy 8 38 Diesel 48
A1-2_Aerial2-201 Truck, Water, 4 mgal, Hwy 8 38 Diesel 22
Al-2_Aerial2-202 Transit Mix Truck, 10cy 2 32 Diesel 65
Al1-2_Aerial2-202 Truck, Water, 4 mgal, Hwy 1 32 Diesel 18
Al1-2_Aerial2-301 Truck, Water, 4 mgal, Hwy 2 25 Diesel 14
Al1-2_Aerial2-302 Transit Mix Truck, 10cy 2 33 Diesel 67
A1-2_Aerial2-302 Truck, Water, 4 mgal, Hwy 1 33 Diesel 19
Al-2_Aerial2-401 Truck, Flatbed, 10T, Hwy 20 38 Diesel 23
Al1-2_Aerial2-401 Boom Truck, 8 Tn Boom 20 38 Diesel 65
Al-2_Aerial2-401 Truck, Water, 4 mgal, Hwy 20 38 Diesel 22
A1-2_Aerial2-402 Truck, Water, 4 mgal, Hwy 9 38 Diesel 22
Al1-2_Aerial2-402 Transit Mix Truck, 10cy 18 38 Diesel 79
Al1-2_Aerial2-501 Truck, Flatbed, 10T, Hwy 15 39 Diesel 24
Al1-2_Aerial2-501 Truck, Water, 4 mgal, Hwy 4 37 Diesel 21
Al1-2_Aerial2-502 Truck, Flatbed, 10T, Hwy 5 37 Diesel 23
Al-2_Berm2-101 Truck, End Dump, 10-13cy, Hwy 1 39 Diesel 50



Code Vehicle Trucks/Day RT Mi/ Truck Fuel Fuel (gal/day/veh)
Al-2 Berm2-101 Truck, Water, 4 mgal, Hwy 1 39 Diesel 23
Al1-2_Berm2-102 Truck, End Dump, 10-13cy, Hwy 2 40 Diesel 51
Al-2_Berm2-102 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
Al-2_Berm2-103 Truck, End Dump, 10-13cy, Hwy 2 38 Diesel 48
Al-2 Berm2-103 Truck, Water, 4 mgal, Hwy 1 38 Diesel 22
Al-2 Berm2-104 Truck, Water, 4 mgal, Hwy 1 38 Diesel 22
Al-2_Berm2-104 Transit Mix Truck, 10cy 1 38 Diesel 77
Al-2_Berm2-201 Truck, Flatbed, 10T, Hwy 2 30 Diesel 18
Al-2_Berm2-202 Truck, End Dump, 10-13cy, Hwy 75 36 Diesel 46
Al-2 Berm2-202 Truck, Water, 4 mgal, Hwy 3 38 Diesel 22
Al-2 Berm2-203 Truck, Water, 4 mgal, Hwy 3 38 Diesel 22
Al-2_Berm2-401 Truck, End Dump, 10-13cy, Hwy 40 39 Diesel 50
Al-2_Berm2-401 Truck, Water, 4 mgal, Hwy 1 20 Diesel 11
Al-2_Berm2-402 Truck, Flatbed, 10T, Hwy 2 38 Diesel 23
Al-2_At Grade4-101 Truck, End Dump, 10-13cy, Hwy 1 40 Diesel 50
Al-2_At Grade4-101 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
Al-2_At Grade4-102 Truck, End Dump, 10-13cy, Hwy 2 40 Diesel 50
Al-2_At Grade4-102 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
Al-2_At Grade4-103 Truck, End Dump, 10-13cy, Hwy 20 39 Diesel 50
Al-2_ At Grade4-103 Truck, Water, 4 mgal, Hwy 1 39 Diesel 23
Al-2_At Grade4-201 Truck, End Dump, 10-13cy, Hwy 40 40 Diesel 51
Al-2_At Grade4-201 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
Al-2_At Grade4-301 Truck, End Dump, 10-13cy, Hwy 40 39 Diesel 50
Al-2_At Grade4-301 Truck, Water, 4 mgal, Hwy 1 39 Diesel 23
Al-2_At Grade4-302 Truck, Flatbed, 10T, Hwy 1 40 Diesel 24
Al-2_At Grade2-101 Truck, End Dump, 10-13cy, Hwy 1 40 Diesel 51
Al-2_At Grade2-101 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
Al-2_ At Grade2-102 Truck, End Dump, 10-13cy, Hwy 2 40 Diesel 51
Al-2_At Grade2-102 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
Al-2_At Grade4-103 Truck, End Dump, 10-13cy, Hwy 20 40 Diesel 51
Al-2_At Grade2-103 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
Al-2_At Grade2-201 Truck, End Dump, 10-13cy, Hwy 48 39 Diesel 49
Al-2_ At Grade2-201 Truck, Water, 4 mgal, Hwy 2 23 Diesel 13
Al-2_At Grade2-301 Truck, End Dump, 10-13cy, Hwy 40 38 Diesel 48
Al-2_At Grade2-301 Truck, Water, 4 mgal, Hwy 1 38 Diesel 22
Al-2_At Grade2-302 Truck, Flatbed, 10T, Hwy 2 30 Diesel 18
Al1-3_Aerial4-101 Truck, End Dump, 10-13cy, Hwy 1 40 Diesel 50
Al1-3_Aerial4-101 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
Al1-3_Aerial4-102 Truck, End Dump, 10-13cy, Hwy 2 40 Diesel 50
A1-3_Aerial4-102 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A1-3_Aerial4-103 Truck, Water, 4 mgal, Hwy 1 39 Diesel 23
Al1-3_Aerial4-104 Truck, End Dump, 10-13cy, Hwy 30 40 Diesel 50
Al1-3_Aerial4-104 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A1-3_Aerial4-201 Truck, End Dump, 10-13cy, Hwy 2 36 Diesel 46
A1-3_Aerial4-201 Truck, Water, 4 mgal, Hwy 2 36 Diesel 21
A1-3_Aerial4-202 Transit Mix Truck, 10cy 1 16 Diesel 33
Al-3_Aerial4-202 Truck, Water, 4 mgal, Hwy 1 8 Diesel 5
A1-3_Aerial4-301 Truck, Water, 4 mgal, Hwy 1 12 Diesel

A1-3_Aerial4-302 Transit Mix Truck, 10cy 1 23 Diesel 47
Al1-3_Aerial4-302 Truck, Water, 4 mgal, Hwy 1 11 Diesel 7
Al1-3_Aerial4-401 Truck, Flatbed, 10T, Hwy 3 37 Diesel 23
Al1-3_Aerial4-401 Boom Truck, 8 Tn Boom 3 37 Diesel 64
Al1-3_Aerial4-401 Truck, Water, 4 mgal, Hwy 3 37 Diesel 21



Code Vehicle Trucks/Day RT Mi/ Truck Fuel Fuel (gal/day/veh)
Al1-3_Aerial4-402 Truck, Water, 4 mgal, Hwy 1 26 Diesel 15
A1-3_Aerial4-402 Transit Mix Truck, 10cy 2 26 Diesel 54
Al1-3_Aerial4-501 Truck, Flatbed, 10T, Hwy 5 37 Diesel 23
A1-3_Aerial4-501 Truck, Water, 4 mgal, Hwy 2 23 Diesel 13
A1-3_Aerial4-502 Truck, Flatbed, 10T, Hwy 2 26 Diesel 16
Al1-3_Aerial2-101 Truck, End Dump, 10-13cy, Hwy 2 24 Diesel 31
A1-3_Aerial2-101 Truck, Water, 4 mgal, Hwy 2 24 Diesel 14
Al1-3_Aerial2-102 Truck, End Dump, 10-13cy, Hwy 6 40 Diesel 51
A1-3_Aerial2-102 Truck, Water, 4 mgal, Hwy 3 40 Diesel 23
A1-3_Aerial2-103 Truck, Water, 4 mgal, Hwy 1 32 Diesel 18
Al1-3_Aerial2-104 Truck, End Dump, 10-13cy, Hwy 55 37 Diesel 48
A1-3_Aerial2-104 Truck, Water, 4 mgal, Hwy 2 34 Diesel 20
Al1-3_Aerial2-201 Truck, End Dump, 10-13cy, Hwy 9 38 Diesel 48
Al1-3_Aerial2-201 Truck, Water, 4 mgal, Hwy 9 38 Diesel 22
A1-3_Aerial2-202 Transit Mix Truck, 10cy 2 35 Diesel 71
Al1-3_Aerial2-202 Truck, Water, 4 mgal, Hwy 1 35 Diesel 20
A1-3_Aerial2-301 Truck, Water, 4 mgal, Hwy 2 26 Diesel 15
A1-3_Aerial2-302 Transit Mix Truck, 10cy 2 35 Diesel 71
A1-3_Aerial2-302 Truck, Water, 4 mgal, Hwy 1 35 Diesel 20
A1-3_Aerial2-401 Truck, Flatbed, 10T, Hwy 35 38 Diesel 23
A1-3_Aerial2-401 Boom Truck, 8 Tn Boom 35 38 Diesel 65
A1-3_Aerial2-401 Truck, Water, 4 mgal, Hwy 35 38 Diesel 22
A1-3_Aerial2-402 Truck, Water, 4 mgal, Hwy 9 38 Diesel 22
A1-3_Aerial2-402 Transit Mix Truck, 10cy 18 38 Diesel 77
Al1-3_Aerial2-501 Truck, Flatbed, 10T, Hwy 14 39 Diesel 24
A1-3_Aerial2-501 Truck, Water, 4 mgal, Hwy 14 39 Diesel 23
A1-3_Aerial2-502 Truck, Flatbed, 10T, Hwy 16 39 Diesel 24
Al1-3_At Grade4-101 Truck, End Dump, 10-13cy, Hwy 1 39 Diesel 50
Al-3_At Grade4-101 Truck, Water, 4 mgal, Hwy 1 39 Diesel 23
Al-3_At Grade4-102 Truck, End Dump, 10-13cy, Hwy 2 39 Diesel 50
Al1-3_At Grade4-102 Truck, Water, 4 mgal, Hwy 1 39 Diesel 23
Al1-3_At Grade4-103 Truck, End Dump, 10-13cy, Hwy 20 39 Diesel 49
Al1-3_At Grade4-103 Truck, Water, 4 mgal, Hwy 1 39 Diesel 22
Al-3_At Grade4-201 Truck, End Dump, 10-13cy, Hwy 40 40 Diesel 50
Al-3_At Grade4-201 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
Al1-3_At Grade4-301 Truck, End Dump, 10-13cy, Hwy 40 39 Diesel 49
Al1-3_At Grade4-301 Truck, Water, 4 mgal, Hwy 1 39 Diesel 22
Al1-3_At Grade4-302 Truck, Flatbed, 10T, Hwy 1 39 Diesel 24
Al-3_At Grade2-101 Truck, End Dump, 10-13cy, Hwy 1 38 Diesel 48
Al-3_At Grade2-101 Truck, Water, 4 mgal, Hwy 1 38 Diesel 22
Al1-3_At Grade2-102 Truck, End Dump, 10-13cy, Hwy 2 38 Diesel 48
Al1-3_At Grade2-102 Truck, Water, 4 mgal, Hwy 1 38 Diesel 22
Al-3_At Grade2-103 Truck, End Dump, 10-13cy, Hwy 20 40 Diesel 50
Al-3_At Grade2-103 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
Al-3_At Grade2-201 Truck, End Dump, 10-13cy, Hwy 40 40 Diesel 51
Al1-3_At Grade2-201 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
Al1-3_At Grade2-301 Truck, End Dump, 10-13cy, Hwy 40 39 Diesel 50
Al-3_At Grade2-301 Truck, Water, 4 mgal, Hwy 1 39 Diesel 23
Al1-3_At Grade2-302 Truck, Flatbed, 10T, Hwy 39 Diesel 24
Al1-3_Tunnel-101 Truck, Water, 4 mgal, Hwy 110 Diesel 64
A1-3_Tunnel-102 Truck, End Dump, 10-13cy, Hwy 80 110 Diesel 140
Al-3_Tunnel-102 Truck, Water, 4 mgal, Hwy 1 110 Diesel 64
A1-3_Tunnel-201 Truck, Water, 4 mgal, Hwy 2 26 Diesel 15



Code Vehicle Trucks/Day RT Mi/ Truck Fuel Fuel (gal/day/veh)
Al1-3_Tunnel-501 Truck, Flatbed, 10T, Hwy 1 39 Diesel 24
A1-3_Tunnel-501 Truck, Water, 4 mgal, Hwy 1 39 Diesel 23
Al1-3_Tunnel-502 Truck, Flatbed, 10T, Hwy 1 28 Diesel 17
Al1-3_Large2-101 Truck, End Dump, 10-13cy, Hwy 1 40 Diesel 51
Al1-3_Large2-101 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
Al1-3_large2-102 Truck, End Dump, 10-13cy, Hwy 2 39 Diesel 50
A1-3_Llarge2-102 Truck, Water, 4 mgal, Hwy 1 39 Diesel 23
Al1-3_Large2-201 Truck, Water, 4 mgal, Hwy 2 21 Diesel 12
Al1-3_Large2-202 Truck, End Dump, 10-13cy, Hwy 21 39 Diesel 50
Al1-3_Large2-202 Truck, Water, 4 mgal, Hwy 2 21 Diesel 12
Al1-3 large2-401 Truck, End Dump, 10-13cy, Hwy 80 40 Diesel 51
Al-3_Large2-401 Truck, Water, 4 mgal, Hwy 2 30 Diesel 18
Al1-3_Large2-402 Truck, Flatbed, 10T, Hwy 3 31 Diesel 19
Al-4_Aerial4-101 Truck, End Dump, 10-13cy, Hwy 1 39 Diesel 50
Al-4_Aerial4-101 Truck, Water, 4 mgal, Hwy 1 39 Diesel 23
Al-4_Aerial4-102 Truck, End Dump, 10-13cy, Hwy 2 40 Diesel 51
Al-4_Aerial4-102 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
Al-4_Aerial4-103 Truck, Water, 4 mgal, Hwy 1 39 Diesel 23
Al-4_Aerial4-104 Truck, End Dump, 10-13cy, Hwy 30 40 Diesel 50
Al-4_Aerial4-104 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
Al-4_Aerial4-201 Truck, End Dump, 10-13cy, Hwy 2 36 Diesel 46
Al-4_Aerial4-201 Truck, Water, 4 mgal, Hwy 2 36 Diesel 21
Al-4_Aerial4-202 Transit Mix Truck, 10cy 1 16 Diesel 33
Al-4_Aerial4-202 Truck, Water, 4 mgal, Hwy 1 8 Diesel 5
Al-4_Aerial4-301 Truck, Water, 4 mgal, Hwy 1 12 Diesel

Al-4_Aerial4-302 Transit Mix Truck, 10cy 1 25 Diesel 51
Al-4_Aerial4-302 Truck, Water, 4 mgal, Hwy 1 12 Diesel 7
Al-4_Aerial4-401 Truck, Flatbed, 10T, Hwy 3 34 Diesel 21
Al-4_Aerial4-401 Boom Truck, 8 Tn Boom 3 34 Diesel 58
Al-4_Aerial4-401 Truck, Water, 4 mgal, Hwy 3 34 Diesel 20
Al-4_Aerial4-402 Truck, Water, 4 mgal, Hwy 1 26 Diesel 15
Al-4_Aerial4-402 Transit Mix Truck, 10cy 2 26 Diesel 54
Al-4_Aerial4-501 Truck, Flatbed, 10T, Hwy 5 34 Diesel 21
Al-4_Aerial4-501 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
Al-4_Aerial4-501 Truck, Flatbed, 10T, Hwy 2 24 Diesel 14
Al-4_Aerial2-101 Truck, End Dump, 10-13cy, Hwy 1 39 Diesel 49
Al-4_Aerial2-101 Truck, Water, 4 mgal, Hwy 1 39 Diesel 22
Al-4_Aerial2-102 Truck, End Dump, 10-13cy, Hwy 2 40 Diesel 51
Al-4_Aerial2-102 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
Al-4_Aerial2-103 Truck, Water, 4 mgal, Hwy 1 39 Diesel 23
Al-4_Aerial2-104 Truck, End Dump, 10-13cy, Hwy 30 39 Diesel 49
Al-4_Aerial2-104 Truck, Water, 4 mgal, Hwy 1 39 Diesel 22
Al-4_Aerial2-201 Truck, End Dump, 10-13cy, Hwy 2 40 Diesel 50
Al-4_Aerial2-201 Truck, Water, 4 mgal, Hwy 2 40 Diesel 23
Al-4_Aerial2-202 Transit Mix Truck, 10cy 1 17 Diesel 34
Al-4_Aerial2-202 Truck, Water, 4 mgal, Hwy 1 8 Diesel 5
Al-4_Aerial2-301 Truck, Water, 4 mgal, Hwy 1 12 Diesel

Al-4_Aerial2-302 Transit Mix Truck, 10cy 1 16 Diesel 34
Al-4_Aerial2-302 Truck, Water, 4 mgal, Hwy 1 8 Diesel 5
Al-4_Aerial2-401 Truck, Flatbed, 10T, Hwy 3 33 Diesel 20
Al-4_Aerial2-401 Boom Truck, 8 Tn Boom 3 33 Diesel 57
Al-4_Aerial2-401 Truck, Water, 4 mgal, Hwy 3 33 Diesel 19
Al-4_Aerial2-402 Truck, Water, 4 mgal, Hwy 1 26 Diesel 15



Code Vehicle Trucks/Day RT Mi/ Truck Fuel Fuel (gal/day/veh)
Al-4_Aerial2-402 Transit Mix Truck, 10cy 2 26 Diesel 53
Al-4_Aerial2-501 Truck, Flatbed, 10T, Hwy 1 40 Diesel 24
Al-4_Aerial2-501 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
Al1-4_Aerial2-502 Truck, Flatbed, 10T, Hwy 2 26 Diesel 16
Al-4_At Grade2-101 Truck, End Dump, 10-13cy, Hwy 1 38 Diesel 49
Al-4_ At Grade2-101 Truck, Water, 4 mgal, Hwy 1 38 Diesel 22
Al-4_At Grade2-102 Truck, End Dump, 10-13cy, Hwy 2 38 Diesel 49
Al-4_At Grade2-102 Truck, Water, 4 mgal, Hwy 1 38 Diesel 22
Al-4_At Grade2-103 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
Al-4_At Grade2-201 Truck, End Dump, 10-13cy, Hwy 40 40 Diesel 51
Al-4 At Grade2-201 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
Al-4_At Grade2-301 Truck, End Dump, 10-13cy, Hwy 40 38 Diesel 49
Al-4_At Grade2-301 Truck, Water, 4 mgal, Hwy 1 38 Diesel 22
Al-4_At Grade2-302 Truck, Flatbed, 10T, Hwy 1 38 Diesel 23
Al-4_Tunnel-101 Truck, Water, 4 mgal, Hwy 2 104 Diesel 60
Al-4_Tunnel-102 Truck, End Dump, 10-13cy, Hwy 160 104 Diesel 133
Al-4_Tunnel-102 Truck, Water, 4 mgal, Hwy 2 104 Diesel 60
Al-4_Tunnel-201 Truck, Water, 4 mgal, Hwy 7 35 Diesel 20
Al1-4_Tunnel-501 Truck, Flatbed, 10T, Hwy 9 37 Diesel 22
Al-4_Tunnel-501 Truck, Water, 4 mgal, Hwy 9 37 Diesel 21
Al-4_Tunnel-502 Truck, Flatbed, 10T, Hwy 6 40 Diesel 24
Al-4_Llarge2-101 Truck, End Dump, 10-13cy, Hwy 1 40 Diesel 51
Al-4_Large2-101 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
Al-4_Large2-102 Truck, End Dump, 10-13cy, Hwy 2 40 Diesel 50
Al-4_large2-102 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
Al-4_Large2-201 Truck, Water, 4 mgal, Hwy 2 36 Diesel 21
Al-4_Large2-202 Truck, End Dump, 10-13cy, Hwy 40 36 Diesel 46
Al-4_Large2-202 Truck, Water, 4 mgal, Hwy 2 36 Diesel 21
Al-4_ large2-401 Truck, End Dump, 10-13cy, Hwy 160 34 Diesel 44
Al-4_large2-401 Truck, Water, 4 mgal, Hwy 4 26 Diesel 15
Al-4_Large2-402 Truck, Flatbed, 10T, Hwy 4 39 Diesel 24
A1-5_Aerial2-101 Truck, End Dump, 10-13cy, Hwy 1 39 Diesel 50
Al1-5_Aerial2-101 Truck, Water, 4 mgal, Hwy 1 39 Diesel 23
Al-5_Aerial2-102 Truck, End Dump, 10-13cy, Hwy 2 40 Diesel 51
Al-5_Aerial2-102 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A1-5_Aerial2-103 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A1-5_Aerial2-104 Truck, End Dump, 10-13cy, Hwy 30 40 Diesel 51
Al1-5_Aerial2-104 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
Al-5_Aerial2-201 Truck, End Dump, 10-13cy, Hwy 2 40 Diesel 51
Al1-5_Aerial2-201 Truck, Water, 4 mgal, Hwy 2 40 Diesel 23
A1-5_Aerial2-202 Transit Mix Truck, 10cy 1 16 Diesel 33
A1-5_Aerial2-202 Truck, Water, 4 mgal, Hwy 1 8 Diesel 5
Al1-5_Aerial2-301 Truck, Water, 4 mgal, Hwy 1 12 Diesel

A1-5_Aerial2-302 Transit Mix Truck, 10cy 1 16 Diesel 33
Al1-5_Aerial2-302 Truck, Water, 4 mgal, Hwy 1 8 Diesel 5
Al1-5_Aerial2-401 Truck, Flatbed, 10T, Hwy 7 39 Diesel 24
Al-5_Aerial2-401 Boom Truck, 8 Tn Boom 7 39 Diesel 67
Al-5_Aerial2-401 Truck, Water, 4 mgal, Hwy 7 39 Diesel 22
A1-5_Aerial2-402 Truck, Water, 4 mgal, Hwy 2 35 Diesel 20
A1-5_Aerial2-402 Transit Mix Truck, 10cy 4 35 Diesel 71
Al1-5_Aerial2-501 Truck, Flatbed, 10T, Hwy 3 38 Diesel 23
Al-5_Aerial2-501 Truck, Water, 4 mgal, Hwy 3 38 Diesel 22
A1-5_Aerial2-502 Truck, Flatbed, 10T, Hwy 4 32 Diesel 19



Code Vehicle Trucks/Day RT Mi/ Truck Fuel Fuel (gal/day/veh)
Al-5 Berm2-101 Truck, End Dump, 10-13cy, Hwy 1 40 Diesel 51
Al-5_Berm2-101 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
Al-5_Berm2-102 Truck, End Dump, 10-13cy, Hwy 2 37 Diesel 48
Al1l-5 Berm2-102 Truck, Water, 4 mgal, Hwy 1 37 Diesel 22
Al1l-5 Berm2-103 Truck, End Dump, 10-13cy, Hwy 2 35 Diesel 45
Al1-5 Berm2-103 Truck, Water, 4 mgal, Hwy 1 35 Diesel 20
Al-5_Berm2-104 Truck, Water, 4 mgal, Hwy 1 35 Diesel 20
Al-5 Berm2-104 Transit Mix Truck, 10cy 1 35 Diesel 73
Al1l-5 Berm2-201 Truck, Flatbed, 10T, Hwy 1 40 Diesel 24
Al1l-5 Berm2-202 Truck, End Dump, 10-13cy, Hwy 25 38 Diesel 48
Al1-5 Berm2-202 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
Al-5_Berm2-203 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
Al-5 Berm2-401 Truck, End Dump, 10-13cy, Hwy 40 38 Diesel 49
Al1l-5 Berm2-401 Truck, Water, 4 mgal, Hwy 1 20 Diesel 11
Al1l-5 Berm2-402 Truck, Flatbed, 10T, Hwy 1 39 Diesel 24
Al-5_Llarge2-101 Truck, End Dump, 10-13cy, Hwy 1 39 Diesel 50
A1-5_Llarge2-101 Truck, Water, 4 mgal, Hwy 1 39 Diesel 23
Al1-5_Large2-102 Truck, End Dump, 10-13cy, Hwy 2 40 Diesel 51
Al1-5_Large2-102 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
Al1-5_ Large2-201 Truck, Water, 4 mgal, Hwy 4 31 Diesel 18
Al-5_Large2-202 Truck, End Dump, 10-13cy, Hwy 63 39 Diesel 50
Al-5_large2-202 Truck, Water, 4 mgal, Hwy 4 31 Diesel 18
Al-5_Large2-401 Truck, End Dump, 10-13cy, Hwy 240 39 Diesel 50
Al1-5_Large2-401 Truck, Water, 4 mgal, Hwy 5 35 Diesel 20
Al1-5_Large2-402 Truck, Flatbed, 10T, Hwy 7 38 Diesel 23
A2-1_Aerial4-101 Truck, End Dump, 10-13cy, Hwy 1 39 Diesel 49
A2-1_Aerial4-101 Truck, Water, 4 mgal, Hwy 1 39 Diesel 22
A2-1_Aerial4-102 Truck, End Dump, 10-13cy, Hwy 2 39 Diesel 50
A2-1_Aerial4-102 Truck, Water, 4 mgal, Hwy 1 39 Diesel 23
A2-1_Aerial4-103 Truck, Water, 4 mgal, Hwy 1 36 Diesel 21
A2-1_Aerial4-104 Truck, End Dump, 10-13cy, Hwy 30 40 Diesel 51
A2-1_Aerial4-104 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A2-1_Aerial4-201 Truck, End Dump, 10-13cy, Hwy 2 40 Diesel 51
A2-1_Aerial4-201 Truck, Water, 4 mgal, Hwy 2 40 Diesel 23
A2-1_Aerial4-202 Transit Mix Truck, 10cy 1 19 Diesel 38
A2-1_Aerial4-202 Truck, Water, 4 mgal, Hwy 1 9 Diesel 5
A2-1_Aerial4-301 Truck, Water, 4 mgal, Hwy 1 14 Diesel

A2-1_Aerial4-302 Transit Mix Truck, 10cy 1 30 Diesel 62
A2-1_Aerial4-302 Truck, Water, 4 mgal, Hwy 1 15 Diesel 9
A2-1_Aerial4-401 Truck, Flatbed, 10T, Hwy 3 37 Diesel 22
A2-1_Aerial4-401 Boom Truck, 8 Tn Boom 3 37 Diesel 63
A2-1_Aerial4-401 Truck, Water, 4 mgal, Hwy 3 37 Diesel 21
A2-1_Aerial4-402 Truck, Water, 4 mgal, Hwy 2 29 Diesel 17
A2-1_Aerial4-402 Transit Mix Truck, 10cy 3 38 Diesel 78
A2-1_Aerial4-501 Truck, Flatbed, 10T, Hwy 4 40 Diesel 24
A2-1_Aerial4-501 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A2-1_Aerial4-502 Truck, Flatbed, 10T, Hwy 1 40 Diesel 24
A2-1_Aerial2-101 Truck, End Dump, 10-13cy, Hwy 1 40 Diesel 50
A2-1_Aerial2-101 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A2-1_Aerial2-102 Truck, End Dump, 10-13cy, Hwy 3 33 Diesel 42
A2-1_Aerial2-102 Truck, Water, 4 mgal, Hwy 2 25 Diesel 14
A2-1_Aerial2-103 Truck, Water, 4 mgal, Hwy 1 38 Diesel 22
A2-1_Aerial2-104 Truck, End Dump, 10-13cy, Hwy 40 38 Diesel 49



Code Vehicle Trucks/Day RT Mi/ Truck Fuel Fuel (gal/day/veh)
A2-1 Aerial2-104 Truck, Water, 4 mgal, Hwy 2 26 Diesel 15
A2-1_Aerial2-201 Truck, End Dump, 10-13cy, Hwy 6 39 Diesel 50
A2-1_Aerial2-201 Truck, Water, 4 mgal, Hwy 6 39 Diesel 23
A2-1_Aerial2-202 Transit Mix Truck, 10cy 2 25 Diesel 51
A2-1_Aerial2-202 Truck, Water, 4 mgal, Hwy 1 25 Diesel 14
A2-1_Aerial2-301 Truck, Water, 4 mgal, Hwy 1 39 Diesel 23
A2-1_Aerial2-302 Transit Mix Truck, 10cy 2 26 Diesel 54
A2-1_Aerial2-302 Truck, Water, 4 mgal, Hwy 1 26 Diesel 15
A2-1_Aerial2-401 Truck, Flatbed, 10T, Hwy 16 38 Diesel 23
A2-1_Aerial2-401 Boom Truck, 8 Tn Boom 16 38 Diesel 65
A2-1 Aerial2-401 Truck, Water, 4 mgal, Hwy 16 38 Diesel 22
A2-1_Aerial2-402 Truck, Water, 4 mgal, Hwy 7 40 Diesel 23
A2-1_Aerial2-402 Transit Mix Truck, 10cy 14 40 Diesel 81
A2-1_Aerial2-501 Truck, Flatbed, 10T, Hwy 4 29 Diesel 18
A2-1_Aerial2-501 Truck, Water, 4 mgal, Hwy 4 29 Diesel 17
A2-1_Aerial2-502 Truck, Flatbed, 10T, Hwy 4 28 Diesel 17
A2-1_Berm2-101 Truck, End Dump, 10-13cy, Hwy 1 40 Diesel 51
A2-1_Berm2-101 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A2-1_Berm2-102 Truck, End Dump, 10-13cy, Hwy 2 36 Diesel 46
A2-1 Berm2-102 Truck, Water, 4 mgal, Hwy 1 36 Diesel 21
A2-1_Berm2-103 Truck, End Dump, 10-13cy, Hwy 3 31 Diesel 40
A2-1_Berm2-103 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A2-1_Berm2-104 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A2-1 Berm2-104 Transit Mix Truck, 10cy 1 40 Diesel 81
A2-1 Berm2-201 Truck, Flatbed, 10T, Hwy 1 40 Diesel 24
A2-1_Berm2-202 Truck, End Dump, 10-13cy, Hwy 25 38 Diesel 48
A2-1_Berm2-202 Truck, Water, 4 mgal, Hwy 1 39 Diesel 23
A2-1_Berm2-203 Truck, Water, 4 mgal, Hwy 1 39 Diesel 23
A2-1_Berm?2-401 Truck, End Dump, 10-13cy, Hwy 41 40 Diesel 51
A2-1_Berm2-401 Truck, Water, 4 mgal, Hwy 1 20 Diesel 12
A2-1_Berm2-402 Truck, Flatbed, 10T, Hwy 1 33 Diesel 20
A2-1_At Grade4-101 Truck, End Dump, 10-13cy, Hwy 1 40 Diesel 51
A2-1_At Grade4-101 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A2-1_At Grade4-102 Truck, End Dump, 10-13cy, Hwy 2 40 Diesel 51
A2-1_At Grade4-102 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A2-1_At Grade4-103 Truck, End Dump, 10-13cy, Hwy 20 40 Diesel 50
A2-1_At Grade4-103 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A2-1 At Grade4-201 Truck, End Dump, 10-13cy, Hwy 70 39 Diesel 50
A2-1_At Grade4-201 Truck, Water, 4 mgal, Hwy 2 34 Diesel 20
A2-1_At Grade4-301 Truck, End Dump, 10-13cy, Hwy 40 39 Diesel 50
A2-1_At Grade4-301 Truck, Water, 4 mgal, Hwy 1 39 Diesel 23
A2-1_At Grade4-302 Truck, Flatbed, 10T, Hwy 2 37 Diesel 22
A2-1 At Grade2-101 Truck, End Dump, 10-13cy, Hwy 1 39 Diesel 49
A2-1_At Grade2-101 Truck, Water, 4 mgal, Hwy 1 39 Diesel 22
A2-1_At Grade2-102 Truck, End Dump, 10-13cy, Hwy 2 39 Diesel 49
A2-1_At Grade2-102 Truck, Water, 4 mgal, Hwy 1 39 Diesel 22
A2-1_At Grade2-103 Truck, End Dump, 10-13cy, Hwy 20 38 Diesel 49
A2-1_At Grade2-103 Truck, Water, 4 mgal, Hwy 1 38 Diesel 22
A2-1_At Grade2-201 Truck, End Dump, 10-13cy, Hwy 40 40 Diesel 51
A2-1_At Grade2-201 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A2-1 At Grade2-301 Truck, End Dump, 10-13cy, Hwy 40 40 Diesel 51
A2-1_At Grade2-301 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A2-1_At Grade2-302 Truck, Flatbed, 10T, Hwy 1 40 Diesel 24



Code Vehicle Trucks/Day RT Mi/ Truck Fuel Fuel (gal/day/veh)
A2-2_Aerial2-101 Truck, End Dump, 10-13cy, Hwy 1 36 Diesel 46
A2-2_Aerial2-101 Truck, Water, 4 mgal, Hwy 1 36 Diesel 21
A2-2_Aerial2-102 Truck, End Dump, 10-13cy, Hwy 2 38 Diesel 49
A2-2_Aerial2-102 Truck, Water, 4 mgal, Hwy 1 38 Diesel 22
A2-2_Aerial2-103 Truck, Water, 4 mgal, Hwy 1 38 Diesel 22
A2-2_Aerial2-104 Truck, End Dump, 10-13cy, Hwy 30 36 Diesel 46
A2-2_Aerial2-104 Truck, Water, 4 mgal, Hwy 1 36 Diesel 21
A2-2_Aerial2-201 Truck, End Dump, 10-13cy, Hwy 2 38 Diesel 49
A2-2_Aerial2-201 Truck, Water, 4 mgal, Hwy 2 38 Diesel 22
A2-2_Aerial2-202 Transit Mix Truck, 10cy 1 17 Diesel 35
A2-2_Aerial2-202 Truck, Water, 4 mgal, Hwy 1 8 Diesel 5
A2-2_Aerial2-301 Truck, Water, 4 mgal, Hwy 1 13 Diesel

A2-2_Aerial2-302 Transit Mix Truck, 10cy 1 17 Diesel 35
A2-2_Aerial2-302 Truck, Water, 4 mgal, Hwy 1 8 Diesel 5
A2-2_Aerial2-401 Truck, Flatbed, 10T, Hwy 3 35 Diesel 22
A2-2_Aerial2-401 Boom Truck, 8 Tn Boom 3 35 Diesel 61
A2-2_Aerial2-401 Truck, Water, 4 mgal, Hwy 3 35 Diesel 20
A2-2_Aerial2-402 Truck, Water, 4 mgal, Hwy 2 24 Diesel 14
A2-2_Aerial2-402 Transit Mix Truck, 10cy 3 32 Diesel 67
A2-2_ Aerial2-501 Truck, Flatbed, 10T, Hwy 4 39 Diesel 24
A2-2_Aerial2-501 Truck, Water, 4 mgal, Hwy 1 39 Diesel 23
A2-2_Aerial2-502 Truck, Flatbed, 10T, Hwy 1 39 Diesel 24
A2-2 Berm2-101 Truck, End Dump, 10-13cy, Hwy 2 25 Diesel 32
A2-2 Berm2-101 Truck, Water, 4 mgal, Hwy 2 25 Diesel 15
A2-2_Berm2-102 Truck, End Dump, 10-13cy, Hwy 2 40 Diesel 50
A2-2_Berm2-102 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A2-2 Berm2-103 Truck, End Dump, 10-13cy, Hwy 2 39 Diesel 50
A2-2 Berm2-103 Truck, Water, 4 mgal, Hwy 1 39 Diesel 23
A2-2_Berm2-104 Truck, Water, 4 mgal, Hwy 1 39 Diesel 23
A2-2_Berm2-104 Transit Mix Truck, 10cy 1 39 Diesel 80
A2-2 Berm2-201 Truck, Flatbed, 10T, Hwy 4 36 Diesel 22
A2-2 Berm2-202 Truck, End Dump, 10-13cy, Hwy 165 40 Diesel 50
A2-2 Berm2-202 Truck, Water, 4 mgal, Hwy 7 39 Diesel 23
A2-2_Berm2-203 Truck, Water, 4 mgal, Hwy 7 39 Diesel 23
A2-2_Berm2-401 Truck, End Dump, 10-13cy, Hwy 88 39 Diesel 50
A2-2 Berm2-401 Truck, Water, 4 mgal, Hwy 2 22 Diesel 12
A2-2 Berm2-402 Truck, Flatbed, 10T, Hwy 5 36 Diesel 22
A2-2 At Grade4-101 Truck, End Dump, 10-13cy, Hwy 1 40 Diesel 50
A2-2_At Grade4-101 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A2-2_At Grade4-102 Truck, End Dump, 10-13cy, Hwy 2 40 Diesel 50
A2-2_At Grade4-102 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A2-2_At Grade4-103 Truck, End Dump, 10-13cy, Hwy 20 39 Diesel 50
A2-2_ At Grade4-103 Truck, Water, 4 mgal, Hwy 1 39 Diesel 23
A2-2_At Grade4-201 Truck, End Dump, 10-13cy, Hwy 40 40 Diesel 51
A2-2_At Grade4-201 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A2-2_At Grade4-301 Truck, End Dump, 10-13cy, Hwy 40 39 Diesel 50
A2-2_At Grade4-301 Truck, Water, 4 mgal, Hwy 1 39 Diesel 23
A2-2_At Grade4-302 Truck, Flatbed, 10T, Hwy 1 40 Diesel 24
A2-2_At Grade2-101 Truck, End Dump, 10-13cy, Hwy 1 40 Diesel 51
A2-2_ At Grade2-101 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A2-2_ At Grade2-102 Truck, End Dump, 10-13cy, Hwy 2 40 Diesel 51
A2-2_At Grade2-102 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A2-2_At Grade2-103 Truck, End Dump, 10-13cy, Hwy 20 40 Diesel 50



Code Vehicle Trucks/Day RT Mi/ Truck Fuel Fuel (gal/day/veh)
A2-2_ At Grade2-103 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A2-2_At Grade2-201 Truck, End Dump, 10-13cy, Hwy 80 36 Diesel 46
A2-2_At Grade2-201 Truck, Water, 4 mgal, Hwy 2 36 Diesel 21
A2-2_At Grade2-301 Truck, End Dump, 10-13cy, Hwy 60 39 Diesel 50
A2-2_ At Grade2-301 Truck, Water, 4 mgal, Hwy 2 29 Diesel 17
A2-2_ At Grade2-302 Truck, Flatbed, 10T, Hwy 3 31 Diesel 19
A2-2_Trench-101 Truck, End Dump, 10-13cy, Hwy 2 40 Diesel 50
A2-2_Trench-101 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A2-2_Trench-102 Truck, End Dump, 10-13cy, Hwy 2 39 Diesel 50
A2-2 Trench-102 Truck, Water, 4 mgal, Hwy 1 39 Diesel 23
A2-2 Trench-103 Truck, End Dump, 10-13cy, Hwy 3 40 Diesel 50
A2-2_Trench-103 Transit Mix Truck, 10cy 1 10 Diesel 20
A2-2_Trench-103 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A2-2 Trench-104 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A2-2 Trench-201 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A2-2_Trench-202 Truck, End Dump, 10-13cy, Hwy 2 24 Diesel 30
A2-2_Trench-202 Transit Mix Truck, 10cy 1 12 Diesel 24
A2-2_Trench-202 Truck, Water, 4 mgal, Hwy 1 24 Diesel 14
A2-2 Trench-203 Truck, End Dump, 10-13cy, Hwy 161 40 Diesel 51
A2-2 Trench-203 Truck, Water, 4 mgal, Hwy 3 36 Diesel 21
A2-2_Trench-204 Truck, Water, 4 mgal, Hwy 2 40 Diesel 23
A2-2_Trench-301 Truck, Water, 4 mgal, Hwy 1 37 Diesel 22
A2-2_Trench-302 Transit Mix Truck, 10cy 1 19 Diesel 38
A2-2_Trench-302 Truck, Water, 4 mgal, Hwy 1 37 Diesel 22
A2-2_Trench-501 Truck, Flatbed, 10T, Hwy 4 40 Diesel 24
A2-2_Trench-501 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A2-2_Trench-502 Truck, Flatbed, 10T, Hwy 1 40 Diesel 24
A2-3_Aerial4-101 Truck, End Dump, 10-13cy, Hwy 1 40 Diesel 51
A2-3_Aerial4-101 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A2-3_Aerial4-102 Truck, End Dump, 10-13cy, Hwy 2 40 Diesel 50
A2-3_Aerial4-102 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A2-3_Aerial4-103 Truck, Water, 4 mgal, Hwy 1 39 Diesel 23
A2-3 Aerial4-104 Truck, End Dump, 10-13cy, Hwy 30 39 Diesel 49
A2-3_Aerial4-104 Truck, Water, 4 mgal, Hwy 1 39 Diesel 22
A2-3_Aerial4-201 Truck, End Dump, 10-13cy, Hwy 2 36 Diesel 45
A2-3_Aerial4-201 Truck, Water, 4 mgal, Hwy 2 36 Diesel 21
A2-3_Aerial4-202 Transit Mix Truck, 10cy 1 16 Diesel 32
A2-3_Aerial4-202 Truck, Water, 4 mgal, Hwy 1 8 Diesel 5
A2-3_Aerial4-301 Truck, Water, 4 mgal, Hwy 1 12 Diesel

A2-3_Aerial4-302 Transit Mix Truck, 10cy 1 22 Diesel 45
A2-3_Aerial4-302 Truck, Water, 4 mgal, Hwy 1 11 Diesel 6
A2-3_Aerial4-401 Truck, Flatbed, 10T, Hwy 2 37 Diesel 22
A2-3_Aerial4-401 Boom Truck, 8 Tn Boom 2 37 Diesel 63
A2-3_Aerial4-401 Truck, Water, 4 mgal, Hwy 2 37 Diesel 21
A2-3_Aerial4-402 Truck, Water, 4 mgal, Hwy 1 19 Diesel 11
A2-3_Aerial4-402 Transit Mix Truck, 10cy 1 38 Diesel 78
A2-3_Aerial4-501 Truck, Flatbed, 10T, Hwy 4 39 Diesel 24
A2-3_Aerial4-501 Truck, Water, 4 mgal, Hwy 1 39 Diesel 22
A2-3_Aerial4-502 Truck, Flatbed, 10T, Hwy 1 39 Diesel 24
A2-3_Aerial2-101 Truck, End Dump, 10-13cy, Hwy 1 39 Diesel 50
A2-3_Aerial2-101 Truck, Water, 4 mgal, Hwy 1 39 Diesel 23
A2-3_Aerial2-102 Truck, End Dump, 10-13cy, Hwy 2 40 Diesel 50
A2-3_Aerial2-102 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23



Code Vehicle Trucks/Day RT Mi/ Truck Fuel Fuel (gal/day/veh)
A2-3_Aerial2-103 Truck, Water, 4 mgal, Hwy 1 39 Diesel 23
A2-3_Aerial2-104 Truck, End Dump, 10-13cy, Hwy 30 39 Diesel 50
A2-3_Aerial2-104 Truck, Water, 4 mgal, Hwy 1 39 Diesel 23
A2-3_Aerial2-201 Truck, End Dump, 10-13cy, Hwy 2 40 Diesel 51
A2-3_Aerial2-201 Truck, Water, 4 mgal, Hwy 2 40 Diesel 23
A2-3_Aerial2-202 Transit Mix Truck, 10cy 1 16 Diesel 34
A2-3_Aerial2-202 Truck, Water, 4 mgal, Hwy 1 8 Diesel 5
A2-3_Aerial2-301 Truck, Water, 4 mgal, Hwy 1 12 Diesel

A2-3_Aerial2-302 Transit Mix Truck, 10cy 1 16 Diesel 33
A2-3_Aerial2-302 Truck, Water, 4 mgal, Hwy 1 8 Diesel 5
A2-3_Aerial2-401 Truck, Flatbed, 10T, Hwy 5 39 Diesel 24
A2-3_Aerial2-401 Boom Truck, 8 Tn Boom 5 39 Diesel 67
A2-3_Aerial2-401 Truck, Water, 4 mgal, Hwy 5 39 Diesel 22
A2-3_Aerial2-402 Truck, Water, 4 mgal, Hwy 2 25 Diesel 14
A2-3_Aerial2-402 Transit Mix Truck, 10cy 3 33 Diesel 68
A2-3_Aerial2-501 Truck, Flatbed, 10T, Hwy 2 40 Diesel 25
A2-3_Aerial2-501 Truck, Water, 4 mgal, Hwy 2 40 Diesel 23
A2-3_Aerial2-502 Truck, Flatbed, 10T, Hwy 3 30 Diesel 19
A2-3_Berm4-101 Truck, End Dump, 10-13cy, Hwy 1 38 Diesel 49
A2-3 Berm4-101 Truck, Water, 4 mgal, Hwy 1 38 Diesel 22
A2-3_Berm4-102 Truck, End Dump, 10-13cy, Hwy 2 40 Diesel 51
A2-3_Berm4-102 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A2-3_Berm4-103 Truck, End Dump, 10-13cy, Hwy 2 38 Diesel 48
A2-3_Berm4-103 Truck, Water, 4 mgal, Hwy 1 38 Diesel 22
A2-3_Berm4-104 Truck, Water, 4 mgal, Hwy 1 38 Diesel 22
A2-3_Berm4-104 Transit Mix Truck, 10cy 1 28 Diesel 58
A2-3_Berm4-201 Truck, Flatbed, 10T, Hwy 1 40 Diesel 24
A2-3_Berm4-202 Truck, End Dump, 10-13cy, Hwy 25 40 Diesel 51
A2-3_Berm4-202 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A2-3_Berm4-203 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A2-3_Berm4-401 Truck, End Dump, 10-13cy, Hwy 40 39 Diesel 49
A2-3_Berm4-401 Truck, Water, 4 mgal, Hwy 1 19 Diesel 11
A2-3 Berm4-402 Truck, Flatbed, 10T, Hwy 1 39 Diesel 24
A2-3_Berm2-101 Truck, End Dump, 10-13cy, Hwy 2 35 Diesel 44
A2-3_Berm2-101 Truck, Water, 4 mgal, Hwy 2 35 Diesel 20
A2-3_Berm2-102 Truck, End Dump, 10-13cy, Hwy 2 40 Diesel 51
A2-3_Berm2-102 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A2-3 Berm2-103 Truck, End Dump, 10-13cy, Hwy 3 40 Diesel 51
A2-3_Berm2-103 Truck, Water, 4 mgal, Hwy 2 30 Diesel 17
A2-3_Berm2-104 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A2-3_Berm2-104 Transit Mix Truck, 10cy 1 40 Diesel 82
A2-3 Berm2-201 Truck, Flatbed, 10T, Hwy 5 38 Diesel 23
A2-3 Berm2-202 Truck, End Dump, 10-13cy, Hwy 230 39 Diesel 50
A2-3_Berm2-202 Truck, Water, 4 mgal, Hwy 10 38 Diesel 22
A2-3_Berm2-203 Truck, Water, 4 mgal, Hwy 10 38 Diesel 22
A2-3_Berm2-401 Truck, End Dump, 10-13cy, Hwy 400 39 Diesel 49
A2-3_Berm2-401 Truck, Water, 4 mgal, Hwy 5 40 Diesel 23
A2-3_Berm2-402 Truck, Flatbed, 10T, Hwy 12 38 Diesel 23
A2-3_At Grade2-101 Truck, End Dump, 10-13cy, Hwy 2 27 Diesel 34
A2-3_At Grade2-101 Truck, Water, 4 mgal, Hwy 2 27 Diesel 16
A2-3_At Grade2-102 Truck, End Dump, 10-13cy, Hwy 3 36 Diesel 46
A2-3_At Grade2-102 Truck, Water, 4 mgal, Hwy 2 27 Diesel 16
A2-3_At Grade2-103 Truck, End Dump, 10-13cy, Hwy 26 39 Diesel 49



Code Vehicle Trucks/Day RT Mi/ Truck Fuel Fuel (gal/day/veh)
A2-3_At Grade2-103 Truck, Water, 4 mgal, Hwy 2 25 Diesel 15
A2-3_At Grade2-201 Truck, End Dump, 10-13cy, Hwy 120 39 Diesel 50
A2-3_At Grade2-201 Truck, Water, 4 mgal, Hwy 3 39 Diesel 23
A2-3_At Grade2-301 Truck, End Dump, 10-13cy, Hwy 240 37 Diesel 48
A2-3_At Grade2-301 Truck, Water, 4 mgal, Hwy 5 39 Diesel 23
A2-3_At Grade2-302 Truck, Flatbed, 10T, Hwy 6 37 Diesel 23
A2-3_Trench-101 Truck, End Dump, 10-13cy, Hwy 2 40 Diesel 51
A2-3_Trench-101 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A2-3_Trench-102 Truck, End Dump, 10-13cy, Hwy 2 40 Diesel 50
A2-3 _Trench-102 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A2-3 Trench-103 Truck, End Dump, 10-13cy, Hwy 3 40 Diesel 51
A2-3_Trench-103 Transit Mix Truck, 10cy 1 10 Diesel 20
A2-3_Trench-103 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A2-3_Trench-104 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A2-3_Trench-201 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A2-3_Trench-202 Truck, End Dump, 10-13cy, Hwy 2 24 Diesel 30
A2-3_Trench-202 Transit Mix Truck, 10cy 1 12 Diesel 24
A2-3_Trench-202 Truck, Water, 4 mgal, Hwy 1 24 Diesel 14
A2-3_Trench-203 Truck, End Dump, 10-13cy, Hwy 100 39 Diesel 50
A2-3 Trench-203 Truck, Water, 4 mgal, Hwy 2 34 Diesel 20
A2-3_Trench-204 Truck, Water, 4 mgal, Hwy 1 22 Diesel 12
A2-3_Trench-301 Truck, Water, 4 mgal, Hwy 1 6 Diesel 3
A2-3_Trench-302 Transit Mix Truck, 10cy 1 1 Diesel

A2-3_Trench-302 Truck, Water, 4 mgal, Hwy 1 6 Diesel

A2-3_Trench-501 Truck, Flatbed, 10T, Hwy 4 40 Diesel 24
A2-3_Trench-501 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A2-3_Trench-502 Truck, Flatbed, 10T, Hwy 1 40 Diesel 24
A2-3_Tunnel-101 Truck, Water, 4 mgal, Hwy 1 110 Diesel 64
A2-3_Tunnel-102 Truck, End Dump, 10-13cy, Hwy 80 110 Diesel 140
A2-3_Tunnel-102 Truck, Water, 4 mgal, Hwy 1 110 Diesel 64
A2-3_Tunnel-201 Truck, Water, 4 mgal, Hwy 2 26 Diesel 15
A2-3_Tunnel-501 Truck, Flatbed, 10T, Hwy 1 39 Diesel 24
A2-3 Tunnel-501 Truck, Water, 4 mgal, Hwy 1 39 Diesel 23
A2-3_Tunnel-502 Truck, Flatbed, 10T, Hwy 1 28 Diesel 17
A2-3_Llarge2-101 Truck, End Dump, 10-13cy, Hwy 1 39 Diesel 50
A2-3_Large2-101 Truck, Water, 4 mgal, Hwy 1 39 Diesel 23
A2-3_Large2-102 Truck, End Dump, 10-13cy, Hwy 2 40 Diesel 51
A2-3 large2-102 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A2-3_Llarge2-201 Truck, Water, 4 mgal, Hwy 2 36 Diesel 21
A2-3_Large2-202 Truck, End Dump, 10-13cy, Hwy 40 36 Diesel 46
A2-3_Large2-202 Truck, Water, 4 mgal, Hwy 2 36 Diesel 21
A2-3 Large2-401 Truck, End Dump, 10-13cy, Hwy 160 36 Diesel 46
A2-3 lLarge2-401 Truck, Water, 4 mgal, Hwy 4 27 Diesel 16
A2-3_Large2-402 Truck, Flatbed, 10T, Hwy 4 39 Diesel 24
A3-3_Aerial4-101 Truck, End Dump, 10-13cy, Hwy 1 40 Diesel 51
A3-3_Aerial4-101 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A3-3_Aerial4-102 Truck, End Dump, 10-13cy, Hwy 4 37 Diesel 47
A3-3_Aerial4-102 Truck, Water, 4 mgal, Hwy 2 37 Diesel 22
A3-3_Aerial4-103 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A3-3_Aerial4-104 Truck, End Dump, 10-13cy, Hwy 30 40 Diesel 51
A3-3_Aerial4-104 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A3-3_Aerial4-201 Truck, End Dump, 10-13cy, Hwy 4 36 Diesel 46
A3-3_Aerial4-201 Truck, Water, 4 mgal, Hwy 4 36 Diesel 21



Code Vehicle Trucks/Day RT Mi/ Truck Fuel Fuel (gal/day/veh)
A3-3_Aerial4-202 Transit Mix Truck, 10cy 1 32 Diesel 66
A3-3_Aerial4-202 Truck, Water, 4 mgal, Hwy 1 16 Diesel 9
A3-3_Aerial4-301 Truck, Water, 4 mgal, Hwy 1 24 Diesel 14
A3-3_Aerial4-302 Transit Mix Truck, 10cy 2 24 Diesel 50
A3-3_Aerial4-302 Truck, Water, 4 mgal, Hwy 1 24 Diesel 14
A3-3_Aerial4-401 Truck, Flatbed, 10T, Hwy 8 40 Diesel 24
A3-3_Aerial4-401 Boom Truck, 8 Tn Boom 8 40 Diesel 69
A3-3_Aerial4-401 Truck, Water, 4 mgal, Hwy 8 40 Diesel 23
A3-3_Aerial4-402 Truck, Water, 4 mgal, Hwy 2 36 Diesel 21
A3-3_Aerial4-402 Transit Mix Truck, 10cy 4 36 Diesel 75
A3-3_Aerial4-501 Truck, Flatbed, 10T, Hwy 14 38 Diesel 23
A3-3_Aerial4-501 Truck, Water, 4 mgal, Hwy 4 33 Diesel 19
A3-3_Aerial4-502 Truck, Flatbed, 10T, Hwy 4 37 Diesel 23
A3-3_Aerial2-101 Truck, End Dump, 10-13cy, Hwy 2 17 Diesel 21
A3-3_Aerial2-101 Truck, Water, 4 mgal, Hwy 2 17 Diesel 10
A3-3_Aerial2-102 Truck, End Dump, 10-13cy, Hwy 6 27 Diesel 35
A3-3_Aerial2-102 Truck, Water, 4 mgal, Hwy 3 27 Diesel 16
A3-3_Aerial2-103 Truck, Water, 4 mgal, Hwy 1 27 Diesel 16
A3-3_Aerial2-104 Truck, End Dump, 10-13cy, Hwy 60 24 Diesel 30
A3-3 Aerial2-104 Truck, Water, 4 mgal, Hwy 2 24 Diesel 14
A3-3_Aerial2-201 Truck, End Dump, 10-13cy, Hwy 10 23 Diesel 30
A3-3_Aerial2-201 Truck, Water, 4 mgal, Hwy 10 23 Diesel 14
A3-3_Aerial2-202 Transit Mix Truck, 10cy 2 24 Diesel 49
A3-3_Aerial2-202 Truck, Water, 4 mgal, Hwy 1 24 Diesel 14
A3-3_Aerial2-301 Truck, Water, 4 mgal, Hwy 2 18 Diesel 10
A3-3_Aerial2-302 Transit Mix Truck, 10cy 2 24 Diesel 49
A3-3_Aerial2-302 Truck, Water, 4 mgal, Hwy 1 24 Diesel 14
A3-3_Aerial2-401 Truck, Flatbed, 10T, Hwy 34 27 Diesel 16
A3-3_Aerial2-401 Boom Truck, 8 Tn Boom 34 27 Diesel 46
A3-3_Aerial2-401 Truck, Water, 4 mgal, Hwy 34 27 Diesel 15
A3-3_Aerial2-402 Truck, Water, 4 mgal, Hwy 10 23 Diesel 13
A3-3_Aerial2-402 Transit Mix Truck, 10cy 19 24 Diesel 50
A3-3_Aerial2-501 Truck, Flatbed, 10T, Hwy 10 38 Diesel 23
A3-3_Aerial2-501 Truck, Water, 4 mgal, Hwy 10 38 Diesel 22
A3-3_Aerial2-502 Truck, Flatbed, 10T, Hwy 11 39 Diesel 24
A3-3_At Grade2-101 Truck, End Dump, 10-13cy, Hwy 1 38 Diesel 49
A3-3_At Grade2-101 Truck, Water, 4 mgal, Hwy 38 Diesel 22
A3-3_At Grade2-102 Truck, End Dump, 10-13cy, Hwy 38 Diesel 49
A3-3_At Grade2-102 Truck, Water, 4 mgal, Hwy 1 38 Diesel 22
A3-3_At Grade2-103 Truck, End Dump, 10-13cy, Hwy 20 40 Diesel 50
A3-3_At Grade2-103 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A3-3_At Grade2-201 Truck, End Dump, 10-13cy, Hwy 40 40 Diesel 51
A3-3_At Grade2-201 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A3-3_At Grade2-301 Truck, End Dump, 10-13cy, Hwy 80 36 Diesel 46
A3-3_At Grade2-301 Truck, Water, 4 mgal, Hwy 2 32 Diesel 18
A3-3_At Grade2-302 Truck, Flatbed, 10T, Hwy 2 36 Diesel 22
A3-3_Tunnel-101 Truck, Water, 4 mgal, Hwy 1 111 Diesel 64
A3-3_Tunnel-102 Truck, End Dump, 10-13cy, Hwy 80 111 Diesel 141
A3-3_Tunnel-102 Truck, Water, 4 mgal, Hwy 1 111 Diesel 64
A3-3_Tunnel-201 Truck, Water, 4 mgal, Hwy 2 26 Diesel 15
A3-3_Tunnel-501 Truck, Flatbed, 10T, Hwy 1 39 Diesel 24
A3-3_Tunnel-501 Truck, Water, 4 mgal, Hwy 1 39 Diesel 23
A3-3_Tunnel-502 Truck, Flatbed, 10T, Hwy 1 28 Diesel 17



Code Vehicle Trucks/Day RT Mi/ Truck Fuel Fuel (gal/day/veh)
A3-3_large2-101 Truck, End Dump, 10-13cy, Hwy 1 40 Diesel 51
A3-3_Llarge2-101 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A3-3_large2-102 Truck, End Dump, 10-13cy, Hwy 2 40 Diesel 50
A3-3_Large2-102 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A3-3 Large2-201 Truck, Water, 4 mgal, Hwy 2 39 Diesel 22
A3-3_lLarge2-202 Truck, End Dump, 10-13cy, Hwy 40 39 Diesel 49
A3-3_Llarge2-202 Truck, Water, 4 mgal, Hwy 2 39 Diesel 22
A3-3_Large2-401 Truck, End Dump, 10-13cy, Hwy 160 38 Diesel 49
A3-3_Large2-401 Truck, Water, 4 mgal, Hwy 3 38 Diesel 22
A3-3_Large2-402 Truck, Flatbed, 10T, Hwy 5 34 Diesel 21
EGS-101 Truck, End Dump, 10-13cy, Hwy 2 20 Diesel 25
EGS-101 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
EGS-102 Truck, End Dump, 10-13cy, Hwy 1 40 Diesel 51
EGS-102 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
EGS-201 Truck, End Dump, 10-13cy, Hwy 1 20 Diesel 25
EGS-201 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
EGS-202 Truck, End Dump, 10-13cy, Hwy 2 30 Diesel 38
EGS-202 Truck, Water, 4 mgal, Hwy 1 20 Diesel 12
EGS-203 Transit Mix Truck, 10cy 1 9 Diesel 19
EGS-203 Truck, Water, 4 mgal, Hwy 1 7 Diesel 4
EGS-301 Truck, Flatbed, 10T, Hwy 1 10 Diesel 6
EGS-301 Truck, Water, 4 mgal, Hwy 1 30 Diesel 17
EGS-302 Truck, Flatbed, 10T, Hwy 1 10 Diesel 6
EGS-302 Transit Mix Truck, 10cy 1 3 Diesel 5
EGS-302 Truck, Water, 4 mgal, Hwy 1 10 Diesel 6
EGS-303 Truck, Water, 4 mgal, Hwy 1 20 Diesel 12
EGS-401 Transit Mix Truck, 10cy 1 20 Diesel 41
EGS-401 Truck, Water, 4 mgal, Hwy 1 20 Diesel 12
EGS-402 Truck, End Dump, 10-13cy, Hwy 4 40 Diesel 51
EGS-402 Truck, Water, 4 mgal, Hwy 1 20 Diesel 12
EGS-403 Truck, End Dump, 10-13cy, Hwy 1 27 Diesel 34
EGS-403 Truck, Water, 4 mgal, Hwy 1 13 Diesel 8
DGS-101 Truck, End Dump, 10-13cy, Hwy 1 40 Diesel 51
DGS-101 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
DGS-102 Truck, End Dump, 10-13cy, Hwy 1 40 Diesel 51
DGS-102 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
DGS-201 Truck, End Dump, 10-13cy, Hwy 1 20 Diesel 25
DGS-201 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
DGS-202 Truck, End Dump, 10-13cy, Hwy 2 30 Diesel 38
DGS-202 Truck, Water, 4 mgal, Hwy 1 20 Diesel 12
DGS-203 Transit Mix Truck, 10cy 1 9 Diesel 19
DGS-203 Truck, Water, 4 mgal, Hwy 1 7 Diesel 4
DGS-301 Truck, Flatbed, 10T, Hwy 1 10 Diesel 6
DGS-301 Truck, Water, 4 mgal, Hwy 1 30 Diesel 17
DGS-302 Truck, Flatbed, 10T, Hwy 1 10 Diesel 6
DGS-302 Transit Mix Truck, 10cy 1 3 Diesel 5
DGS-302 Truck, Water, 4 mgal, Hwy 1 10 Diesel 6
DGS-303 Truck, Water, 4 mgal, Hwy 1 20 Diesel 12
DGS-401 Transit Mix Truck, 10cy 1 20 Diesel 41
DGS-401 Truck, Water, 4 mgal, Hwy 1 20 Diesel 12
DGS-402 Truck, End Dump, 10-13cy, Hwy 4 40 Diesel 51
DGS-402 Truck, Water, 4 mgal, Hwy 1 27 Diesel 15
DGS-403 Truck, End Dump, 10-13cy, Hwy 1 27 Diesel 34



Code Vehicle Trucks/Day RT Mi/ Truck Fuel Fuel (gal/day/veh)
DGS-403 Truck, Water, 4 mgal, Hwy 1 13 Diesel 8
DS-101 Truck, End Dump, 10-13cy, Hwy 3 33 Diesel 42
DS-101 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
DS-102 Truck, End Dump, 10-13cy, Hwy 1 40 Diesel 51
DS-102 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
DS-201 Truck, End Dump, 10-13cy, Hwy 1 20 Diesel 25
DS-201 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
DS-202 Truck, End Dump, 10-13cy, Hwy 2 30 Diesel 38
DS-202 Truck, Water, 4 mgal, Hwy 1 20 Diesel 12
DS-203 Transit Mix Truck, 10cy 1 9 Diesel 19
DS-203 Truck, Water, 4 mgal, Hwy 1 7 Diesel 4
DS-301 Transit Mix Truck, 10cy 1 30 Diesel 62
DS-301 Truck, Flatbed, 10T, Hwy 1 15 Diesel 9
DS-301 Truck, Water, 4 mgal, Hwy 1 38 Diesel 22
DS-302 Truck, Flatbed, 10T, Hwy 1 12 Diesel 7
DS-302 Transit Mix Truck, 10cy 1 3 Diesel 6
DS-302 Truck, Water, 4 mgal, Hwy 1 12 Diesel 7
DS-303 Truck, Water, 4 mgal, Hwy 1 20 Diesel 12
DS-401 Transit Mix Truck, 10cy 1 20 Diesel 41
DS-401 Truck, Water, 4 mgal, Hwy 1 20 Diesel 12
DS-402 Truck, End Dump, 10-13cy, Hwy 2 40 Diesel 51
DS-402 Truck, Water, 4 mgal, Hwy 1 28 Diesel 16
DS-403 Truck, End Dump, 10-13cy, Hwy 1 27 Diesel 34
DS-403 Truck, Water, 4 mgal, Hwy 1 13 Diesel 8
DS2-101 Truck, End Dump, 10-13cy, Hwy 3 33 Diesel 42
DS2-101 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
DS2-102 Truck, End Dump, 10-13cy, Hwy 1 40 Diesel 51
DS2-102 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
DS2-201 Truck, End Dump, 10-13cy, Hwy 1 20 Diesel 25
DS2-201 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
DS2-202 Truck, End Dump, 10-13cy, Hwy 2 40 Diesel 51
DS2-202 Truck, Water, 4 mgal, Hwy 1 20 Diesel 12
DS2-203 Transit Mix Truck, 10cy 1 20 Diesel 41
DS2-203 Truck, Water, 4 mgal, Hwy 1 20 Diesel 12
DS2-301 Transit Mix Truck, 10cy 1 10 Diesel 21
DS2-301 Truck, Flatbed, 10T, Hwy 1 40 Diesel 24
DS2-301 Truck, Water, 4 mgal, Hwy 1 10 Diesel 6
DS2-302 Truck, Flatbed, 10T, Hwy 1 10 Diesel 6
DS2-302 Transit Mix Truck, 10cy 1 5 Diesel 10
DS2-302 Truck, Water, 4 mgal, Hwy 1 10 Diesel 6
DS2-303 Truck, Water, 4 mgal, Hwy 1 20 Diesel 12
DS2-401 Transit Mix Truck, 10cy 1 20 Diesel 41
DS2-401 Truck, Water, 4 mgal, Hwy 1 10 Diesel 6
DS2-402 Truck, End Dump, 10-13cy, Hwy 2 40 Diesel 51
DS2-402 Truck, Water, 4 mgal, Hwy 1 10 Diesel 6
DS2-403 Truck, End Dump, 10-13cy, Hwy 1 27 Diesel 34
DS2-403 Truck, Water, 4 mgal, Hwy 1 13 Diesel 8
LMF-101 Truck, End Dump, 10-13cy, Hwy 2 40 Diesel 51
LMF-101 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
LMF-102 Truck, End Dump, 10-13cy, Hwy 10 40 Diesel 51
LMF-102 Truck, Water, 4 mgal, Hwy 2 40 Diesel 23
LMF-201 Truck, End Dump, 10-13cy, Hwy 1 40 Diesel 51
LMF-201 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23



Code Vehicle Trucks/Day RT Mi/ Truck Fuel Fuel (gal/day/veh)
LMF-202 Truck, End Dump, 10-13cy, Hwy 1 20 Diesel 25
LMF-202 Truck, Water, 4 mgal, Hwy 1 20 Diesel 12
LMF-203 Transit Mix Truck, 10cy 1 20 Diesel 41
LMF-203 Truck, Water, 4 mgal, Hwy 1 20 Diesel 12
LMF-301 Truck, Flatbed, 10T, Hwy 1 40 Diesel 24
LMF-301 Truck, Water, 4 mgal, Hwy 1 20 Diesel 12
LMF-302 Transit Mix Truck, 10cy 1 20 Diesel 41
LMF-302 Truck, Water, 4 mgal, Hwy 1 10 Diesel 6
LMF-303 Truck, End Dump, 10-13cy, Hwy 1 30 Diesel 38
LMF-303 Truck, Water, 4 mgal, Hwy 1 20 Diesel 12
LMF-401 Transit Mix Truck, 10cy 1 20 Diesel 41
LMF-401 Truck, Water, 4 mgal, Hwy 1 20 Diesel 12
LMF-402 Truck, End Dump, 10-13cy, Hwy 2 30 Diesel 38
LMF-402 Truck, Water, 4 mgal, Hwy 1 30 Diesel 17
LMF-403 Truck, End Dump, 10-13cy, Hwy 1 30 Diesel 38
LMF-403 Truck, Water, 4 mgal, Hwy 1 30 Diesel 17
LMF-501 Truck, End Dump, 10-13cy, Hwy 40 40 Diesel 51
LMF-501 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
LMF-502 Truck, Flatbed, 10T, Hwy 1 27 Diesel 16
MOIS-101 Truck, End Dump, 10-13cy, Hwy 2 40 Diesel 51
MOIS-101 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
MOIS-102 Truck, End Dump, 10-13cy, Hwy 1 40 Diesel 51
MOIS-102 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
MOIS-201 Truck, End Dump, 10-13cy, Hwy 1 40 Diesel 51
MOIS-201 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
MOIS-202 Truck, End Dump, 10-13cy, Hwy 2 40 Diesel 51
MOIS-202 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
MOIS-203 Transit Mix Truck, 10cy 1 10 Diesel 21
MOIS-203 Truck, Water, 4 mgal, Hwy 1 20 Diesel 12
MOIS-402 Truck, End Dump, 10-13cy, Hwy 2 40 Diesel 51
MOIS-402 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
MOIS-403 Truck, End Dump, 10-13cy, Hwy 1 40 Diesel 51
MOIS-403 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
MOIS-501 Truck, End Dump, 10-13cy, Hwy 40 40 Diesel 51
MOIS-501 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
MOIS-502 Truck, Flatbed, 10T, Hwy 1 30 Diesel 18
PGE-1 Water Truck 1 40 Diesel 4826
PGE-1 Trailer Truck 1 40 Diesel 4826
PGE-1 Pick Up Truck 1 120 Diesel 4826
PGE-2 Water Truck 1 40 Diesel 4826
PGE-2 Pick Up Truck 1 120 Diesel 4826
PGE-2 Line Truck 1 40 Diesel 4826
PGE-3 Trailer Truck 1 40 Diesel 4826
PGE-4 Cement Truck 3 40 Diesel 4826
PGE-4 Line Truck 1 40 Diesel 4826
PGE-5 Line Truck 2 40 Diesel 4826
PGE-5 Pick Up Truck 4 120 Diesel 4826
A4-1_Berm4-101 Truck, End Dump, 10-13cy, Hwy 1 39 Diesel 50
A4-1_Berm4-101 Truck, Water, 4 mgal, Hwy 1 39 Diesel 23
A4-1_Berm4-102 Truck, End Dump, 10-13cy, Hwy 2 39 Diesel 50
A4-1 Berm4-102 Truck, Water, 4 mgal, Hwy 1 39 Diesel 23
A4-1_Berm4-103 Truck, End Dump, 10-13cy, Hwy 2 40 Diesel 51
A4-1_Berm4-103 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23



Code Vehicle Trucks/Day RT Mi/ Truck Fuel Fuel (gal/day/veh)
A4-1 Berm4-104 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A4-1_Berm4-104 Transit Mix Truck, 10cy 1 30 Diesel 61
A4-1_Berm4-201 Truck, Flatbed, 10T, Hwy 2 36 Diesel 22
A4-1_Berm4-202 Truck, End Dump, 10-13cy, Hwy 85 40 Diesel 50
A4-1_Berm4-202 Truck, Water, 4 mgal, Hwy 4 34 Diesel 19
A4-1 Berm4-203 Truck, Water, 4 mgal, Hwy 4 34 Diesel 19
A4-1_Berm4-401 Truck, End Dump, 10-13cy, Hwy 48 39 Diesel 50
A4-1_Berm4-401 Truck, Water, 4 mgal, Hwy 1 24 Diesel 14
A4-1_Berm4-402 Truck, Flatbed, 10T, Hwy 3 31 Diesel 19
A4-1_At Grade2-101 Truck, End Dump, 10-13cy, Hwy 1 40 Diesel 50
A4-1 At Grade2-101 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A4-1_At Grade2-102 Truck, End Dump, 10-13cy, Hwy 2 40 Diesel 50
A4-1_At Grade2-102 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A4-1_At Grade2-103 Truck, End Dump, 10-13cy, Hwy 20 40 Diesel 51
A4-1_At Grade2-103 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A4-1_At Grade2-201 Truck, End Dump, 10-13cy, Hwy 58 40 Diesel 50
A4-1_At Grade2-201 Truck, Water, 4 mgal, Hwy 2 29 Diesel 17
A4-1_At Grade2-301 Truck, End Dump, 10-13cy, Hwy 40 40 Diesel 51
A4-1_At Grade2-301 Truck, Water, 4 mgal, Hwy 1 20 Diesel 12
A4-1_At Grade2-302 Truck, Flatbed, 10T, Hwy 2 38 Diesel 23
A4-2_Berm4-101 Truck, End Dump, 10-13cy, Hwy 1 39 Diesel 49
A4-2_Berm4-101 Truck, Water, 4 mgal, Hwy 1 39 Diesel 22
A4-2 Berm4-102 Truck, End Dump, 10-13cy, Hwy 2 38 Diesel 48
A4-2 Berm4-102 Truck, Water, 4 mgal, Hwy 1 38 Diesel 22
A4-2_Berm4-103 Truck, End Dump, 10-13cy, Hwy 2 36 Diesel 46
A4-2_Berm4-103 Truck, Water, 4 mgal, Hwy 1 36 Diesel 21
A4-2 Berm4-104 Truck, Water, 4 mgal, Hwy 1 36 Diesel 21
A4-2 Berm4-104 Transit Mix Truck, 10cy 1 27 Diesel 55
A4-2_Berm4-201 Truck, Flatbed, 10T, Hwy 1 40 Diesel 24
A4-2_Berm4-202 Truck, End Dump, 10-13cy, Hwy 29 39 Diesel 50
A4-2_Berm4-202 Truck, Water, 4 mgal, Hwy 2 23 Diesel 13
A4-2 Berm4-203 Truck, Water, 4 mgal, Hwy 2 23 Diesel 13
A4-2 Berm4-401 Truck, End Dump, 10-13cy, Hwy 40 39 Diesel 49
A4-2_Berm4-401 Truck, Water, 4 mgal, Hwy 1 19 Diesel 11
A4-2_Berm4-402 Truck, Flatbed, 10T, Hwy 1 39 Diesel 24
A4-2 Berm2-101 Truck, End Dump, 10-13cy, Hwy 1 40 Diesel 50
A4-2 Berm2-101 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A4-2 Berm2-102 Truck, End Dump, 10-13cy, Hwy 2 39 Diesel 50
A4-2_Berm2-102 Truck, Water, 4 mgal, Hwy 1 39 Diesel 23
A4-2 Berm2-103 Truck, End Dump, 10-13cy, Hwy 3 40 Diesel 51
A4-2 Berm2-103 Truck, Water, 4 mgal, Hwy 2 30 Diesel 17
A4-2 Berm2-104 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A4-2 Berm2-104 Transit Mix Truck, 10cy 1 40 Diesel 82
A4-2_Berm?2-201 Truck, Flatbed, 10T, Hwy 2 30 Diesel 18
A4-2 Berm2-202 Truck, End Dump, 10-13cy, Hwy 75 38 Diesel 48
A4-2 Berm2-202 Truck, Water, 4 mgal, Hwy 3 40 Diesel 23
A4-2_Berm2-203 Truck, Water, 4 mgal, Hwy 3 40 Diesel 23
A4-2_Berm2-401 Truck, End Dump, 10-13cy, Hwy 40 38 Diesel 49
A4-2 Berm2-401 Truck, Water, 4 mgal, Hwy 1 20 Diesel 11
A4-2 Berm2-402 Truck, Flatbed, 10T, Hwy 2 39 Diesel 24
A4-2 At Grade4-101 Truck, End Dump, 10-13cy, Hwy 3 40 Diesel 51
A4-2_At Grade4-101 Truck, Water, 4 mgal, Hwy 3 40 Diesel 23
A4-2_At Grade4-102 Truck, End Dump, 10-13cy, Hwy 6 40 Diesel 51



Code Vehicle Trucks/Day RT Mi/ Truck Fuel Fuel (gal/day/veh)
A4-2_ At Grade4-102 Truck, Water, 4 mgal, Hwy 3 40 Diesel 23
A4-2_At Grade4-103 Truck, End Dump, 10-13cy, Hwy 54 40 Diesel 51
A4-2_At Grade4-103 Truck, Water, 4 mgal, Hwy 3 36 Diesel 21
A4-2_At Grade4-201 Truck, End Dump, 10-13cy, Hwy 280 40 Diesel 51
A4-2_ At Grade4-201 Truck, Water, 4 mgal, Hwy 7 40 Diesel 23
A4-2 At Grade4-301 Truck, End Dump, 10-13cy, Hwy 172 40 Diesel 50
A4-2_At Grade4-301 Truck, Water, 4 mgal, Hwy 5 34 Diesel 20
A4-2_At Grade4-302 Truck, Flatbed, 10T, Hwy 8 40 Diesel 24
A4-3_Aerial4-101 Truck, End Dump, 10-13cy, Hwy 1 40 Diesel 51
A4-3 Aerial4-101 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A4-3_Aerial4-102 Truck, End Dump, 10-13cy, Hwy 2 39 Diesel 50
A4-3_Aerial4-102 Truck, Water, 4 mgal, Hwy 1 39 Diesel 23
A4-3_Aerial4-103 Truck, Water, 4 mgal, Hwy 1 37 Diesel 22
A4-3_Aerial4-104 Truck, End Dump, 10-13cy, Hwy 30 40 Diesel 51
A4-3 Aerial4-104 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A4-3_Aerial4-201 Truck, End Dump, 10-13cy, Hwy 2 36 Diesel 46
A4-3_Aerial4-201 Truck, Water, 4 mgal, Hwy 2 36 Diesel 21
A4-3_Aerial4-202 Transit Mix Truck, 10cy 1 16 Diesel 33
A4-3_Aerial4-202 Truck, Water, 4 mgal, Hwy 1 8 Diesel 5
A4-3 Aerial4-301 Truck, Water, 4 mgal, Hwy 1 12 Diesel

A4-3_Aerial4-302 Transit Mix Truck, 10cy 1 22 Diesel 45
A4-3_Aerial4-302 Truck, Water, 4 mgal, Hwy 1 11 Diesel 6
A4-3_Aerial4-401 Truck, Flatbed, 10T, Hwy 2 28 Diesel 17
A4-3_Aerial4-401 Boom Truck, 8 Tn Boom 2 28 Diesel 48
A4-3_Aerial4-401 Truck, Water, 4 mgal, Hwy 2 28 Diesel 16
A4-3_Aerial4-402 Truck, Water, 4 mgal, Hwy 1 14 Diesel 8
A4-3_Aerial4-402 Transit Mix Truck, 10cy 1 29 Diesel 59
A4-3_ Aerial4-501 Truck, Flatbed, 10T, Hwy 4 40 Diesel 24
A4-3_Aerial4-501 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A4-3_Aerial4-502 Truck, Flatbed, 10T, Hwy 1 40 Diesel 24
A4-3_Aerial2-101 Truck, End Dump, 10-13cy, Hwy 1 40 Diesel 51
A4-3_Aerial2-101 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A4-3 Aerial2-102 Truck, End Dump, 10-13cy, Hwy 2 40 Diesel 51
A4-3_Aerial2-102 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A4-3_Aerial2-103 Truck, Water, 4 mgal, Hwy 1 39 Diesel 23
A4-3_Aerial2-104 Truck, End Dump, 10-13cy, Hwy 30 40 Diesel 51
A4-3_Aerial2-104 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A4-3_Aerial2-201 Truck, End Dump, 10-13cy, Hwy 2 40 Diesel 51
A4-3_Aerial2-201 Truck, Water, 4 mgal, Hwy 2 40 Diesel 23
A4-3_Aerial2-202 Transit Mix Truck, 10cy 1 16 Diesel 33
A4-3_Aerial2-202 Truck, Water, 4 mgal, Hwy 1 8 Diesel 5
A4-3_Aerial2-301 Truck, Water, 4 mgal, Hwy 1 12 Diesel

A4-3_Aerial2-302 Transit Mix Truck, 10cy 1 16 Diesel 33
A4-3_Aerial2-302 Truck, Water, 4 mgal, Hwy 1 8 Diesel 5
A4-3_Aerial2-401 Truck, Flatbed, 10T, Hwy 6 39 Diesel 24
A4-3_Aerial2-401 Boom Truck, 8 Tn Boom 6 39 Diesel 66
A4-3_Aerial2-401 Truck, Water, 4 mgal, Hwy 6 39 Diesel 22
A4-3_Aerial2-402 Truck, Water, 4 mgal, Hwy 2 30 Diesel 17
A4-3_Aerial2-402 Transit Mix Truck, 10cy 3 39 Diesel 81
A4-3_Aerial2-501 Truck, Flatbed, 10T, Hwy 3 32 Diesel 20
A4-3_Aerial2-501 Truck, Water, 4 mgal, Hwy 3 32 Diesel 19
A4-3_Aerial2-502 Truck, Flatbed, 10T, Hwy 3 36 Diesel 22
A4-3_Berm4-101 Truck, End Dump, 10-13cy, Hwy 4 38 Diesel 48



Code Vehicle Trucks/Day RT Mi/ Truck Fuel Fuel (gal/day/veh)
A4-3 Berm4-101 Truck, Water, 4 mgal, Hwy 4 38 Diesel 22
A4-3_Berm4-102 Truck, End Dump, 10-13cy, Hwy 5 40 Diesel 51
A4-3_Berm4-102 Truck, Water, 4 mgal, Hwy 3 34 Diesel 19
A4-3 _Berm4-103 Truck, End Dump, 10-13cy, Hwy 3 35 Diesel 44
A4-3 Berm4-103 Truck, Water, 4 mgal, Hwy 2 26 Diesel 15
A4-3 Berm4-104 Truck, Water, 4 mgal, Hwy 2 26 Diesel 15
A4-3_Berm4-104 Transit Mix Truck, 10cy 1 39 Diesel 80
A4-3_Berm4-201 Truck, Flatbed, 10T, Hwy 9 40 Diesel 24
A4-3_Berm4-202 Truck, End Dump, 10-13cy, Hwy 525 40 Diesel 51
A4-3 Berm4-202 Truck, Water, 4 mgal, Hwy 21 40 Diesel 23
A4-3 Berm4-203 Truck, Water, 4 mgal, Hwy 21 40 Diesel 23
A4-3_Berm4-401 Truck, End Dump, 10-13cy, Hwy 884 40 Diesel 51
A4-3_Berm4-401 Truck, Water, 4 mgal, Hwy 12 37 Diesel 21
A4-3_Berm4-402 Truck, Flatbed, 10T, Hwy 25 39 Diesel 24
A4-3 Berm2-101 Truck, End Dump, 10-13cy, Hwy 1 38 Diesel 49
A4-3 Berm2-101 Truck, Water, 4 mgal, Hwy 1 38 Diesel 22
A4-3_Berm2-102 Truck, End Dump, 10-13cy, Hwy 2 37 Diesel 47
A4-3_Berm2-102 Truck, Water, 4 mgal, Hwy 1 37 Diesel 21
A4-3 Berm2-103 Truck, End Dump, 10-13cy, Hwy 3 39 Diesel 49
A4-3 Berm2-103 Truck, Water, 4 mgal, Hwy 2 29 Diesel 17
A4-3_Berm2-104 Truck, Water, 4 mgal, Hwy 1 39 Diesel 22
A4-3_Berm2-104 Transit Mix Truck, 10cy 1 39 Diesel 80
A4-3 Berm2-201 Truck, Flatbed, 10T, Hwy 1 39 Diesel 24
A4-3 Berm2-202 Truck, End Dump, 10-13cy, Hwy 25 38 Diesel 48
A4-3_Berm2-202 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A4-3_Berm2-203 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A4-3 Berm2-401 Truck, End Dump, 10-13cy, Hwy 40 37 Diesel 47
A4-3 Berm2-401 Truck, Water, 4 mgal, Hwy 1 19 Diesel 11
A4-3_Berm2-402 Truck, Flatbed, 10T, Hwy 1 38 Diesel 23
A4-3_At Grade4-101 Truck, End Dump, 10-13cy, Hwy 1 40 Diesel 50
A4-3_At Grade4-101 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A4-3_At Grade4-102 Truck, End Dump, 10-13cy, Hwy 2 40 Diesel 50
A4-3 At Grade4-102 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A4-3_At Grade4-103 Truck, End Dump, 10-13cy, Hwy 20 39 Diesel 49
A4-3_At Grade4-103 Truck, Water, 4 mgal, Hwy 1 39 Diesel 22
A4-3_At Grade4-201 Truck, End Dump, 10-13cy, Hwy 40 38 Diesel 49
A4-3_At Grade4-201 Truck, Water, 4 mgal, Hwy 1 38 Diesel 22
A4-3_At Grade4-301 Truck, End Dump, 10-13cy, Hwy 40 37 Diesel 47
A4-3_At Grade4-301 Truck, Water, 4 mgal, Hwy 1 37 Diesel 22
A4-3_At Grade4-302 Truck, Flatbed, 10T, Hwy 1 37 Diesel 23
A4-3_At Grade2-101 Truck, End Dump, 10-13cy, Hwy 1 38 Diesel 49
A4-3_At Grade2-101 Truck, Water, 4 mgal, Hwy 1 38 Diesel 22
A4-3_At Grade2-102 Truck, End Dump, 10-13cy, Hwy 2 38 Diesel 49
A4-3 At Grade2-102 Truck, Water, 4 mgal, Hwy 1 38 Diesel 22
A4-3_At Grade2-103 Truck, End Dump, 10-13cy, Hwy 20 40 Diesel 51
A4-3_At Grade2-103 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A4-3_At Grade2-201 Truck, End Dump, 10-13cy, Hwy 51 39 Diesel 50
A4-3_At Grade2-201 Truck, Water, 4 mgal, Hwy 2 25 Diesel 14
A4-3_At Grade2-301 Truck, End Dump, 10-13cy, Hwy 96 40 Diesel 51
A4-3 At Grade2-301 Truck, Water, 4 mgal, Hwy 2 24 Diesel 14
A4-3_At Grade2-302 Truck, Flatbed, 10T, Hwy 3 36 Diesel 22
A4-3_Tunnel-101 Truck, Water, 4 mgal, Hwy 1 110 Diesel 64
A4-3_Tunnel-102 Truck, End Dump, 10-13cy, Hwy 80 110 Diesel 140



Code Vehicle Trucks/Day RT Mi/ Truck Fuel Fuel (gal/day/veh)
A4-3_Tunnel-102 Truck, Water, 4 mgal, Hwy 1 110 Diesel 64
A4-3_Tunnel-201 Truck, Water, 4 mgal, Hwy 2 26 Diesel 15
A4-3_Tunnel-501 Truck, Flatbed, 10T, Hwy 1 39 Diesel 24
A4-3_Tunnel-501 Truck, Water, 4 mgal, Hwy 1 39 Diesel 23
A4-3_Tunnel-502 Truck, Flatbed, 10T, Hwy 1 28 Diesel 17
A4-3 large2-101 Truck, End Dump, 10-13cy, Hwy 1 39 Diesel 50
A4-3 Large2-101 Truck, Water, 4 mgal, Hwy 1 39 Diesel 23
A4-3_Large2-102 Truck, End Dump, 10-13cy, Hwy 2 40 Diesel 51
A4-3 Large2-102 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A4-3 Large2-201 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A4-3 Large2-202 Truck, End Dump, 10-13cy, Hwy 21 39 Diesel 49
A4-3_Large2-202 Truck, Water, 4 mgal, Hwy 1 40 Diesel 23
A4-3_Large2-401 Truck, End Dump, 10-13cy, Hwy 80 40 Diesel 51
A4-3 Large2-401 Truck, Water, 4 mgal, Hwy 2 30 Diesel 17
A4-3 Large2-402 Truck, Flatbed, 10T, Hwy 3 30 Diesel 18




Long Distance Hauling Vehicles

Code Trip/Day RT Mi/Trip Fuel Fuel (gal/day)
Al-1_Aerial4-103 4 400 Diesel 1,097
Al-1_Aerial2-103 4 400 Diesel 1,097
Al-1 Berm2-103 8 400 Diesel 2,194
Al-1_At Grade4-103 8 340 Diesel 1,865
Al-1_At Grade2-103 4 360 Diesel 987
Al-2_Aerial2-103 4 400 Diesel 1,097
Al-2_Berm2-103 8 400 Diesel 2,194
Al-2_At Grade4-103 8 340 Diesel 1,865
Al-2_At Grade2-103 4 360 Diesel 987
A1-3_Aerial4-103 4 400 Diesel 1,097
A1-3_Aerial2-103 4 400 Diesel 1,097
Al-3_At Grade4-103 8 340 Diesel 1,865
Al-3_At Grade2-103 4 360 Diesel 987
Al-4_Aerial4-103 4 400 Diesel 1,097
Al-4_Aerial2-103 4 400 Diesel 1,097
Al-4_At Grade2-103 4 360 Diesel 987
A1-5_Aerial2-103 4 400 Diesel 1,097
Al1-5_ Berm2-103 8 400 Diesel 2,194
A2-1_Aerial4-103 4 400 Diesel 1,097
A2-1_Aerial2-103 4 400 Diesel 1,097
A2-1_Berm2-103 8 400 Diesel 2,194
A2-1_At Grade4-103 8 340 Diesel 1,865
A2-1_At Grade2-103 4 360 Diesel 987
A2-2_Aerial2-103 4 400 Diesel 1,097
A2-2_Berm2-103 8 400 Diesel 2,194
A2-2_At Grade4-103 8 340 Diesel 1,865
A2-2_At Grade2-103 4 360 Diesel 987
A2-2 Trench-103 6 400 Diesel 1,646
A2-3_Aerial4-103 4 400 Diesel 1,097
A2-3_Aerial2-103 4 400 Diesel 1,097
A2-3_Berm4-103 8 400 Diesel 2,194
A2-3_Berm2-103 8 400 Diesel 2,194
A2-3_At Grade2-103 4 360 Diesel 987
A2-3_Trench-103 6 400 Diesel 1,646
A3-3_Aerial4-103 4 400 Diesel 1,097
A3-3_Aerial2-103 4 400 Diesel 1,097
A3-3_At Grade2-103 4 360 Diesel 987
EGS-101 6 80 Diesel 329
DGS-101 6 80 Diesel 329
DS-101 6 80 Diesel 329
DS2-101 6 80 Diesel 329
A4-1_Berm4-103 8 400 Diesel 2,194
A4-1_At Grade2-103 4 360 Diesel 987
A4-2_Berm4-103 8 400 Diesel 2,194
A4-2_Berm2-103 8 400 Diesel 2,194
A4-2_At Grade4-103 8 340 Diesel 1,865



Code Trip/Day RT Mi/Trip Fuel Fuel (gal/day)

A4-3_Aerial4-103 4 400 Diesel 1,097
A4-3_Aerial2-103 4 400 Diesel 1,097
A4-3 Berm4-103 8 400 Diesel 2,194
A4-3 Berm2-103 8 400 Diesel 2,194
A4-3_At Grade4-103 8 340 Diesel 1,865
A4-3_At Grade2-103 4 360 Diesel 987




Helicopters

Code Days Number per Day

PGE-4 5 2
PGE-5 5 2




Earthmoving

Code

Grading (acres/day)

Cut/fill (cy/day)

Dozing (hr/day)

Al-1_Aerial4-101
Al-1_Aerial4-103
Al-1_Aerial4-104
Al-1_Aerial4-201
Al-1_Aerial2-101
Al-1_Aerial2-103
Al-1_Aerial2-104
Al-1_Aerial2-201
Al-1_Berm2-101
Al-1_Berm2-102
Al-1_Berm2-103
Al-1_Berm2-202
Al-1_At Grade4-101
Al-1_At Grade4-102
Al-1_At Grade4-103
Al-1_At Grade4-201
Al-1_At Grade2-101
Al-1_At Grade2-102
Al-1_At Grade2-103
Al-1_At Grade2-201
Al-2_Aerial2-101
A1-2_Aerial2-103
A1-2_Aerial2-104
Al-2_Aerial2-201
Al-2_Berm2-101
Al-2_Berm2-102
Al-2_Berm2-103
Al-2_Berm2-202
Al-2_At Grade4-101
Al-2_At Grade4-102
A1-2_At Grade4-103
Al-2_At Grade4-201
Al-2_At Grade2-101
Al-2_At Grade2-102
Al1-2_At Grade2-103
Al-2_At Grade2-201
Al-3_Aerial4-101
Al-3_Aerial4-103
Al-3_Aerial4-104
Al-3_Aerial4-201
Al-3_Aerial2-101
Al-3_Aerial2-103
Al1-3_Aerial2-104
Al1-3_Aerial2-201
Al-3_At Grade4-101
Al-3_At Grade4-102

0.00
0.03
0.04
0.00
0.00
0.07
0.02
0.00
0.00
0.00
0.08
0.01
0.00
0.00
0.03
0.01
0.00
0.00
0.03
0.02
0.00
0.07
0.04
0.00
0.00
0.00
0.06
0.03
0.00
0.00
0.03
0.01
0.00
0.00
0.03
0.01
0.00
0.03
0.04
0.00
0.01
0.07
0.04
0.00
0.00
0.00

43
50
102
37
43
106
100
54
46

123
187
44

139
47

97
44
112
168
141
44

97
527
44

92
44

97
44
54
102
37
53
111
176
159
44
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Code Grading (acres/day) Cut/fill (cy/day) Dozing (hr/day)

Al-3_At Grade4-103 0.03 0 7
Al-3_At Grade4-201 0.01 92 0
Al-3_At Grade2-101 0.00 44 0
Al-3_At Grade2-102 0.00 0 7
Al-3_At Grade2-103 0.03 0 7
Al-3_At Grade2-201 0.01 118 0
Al-3_Tunnel-102 0.00 2355 0
Al-3_Llarge2-101 0.00 44 0
Al-3_Large2-201 0.03 3407 7
Al-3_Large2-202 0.02 3414 8
Al-4_Aerial4-101 0.00 44 0
Al-4_Aerial4-103 0.03 54 0
Al-4_Aerial4-104 0.04 102 0
Al-4_Aerial4-201 0.00 37 0
Al-4_Aerial2-101 0.00 43 0
Al-4_Aerial2-103 0.07 110 0
Al-4_Aerial2-104 0.02 99 0
Al-4_Aerial2-201 0.00 37 0
Al-4_At Grade2-101 0.00 42 0
Al-4_At Grade2-102 0.00 0 6
Al-4_At Grade2-103 0.03 0 7
Al-4_At Grade2-201 0.01 118 0
Al-4_Tunnel-102 0.00 4143 0
Al-4_large2-101 0.00 44 0
Al-4_large2-201 0.05 6029 12
Al-4_large2-202 0.04 6042 15
A1-5_Aerial2-101 0.00 44 0
A1-5_Aerial2-103 0.07 110 0
A1-5_Aerial2-104 0.02 103 0
A1-5_Aerial2-201 0.00 37 0
Al-5_Berm2-101 0.00 44 0
Al-5_Berm2-102 0.00 0 7
Al-5_Berm2-103 0.06 92 0
Al-5_Berm2-202 0.01 184 8
Al-5_large2-101 0.00 44 0
Al-5_large2-201 0.09 10289 21
Al-5 lLarge2-202 0.07 10311 25
A2-1_Aerial4-101 0.00 43 0
A2-1_Aerial4-103 0.03 51 0
A2-1_Aerial4-104 0.04 102 0
A2-1_Aerial4-201 0.00 41 0
A2-1_Aerial2-101 0.00 44 0
A2-1_Aerial2-103 0.07 107 0
A2-1_Aerial2-104 0.03 131 0
A2-1_Aerial2-201 0.00 110 0
A2-1_Berm2-101 0.00 45 0
A2-1_Berm2-102 0.00 0 7
A2-1_Berm2-103 0.07 121 0



Code Grading (acres/day) Cut/fill (cy/day) Dozing (hr/day)
A2-1 Berm2-202 0.01 184 8
A2-1 At Grade4-101 0.00 44 0
A2-1 At Grade4-102 0.00 0 7
A2-1 At Grade4-103 0.03 0 7
A2-1_At Grade4-201 0.01 158 0
A2-1_At Grade2-101 0.00 43 0
A2-1_At Grade2-102 0.00 0 6
A2-1_At Grade2-103 0.03 0 7
A2-1_At Grade2-201 0.01 202 0
A2-2_Aerial2-101 0.00 40 0
A2-2_Aerial2-103 0.07 105 0
A2-2_Aerial2-104 0.02 93 0
A2-2_Aerial2-201 0.00 36 0
A2-2_Berm2-101 0.01 56 0
A2-2_Berm2-102 0.00 0 8
A2-2_Berm2-103 0.06 101 0
A2-2_Berm2-202 0.08 1265 52
A2-2_At Grade4-101 0.00 44 0
A2-2_At Grade4-102 0.00 0 7
A2-2_At Grade4-103 0.03 0 7
A2-2_At Grade4-201 0.01 92 0
A2-2_At Grade2-101 0.00 44 0
A2-2_At Grade2-102 0.00 0 7
A2-2_At Grade2-103 0.03 0 7
A2-2_At Grade2-201 0.02 97 0
A2-2_Trench-101 0.00 9 0
A2-2_Trench-102 0.00 0 8
A2-2_Trench-201 0.01 18 0
A2-2_Trench-202 0.00 525 0
A2-2_Trench-203 0.01 342 21
A2-2_Trench-204 0.00 0 17
A2-3_Aerial4-101 0.00 44 0
A2-3_Aerial4-103 0.03 55 0
A2-3_Aerial4-104 0.04 100 0
A2-3_Aerial4-201 0.00 37 0
A2-3_Aerial2-101 0.00 44 0
A2-3_Aerial2-103 0.07 110 0
A2-3_Aerial2-104 0.02 100 0
A2-3_Aerial2-201 0.00 37 0
A2-3_Berm4-101 0.00 43 0
A2-3_Berm4-102 0.00 0 8
A2-3_Berm4-103 0.06 96 0
A2-3_Berm4-202 0.01 150 8
A2-3_Berm2-101 0.01 77 0
A2-3_Berm2-102 0.00 0 8
A2-3_Berm2-103 0.06 103 0
A2-3_Berm2-202 0.12 1758 73
A2-3_At Grade2-101 0.01 63 0



Code Grading (acres/day) Cut/fill (cy/day) Dozing (hr/day)

A2-3_At Grade2-102 0.00 0 9
A2-3_At Grade2-103 0.04 0 9
A2-3_At Grade2-201 0.03 347 0
A2-3_Trench-102 0.00 0 8
A2-3_Trench-103 0.00 0 2
A2-3_Trench-203 0.00 0 14
A2-3_Trench-204 0.00 0 4
A2-3_Tunnel-102 0.00 2355 0
A2-3_Large2-101 0.00 44 0
A2-3_Large2-201 0.05 6013 12
A2-3_Llarge2-202 0.04 6025 15
A3-3_Aerial4-101 0.00 44 0
A3-3_Aerial4-103 0.03 55 0
A3-3_Aerial4-104 0.04 103 0
A3-3_Aerial4-201 0.00 74 0
A3-3_Aerial2-101 0.00 37 0
A3-3_Aerial2-103 0.05 76 0
A3-3_Aerial2-104 0.03 121 0
A3-3_Aerial2-201 0.00 109 0
A3-3_At Grade2-101 0.00 44 0
A3-3_At Grade2-102 0.00 0 7
A3-3_At Grade2-103 0.03 0 7
A3-3_At Grade2-201 0.01 118 0
A3-3_Tunnel-102 0.00 2359 0
A3-3_large2-101 0.00 47 0
A3-3_large2-201 0.05 6403 13
A3-3_large2-202 0.04 6417 15
EGS-101 0.00 0 6
EGS-102 1.50 0 0
DGS-101 0.00 0 6
DGS-102 1.50 0 0
DS-101 0.00 0 6
DS-102 0.50 0 0
DS2-101 0.00 0 6
DS2-102 1.00 0 0
LMF-101 0.00 0 0
LMF-102 4.50 0 0
MOIS-101 1.15 1852 0
MOIS-202 0.03 237 0
PGE-1 0.66 0 8
PGE-2 0.00 18 0
A4-1_Berm4-101 0.00 43 0
A4-1_Berm4-202 0.00 0 27
A4-1_Berm4-103 0.06 101 0
A4-1_Berm4-202 0.03 1090 27
A4-1_At Grade2-101 0.00 44 0
A4-1_At Grade2-102 0.00 0 7
A4-1_At Grade2-103 0.03 0 7



Code Grading (acres/day) Cut/fill (cy/day) Dozing (hr/day)

A4-1_At Grade2-201 0.01 170 0
A4-2 Berm4-101 0.00 43 0
A4-2_Berm4-102 0.00 0 8
A4-2_Berm4-103 0.06 91 0
A4-2_Berm4-202 0.01 195 9
A4-2_Berm2-101 0.00 44 0
A4-2_Berm2-103 0.06 103 0
A4-2_Berm2-102 0.00 0 8
A4-2_Berm2-202 0.04 251 24
A4-2_At Grade4-101 0.01 135 0
A4-2_At Grade4-102 0.00 0 24
A4-2_At Grade4-103 0.08 0 19
A4-2_At Grade4-201 0.05 646 0
A4-3_Aerial4-101 0.00 44 0
A4-3_Aerial4-103 0.03 52 0
A4-3_Aerial4-104 0.04 102 0
A4-3_Aerial4-201 0.00 37 0
A4-3_Aerial2-101 0.00 44 0
A4-3_Aerial2-103 0.07 109 0
A4-3_Aerial2-104 0.02 102 0
A4-3_Aerial2-201 0.00 37 0
A4-3_Berm4-101 0.02 168 0
A4-3_Berm4-102 0.00 0 20
A4-3_Berm4-103 0.08 132 0
A4-3_Berm4-202 0.17 230 168
A4-3_Berm2-101 0.00 43 0
A4-3_Berm2-102 0.00 0 7
A4-3_Berm2-103 0.06 101 0
A4-3_Berm2-202 0.01 184 8
A4-3_At Grade4-101 0.00 44 0
A4-3_At Grade4-102 0.00 0 7
A4-3_At Grade4-103 0.03 0 7
A4-3_At Grade4-201 0.01 89 0
A4-3_At Grade2-101 0.00 44 0
A4-3_At Grade2-102 0.00 0 7
A4-3_At Grade2-103 0.03 0 7
A4-3_At Grade2-201 0.01 148 0
A4-3_Tunnel-102 0.00 2355 0
A4-3_Large2-101 0.00 44 0
A4-3_Large2-201 0.03 3357 7
A4-3_Large2-202 0.02 3364 8




Demolition

Alternative/Subsection

Square Feet

Alternative/Subsection

San Jose Diridon Station Approach 1,173,712
Monterey Corridor 393,532
Morgan Hill and Gilroy 2,491,417
Pacheco Pass 25,739
San Joaquin Valley 248,618
Total 4,333,019
Alternative 2
San Jose Diridon Station Approach 1,341,825
Monterey Corridor 412,031
Morgan Hill and Gilroy 5,037,528
Pacheco Pass 25,739
San Joaquin Valley 248,618
Total 7,065,741
Alternative 3
San Jose Diridon Station Approach 1,341,825
Monterey Corridor 393,532
Morgan Hill and Gilroy 2,007,632
Pacheco Pass 25,739
San Joaquin Valley 248,618
Total 4,017,347
Alternative 4
San Jose Diridon Station Approach 589,882
Monterey Corridor 280,099
Morgan Hill and Gilroy 814,256
Pacheco Pass 25,739
San Joaquin Valley 248,618

Total

1,958,594




Paving

Code Paving Year Paving Days Paved (sf/day)
Al-1_Aerial4-101 2023 20 200
Al-1_Aerial4-402 2025 25 1000
Al-1_Aerial2-101 2023 25 200
Al-1_Aerial2-402 2025 60 1000
Al-1 Berm2-101 2023 5 200
Al-1_At Grade4-101 2024 65 200
Al-1_At Grade4-201 2025 6 10000
Al-1_At Grade2-101 2025 45 200
Al-1_At Grade2-201 2025 8 10000
A1-2_Aerial2-101 2024 60 200
A1-2_Aerial2-402 2025 75 2000
Al-2_Berm2-101 2024 50 200
Al-2_At Grade4-101 2024 45 200
Al-2_At Grade4-201 2025 25 2000
Al-2_At Grade2-101 2024 30 200
Al-2_At Grade2-201 2025 55 1000
A1-3_Aerial4-101 2023 60 200
A1-3_Aerial4-402 2026 60 1000
A1-3_Aerial2-101 2026 275 200
A1-3_Aerial2-402 2026 220 3000
A1-3_At Grade2-101 2022 25 200
A1-3_At Grade2-201 2023 20 1000
Al-3_large2-101 2022 10 200
Al-4_Aerial4-101 2023 55 200
Al-4_Aerial4-402 2026 50 1000
Al-4_Aerial2-101 2022 20 200
Al-4_Aerial2-402 2026 50 1000
Al-4_At Grade2-101 2022 15 200
Al-4_At Grade2-201 2022 15 1000
Al-4 large2-101 2022 15 200
Al1-5_Aerial2-101 2023 55 200
A1-5_Aerial2-402 2026 135 1000
Al-5 Berm2-101 2022 25 200
Al1-5 lLarge2-101 2023 30 200
A2-1_Aerial4-101 2023 20 200
A2-1_Aerial4-402 2025 25 1000
A2-1_Aerial2-101 2024 50 200
A2-1_Aerial2-402 2025 120 1000
A2-1 Berm2-101 2023 5 200
A2-1_At Grade4-101 2024 75 200
A2-1_At Grade4-201 2025 7 10000
A2-1_At Grade2-101 2023 10 200
A2-1_At Grade2-201 2024 3 10000
A2-2_Aerial2-101 2023 10 200
A2-2_Aerial2-402 2025 25 1000
A2-2_Berm2-101 2025 120 200



Code Paving Year Paving Days Paved (sf/day)
A2-2_At Grade4-101 2024 45 200
A2-2_At Grade4-201 2025 40 1000
A2-2_At Grade2-101 2025 45 200
A2-2_At Grade2-201 2025 85 1000
A2-2_Trench-101 2025 50 200
A2-2_Trench-203 2024 40 1000
A2-3_Aerial4-101 2022 40 200
A2-3_Aerial4-402 2026 40 1000
A2-3_Aerial2-101 2022 40 200
A2-3_Aerial2-402 2026 100 1000
A2-3_At Grade2-101 2026 170 200
A2-3_At Grade2-201 2026 125 1000
A2-3_large2-101 2022 20 200
A3-3_Aerial4-101 2024 165 200
A3-3_Aerial4-402 2026 155 1000
A3-3_Aerial2-101 2025 190 200
A3-3_Aerial2-402 2025 225 2000
A3-3_At Grade2-101 2024 55 200
A3-3_At Grade2-201 2026 40 1000
A3-3_large2-101 2022 20 200
EGS-402 2025 80 30000
DGS-402 2025 60 30000
DS-402 2025 18 5000
DS2-402 2025 40 18000
LMF-402 2025 15 15000
MOIS-101 2024 6 10000
A4-1_Berm4-101 2024 45 200
A4-1_At Grade2-101 2024 40 200
A4-1_At Grade2-201 2025 20 1000
A4-2_Berm4-101 2023 15 200
A4-2_Berm2-101 2024 55 200
A4-2_At Grade4-101 2024 330 200
A4-2_At Grade4-201 2025 35 1000
A4-3_Aerial4-101 2022 30 200
A4-3_Aerial4-402 2026 30 1000
A4-3_Aerial2-101 2022 50 200
A4-3_Aerial2-402 2026 115 1000
A4-3 Berm4-101 2024 330 200
A4-3 Berm2-101 2022 10 200
A4-3_At Grade4-101 2025 20 200
A4-3_At Grade4-201 2026 5 1000
A4-3_At Grade2-101 2024 70 200
A4-3_At Grade2-201 2026 30 1000
A4-3 large2-101 2022 10 200




Coating

Code Coating Year Coating Days Coated (sf/day)
EGS-302 2025 35 5,000
DGS-302 2025 40 5,000
DS-302 2025 80 6,000
DS2-302 2025 80 6,000
LMF-302 2024 25 9,000




Ballast

Code Type Total Cubic Yardage Ballasted
Al1-1 Berm2-401b Ballast 2,000
Al-1 Berm2-401s Subballast 3,000
Al-1_At Grade4-301b Ballast 13,000
Al-1_At Grade4-301s Subballast 22,000
Al-1_At Grade2-301b Ballast 17,000
Al-1_At Grade2-301s Subballast 33,000
Al-2_Berm2-401b Ballast 17,000
Al-2_Berm2-401s Subballast 27,000
Al-2_At Grade4-301b Ballast 9,000
Al-2_At Grade4-301s Subballast 15,000
Al-2_At Grade2-301b Ballast 13,000
Al-2_At Grade2-301s Subballast 21,000
Al-3_At Grade4-301b Ballast 5,000
Al-3_At Grade4-301s Subballast 8,000
Al-3_At Grade2-301b Ballast 11,000
Al-3_At Grade2-301s Subballast 17,000
Al-3_Llarge2-401b Ballast 27,000
A1-3_Large2-401s Subballast 44,000
Al-4_At Grade2-301b Ballast 3,000
Al-4_At Grade2-301s Subballast 5,000
Al-4_large2-401b Ballast 46,000
Al-4_Large2-401s Subballast 74,000
Al1-5 Berm2-401b Ballast 8,000
Al-5_Berm2-401s Subballast 12,000
A1-5_Large2-401b Ballast 78,000
A1-5_Large2-401s Subballast 125,000
A2-1_Berm2-401b Ballast 2,000
A2-1_Berm2-401s Subballast 2,000
A2-1_At Grade4-301b Ballast 16,000
A2-1_At Grade4-301s Subballast 25,000
A2-1_At Grade2-301b Ballast 6,000
A2-1_At Grade2-301s Subballast 9,000
A2-2_Berm2-401b Ballast 40,000
A2-2_Berm2-401s Subballast 64,000
A2-2_At Grade4-301b Ballast 9,000
A2-2_At Grade4-301s Subballast 15,000
A2-2_At Grade2-301b Ballast 21,000
A2-2_ At Grade2-301s Subballast 33,000
A2-3_Berm4-401b Ballast 8,000
A2-3_Berm4-401s Subballast 13,000
A2-3_Berm2-401b Ballast 134,000
A2-3_Berm2-401s Subballast 214,000
A2-3_At Grade2-301b Ballast 75,000
A2-3_At Grade2-301s Subballast 120,000
A2-3_Large2-401b Ballast 48,000
A2-3_Large2-401s Subballast 77,000



Code Type Total Cubic Yardage Ballasted
A3-3_At Grade2-301b Ballast 24,000
A3-3_At Grade2-301s Subballast 39,000
A3-3_Large2-401b Ballast 51,000
A3-3_Large2-401s Subballast 82,000
A4-1_Berm4-401b Ballast 30,000
A4-1_Berm4-401s Subballast 48,000
A4-1_At Grade2-301b Ballast 17,000
A4-1_At Grade2-301s Subballast 27,000
A4-2_Berm4-401b Ballast 6,000
A4-2_Berm4-401s Subballast 10,000
A4-2_Berm2-401b Ballast 18,000
A4-2_Berm2-401s Subballast 29,000
A4-2_At Grade4-301b Ballast 70,000
A4-2_At Grade4-301s Subballast 112,000
A4-3_Berm4-401b Ballast 281,000
A4-3_Berm4-401s Subballast 446,000
A4-3_Berm2-401b Ballast 3,000
A4-3_Berm2-401s Subballast 5,000
A4-3_At Grade4-301b Ballast 4,000
A4-3_At Grade4-301s Subballast 7,000
A4-3_At Grade2-301b Ballast 32,000
A4-3_At Grade2-301s Subballast 51,000
A4-3_large2-401b Ballast 27,000
A4-3_Large2-401s Subballast 43,000
LMF-501b Ballast 24,000
LMF-501s Subballast 41,000




Concrete Batching

Code

Batch Plant

Daily Batch (CY)

Al1-3 Batch_1-1
Al1-3 Batch_1-2
Al1-3 Batch_1-3
Al1-3 _Batch_1-4
Al-3_Batch_1-5
Al-3_Batch_1-6
Al-3_Batch_1-7
Al-3_Batch_1-8
A3-3_Batch_1-1
A3-3_Batch_1-2
A3-3_Batch_1-3
A3-3_Batch_1-4
A3-3_Batch_1-5
A3-3_Batch_1-6
A3-3_Batch_1-7
A3-3_Batch_1-8
A1-4 Batch_2-1
A1-4_Batch_2-2
Al-4_Batch_2-3
A1-4_Batch_2-4
Al-4_Batch_3-1
Al-4_Batch_3-2
Al-4_Batch_3-3
Al-4_Batch_3-4

Tunnel 1 West (Facility 1)
Tunnel 1 West (Facility 1)
Tunnel 1 West (Facility 1)
Tunnel 1 West (Facility 1)
Tunnel 1 West (Facility 1)
Tunnel 1 West (Facility 1)
Tunnel 1 West (Facility 1)
Tunnel 1 West (Facility 1)
Tunnel 1 West (Facility 1)
Tunnel 1 West (Facility 1)
Tunnel 1 West (Facility 1)
Tunnel 1 West (Facility 1)
Tunnel 1 West (Facility 1)
Tunnel 1 West (Facility 1)
Tunnel 1 West (Facility 1)
Tunnel 1 West (Facility 1)
Tunnel 2 West (Facility 2)
Tunnel 2 West (Facility 2)
Tunnel 2 West (Facility 2)
Tunnel 2 West (Facility 2)
Tunnel 2 East (Facility 3)

Tunnel 2 East (Facility 3)

Tunnel 2 East (Facility 3)

Tunnel 2 East (Facility 3)

Total Cubic Yards by Alternative

136.94
23.14
39.67
10.64

136.94
23.14
39.67
10.64

137.18
23.18
39.74
10.66

137.18
23.18
39.74
10.66

246.57

103.45

177.34
47.59

246.57

103.45

177.34
47.59

Alternative Tunnel (Onsite Batching) Non-Tunnel* Total

Alternative 1 873,304 2,996,952 3,870,256
Alternative 2 873,304 3,150,772 4,024,076
Alternative 3 873,468 3,191,268 4,064,736
Alternative 4 873,304 2,656,707 3,530,011

* Sourced from an offsite facility.



Electricity Consumption

Alternative 1

kWh/Year kWh/Year kWh/Year
Alternative 1 (Total) (Total) (Total)
Year Equipment  Batch Plants Total
2022 37,082,477 138,651 37,221,128
2023 96,610,109 175,680 96,785,789
2024 100,152,402 216,411 100,368,814
2025 100,152,402 175,680 100,328,082
2026 100,152,402 128,695 100,281,097
2027 22,033,528 47,232 22,080,760
2028 0 0 0
Total 456,183,320 882,350 457,065,670
Alternative 2
Alternative 2 kWh/Year kWh/Year kWh/Year
Year Equipment  Batch Plants Total
2022 37,082,477 138,651 37,221,128
2023 96,610,109 175,680 96,785,789
2024 100,152,402 216,411 100,368,814
2025 100,152,402 175,680 100,328,082
2026 100,152,402 128,695 100,281,097
2027 22,033,528 47,232 22,080,760
2028 0 0 0
Total 456,183,320 882,350 457,065,670
Alternative 3
Alternative 3 kWh/Year kWh/Year kWh/Year
Year Equipment  Batch Plants Total
2022 37,082,477 138,651 37,221,128
2023 96,610,109 175,680 96,785,789
2024 100,152,402 216,411 100,368,814
2025 100,152,402 175,680 100,328,082
2026 100,152,402 128,695 100,281,097
2027 22,033,528 47,232 22,080,760
2028 0 0 0
Total 456,183,320 882,350 457,065,670
Alternative 4
Alternative 4 kWh/Year kWh/Year kWh/Year
Year Equipment  Batch Plants Total
2022 37,082,477 138,651 37,221,128
2023 96,610,109 175,680 96,785,789
2024 100,152,402 216,411 100,368,814



2025 100,152,402 175,680 100,328,082
2026 100,152,402 128,695 100,281,097
2027 22,033,528 47,232 22,080,760
2028 0 0 0

Total 456,183,320 882,350 457,065,670




Cumulative HRA Sources (Construction)

Unadjusted Adjusted
Risk from BAAQMD Generator/GDF Multipliers, Freight

Subsection ID Name Address Type (if adjustment needed) Source Ft to Property PM2.5 Cancer Chronic HI PM2.5 Risk Chronic HI
San Jose Approach 100435  Santa Clara Police Dept 601 El Camino Real Generator (Y) 733 0.0 1.0 0.0 0.0 0.1 0.0
Alts 1 through 4, cancer/HI 15839 Santa Clara Police Facility 601 El Camino Real Generator (Y) 510 0.0 9.7 0.0 0.0 1.2 0.0
17237 City of Santa Clara - Well Site: Zone 1, 3-02 500 Benton Street Generator (Y) 281 0.0 8.6 0.0 0.0 2.4 0.0
0 Santa Clara University 500 El Camino Real Generator (Y) 437 0.0 1.1 0.0 0.0 0.2 0.0
0 Santa Clara University 500 El Camino Real Generator (Y) 424 0.0 0.9 0.0 0.0 0.2 0.0
0 Santa Clara University 500 El Camino Real Generator (Y) 806 0.0 10.3 0.0 0.0 0.6 0.0
- Roads - N - 0.7 32.6 0.1 0.7 32.6 0.1
- Rail - N - 0.1 0.7 0.0 0.1 0.9 0.0
San Jose Approach 2049 Central Concrete Supply Company, Inc 790 Stockton Avenue Multiple 140 51.1 0.0 0.0 51.1 0.0 0.0
Alts 1 through 4, PM Roads N - 0.4 16.5 0.1 0.4 16.5 0.1
Rail N - 0.1 0.4 0.0 0.1 0.6 0.0
Monterey Corridor 19807 San Jose Water Company 500 Willow Glen Way Generator (Y) 92 0.3 196.4 0.1 0.2 166.9 0.1
Alts 1 through 4, cancer/HI - Roads - N - 0.6 24.0 0.1 0.6 24.0 0.1
- Rail - N - 0.0 5.5 0.0 0.0 7.4 0.0
Monterey Corridor 2155 CEMEX Construction Materials Pacific, LLC 2005 Stone Avenue Multiple 560 16.3 0.0 0.0 16.3 0.0 0.0
Alts 1 through 4, PM 19116 Verizon Wireless (Curtner Almaden) 2179 Stone Ave, Ste #15 Generator (Y) 675 0.0 1.0 0.0 0.0 0.1 0.0
- Roads - N - 0.4 19.3 0.1 0.4 19.3 0.1
- Rail - N - 0.0 4.8 0.0 0.0 6.4 0.0
Morgan Hill and Gilroy 111371  Chevron Inc #9-0049 401 Leavesley Rd Gasoline Dispensing (Y) 435 0.0 43.2 0.2 0.0 2.5 0.0
Alt 1 cancer/PM/HI 111256  ARCO AMPM of Gilroy 400 Leavesley Rd Gasoline Dispensing (Y) 235 0.0 38.1 0.2 0.0 5.9 0.0
Alt 2,4 cancer/HI 108705  Rotten Robbie #31 390 Leavesley Road Gasoline Dispensing (Y) 93 0.0 43.3 0.2 0.0 31.5 0.2
15774 City of Gilroy 8295 Murray Generator (Y) 10 0.0 3.6 0.0 0.0 3.6 0.0
110886  Gilroy Valero 300 Leavesley Rd Gasoline Dispensing (Y) 500 0.0 9.4 0.0 0.0 0.4 0.0
- Roads - N - 0.4 22.0 0.1 0.4 22.0 0.1
- Rail - N - 0.0 1.6 0.0 0.0 2.2 0.0
Morgan Hill and Gilroy 7573 Associated Concrete Co 130 E Main Avenue Multiple 50 29.5 0.0 0.0 29.5 0.0 0.0
Alt 2,4 PM - Roads - N - 0.1 9.4 0.0 0.1 9.4 0.0
- Rail - N - 0.0 2.8 0.0 0.0 3.8 0.0
Morgan Hill and Gilroy 3329 Saint Louise Regional Hospital 9400 N Name Uno Generator (Y) 375 1.2 670.8 2.2 0.2 120.7 0.4
Alt 3, cancer/PM/HI - Roads - N - 0.6 34.3 0.1 0.6 34.3 0.1
- Rail - N - 0.0 1.1 0.0 0.0 1.4 0.0
Pacheco Pass - Roads - N - n/a n/a n/a n/a n/a n/a
Alts 1 through 4, cancer/HI/PM - Rail - N - n/a n/a n/a n/a n/a n/a




Cumulative HRA Sources (Stations-MOWF)

Unadjusted Adjusted
Risk from BAAQMD Generator/GDF Multipliers, Freight

Facility ID Name Address Type (if adjustment needed) Source Ft to Property PM2.5 Cancer Chronic HI PM2.5 Risk Chronic HI
Diridon Station - Roads - N - 0.4 16.9 0.1 0.4 16.9 0.1
- Rail - N - 0.1 34.6 0.0 0.1 51.3 0.0
DT Gilroy Station 18550 City of Gilroy 7235 Forest Street Generator (Y) 400 0.0 0.8 0.0 0.0 0.1 0.0
15827 City of Gilroy 613 Old Gilroy St Generator (Y) 460 0.0 3.7 0.0 0.0 0.5 0.0
111415  City of Gilroy 613 Old Gilroy St Gasoline Dispensing (Y) 440 0.0 0.7 0.0 0.0 0.0 0.0
- Roads - N - 0.2 14.7 0.0 0.2 14.7 0.0
- Rail - N - 0.0 1.9 0.0 0.0 2.8 0.0
East Gilroy Station - Roads - N - 0.1 4.0 0.0 0.1 4.0 0.0
- Rail - N - 0.0 0.5 0.0 0.0 0.8 0.0
East MOWF - Roads - N - n/a n/a n/a n/a n/a n/a
Alternative 3 - Rail - N - 0.0 0.4 0.0 0.0 0.7 0.0




Cumulative HRA Sources (Freight Relocation)

Unadjusted Adjusted

General Location Type (if adjustment Source Ft to Risk from BAAQMD Generator/GDF Multipliers
ID Name Address needed) Property PM2.5 Cancer Chronic HI PM2.5 Risk Chronic HI

Near Monterey Road and Blanchard Road - Roads - N - 0.3 19.4 0.1 0.3 19.4 0.1

- Rail - N - 0.0 14.6 0.0 0.0 14.6 0.0

Between Monterey Road and Crowner Avenue - Roads - N - 0.1 7.2 0.0 0.1 7.2 0.0

- Rail - N - 0.0 7.2 0.0 0.0 7.2 0.0

Near Monterey Road and California Avenue 13538 Pacific Bell 20 California Avenue Generator (Y) 200 0.0 22.5 0.0 0.0 9.2 0.0

- Rail - N - 0.0 9.0 0.0 0.0 9.0 0.0

- Roads - N - 0.1 6.4 0.0 0.1 6.4 0.0

Near Monterey Road and Ronan Avenue 17130 Animal Memorial Service 8860 Muraoka Drive Crematory Retort 90 0.1 0.1 0.0 0.1 0.1 0.0

22251 Cardlock Fuels System, Inc 10 Ronan Avenue Multiple 560 0.0 2.7 0.0 0.0 2.7 0.0

19566 Verizon Wireless (Hwy 101 & Levesley) 8655 Monterey St Generator (Y) 700 0.0 14 0.0 0.0 0.1 0.0

- Rail - N - 0.0 4.0 0.0 0.0 4.0 0.0

- Roads - N - 0.2 9.7 0.0 0.2 9.7 0.0

Near Monterey Road and Leavesley Road 6237 Germain Seed Technology 8333 Swanston Lane Multiple 150 3.1 0.0 0.0 3.1 0.0 0.0

110886  Gilroy Valero 300 Leavesley Rd Gasoline Dispensing (Y) 500 0.0 9.4 0.0 0.0 0.4 0.0

- Roads - N - 0.2 11.0 0.0 0.2 11.0 0.0

Rail - N - 0.0 3.0 0.0 0.0 3.0 0.0

Near Monterey Road and 1st Street - Roads - N - 0.2 9.0 0.0 0.2 9.0 0.0

Rail - N - 0.0 5.6 0.0 0.0 5.6 0.0

Near Monterey Road and W 10th Street - Roads - N - n/a n/a n/a n/a n/a n/a

- Rail - N - 0.0 4.0 0.0 0.0 4.0 0.0

Near Pacheco Court and Frazier Lake Road - Roads - N - n/a n/a n/a n/a n/a n/a

- Rail - N - 0.0 0.4 0.0 0.0 0.4 0.0

Near Chestnut Street and Asbury St - Roads - N - 0.4 17.2 0.1 0.4 17.2 0.1

- Rail - N - 0.1 82.9 0.0 0.1 82.9 0.0

21753 Eric Reich & Assoc Inc 848 Chestnut Street Surface Coating 750 0.0 0.0 0.0 0.0 0.0 0.0

20397 Progressive Collision Repair 790 Chestnut Avenue Surface Coating 315 0.0 0.0 0.0 0.0 0.0 0.0

2049 Central Concrete Supply Company, Inc 790 Stockton Avenue Multiple 615 51.1 0.0 0.0 51.1 0.0 0.0

2408 Master Metal Products 495 Emory Street Surface Coating 320 0.0 0.0 0.0 0.0 0.0 0.0

18409 Michael J's Body Shop 597 Taylor Street Surface Coating 480 0.0 0.0 0.0 0.0 0.0 0.0

Near Harrison Street and Fuller Ave - Rail - N - 0.1 35.2 0.0 0.1 35.2 0.0

- Roads - N - 0.8 26.1 0.2 0.8 26.1 0.2

Near Cross Way and Northern Road - Roads - N - 2.3 77.0 0.5 2.3 77.0 0.5

- Rail - N - 0.0 9.4 0.0 0.0 9.4 0.0

16744 Almaden Body & Paint 380 San Jose Avenue Surface Coating 880 0.0 0.0 0.0 0.0 0.0 0.0

19807  San Jose Water Company 500 Willow Glen Way Generator (Y) 920 0.3 196.4 0.1 0.0 7.9 0.0

End of Promme Court - Rail - N - 0.0 15.3 0.0 0.0 15.3 0.0

- Roads - N - 0.5 23.2 0.1 0.5 23.2 0.1

Near Prindiville Road and Urshan Way - Rail - N - 0.0 10.9 0.0 0.0 10.9 0.0

- Roads - N - 0.3 19.9 0.1 0.3 19.9 0.1

Near Madrone Ave and Dougherty Ave - Rail - N - 0.0 7.6 0.0 0.0 7.6 0.0

- Roads - N - 0.1 6.1 0.0 0.1 6.1 0.0

Near Butterfield Blvd and E Dunne Ave - Roads - N - 0.1 8.9 0.0 0.1 8.9 0.0

- Rail - N - 0.0 2.8 0.0 0.0 2.8 0.0

20861 JCC/AOC Morgan Hill Courthouse 301 Diana Avenue Generator (Y) 920 0.0 4.0 0.0 0.0 0.2 0.0

8765 Greif Packaging LLC 235 San Pedro Avenue Multiple 620 0.0 0.0 0.0 0.0 0.0 0.0

18567 Concrete Designs 16890 Church St, Bl #10 Polyester Resin Operation 385 0.0 0.0 0.0 0.0 0.0 0.0

End of Sister City Way - Roads - - n/a n/a n/a n/a n/a n/a

- Rail - N - 0.0 3.7 0.0 0.0 3.7 0.0

21732 International Paper 6791 Alexander St Multiple 450 1.2 0.5 0.0 1.2 0.5 0.0

Near Garlic Farms Dr and Trave Park Cir - Roads - N - n/a n/a n/a n/a n/a n/a

- Rail - N - 0.0 2.4 0.0 0.0 2.4 0.0




General Location

Type (if adjustment

Source Ft to

Unadjusted

Risk from BAAQMD

Adjusted

Generator/GDF Multipliers

ID Name Address needed) Property PM2.5 Cancer Chronic HI PM2.5 Risk Chronic HI
110463 The Garlic Farm Center 5920 Travel Park Crcl Gasoline Dispensing (Y) 125 0.0 35.8 0.2 0.0 15.9 0.1
108810  Gilroy Gas & Mini Mart 5887 Monterey St Gasoline Dispensing (Y) 620 0.0 122.4 0.6 0.0 4.0 0.0
Near Bolsa Rd - Roads - N - n/a n/a n/a n/a n/a n/a
- Rail - N - 0.0 2.7 0.0 0.0 2.7 0.0
111403  Christopher Ranch 305 Bloomfield Ave Gasoline Dispensing (Y) 800 0.0 0.6 0.0 0.0 0.0 0.0
Near West Julian St and North Montgomery St - Roads - N - 0.5 20.9 0.1 0.5 20.9 0.1
- Rail - N - 0.1 78.9 0.0 0.1 78.9 0.0
Fleet Body Worx Inc 345 N Montgomery St N 185 0.0 0.0 0.0 0.0 0.0 0.0
S & S Toy Shop 350B N MONTGOMERY ST N 464 0.0 0.0 0.0 0.0 0.0 0.0
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